(R-91-965)

## RESOLUTION NUMBER R- 277146

ADOPTED ON \_\_\_\_JAN 09 1991

EXTENSION OF TIME FOR MISSION CITY UNIT NO. 3.

WHEREAS, MV Associates, subdivider of MISSION CITY UNIT

NO. 3, under the Subdivision Improvement Agreement filed in the

office of the City Clerk as Document No. RR-267161, was required

to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that MV Associates, subdivider of MISSION CITY UNIT NO. 3, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-267161, is hereby granted an extension of time to March 8, 1992, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Rν

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 12/04/90 Or.Dept:E&D T.M.83-0731 W.O.860132 R-91-965 Form=r.subeot

12/ 100

Passed and adopted by the Council of The Cit	ty of San Diego on
Council Members  Abbe Wolfsheimer  Ron Roberts  John Hartley  H. Wes Pratt  Linda Bernhardt  J. Bruce Henderson  Judy McCarty  Bob Filner  Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible
AUTHENTICATED BY:	MAUREEN O'CONNOR  Mayor of The City of San Diego, California.
(Seal)	CHARLES G. ABDELNOUR  City Clerk of The City of San Diego, California.  By Maydell L. Follow, Deputy.
	Office of the City Clerk, San Diego, California  Resolution Resolution JAN 09 1991  Number Adopted

RECEIVED CITY CLERK'S OFFICE

90 DEC 21 PM 4: 54 SAN DIEGO, CALIF.

**.** .