(R-91-1827)

RESOLUTION NUMBER R- 277893

ADOPTED ON MAY 1 3 1991

WHEREAS, Pardee Construction Company, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 2, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-252341, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 2, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-252341, is hereby granted an extension of time to August 1, 1991, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 04/26/91 Or.Dept:E&D T.M.78-25-2 W.O.071081 R-91-1827 Form=r.subeot

	MAY 1 3 1991  City of San Diego on ,
by the following vote:	
Council Members	Yeas Nays Not Present Ineligible
Abbe Wolfsheimer	
Ron Roberts	
John Hartley H. Wes Pratt	
Tom Behr	
J. Bruce Henderson	
Judy McCarty	
Bob Filner	
Mayor Maureen O'Connor	
AUTHENTICATED BY: (Seal)	MAUREEN O'CONNOR  Mayor of The City of San Diego, California.  CHARLES G ABDELNOUR  City Clork of The City of San Diego, California.  By Deputy.
	Office of the City Clerk, San Diego, California
	Resolution & 277893 MAY 1 3 1991  Number