(R-91-1828)

RESOLUTION NUMBER R- 277894

ADOPTED ON MAY 1 3 1991

WHEREAS, Pardee Construction Company, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 3, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-255786, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 3, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-255786, is hereby granted an extension of time to August 1, 1991, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 04/26/91 Or.Dept:E&D T.M.78-25-3 W.O.071336 R-91-1828 Form=r.subeot

Passed and adopted by the Council of The	City of San Diego on MAY 1 3 1991
by the following vote:	
Council Members Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Tom Behr J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible
AUTHENTICATED BY:	MAUREEN O'CONNOR Mayor of The City of San Diego, California.
(Seal)	CHARLES C. ABDELNOUR City Clerk of The City of Jan Diego, California. By Deputy.
	Office of the City Clerk, San Diego, California
	Resolution 277894 Number

