(R-91-2042)

278070

RESOLUTION NUMBER R-_

ADOPTED ON JUN 1 0 1991

WHEREAS, Pardee Construction Company, subdivider of SUN RIDGE VISTA UNIT NO. 1, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-269339, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of SUN RIDGE VISTA UNIT NO. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-269339, is hereby granted an extension of time to January 1, 1992, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

By

Frederick C. Conrad

Chief Deputy City Attorney

FCC:lc:pev 05/22/91

05/28/91 COR.COPY

Or.Dept:E&D

T.M.85-0910

W.O.850910

R-91-2042

Possed and adopted by the Council of The Ci	JUN 1 0 1991
by the following vote:	ity of San Diego on
Council Members	Yeas Nays Not Present Ineligible
Abbe Wolfsheimer	
Ron Roberts	
John Hartley	
H. Wes Pratt	
Tom Behr	
J. Bruce Henderson	
Judy McCarty	
Bob Filner	
Mayor Maureen O'Connor	
AUTHENTICATED BY:	MAUREEN O'CONNOR Mayor of The City of San Diego, California.
(Seal)	CHARLES G. ABDELNOUR City Clerk of The City (1 San Dice), California.
	By Same Clin
Γ	Office of the City Clerk, San Diego, California

Resolution R-278070 Adopted JUN 1 0 1991

•