(R-92-256)

and an extension of the second on the second of the second

278549

RESOLUTION NUMBER R-

ADOPTED ON

SEP 09 1991

WHEREAS, Pardee Construction Company, subdivider of Mesa Summit Unit No. 7, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-271878, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of Mesa Summit Unit No. 7, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-271878, is hereby granted an extension of time to July 3, 1992, within which to complete the improvements required by the agreement.

APPROYED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:pev 08/13/91 Or.Dept:E&D T.M.86-1034 W.O.840779 R-92-256 Form=r.subeot

Passed and adopted by the Council of The City	of San Diego o	SEP 0 9 1991		
Council Members  Abbe Wolfsheimer  Ron Roberts  John Hartley  H. Wes Pratt  Tom Behr  J. Bruce Henderson  Judy McCarty  Bob Filner  Mayor Maureen O'Connor	Yeas Did Will Will Did I Did	Nays	Not Present	Ineligible
AUTHENTICATED BY: (Seal)	MAUREEN O'CONNOR  Mayor of The City of San Diego, California.  CHARLES G. ABDELNOUR  City Clerk of The City of San Diego, California.  By Maydell S. Frattann, Deputy.			
	Office of the City Clerk, San Diego, California  Resolution Resolution Adopted SEP 0 9 1991  Adopted			

 $\boldsymbol{r}_{i} = \boldsymbol{r}_{i} = \boldsymbol{r}_{i}$ 

e Heronomia

.