(R-92-225)

RESOLUTION NUMBER R- 278550

ADOPTED ON SEP 0 9 1991

WHEREAS, Pardee Construction Company, subdivider of N.C.W. Neighborhood 7, Units 1 and 13, under an agreement filed in the office of the City Clerk as Document No. RR-270009, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of N.C.W.

Neighborhood 7, Units 1 and 13, under that certain agreement made with The City of San Diego, on file in the office of the City Clerk as Document No. RR-270009, is hereby granted an extension of time to May 6, 1992, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:pev 08/06/91 Or.Dept:E&D W.O.860127 R-92-225 Form=r.subeot



Passed and adopted by the Council of The C	SEP 0 9 1991
by the following vote:	-
Council Members Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Tom Behr J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible
AUTHENTICATED BY:	MAUREEN O'CONNOR Mayor of The City of San Diego, California.
(Seal)	CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Maydul L. Patterson, Deputy.
	Office of the City Clerk, San Diego, California
	Resolution R-278550 SEP 0 9 1991

ermon profit

7 · • · ·

, t

. · · · · · · · ·