(R-92-273)

RESOLUTION NUMBER R- 278555

ADOPTED ON SEP 0 9 1991

WHEREAS, American Newland Associates, subdivider of Sorrento Hills Corporate Center Phase II Unit 1, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-275574, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that American Newland Associates, subdivider of Sorrento Hills Corporate Center Phase II Unit 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-275574, is hereby granted an extension of time to September 30, 1993, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

By

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 08/19/91 Or.Dept:E&D T.M.84-0520 W.O.840520 R-92-273

Form=r.subeot



assed and adopted by the Council of The C	City of San Diego on	SEP 0 9 1991	
y the following vote:	ar, er ear Drige er minne		
Council Members Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Tom Behr J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Nays	Not Present Ineligible	
AUTHENTICATED BY:	Mayo CH City Cle	MAUREEN O'CONNOR or of The City of San Diego, Californi (ARLES G. ABDELNOU) erk of The City of San Diego, Califor MULL S. Palluan	R rnia.
	Office of the	City Clerk, San Diego, California	
	Resolution R- 278	9555 SEP (9 1391

.