(R-92-274)

## RESOLUTION NUMBER R- 278556

ADOPTED ON SEP 0 9 1991

WHEREAS, American Newland Associates, subdivider of Sorrento Hills Corporate Center Phase II Unit 2, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-275575, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that American Newland Associates, subdivider of Sorrento Hills Corporate Center Phase II Unit 2, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-275575, is hereby granted an extension of time to September 30, 1993, within which to complete the improvements required by the agreement.

APPROVED; JOHN W. WITT, City Attorney

Bv

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 08/19/91 Or.Dept:E&D T.M.84-0520 W.O.871056 R-92-274 Form=r.subeot



Passed and adopted by the Council of The City of by the following vote:	of San Diego on SEP 0 9 1991
Council Members  Abbe Wolfsheimer  Ron Roberts  John Hartley  H. Wes Pratt  Tom Behr  J. Bruce Henderson  Judy McCarty  Bob Filner  Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible  O
AUTHENTICATED BY: (Seal)	MAUREEN O'CONNOR Mayor of The City of San Diego, California.  CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California.  By Muffell S. Patternow, Deputy.
ì	Office of the City Clerk, San Diego, California  Resolution Resolution Adopted

STALLS BY SHEET IN

6EL 65 1991

VER COMM