(R-92-325)

RESOLUTION NUMBER R-278730

ADOPTED ON _____OCT 071991

WHEREAS, Pardee Construction Company, subdivider of N.C.W Neighborhood 3, Unit 11, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-265481, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of N.C.W.

Neighborhood 3, Unit 11, under that certain Subdivision

Improvement Agreement on file in the office of the City Clerk as Document No. RR-265481, is hereby granted an extension of time to May 6, 1992, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:pev 09/11/91 Or.Dept:E&D T.M.85-0260 W.O.850597

Passed and adopted by the Council of The City of	y of San Diego on,				
Council Members Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Tom Behr J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas घेके । विकेके के के	Nays	Not Present	Ineligible	
AUTHENTICATED BY: (Seal)	MAUREEN O'CONNOR Mayor of The City of San Diego, California. CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Maydul J. Mallian, Deputy.				
	Ву			7 — — — — — — — — — — — — — — — — — — —	ıty.
	ego, California				
Re	esolution	2787	30	OCT 071991	

and the second s

9187719 58 9:50