(R-92-1116)

RESOLUTION NUMBER R- 279357

ADOPTED ON JAN 27 1992

WHEREAS, Pardee Construction Company, subdivider of Cambria Unit No. 1, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-263904, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of Cambria Unit No. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-263904, is hereby granted an extension of time to May 6, 1992, within which to complete the improvements required by the agreement.

APPROVED: 7 JOHN W. WITT, City Attorney

Βv

Frederick C. Conrad

Chief Deputy City Attorney

FCC:lc 01/21/92

Or.Dept:E&D

T.M.84-0791

W.O.840791

R-92-1116

Form=r.subeot

	Labella de la companya de la company	Frank Land House Commission		
Passed and adopted by the Council of The City of San Diego onby the following vote:			1411 05 1002	
Council Members Abbe Wolfsheimer Ron Roberts John Hartley George Stevens Tom Behr Valerie Stallings Judy McCarty Bob Filner	Yeas	Nays	Not Present	Ineligible
Mayor Maureen O'Connor			MAUREEN O'O	CONNOR
AUTHENTICATED BY:			r of The City of San CHARLES G. AB	Diego, California.
(Seal)	,			San Diego, California.

Office of the City Clerk, San Diego, California

Resolution **27935**

RECEIVED

92 JAN 22 AMII: 19

CITY GLERKS OFFICE SAN DIEGO, CA