(R-92-1166)

RESOLUTION NUMBER R-279415 ADOPTED ON FEB 18 1992

WHEREAS, Pardee Construction Company, subdivider of N.C.W. NEIGHBORHOOD 4A, UNIT NO. 4, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-271607, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of N.C.W.

NEIGHBORHOOD 4A, UNIT NO. 4, under that certain Subdivision

Improvement Agreement on file in the office of the City Clerk as Document No. RR-271607, is hereby granted an extension of time to May 6, 1992, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WIFT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 02/03/92 Or.Dept:E&D T.M.85-0220 W.O.871059 R-92-1166 Form=r.subeot



Passed and adopted by the Council of The City of San Diego on by the following vote:

FEB 18 1992

Council Members	Yeas	Nays	Not Present	Ineligible		
. Abbe Wolfsheimer						
Ron Roberts						
John Hartley						
George Stevens						
Tom Behr						
Valerie Stallings						
Judy McCarty						
Bob Filner						
Mayor Maureen O'Connor						
AUTHENTICATED BY:		MAUREEN O'CONNOR				
AUTHENTICATED DI.		Mayor of The City of San Diego, California.				
		كير	CHARLES G/ABDELNOUR			
(Seal)		City Clerk of The City of Sim Diego, California. By Deputy.				

Office of the City Clerk, San Diego, California

Resolution R-279415

... Adopted FEB 18 1992

RECEIVED

92 FEB -5 AM 8: 49

CITY CLERKS OFFICE SAN DIEGO, CA