(R-92-1287)

RESOLUTION NUMBER R- 279555

ADOPTED ON MAR 161992

BE IT RESOLVED, by the Council of The City of San Diego, that Change Order No. 6, dated December 10, 1991, heretofore filed in the office of the City Clerk as Document No. RR-2795,5 issued in connection with the Accelerated Sludge Pipeline/Point Loma Treatment Plant contract between The City of San Diego and Cass Construction, Inc., said contract having been filed in the office of the City Clerk as Document No. RR-277127, be and the same is hereby approved, together with the changes therein set forth, as follows: an increase of \$63,622.37 for removal and compaction of soil; an increase of \$66,629.73 for construction and training of personnel; and a decrease of \$225,765.00 due to the implementation of the Cost Reduction Incentive Clause; thus resulting in a net decrease in the contract price of \$95,512.90, to be returned to construction contingency.

APPROVED: JOHN W. WITT, City Attorney

By

Ted Bromfield

Chief Deputy City Attorney

TB:mb 02/26/92

Corr.No:3/5/92

Or.Dept:W.Util. R-92-1287

Form=r.co2

Passed and adopted by the Council of by the following vote:	The City of S	San Diego on		MAR 1 6 1992
Council Members Abbe Wolfsheimer Ron Roberts John Hartley George Stevens Tom Behr Valerie Stallings Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas De	_	Not Present	Diego, California. DELMOUR
(Seal)		By		an Diego, California. Deputy.
	Resolutio Number			MAR 1 6 1992

DEPOSIT 5

92 MAR -5 AN 11: 55

CITY ULCAMS OFFICE SAN DIEGO, CA

. .