(R-92-1657)

## RESOLUTION NUMBER R-279891 ADOPTED ON MAY 0 4 1992

WHEREAS, Pardee Construction Company, subdivider of MIRA

VIEW UNIT NO. 1, under the Subdivision Improvement Agreement

filed in the office of the City Clerk as Document No. 748417, was

required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of MIRA VIEW UNIT NO. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. 748417, is hereby granted an extension of time to February 28, 1993, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 04/20/92 Or.Dept:E&D T.M.71-227 W.O.70411 R-92-1657 Form=r.subeot

Passed and adopted by the Council of The City of San Diego on by the following vote:				
Council Members Abbe Wolfsheimer Ron Roberts John Hartley George Stevens	Yeas	Nays	Not Present	Ineligible
Tom Behr Valerie Stallings Judy McCarty Bob Filner Mayor Maureen O'Connor				
AUTHENTICATED BY:		MAUREEN O'CONNOR  Mayor of The City of San Diego, California.  CHARLES G. ABDELNOUR		
(Seal)		City Clerk of The City of San Diego, California.  By Blanda L. Barne, Deputy.		

Office of the City Clerk, San Diego, California

Resolution R279891 MAY 0 4 1992
Number Adopted

MAY 0 4 1992

PECELLED

92 APR 22 FM 4: 22

OHY DECENSION CA