(R-92-2151)

RESOLUTION NUMBER R- 280321 ADOPTED ON JUL 13 1992

WHEREAS, Pardee Construction Company, a California corporation, subdivider of SABRE SPRINGS INDUSTRIAL PARK UNIT NO. 1, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-261730, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of SABRE SPRINGS INDUSTRIAL PARK UNIT NO. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-261730, is hereby granted an extension of time to March 22, 1993, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Bv

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 06/30/92 Or.Dept:E&D T.M.82-0411 W.O.820411 R-92-2151 Form=r.subeot

Passed and adopted by the Council of by the following vote:	The City of	San Diego on		JUL 1 3 19	3 2 .	
Council Members	Yeas	Nays	Not Present	Ineligible		
Abbe Wolfsheimer	₽´,					
Ron Roberts						
John Hartley			U			
George Stevens						
Tom Behr						
Valerie Stallings						
Judy McCarty	☐ Ţ					
Bob Filner						
Mayor Maureen O'Connor			9			
ALITHENITICATED DV			MAUREEN O'CONNOR			
AUTHENTICATED BY:		Mayor of The City of San Diego, California.				
		(CHARLES G. ABDELNOUR			
(Seal)		City	City Clerk of The City of San Diego, California.			
		Ву	yww p	" pear	eputy.	

Office of the City Clerk, San Diego, California

Resolution - 280321

JUL 1 3 1992

52 JUL - 1 2: 05

108,