(R-93-66)

RESOLUTION NUMBER R- 280354

WHEREAS, Pardee Construction Company, a California corporation, subdivider of SOUTH CREEK PARCELS 35-48 UNIT NO. 4, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-272268, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of SOUTH CREEK PARCELS 35-48 UNIT NO. 4, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-272268, is hereby granted an extension of time to November 7, 1993, within which to complete the improvements required by the agreement.

APPROVED:

JOHN W. WITT, City Attorney

Ву

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 07/07/92 Or.Dept:E&D T.M.86-0885 W.O.860885 R-93-66 Form=r.subeot

Passed and adopted by the Council of by the following vote:	The City of	San Diego on		UL 20 1992	
Council Members Abbe Wolfsheimer Ron Roberts John Hartley George Stevens Tom Behr Valerie Stallings Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Yeas Year	Nays	Not Present	Ineligible	
AUTHENTICATED BY:		MAUREEN O'CONNOR Mayor of The City of San Diego, California.			
(Seal)	CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Mayful S. Porluew, Deputy.				

Office of the City Clerk, San Diego, California

Resolution 28035

Adopted

JUL 20 1992

92 JUL -8 1112: 31

•

, •