(R-93-368)

RESOLUTION NUMBER R- 280587

ADOPTED ON SEP 14 1992

WHEREAS, Pardee Construction Company, subdivider of N.C.W. NEIGHBORHOOD 4A, UNIT NO. 3, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-271610, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of N.C.W.

NEIGHBORHOOD 4A, UNIT NO. 3, under that certain Subdivision

Improvement Agreement on file in the office of the City Clerk as Document No. RR-271610, is hereby granted an extension of time to January 1, 1994, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

By Frederick

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 08/27/92 Or.Dept:E&D T.M.85-0220 W.O.870986 R-93-368 Form=r.subeot

Passed and adopted by the Council of The City of San Diego on by the following vote:				SEP 14 1992
Council Members Abbe Wolfsheimer Ron Roberts John Hartley George Stevens Tom Behr Valerie Stallings Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas DDDDDDDDDDD	Nays	Not Present	Ineligible
AUTHENTICATED BY:		MAUREEN O'CONNOR Mayor of The City of San Diego, California.		
(Seal)	CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Muylll J. Mluon, Deputy.			

Office of the City Clerk, San Diego, California

Resolution R- 280587 SEP 14 1992

Number Adopted

92 SEP -2 . A 3: 41

Line Could by

E

.

*