(R-93-373)

280591

RESOLUTION NUMBER R-

ADOPTED ON SEP 14 1992

WHEREAS, Pardee Construction Company, subdivider of N.C.W. NEIGHBORHOOD 7, UNIT NO. 6B, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-270621, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of N.C.W.

NEIGHBORHOOD 7, UNIT 6B, under that certain Subdivision

Improvement Agreement on file in the office of the City Clerk as Document No. RR-270621, is hereby granted an extension of time to January 1, 1994, within which to complete the improvements required by the agreement.

APPROVED JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 08/27/92 Or.Dept:E&D T.M.86-0695 W.O.870658

R-93-373

Form=r.subeot

Passed and adopted by the Council of by the following vote:	The City of	San Diego on		SEP 141992
Council Members	Yeas	Nays	Not Present	Ineligible
Abbe Wolfsheimer				
Ron Roberts				
John Hartley				
George Stevens				
Tom Behr				
Valerie Stallings				
Judy McCarty	T			
Bob Filner				
Mayor Maureen O'Connor				
AUTHENTICATED BY:		MAUREEN O'CONNOR Mayor of The City of San Diego, California.		
(Seal)		CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Maydell S. Fatterson, Deputy.		
		Ву		Deputy.

Office of the City Clerk, San Diego, California

Resolution 28055

SEP 14 1992

92 SEP -2 11 3: 42

16.13