

RESOLUTION NUMBER R-285124

ADOPTED ON DECEMBER 12, 1994

BE IT RESOLVED, by the Council of The City of San Diego, that the City Manager is directed to continue to investigate the use of Phased Funding, Construction Management and Value Engineering, as described in City Manager Report No. 94-379 dated December 7, 1994.

BE IT FURTHER RESOLVED, that a project size of \$1 million or over shall have a contingency limit of 5% and a project size up to \$1 million shall have a contingency limit of 10%.

APPROVED: JOHN W. WITT, City Attorney

By Stuart H. Swett  
Stuart H. Swett  
Senior Chief Deputy

SHS:smm  
11/14/94  
12/20/94 REV.  
Or.Dept:E&D  
R-95-807  
Form=r-t