(R-96-384)

RESOLUTION NUMBER R-286496 ADOPTED ON OCTOBER 30, 1995

BE IT RESOLVED, by the Council of The City of San Diego, that Change Order No. 3, on file in the office of the City Clerk as Document No. RR-286496, issued in connection with the contract between The City of San Diego and Soltek of San Diego, to substitute glass fiber reinforced concrete as the external ornamentation material for the Balboa Park House of Hospitality reconstruction project, said reconstruction project contract having been filed in the office of the City Clerk as Document No. RR-284987, is hereby approved, together with the changes therein set forth, amounting to a net increase in the contract price of an amount not to exceed \$1,360,000, which amount will be funded by the Committee of 100, and by potential cost savings from the project, and by the selective elimination of project elements, all as set forth in City Manager's Report No. 95-246.

APPROVED: JOHN W. WITT, City Attorney

By

Mary Kay Jackson

Deputy Vity Attorney

MKJ:mb 10/10/95

03/08/96 Corr.

Or.Dept:Pk&Rec

R-96-384 Form=r.co2

The City of San Diego CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

Amount \$ _ Purpose		Fund										
Date	-	Rv.										
-	_	AUDITOR AND COMPTROLLER'S DEPARTMENT										
					ACCO	OUNTING DAT.	 A					
CCTG.	CY					JOB	OPERATION	BENF/				
LINE	PY	FUND	DEPT	ORG.	ACCOUNT	ORDER	ACCOUNT	EQUIP	FACILITY	AMOUNT		
				•			`,					
						•						
								TOTAL AI	MOUNT			

Not to Exceed \$ 1,319,244.00 Vendor Soltek General Contractor Authorizing the expenditure of funds for change order #3 for the construction of House of Hospitality Purpose change from FRP to GFRC. January 29, 1996 Date By: AUDITOR AND COMPTROLLER'S DEPARTMENT

anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

	,				ACC	COUNTING DATA	Α ,			
ACCTG.	CY					JOB	OPERATION	BENF/		
LINE	PY	FUND	DEPT	ORG.	ACCOUNT	ORDER	ACCOUNT	EQUIP	FACILITY	AMOUNT
01	0	30244	30244	103	4905	218354		91101		\$1,319,244.00
	TOTAL AMOUNT									\$1,319,244.00

AC-361 (REV 2-92)

/- 286496 OCT 301935

9600806

FUND OVERRIDE