

(R-2002-1227)

RESOLUTION NUMBER R- 296240


ADOPTED ON APR 02 2002

BE IT RESOLVED, by the Council of The City of San Diego, that Contract Change Order No. 3 [Change Order], dated January 7, 2002, filed in the office of the City Clerk as Document No. RR- 296240, issued in connection with the contract between The City of San Diego and Pacific Southwest Construction & Equipment, Inc. (Document No. 172621/182291) for the construction of Water & Sewer Main Replacement Group 489 [Project], and amounting to a net increase in the contract price of \$572,523.00, is hereby authorized.

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed \$306,887.08 from Sewer Fund 41506, CIP No. 44-001.0, Annual Allocation - Sewer Main Replacement, and an amount not to exceed \$313,914.92 from Water Fund 41500, CIP No. 73-083.0, Annual Allocation - Water Main Replacement, is hereby authorized, solely and exclusively for the purpose of funding the Change Order and engineering and other Project-related costs.

BE IT FURTHER RESOLVED, that the use of City Forces on the Project for costs not to exceed \$204,000.00 from Water Fund 41500, CIP No. 73-083.0, Annual Allocation - Water Main Replacement, is hereby authorized.

APPROVED: CASEY GWINN, City Attorney

By 
Lori W. Girard
Deputy City Attorney

LWG:pev
3/15/02
Aud.Cert:2200914
Or.Dept:E&CP
R-2002-1227

