

RESOLUTION NUMBER R- 296760
ADOPTED ON JUL 08 2002


BE IT RESOLVED, by the Council of the City of San Diego, that Contract Change Order No. 6, dated April 30, 2002, on file in the office of the City Clerk as Document Number RR-296760, issued in connection with the contract between the City of San Diego and SCW Contracting Corporation for the Penasquitos Reservoir Rehabilitation Project, said contract having been filed in the office of the City Clerk as Document No. RR-295672, is hereby approved, together with the changes therein set forth, amounting to a net increase in the contract price of \$111,150.

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed \$427,305 from Water Fund No. 41500, CIP 73-277.0, Annual Allocation - Standpipe and Reservoir Rehabilitations, is hereby authorized solely and exclusively to provide funds for this Contract Change Order No. 6 and additional project contingency and related costs, provided that the City Auditor and Comptroller first furnishes one or more certificates demonstrating that the funds necessary for expenditure are, or will be, on deposit with the City Treasurer.

BE IT FURTHER RESOLVED, that the City Auditor and Comptroller is hereby authorized to transfer excess budgeted funds, if any, to the appropriate reserves on advice from the administering department.

APPROVED: CASEY GWINN, City Attorney

By



John F. Kirk
Deputy City Attorney

JFK:slc
06/21/02
Aud.Cert: 2201225
Or.Dept: Water
R-2002-1734
CIP-14-02-052
Form=co2r.frm

:

