

RESOLUTION NUMBER R- 305702

DATE OF FINAL PASSAGE MAR 29 2010

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
WITH T.C. CONSTRUCTION FOR SEISMIC RETROFITS FOR
LARGE DIAMETER PIPELINES PROJECT.


BE IT RESOLVED, by the Council of the City of San Diego as follows:

1. That the Mayor or his designee is authorized to execute, for and on behalf of the City, Contract Change Order No. 1, dated January 11, 2010, heretofore filed with the City Clerk as Document No. RR- 305702, issued in connection with the Landslide/Liquefaction Pipeline Mitigation Project, amounting to a net increase in the contract price with T.C. Construction of \$327,551.29 with the new contract amount being \$2,465,551.29.

2. That the Chief Financial Officer is authored to expend \$327,551.29 from CIP A-KB.00004 (Legacy CIP 73.910.0), Annual Allocation – Seismic Retrofits, Fund 700011, Water for Change Order No. 1 to the construction contract of the Landslide/Liquefaction Pipeline Mitigation Project, contingent upon the City Comptroller furnishing a certificate certifying that funds necessary for expenditure are, or will be on deposit with the City Treasurer.

3. That the Chief Financial Officer, upon advice from the administering department, is authorized to transfer excess funds, if any, to the appropriate reserves.

APPROVED: JAN I. GOLDSMITH, City Attorney

By 
Mark M. Mercer
Deputy City Attorney

MMM:ca
02/17/2010
CC:N/A
Or.Dept: E&CP/Arch. Eng. Parks
R-2010-576

I hereby certify that the foregoing Resolution was passed by the Council of the City of San Diego, at this meeting of MAR 23 2010.

ELIZABETH S. MALAND
City Clerk

By 
Deputy City Clerk

Approved: 3-29-10
(date)


JERRY SANDERS, Mayor

Vetoed: _____
(date)

JERRY SANDERS, Mayor