

RESOLUTION NUMBER R- 307160

DATE OF FINAL PASSAGE ~~DEC 15 2011~~

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2,
AND ADDITIONAL EXPENDITURE OF FUNDS IN
CONNECTION WITH THE PIPELINE REHABILITATION
PHASE H-1 PROJECT.

WHEREAS, Pipeline Rehabilitation Phase H-1 (Project) is part of the City of San Diego’s continuing Sewer Improvement Rehabilitation and Replacement Program as mandated by the Environmental Protection; and


WHEREAS, this Project is currently under construction, with Southwest Pipelines and Trenchless Corporation, Inc., contracted to rehabilitate and replace old and deteriorated sewer mains, and including the rehabilitation of the Cabrillo Trunk Sewer, which is located along State Route 163 from I-8 South to “A” Street downtown; and

WHEREAS, Change Order No. 2 is needed for additional funding due to unforeseen sewer main condition and traffic control requirements mandated by Caltrans for the lining work within the SR-163 corridor, and during the rehabilitation of the 2.1 miles of the 45 year or older Cabrillo Trunk Sewer, it was determined that a 395-foot segment of the existing 15-inch diameter pipeline was severely damaged and the Cured-In-Place Pipe rehabilitation method could not be used until the damaged portion of the pipe is repaired; NOW, THEREFORE,

BE IT RESOLVED, by the Council of the City of San Diego (Council) that Change Order No.2, dated October 7, 2011, heretofore filed with the City Clerk of said City as Document No. RR- 307160, issued in connection with the contract between the City and Southwest Pipelines and Trenchless Corporation, Inc., in the amount not to exceed \$902,985.49 for the construction of the Project is approved.

BE IT FURTHER RESOLVED, that the Chief Financial Officer (CFO) as delegated to Financial Management is authorized to appropriate and the City Comptroller is authorized to expend an additional amount not to exceed \$902,985.49 from Water Fund 700008, CIP A-JA00002, Annual Allocation – Pipeline Rehabilitation (B-00469) for construction of the Project for Change Order No.2, contingent upon the City Comptroller first furnishing one or more certificates, certifying that funds necessary for expenditure are, or will be, on deposit with the City Treasurer.

APPROVED: JAN I. GOLDSMITH, City Attorney

By 
Pedro De Lara, Jr.
Deputy City Attorney

PDL:cw:cfq
11/15/2011
Or.Dept:PU:Wastewater
Document Number: 271529

I hereby certify that the foregoing Resolution was passed by the Council of the City of San Diego, at this meeting of DEC 6 2011.

ELIZABETH S. MALAND
City Clerk

By 
Deputy City Clerk

Approved: 12.15.11
(date)


JERRY SANDERS, Mayor

Vetoed: _____
(date)

JERRY SANDERS, Mayor