#57 (0-2019-27) 9/25/18

ORDINANCE NUMBER O- 20989 (NEW SERIES)

DATE OF FINAL PASSAGE SEP 27 2018

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING AN INCREASE TO THE COST LIMIT FOR CONTRACT ALTERATIONS FOR UTILITIES UNDERGROUNDING PROGRAM PILOT PROJECT BLOCK 8R IN THE PALM CITY COMMUNITY.

WHEREAS, San Diego Municipal Code Chapter 2, Article 2, Division 30 Alterations in Contracts sets the limit on alterations in contracts (change orders) without City Council approval to \$500,000 for major public works contracts and to \$200,000 for all other contracts; and

WHEREAS, Utility Undergrounding Program (UUP) projects are not part of the Capital Improvement Budget and change orders for these projects typically may not exceed \$200,000 without City Council approval; and

WHEREAS, to achieve the UUP goal of providing completed pilot projects with reduced duration of construction, City staff has determined that increasing the change order limit will aid with project efficiency and streamlining; and

WHEREAS, City staff will notify the Council any time the original \$200,000 change order limit is exceeded under the new authority provided by this action; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. Notwithstanding the regulations contained in San Diego Municipal Code
Chapter 2, Article 2, Division 30 Alterations in Contracts, the Mayor or his designee is hereby
authorized to execute change orders necessary to fulfill the purpose of the contract made by
written agreement and in an amount not to exceed \$500,000 for the UUP Pilot Project Block 8R,
contingent upon the Chief Financial Officer providing one or more certificates that the funds
necessary for expenditures are, or will be, on deposit with the City Treasurer.

Section 2. That a full reading of this ordinance is dispensed with prior to passage, a written copy having been made available to the Council and the public prior to the day of its passage.

Section 3. That this ordinance shall take effect and be in force on the thirtieth day from and after its final passage.

APPR	OVED:	MARA '	W . E	LLIOT	Γ, City	Attorney
Ву	Ryan P	Gerrity			<u>-</u> >	

RPG:cw

August 23, 2018

Or.Dept: Public Works Dept.

Deputy City Attorney

Doc. No.: 1819359

San Diego, at this meeting ofSE	P 2.5 2018
	ELIZABETH S. MALAND City Clerk
	By Jinda Irvin Deputy City Clerk
Approved: 9/37/18 (date)	KEVIN L. FAULCONER Mayor
, Vetoed:	·
(date)	KEVIN L. FAULCONER, Mayor