

RESOLUTION NUMBER R- 313349

DATE OF FINAL PASSAGE NOV 24 2020

A RESOLUTION OF THE COUNCIL OF THE CITY OF
SAN DIEGO APPROVING CHANGE ORDER NO. 5
FOR LA JOLLA SCENIC DRIVE 16 INCH MAIN.

WHEREAS, La Jolla Scenic Drive 16 inch Main (Project) is currently under construction with TC Construction Company, Inc. contracted to install water mains and related repairs in the La Jolla community; and

WHEREAS, during construction of the Project it was discovered that the additional pipeline replacements and related repairs and improvements are necessary to meet current demand and prevent future water main breaks; and

WHEREAS, Change Order No. 5 is for installation of water mains improvements for an amount not to exceed \$728,713.68; NOW, THEREFORE,

BE IT RESOLVED, that the Mayor, or his designee, is authorized to execute Change Order No. 5, on file with the Office of the City Clerk as Document No. RR- 313349 issued in connection with the contract between the City of San Diego and TC Construction Company, Inc. to increase the contract price to an amount not to exceed \$728,713.68, and an extension of 370 working days for a total of 1,219 working days.

BE IT FURTHER RESOLVED, that the Chief Financial Officer is authorized to expend an additional amount not to exceed \$728,713.68 from CIP S-12009, La Jolla Scenic Drive 16 inch Main, Fund 700010, Water Utility CIP Funding Source for Change Order No. 5 for construction of the Project, contingent upon the Chief Financial Officer issuing one or more

certificates certifying that the funds necessary for expenditure are, or will be, on deposit with the City Treasurer.


APPROVED: MARA W. ELLIOTT, City Attorney

By /s/ Pedro De Lara
Pedro De Lara
Deputy City Attorney

PDL:cw
10/20/20
Or.Dept: PW-Engineering
CC No.: N/A
Doc. No.: 2504850

I hereby certify that the foregoing Resolution was passed by the Council of the City of San Diego, at its meeting of 11/17/2020.

ELIZABETH S. MALAND
City Clerk

By /s/ Matthew R. Hilario
Deputy City Clerk

KEVIN L. FAULCONER, Mayor

Approved: 11/23/20
(date)

Vetoed: _____
(date)

KEVIN L. FAULCONER, Mayor

Passed by the Council of The City of San Diego on 11/17/2020, by the following vote:

Councilmembers	Yeas	Nays	Not Present	Recused
Barbara Bry	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Jennifer Campbell	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Chris Ward	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Monica Montgomery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mark Kersey	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Chris Cate	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Scott Sherman	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Vivian Moreno	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Georgette Gómez	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>


Date of final passage NOV 24 2020.

(Please note: When a resolution is approved by the Mayor, the date of final passage is the date the approved resolution was returned to the Office of the City Clerk.)

AUTHENTICATED BY:

KEVIN L. FAULCONER
Mayor of The City of San Diego, California.

ELIZABETH S. MALAND
City Clerk of The City of San Diego, California.

By , Deputy

(Seal)

Office of the City Clerk, San Diego, California
Resolution Number R- 313349