

1/2/2021
#52

(O-2021-79)
COR. COPY

ORDINANCE NUMBER O- 21281 (NEW SERIES)

DATE OF FINAL PASSAGE JAN 15 2021

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING TWO CONSTRUCTION CHANGE ORDERS TO ALLOW FOR A 12-MONTH EXTENSION OF A MULTIPLE AWARD CONSTRUCTION CONTRACT FOR WATER, WASTEWATER, AND STORMWATER PIPELINE PROJECTS (K-15-1293-MAC-3-A), AND TAKING RELATED ACTIONS.

WHEREAS, on February 18, 2016, the City entered into a five-year Multiple Award Construction Contract (MACC) for Water, Wastewater, and Stormwater Pipeline Projects (K-15-1293-MAC-3-A) with Cass Construction, Inc. (Cass); El Cajon Grading & Engineering Co., Inc. (El Cajon Grading); Orion Construction Corporation/Balboa Construction, Inc., a Joint Venture (Orion/Balboa JV); and TC Construction Company, Inc. (TC Construction); and

WHEREAS, the MACC allows for the selected design-build entities to compete for public works projects on a task order basis under San Diego Municipal Code section 22.3310; and

WHEREAS, a total of eight tasks, totaling \$86,418,148.00, were issued under this MACC, of which six are currently under construction and will require additional time past the current expiration date in order to complete; and

WHEREAS, the request to extend for an additional 12 months will only affect two of the MACC contractors, Orion/Balboa JV and TC Construction; and

WHEREAS, under Charter section 99, no contract, agreement, or obligation extending for a period of more than 5 years may be authorized except by Ordinance approved by a two-thirds majority vote of the City Council; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. That the Mayor, or his designee, is authorized to execute, for and on behalf of the City, a Construction Change Order No. 1 with Orion Construction Corporation/Balboa

Construction, Inc., a Joint Venture, to extend contract duration of the Multiple Award Construction Contract for Water, Wastewater, and Stormwater Pipeline Projects (K-15-1293-MAC-3-A) for an additional 12 months, pursuant to the terms and conditions set forth in the Construction Change Order No. 1 on file in the Office of the City Clerk as Document No. OO-21281-1

Section 2. That the Mayor, or his designee, is authorized to execute, for and on behalf of the City, a execute Construction Change Order No. 1 with TC Construction Company, Inc. to extend contract duration of the Multiple Award Construction Contract for Water, Wastewater, and Stormwater Pipeline Projects (K-15-1293-MAC-3-A) for an additional 12 months, pursuant to the terms and conditions set forth in the Construction Change Order No. 1 on file in the Office of the City Clerk as Document No. OO-21281-2

Section 3. That a full reading of this ordinance is dispensed with prior to passage, a written copy having been made available to the Council and the public prior to the day of its passage.

Section 4. That this ordinance shall take effect and be in force on the thirtieth day from and after its final passage.

APPROVED: MARA W. ELLIOTT, City Attorney

By /s/ Adam R. Wander
Adam R. Wander
Deputy City Attorney

ARW:cw
11/19/20
12/21/20 COR. COPY
Or.Dept: Public Works Department
CC No.: N/A
Doc. No.: 2539333

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San Diego, at this meeting of 1/12/2021.

ELIZABETH S. MALAND
City Clerk

By /s/ Matthew R. Hilario
Deputy City Clerk

Approved: 1/15/2021
(date)


TODD GLORIA, Mayor

Vetoed: _____
(date)


TODD GLORIA, Mayor

Passed by the Council of The City of San Diego on JAN 12 2021, by the following vote:

Councilmembers	Yeas	Nays	Not Present	Recused
Joe LaCava	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Jennifer Campbell	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Stephen Whitburn	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Monica Montgomery Steppe	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Marni von Wilpert	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Chris Cate	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Raul A. Campillo	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Vivian Moreno	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Sean Elo-Rivera	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Date of final passage JAN 15 2021.


AUTHENTICATED BY: TODD GLORIA
Mayor of The City of San Diego, California.



ELIZABETH S. MALAND
City Clerk of The City of San Diego, California.
By [Signature], Deputy

I HEREBY CERTIFY that the foregoing ordinance was not finally passed until twelve calendar days had elapsed between the day of its introduction and the day of its final passage, to wit, on DEC 08 2020, and on JAN 15 2021.

I FURTHER CERTIFY that said ordinance was read in full prior to passage or that such reading was dispensed with by a vote of five members of the Council, and that a written copy of the ordinance was made available to each member of the Council and the public prior to the day of its passage.



ELIZABETH S. MALAND
City Clerk of The City of San Diego, California.
By [Signature], Deputy

Office of the City Clerk, San Diego, California
Ordinance Number O- 21281