ORDINANCE NUMBER O- 21535 (NEW SERIES)

DATE OF FINAL PASSAGE OCT 1 2 2022

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING THE OBLIGATIONS OF CONSTRUCTION CONTRACT K-17-1401-DBB-3 WITH WEST COAST GENERAL CORPORATION/PK MECHANICAL SYSTEM, INC., A JOINT VENTURE, TO EXTEND BEYOND FIVE YEARS FOR AN ADDITIONAL 19 MONTHS, NOT TO LAST BEYOND DECEMBER 31, 2023.

WHEREAS, on May 30, 2017, the City entered into contract K-17-1401-DBB-3

(Contract) for Construction of a new pump station at the intersection of 69th Street and Mohawk

Street (Project) with West Coast General Corporation/PK Mechanical System, Inc., A Joint

Venture (Contractor); and

WHEREAS, the Project has encountered several unforeseen challenges to date resulting in delays to the Project's scheduled completion date; and

WHEREAS, the Project delays were due to a number of reasons, including equipment supply issues, necessary revisions to the scope, plans, and specifications, and the original electrical subcontractor unexpectedly going out of business; and

WHEREAS, Contractor is now expected to complete the Project in the winter of 2023; and

WHEREAS, the City now desires to extend the obligations of the Contract 19 months beyond the five-year mark to December 31, 2023; and

WHEREAS, under Charter section 99, no contract, agreement, or obligation extending for a period of more than five years may be authorized except by Ordinance approved by a two-thirds majority vote of the City Council; and

(O-2023-33)

WHEREAS, the Office of the City Attorney has drafted this ordinance based on the

information provided by City staff with the understanding that this information is complete, true,

and accurate; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. That the City Council hereby authorizes the obligations of the Contract (K-16-

1423-DBB-3) to extend beyond five years to December 31, 2023.

Section 2. That a full reading of this ordinance is dispensed with prior to passage, a

written copy having been made available to the Council and the public prior to the day of its

passage.

Section 3. That this ordinance shall take effect and be in force on the thirtieth day from

and after its final passage.

APPROVED: MARA W. ELLIOTT, City Attorney

By

/s/ Adam R. Wander

Adam R. Wander

Deputy City Attorney

ARW:cw

08/22/22

Or. Dept: Engineering & Capital Projects

CC No.: N/A

Doc. No.: 3068375

-PAGE 2 OF 3-

I hereby certify that the foregoing Ordinance was p at this meeting of	assed by the Council of the City of San Diego
	ELIZABETH S. MALAND City Clerk By Deputy City Clerk
Approved: 18 12 22 (date)	ODD GLORIA Mayor
Vetoed:(date)	TODD GLORIA, Mayor

Passed by the Council of The C	ity of San Die	ego on0	CT 0 3 2022	_, by the following vote:	
Councilmembers	Yeas	Nays	Not Present	Recused	
Joe LaCava	Z				
Jennifer Campbell	Z				
Stephen Whitburn	Ø				
Monica Montgomery Ste	ppe 📶				
Marni von Wilpert	Ź				
Chris Cate					
Raul A. Campillo	\mathbf{Z}				
Vivian Moreno			\mathbf{Z}		
Sean Elo-Rivera	Z				
Date of final passageOCT 1 2 2022					
AUTHENTICATED BY:		— Mavo		O GLORIA an Diego, California.	
(- 1)			ELIZABETH S		
(Seal)		City Cit	of the City of	San Diego, California.	
		Ву	MMC.	, Deputy	
I HEREBY CERTIFY that the days had elapsed between the d			• •		
SEP 2 0.2022	, ;	and on	OCT 1 2 2022		
I FURTHER CERTIFY that s reading was dispensed with by a the ordinance was made available of its passage.	a vote of five	members of t	he Council, and tl	hat a written copy of	
			ELIZABETH S.	. MALAND	
(Seal)		City Cle	k of The City of	San Diego, California.	
		Ву	/M··	, Deputy	
		Office of the	City Clerk, San D	iego, California	
		Ordinance Nur	mber O	21535	