

ORDINANCE NUMBER O- 21543 (NEW SERIES)

DATE OF FINAL PASSAGE OCT 06 2022

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING THE OBLIGATIONS OF CONSTRUCTION CONTRACT K-17-1456-DBB-3 WITH STEVE P. RADOS, INC. FOR THE PUMP STATION 2 POWER RELIABILITY & SURGE PROTECTION PROJECT TO EXTEND BEYOND FIVE YEARS.

WHEREAS, Pump Station 2 (PS2) is an essential facility located on North Harbor Drive near the San Diego International Airport, which collects sewage generated within the City of San Diego and other agencies within the County of San Diego; and

WHEREAS, on July 11, 2017, the City Council approved Resolution No. R-311217 authorizing the phase-funded contract K-17-1456-DBB-3 (Contract) with Steve P. Rados, Inc. (Contractor) for construction of Pump Station 2 Power Reliability & Surge Protection project (Project) in an amount not to exceed \$56,228,228; and

WHEREAS, the Project will, among other things, upgrade the pump station to meet current U.S. Environmental Protection Agency guidelines and make American with Disabilities Act upgrades; and

WHEREAS, to date, most of the construction activities have been completed to this point except for performing the Functional Acceptance Test and the Reliability Acceptance Test of the newly installed electrical and instrumentations controls, programming the control systems, and replacing engines No. 4 and No. 5 with electrical motors; and

WHEREAS, replacement of the motors can only occur during dry weather season since eight existing wastewater pumps are required to be in operation during the rainy season due to high-flow demands; and

WHEREAS, A number of project delays have resulted in missed opportunities to replace the motors in the dry seasons as originally scheduled, requiring the construction schedule to be extended to future dry seasons; and

WHEREAS, it is anticipated that the motor replacement work will be performed during the next two dry seasons, with an overall Project completion in December 2024; and

WHEREAS, as a result of the challenges described, and the potential of further unforeseen challenges on a project of this complexity, the City desires to extend the obligations of the Contract an additional 41 months to December 2025; and

WHEREAS, under Charter section 99, no contract, agreement, or obligation extending for a period of more than five years may be authorized except by Ordinance approved by a two-thirds majority vote of the City Council; and

WHEREAS, the Office of the City Attorney has drafted this ordinance based on the information provided by City staff with the understanding that this information is complete, true, and accurate; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. That the City Council hereby authorizes the obligations of the Contract (K-17-1456-DBB-3) to extend beyond five years for an additional 41 months.

Section 2. That a full reading of this ordinance is dispensed with prior to passage, a written copy having been made available to the Council and the public prior to the day of its passage.

Section 3. That this ordinance shall take effect and be in force on the thirtieth day from and after its final passage.

APPROVED: MARA W. ELLIOTT, City Attorney

By /s/ Adam R. Wander
Adam R. Wander
Deputy City Attorney

ARW:cw
08/23/22
Or.Dept: Engineering & Capital Projects
CC No.: N/A
Doc. No.: 3068375

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San Diego at this meeting of OCT 03 2022.

ELIZABETH S. MALAND
City Clerk

By [Signature]
Deputy City Clerk

Approved: 10/5/22
(date)

[Signature]
TODD GLORIA, Mayor

Vetoed: _____
(date)

TODD GLORIA, Mayor

Passed by the Council of The City of San Diego on OCT 03 2022, by the following vote:

Councilmembers	Yeas	Nays	Not Present	Recused
Joe LaCava	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Jennifer Campbell	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Stephen Whitburn	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Monica Montgomery Steppe	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Marni von Wilpert	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Chris Cate	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Raul A. Campillo	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Vivian Moreno	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Sean Elo-Rivera	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Date of final passage OCT 06 2022.

AUTHENTICATED BY:

TODD GLORIA
Mayor of The City of San Diego, California.

(Seal)

ELIZABETH S. MALAND
City Clerk of The City of San Diego, California.
By [Signature], Deputy

I HEREBY CERTIFY that the foregoing ordinance was not finally passed until twelve calendar days had elapsed between the day of its introduction and the day of its final passage, to wit, on

SEP 13 2022, and on OCT 06 2022.

I FURTHER CERTIFY that said ordinance was read in full prior to passage or that such reading was dispensed with by a vote of five members of the Council, and that a written copy of the ordinance was made available to each member of the Council and the public prior to the day of its passage.

(Seal)

ELIZABETH S. MALAND
City Clerk of The City of San Diego, California.
By [Signature], Deputy

Office of the City Clerk, San Diego, California
Ordinance Number O- 21543