



City of San Diego

Environmental Services Department

# Natural Resources and Culture Committee

Change Order No. 1 to As-Needed  
Construction Contract with SCS Field  
Services for Emergency Drilling Services at  
Various City Landfills

November 6, 2013





# Background

- Original construction contract was awarded to help ensure regulatory compliance was met at various City landfill sites
- Contract was used for drilling groundwater and gas monitoring wells, landfill gas extraction wells and landfill gas piping installation
- Original Contract award was \$822,722.00 from Refuse Disposal Enterprise Fund



# Action Items

- Authorize Mayor or his designee to execute Change Order No.1 to add \$700,000.00 and 330 days to contract
- Authorize the Chief Financial Officer to expend an amount NTE \$700K from the Refuse Disposal Enterprise Fund for the above Contract
- Determine that this work was considered in the Miramar Height Increase EIR and found to have no significant impacts



# Scope of Work

- The work of this Change Order No 1 will include expanding the landfill gas collection system at the West Miramar landfill in order to stay in compliance with laws governing landfill gas emissions.
- Other related work could include additional landfill gas extraction wells or gas monitoring probes.





# Why Approve This Change Order?

- Maintain landfill sites in compliance with State and Federal regulations.
- Decrease risks to public health and safety, as well as to the environment.
- Avoid future violations and potential fines up to \$37,500 per day.





# Natural Resources and Culture Committee

Change Order No. 1 to As-Needed  
Construction Contract With SCS Field  
Services for Emergency Drilling Services at  
Various City Landfills

*QUESTIONS?*

November 6, 2013

