

Development Services Department
 Technical Advisory Committee
Priorities & Task Assignments

Priority	Tasks/Issues	Responsible Person(s)	Target Date	Status
Short Term Items	<ul style="list-style-type: none"> Demonstration of Project Tracking System 	Kelly Broughton		COMPLETED
	<ul style="list-style-type: none"> 5/20/02 Budget Hearing (Support for Infill Program Manager & staff – letters, public comment?) 			COMPLETED
	<ul style="list-style-type: none"> Self Certification (architectural, landscape, contracted building inspection) Explore possibility of making this a “Pre-Certification” Program? 	Kirk O’Brien (architectural) Kelly Broughton (landscape) Isam Hasenin/Art DeBolt (contracted building inspection) (Title 24)	Outline – 7/03 Training – 7/03 9/03	Targeted Completion 8/03 Ongoing
	<ul style="list-style-type: none"> Records poster listing of minimum requirements 	Bob Didion	8/03	
Infill Development Affordable Housing Project Expedite (correlation to price reduction)	<ul style="list-style-type: none"> Look at process changes & regulations Involve Community Planning Groups (representatives/workshop) 	Reese Jarrett Mike Westlake	TBD*	Ongoing
	<ul style="list-style-type: none"> Use of previously approved systems (Sovent plumbing) (see Technology & Process section) 	Michael Gallasso Reese Jarrett Isam Hasenin	6/03	COMPLETED
	<ul style="list-style-type: none"> Type III modified (Type III to Type 5) (<i>see Technology & Process section</i>) 		6/03	At Board of Building Appeals (need to get dates from Isam)
	<ul style="list-style-type: none"> Clarification of UBC to allow use of IBC 	Isam Hasenin	6/03	Long term
Customer Service	<ul style="list-style-type: none"> Staffing Training Information in timely manner 	Janay Kruger Kirk O’Brien Ed Oliva	Plan Development by 7/03	Planning Stage Completed
Performance Measures	<ul style="list-style-type: none"> Qualifications Returning phone calls Consistency of information 	Margo Miller Gary Halbert Richard Sims		First Phase rolled out Sept03
Customer Surveys	<ul style="list-style-type: none"> Attitude/behavioral issues Department Performance Measures 	Cynthia Queen Kathi Riser Scott Kessler Jeff Strohmingner Jim Myers	8/03	
	<ul style="list-style-type: none"> Customer perspective workshop on permit process changes due to PTS 		8/03	

* The work plan and schedule for this item is being developed and will be given a target date after review by the Technical Advisory Committee.

9/19/03

Budget & Facilities	<ul style="list-style-type: none"> Review 2003 Budget Benchmark other jurisdictions (staffing per capita) Fund development for co-location of DSD services Future space needs 	Janay Kruger	TBD*	COMPLETED Continue to explore
	<ul style="list-style-type: none"> Fee Survey <ul style="list-style-type: none"> review revised scope of work service expectations from industry 	TAC		COMPLETED To Council 5/19/03
Priority	<u>Task/Issues</u>	Responsible Person(s)	Target Date	Status
Technology & Process	<u>Technology:</u>			
	<ul style="list-style-type: none"> Use of previously approved systems (Sovent plumbing) 	Isam Hasenin Reese Jarrett Michael Galasso	6/03	COMPLETED
	<ul style="list-style-type: none"> Type III modified (Type III to Type 5) Clarification of UBC IBC IRC Legislation 	Isam Hasenin	6/03 6/03 6/03 On going	COMPLETED COMPLETED COMPLETED ongoing
	<ul style="list-style-type: none"> Best practices from other jurisdictions (Administrative & Regulatory) 	Isam Hasenin Kelly Broughton	Ongoing	Ongoing/Long Range
	<ul style="list-style-type: none"> Document past decisions (“determinations manual”) – codify changes (encroachment removal, landscaping/parking for small lots, non-occupied buildings/parking requirements) 	Gary Halbert		“
	<ul style="list-style-type: none"> Inspection Handhelds 			
	<ul style="list-style-type: none"> In-house technology <ul style="list-style-type: none"> ✓ E-permits ✓ Electronic Plan Check ✓ Payment for all permits online 	Gary Halbert Kelly Broughton Isam Hasenin Kirk O’Brien Jason Mahlin Jim Myers Steve Lindsay Jim Myers Terry Marshall Alex Bragado	8/02 7/03 TBD* TBD*	COMPLETED Working on second pilot project. Updates on 10/03
	<u>Process:</u>			
	<ul style="list-style-type: none"> Document past decisions (“determinations manual”) – codify changes 	Gary Halbert	TBD*	
	<ul style="list-style-type: none"> Develop newsletter to address process issues 	Janay Kruger	TBD*	

* The work plan and schedule for this item is being developed and will be given a target date after review by the Technical Advisory Committee.

Technology & Process (continued)		Cynthia Queen Tina Christiansen		
	▪ Fire Department/DSD review coordination	Isam Hasenin	Report Out 7/03	Pending
	▪			
	▪ Address disconnect between plan check and inspection	Isam Hasenin Art DeBolt		
	▪ Assess time takes to make decisions (3 rd cycle review – connect to performance measures)	Gary Halbert	Report back 7/03	
	▪ In-house technology	Jim Myers	7/03	
	✓ PTS	Kirk O'Brien		
	✓ Project Status on WEB	?		
	✓	Isam	12/03	
	▪ Electronic plan checks	Steve Lindsay		
	▪ Water Utilities interface with LDR	Kelly Broughton Janay Kruger Rick Rubin	12/03	
	▪ Staffing for Construction Change Reviews	Isam Hasenin Art DeBolt Mo Sammak Jeff Strohminger Hossein Ruhi Rick Rubin Kirk O'Brien Michael Gallasso	12/03	
	▪ Standard Drawings (online)	Kelly Broughton	7/03	
	▪ Standard Drawing Formats	Isam Hasenin Dan Stricker	8/03	
	▪ Permit Press Technical Inserts	Kirk O'Brien Cynthia Queen	Ongoing	
	▪ Curb to Property Line maps online	Gary Halbert	TBD*	
	▪ Transit Overlay Zone maps online	Jim Myers		
	▪ Zoning Maps online			
	▪ Automated Records Requests (online)	Jim Myers	TBD*	

* The work plan and schedule for this item is being developed and will be given a target date after review by the Technical Advisory Committee.

9/19/03

		Terry Marshall		
Miscellaneous	<ul style="list-style-type: none"> Look at applying infill development & affordable housing concepts to other types of development Hotels removed from expedite list (next update cycle on policy) Small business improvements Administrative Holds (Internal rules/procedures) 	Mike Westlake Mike Westlake Kelly Broughton Ed Oliva Janay Kruger Richard Sims Scott Kessler Kelly Broughton	7/04 TBD* 8/03 (take to LU&H 9/03) 12/03	

* The work plan and schedule for this item is being developed and will be given a target date after review by the Technical Advisory Committee.