

Hillel of San Diego
 PLANNED AND SITE DEVELOPMENT PERMITS, EASEMENT
 ABANDONMENT & STREET VACATIONS AND DEDICATION
 Project No. 6098
 Project Chronology

Date	Action	Description	City Review Time	Applicant Response
05/02/03	Applicant submits initial plans/Deemed Complete	Project plans distributed for City staff review.	1 day	
06/18/03	First Assessment Letter	First Assessment Letter identifying required approvals and outstanding issues provided to applicant.	47 days	
03/04/04	Applicant submits second full set of plans.	Applicant's revised set of plans submitted in response to first assessment letter from City staff.		251 days
05/25/04	Second Assessment Letter	Second Assessment Letter identifying all remaining/outstanding issues.	82 days	
07/07/04	Applicant submits third full set of plans.	Applicant's revised set of plans submitted in response to second assessment letter from City staff.		43 days
10/13/04	Third Assessment Letter	Third Assessment Letter identifying all remaining/outstanding issues provided to applicant.	98 days	
01/12/05	Applicant submits fourth set of plans.	Applicant's revised plans addressing outstanding issues.		83 days
01/2X/05	Environmental Mitigated Negative t Declaration Final	Project can be heard after February 4, 2005	0 days	
01/26/04	Issues resolved	Staff determines project issues resolved, okay Process 5 Planning Commission hearing to proceed.	14 days	
02/10/05	Planning Commission Recommendation Hearing	Public Hearing	8 days	7 days
TOTAL STAFF TIME		Averaged at 30 days per month	8 Months 10 Days	
TOTAL APPLICANT TIME		Averaged at 30 days per month		1 Year 24 Days
TOTAL PROJECT RUNNING TIME			1 Year, 9 Months, 4 Days	

