

BANKERS HILL TOWNHOMES
Project No. 5076
Project Review Chronology

Project Deemed Complete:	March 10, 2003
Project Distributed:	March 10, 2003
Initial Review by City:	April 15, 2003
1st Assessment Letter Sent to Applicant:	May 13, 2003
Customer resubmits complete plans:	June 25, 2003
Distribution of Plans	June 25, 2003
2nd Review by Multi-Disciplinary Team:	July 31, 2003
2nd Assessment Letter Sent to Applicant:	August 7, 2003, 2003
Customer resubmits complete plans:	September 22, 2003
Distribution of Plans:	September 22, 2003
3rd Review by Multi-Disciplinary Team:	October 20, 2003
3 rd Assessment Letter Sent to Applicant:	November 1, 2003
Customer resubmits complete plans:	December 17, 2003
Distribution of Plans:	December 17, 2003
DPM Confirms resolution of all Project Issue:	January 29, 2004
Preparation of Environmental Document Begins:	February 3, 2004
Public Review Period of MND Ends:	March 23, 2004
Project Manager Prepares Report/Permit/Resos:	March 26, 2004
First Public Hearing (Planning Commission)	April 8, 2004
Second Public Hearing (City Council)	Continued to July 27, 2004
Airport Land Use Commission Hearing Planning Commission to rehear Project City Council Hearing (2/3 Override Vote Fails) Airport Land Use Commission Hearing (Second) City Council Hearing (Revised Design)	July 8, 2004 August 12, 2004 December 7, 2004 September 8, 2005 November 29, 2005
Total Working Days to Complete:	784 working days (approximate)

ATTACHMENT 17