7/28/2929 (R-2020-409) /00

RESOLUTION NUMBER R. 313167

DATE OF FINAL PASSAGE _____JUL 3 0 2020

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING CHANGE ORDER 001 FOR GROVE AVENUE PUMP STATION BIOFILTER MEDIA REPLACEMENT PROJECT TO MODIFY THE CONTRACT WITH FALCON CONSTRUCTION, CO.

WHEREAS, this request is to authorize Change Order #1 for the Grove Avenue Pump Station Biofilter Media Replacement construction contract between the City of San Diego (City) and Falcon Construction, Co. The City will increase the value of the contract by \$222,569.70 for additional work to repair the Bio-filter's piping; and

WHEREAS, foul odor at the Grove Avenue Sewer Pump Station is captured in four (4)
Biofilter Modules to remove contaminants before exhausting to the atmosphere. Falcon
Construction was previously awarded construction contract L-18-1715-DBB-2 Grove Avenue
Bio-Filter Media Replacement, to remove and replace the Biofilter Media that had reached its
useful life; and

WHEREAS, upon removal of the media material it was discovered that the liner and sprinkler piping was in poor condition and needed to be replaced; and

WHEREAS, Change Order #1 is needed to compensate the contractor for repair of the of the biofilter liner and sprinkler system; and

WHEREAS, this included removal of the existing coating, hydroblasting structure interiors to remove contamination, and applying a new liner coating. Additionally, sprinkler piping and supports that had been corroded and warped were replaced; NOW, THEREFORE,

BE IT RESOLVED, by the City Council of the City of San Diego, that the Mayor, or his designee, to execute Change Order #1 to Falcon Construction, Co. for an amount not to exceed \$222,569.70.

BE IT FURTHER RESOLVED, that the Chief Financial Officer is authorized to expend an additional amount not to exceed \$222,569.70 from Fund 700001, Metro Sewer Utility Fund, for the Grove Avenue Pump Station Biofilter Media Replacement Project for Change Order No. 1.

APPROVED: MARA W. ELLIOTT, City Attorney

Ву	Christine M. Leone	
	Chief Deputy City Attorney :soc :/2020 ept: Public Works	
CC N	io. 3000012807 No.: 2347638	
	ify that the foregoing Resolution was pasing of 07/28/2020	ssed by the Council of the City of San Diego, at this
		ELIZABETH S. MALAND City Clerk
		By <u>/s/ Connje Patterson</u> Deputy City Clerk
Appro	oved: 7/29/20 (date)	KEVIN L. FAULCONER, Mayor
Vetoe	d:	

(date)

KEVIN L. FAULCONER, Mayor

The City of San Diego COMPTROLLER'S CERTIFICATE

		CERTIFICATE OF UNALLOTTED BALANCE				ORIGINATING DEF	т.			
	easury, or is				ne allotment of fund , and is otherwise		ourpose set forth in t			
Purpo:	se:					-				
i uipo	50 .					-				
Date: By:										
COMPTROLLER'S DEPARTMENT										
Doc.	Funded Program	Fund	Grant Number	G/L Account	ACCOUNTING DA	Business Area	Fund Center or Cost Center	Internal Order or WBS Element	Original Amount	
Item	riogium	1 4110	Grant Hamber	G/L Account	T unctional Area	7.1.0.	conta	W B3 Element	Original Amount	
		 				<u> </u>				
							-			
	<u> </u>	<u> </u>						TOTAL AMOUNT		
esolut n conf aid co reasu ogetho	tion, can be formity with ontract, that ury, to the c	incurred the requ sufficient sufficient sufficient	d without the vio hirements of the nt moneys to m he appropriatio	tedness and ob plation of any o Charter of the eet the obligation of from which the ome into the Tr	f the provisions of t City of San Diego, ons of said contrac e same are to be d	red by the he Charte that suffic t are actual lrawn, and	contract or agreement of the City of San Estent moneys have be ally in the Treasury of that the said money appropriation, are other	Diego; and I do he een appropriated for are anticipated for anticipated for anticipated for the mow actually in the formal for an including the formal formal for an including the formal formal for an including the formal formal formal for an including the formal formal formal for an including the formal formal formal formal formal formal formal formal for an including the formal formal formal formal formal formal for an including the formal	reby further certify or the purpose of to come into the se Treasury,	
• •										
Vendor: Falcon Construction, Co. Purpose: To authorize the expenditure of funds, not to exceed \$222,569.70, to Falcon Construction for Construction Change Order # replacement of the Grove Avenue Pump Station bio-filter media.							Order #1, for the			
)ate:		December 5, 2019					By: Elizabeth Warnock / W COMPTROLLER'S DEPARTMENT			
					ACCOUNTING DA					
Doc. Item	Funded Program	Fund	Grant Number	G/L Account	Functional Area	Business Area	Fund Center	IO or WBS Element	Original Amount	
	Non-Program	700001	N/A	511035	OTHR-00000000-SU	2000	2000191213	N/A	\$222,569.70	
				-						
			_					TOTAL AMOUNT	\$222,569.70	
								. DITE AMOUNT		
C-361 (RI	EV 7-09)							co	FUND OVERRIDE [3000012807	

Passed by the Council of The C	ity of San Dieg	o on	IUL 2 8 2020	_, by the following vote:					
Councilmembers	Yeas	Nays	Not Present	Recused					
Barbara Bry	7		П	П					
Jennifer Campbell	<u>∠</u> 7		П	П					
Chris Ward	7								
Monica Montgomery	7		П						
Mark Kersey	7		Π	Ī					
Chris Cate	Z		П	П					
Scott Sherman	$\overline{\square}$	П	П						
Vivian Moreno	Z								
Georgette Gómez	$\overline{\mathbb{Z}}$								
Oate of final passage									
(Seal)		•		. MALAND San Diego, California.					
	l 								
		Office of the City Clerk, San Diego, California							
	Reso	Resolution Number R- 313167							