Item 55 01/25/2022 (0-2022-69)

ORDINANCE NUMBER O- 21427 (NEW SERIES)

DATE OF FINAL PASSAGE FEB 0 3 2022

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING THE 12-MONTH EXTENSION TO THE MULTIPLE AWARD CONSTRUCTION CONTRACT FOR WATER, WASTEWATER, AND STORMWATER PIPELINE PROJECTS (K-15-1293-MAC-3-A), AS WELL AS 12-MONTH EXTENSIONS TO FIVE TASKS ISSUED UNDER THE MULTIPLE AWARD CONSTRUCTION CONTRACT FOR WATER, WASTEWATER, AND STORMWATER PIPELINE PROJECTS.

WHEREAS, the City entered into a Multiple Award Construction Contract (MACC) for Water, Wastewater, and Stormwater Pipeline Projects (K-15-1293-MAC-3-A) (Agreement) on February 18, 2016, with the following firms: Cass Construction, Inc. (Cass); El Cajon Grading & Engineering Co., Inc. (El Cajon Grading); Orion Construction Corporation/Balboa Construction, Inc., a Joint Venture (Orion/Balboa JV); and TC Construction Company, Inc. (TC Construction) (collectively, the Contractors).

WHEREAS, the Agreement allows for the Contractors to compete for Public Works

Projects on a task-order basis pursuant to SDMC 22.3310; and

WHEREAS, a total of eight tasks, each for a period of five years and totaling \$86,418,148.00, were issued under this MACC; and

WHEREAS, on January 12, 2021, City Council approved Ordinance No. O-21281, extending the MACC for 12 months beyond the five-year mark; and

WHEREAS, five of the eight tasks are currently still under construction and will require additional time past the current expiration date in order to complete construction; and

WHEREAS, those five tasks are: (1) AC Water & Sewer Group 1029 (K-17-1496-MAC-3) with Orion/Balboa JV, (2) 16" and Larger CI Water Main and Sewer Replacement Group A (K-17-1556-MAC-3) with Orion/Balboa JV, (3) AC Water & Sewer Group 1024 (K-18-1561-MAC-3) with Orion/Balboa JV, (4) Sewer & AC Water Group 778 (K-16-1371-MAC-3) with TC Construction, (5) La Jolla Scenic Drive Pipeline (K-16-1414-MAC-3) with TC Construction; and

WHEREAS, an additional 12-month extension to the overall Multiple Award

Construction Contract K-15-1293-MAC-3-A and additional 12-month extensions to each of the

five tasks that were issued under that MACC are now necessary in order to complete

construction on those five tasks; and

WHEREAS, under Charter section 99, no contract, agreement, or obligation extending for a period of more than five years may be authorized except by Ordinance approved by a two-thirds majority vote of the City Council; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. That the City Council hereby authorizes the obligations of the Multiple Award Construction Contract for Water, Wastewater, and Stormwater Pipeline Projects (K-15-1293-MAC-3-A) (Agreement) to extend beyond five for an additional 12 months, for a total of seven years.

Section 2. That the City Council hereby authorizes the obligations of the following five tasks issued under the Agreement to extend beyond five years for an additional 12 months, for a total of seven years:

(1) AC Water & Sewer Group 1029 (K-17-1496-MAC-3) with Orion/Balboa JV.

(O-2022-69)

(2) 16" and Larger CI Water Main and Sewer Replacement Group A (K-17-1556-

MAC-3) with Orion/Balboa JV.

(3) AC Water & Sewer Group 1024 (K-18-1561-MAC-3) with Orion/Balboa JV.

(4) Sewer & AC Water Group 778 (K-16-1371-MAC-3) with TC Construction.

(5) La Jolla Scenic Drive Pipeline (K-16-1414-MAC-3) with TC Construction.

Section 3. That a full reading of this ordinance is dispensed with prior to passage, a

written copy having been made available to the Council and the public prior to the day of its

passage.

Section 4. That this ordinance shall take effect and be in force on the thirtieth day from

and after its final passage.

APPROVED: MARA W. ELLIOTT, City Attorney

By /s/ Adam R. Wander

Adam R. Wander

Deputy City Attorney

ARW:cw

12/21/21

Or.Dept: Engineering & Capital Projects

CC No.: N/A

Doc. No.: 2844255

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San Diego, at this meeting of <u>JAN 2 5 2022</u>.

	ELIZABETH S. MALAND City Clerk By Connie Patterson Deputy City Clerk		
Approved: 2(3(2) (date)	TOD GLORIA, Conf		
Vetoed:(date)	TODD GLORIA, Mayor		

Passed by the Council of The City of S	an Diego on	JAN 2 5 2022	, by the following vote:	
Councilmembers Ye	as Nays	Not Present	Recused	
Joe LaCava	7	П		
Jennifer Campbell	1		\Box	
Stephen Whitburn		$\bar{\Box}$	Ī	
Monica Montgomery Steppe		Ō		
Marni von Wilpert				
Chris Cate				
Raul A. Campillo	7 🗆			
Vivian Moreno], 🗆			
Sean Elo-Rivera				
Date of final passage FEB 032	022			
		TODD G	LORIA	
AUTHENTICATED BY:	Ma		San Diego, California.	
		ELIZADETLI	C AAALANID	
(Seal)	City	ELIZABETH S Clerk of The City of	San Diego, California.	
		Cannie Y	_	
	Бу	CAPIALL F	Deputy	
I HEREBY CERTIFY that the foregoing ordinance was not finally passed until twelve calendar days had elapsed between the day of its introduction and the day of its final passage, to wit, on				
JAN 1 1 2022	, and on	FEB 03 2022		
I FURTHER CERTIFY that said ordinance was read in full prior to passage or that such reading was dispensed with by a vote of five members of the Council, and that a written copy of the ordinance was made available to each member of the Council and the public prior to the day of its passage.				
		ELIZABETH S	S. MALAND	
(Seal)		·	San Diego, California.	
	ву 🧘	onnie Ta	Tusan Deputy	
	Office of t	the City Clerk, San I		
	Ordinance N	lumber O- 2	1427	