## Managed Competition Process Improvements Schedule

Budget & Finance Committee

Meeting

March 27, 2013

**Barbara Lamb** 

## **Background**

- On 2/27/13, provided status updates for the ten functions in various stages of the Managed Competition process
  - Implemented
    - · Publishing Services
  - Implementation underway
    - · Street Sweeping
    - · Fleet Maintenance
    - Landfill Operations
    - Street & Sidewalk Maintenance
  - Under review
    - · Storm Water Operations & Maintenance
    - · Public Utilities Department Customer Support
    - · Capital Improvement Program Delivery
    - Transportation Engineering & Operations
    - Solid Waste Collection

## **Process Review**

- Soliciting input on process improvements to Managed Competition Guide from various stakeholders to include:
  - Management
  - Impacted Labor organizations
  - IBA
  - City Attorney
- Based on results of this review, Mayor will provide recommendations to City Council which could lead to renegotiation of Managed Competition Guidebook

## **Schedule for Review**

ID	Task Name	Start	Finish		2013									
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1	Obtain feedback from management	12/14/2012	3/22/2013											
2	Obtain feedback from labor organziations	3/12/2013	4/5/2013											
3	Obtain feedback from IBA	3/18/2013	4/5/2013											
4	Obtain feedback from City Attorney	3/18/2013	4/5/2013											
5	Compile results, recommendations	4/1/2013	4/30/2013											
6	Review results, recommendations with stakeholders	4/22/2013	5/17/2013											
7	Review results, recommendations with Mayor	5/20/2013	6/14/2013											
8	Provide recommendations to Council	6/17/2013	7/30/2013											
9	Meet & Confer (if necessary), duration TBD	8/1/2013	11/1/2013											