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REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NUMBER R- ~~

DATE OF FINAL PASSAGE AUG 3Z007

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO AUTHORIZING APPROVAL OF

CHANGE ORDER NO.5 WITH PCL CONSTRUCTION

SERVICES, INC. TO ADD $206,278 FOR CHANGE ORDER

NO.5 FOR A CONTRACT FOR THE REHABILITATION OF

THE HISTORIC BALBOA THEATRE IN THE HORTON

PLAZA REDEVELOPMENT PROJECT.

WHEREAS, the Redevelopment Agency of the City of San Diego [Agency] is engaged

in activities necessary to carry out and implement the Redevelopment Plan for the Horton Plaza

Redevelopment Project Area [Project Area];and

WHEREAS, the Centre City Development Corporation [CCDe] is responsible for

implementing redevelopment projects in the Project Area;and

WHEREAS, in order to carry out and implement the Redevelopment Plan, the Agency

approved the Implementation Plans for the period of July 2004 - June 2009 for the Centre City

and Horton Plaza Redevelopment Projects;and

WHEREAS, the Implementation Plans identify the Historic Balboa Theatre as a focus

project and one of two structures that are blighted and require rehabilitation;and
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WHEREAS, a study conducted by Harrison Price Company with assistance from Theatre

Projects in 1986 concluded that there was a need for a first class, professional, mid-sized lyric

theater (1,500 seats + or -), and over the past seventeen years no new or rehabilitated families

have come on line, and therefore, the need has only grown;and

WHEREAS, the Historic Balboa Theatre [Theatre] is an Agency asset;and

WHEREAS, the Theatre is listed on the National Register ofHistoric Places and the

Agency desires to rehabilitate the Theatre for adaptive reuse as a publicly maintained and

operated state-of-the-art, multi-purpose, performing arts center;and

WHEREAS, the Agency executed a contract with PCL Construction Services, Inc. on April

25

th

, 2006 for the renovation phase ofthe rehabilitation of the Theatre;and

WHEREAS, the Agency has had to modify the contract bid documents to account for

differing field conditions or has desired to incorporate enhancements;NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency ofthe City of San Diego, as follows:

1. That the Agency authorizes the Executive Director and/or his designee to execute

Change Order No.5 in an amount not to exceed $206,278 to PCL Construction Services, Inc.,

subject to approval of Change Order No.5 by the Agency's General Counsel;and

2. That the total amount of the contract shall not now exceed $17,360,143.
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BE IT FURTHER RESOLVED, by the Redevelopment Agency ofthe City of San Diego,

that on March 27, 2001, the Agency adopted R-03314 certifying that the Agency had reviewed

and considered information contained in the MEIR and the Environmental Secondary Study

prepared for the Balboa Theater Rehabilitation. The Secondary Study found the project to be in

compliance with the MEIR and the Planned District Ordinance. Accordingly, considering the

work contemplated pursuant to Change Order No.5, no additional environmental documents are

required.

CHAEL J.:ffUIRRE, General Counsel

By

Hus' n Carlyle

Deputy counse l(

HC:cfq

07/03/07 \

Or.Dept:CCDC

Aud.Cert:

RA-2008-5

MMS#5072

I hereby certify that the foregoing Resolution was p'assedby the Redevelopment Agency of the

City of San Diego, at its meeting of JUL 31 Z007 .

REDEVELOPMENT AGENCY

Jk.eallann~tte Santos, Diputy Secretary

~/ (

Approved:-4~-= _

Vetoed:

- - - - - - - -

(date) JERRY SANDERS, Executive Director
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Passed by the Redevelopment Agency of The City of San Diego on -----tJJfl::JUJi:L,-3a-11H2lrio~01_8_7--, by the

following vote: .

Agency Members

Scott Peters

Kevin Faulconer

Toni Atkins

Anthony Young

Brian Maienschein

Donna Frye

Jim Madaffer

Ben Hueso

Yeas

~/

Nays Not Present

U

0

0

0

0 0

0

~'

0

0 0

0 0

0 0

Ineligible

o

o

o

n

o

o

Date of final passage AUG 0 32001

JERRY SANDERS

Au'THENTICATED BY: Executive Director of The City of San Diego, California.

ELIZABETH S.MALAND

(Seal)

By

Secretary of The City ~san Diego. California.

1J:::;t~

- I ,Deputy

I

Office of the Redevelopment A gency, San Diego, California.
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