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BE IT RESOLVED, by the Council of The City of San Diego as follows:

That the Mayor of The City of San Diego is hereby
authorized and directed to appoint a task force
representing the public and private sectors to develop
the necessary phasing tools to assure that residential
construction is related to the improvement of freeways
and major street capacities within the I-15 Corridor. .

BE IT FURTHER RESOLVED, that the task force shall
present its findings and recommendations to the City
Council within six months after the appointment;of
the task force and said task force shall be guided in
its efforts by the material contained on page 5 of
the Report to the Mayor and Council, dated April 1,
1974, Subject: I-15 Corridor Traffic Analysis, copy of

which page is attached hereto.

APPROVED JOHN W. WITT, City Attorney

¢

By /- ﬂdéua.{ @Z&?'M/’@g_/

“Frederick C. Conrad, Chief Deputy
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Resolution 2, A resolutiorn to establish a task force repre-
scenting the public and private sectors to develop the necessary
phasinu tools to assure that residential construction is related
to the improvement of frceways and major street capacities within
the Corridor. '

In order to assure the appropriate staging of growth both
in time and location which will avoid the ovcrtaxing of the
planned improvements in capacity, it appears the most appro-
priate approach is the adoption of individual but coordinated
phase plans for the various communities. These phase plans
must recognize and provide the appropriate mechanisms to meet
the following.

A. Be flexible such that the residential building activity
can be adjusted over time to correspond with the
availability of capacity. This is particularly important
if the planned freeway and street projects are substan-

tially delayed, or if the peak hour generation factors
in the various communities shift.

B. &Accommodate an orderly planning and development process
on a reascnable scale to allow projects sufficient lead
time tc proceed threough zoning, tentative map, £inal
map and construction phases.

C. Recognize the wide variation in types of developers
operating within the various communities, from the
moderate-sized developer, 100 dwelling unit projects,
to the larae scale developer undertaking an entlre
community's development.

D. Recognize the traffic impact from residential deve’op-
ment in the Poway and Escondido areas.

Because of the variety of constraints both in the
puklic and private sector, it is essential that the
develepment of the necessary phase plans be.undertaken
by a task force consisting of both City representatives
and developers within the Corridor. This task force
should complecte its work within a specific time frame,
possibly six months. As soon as recommendations can

be prepared, these phase plan elements should be
processed to the respective Planning Commissions and
Legislative bodies for considcration. '
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Passed and adopted by the Council of The City of San Diego on .
by the following vote:

Councilmen Yeas Nays Excused Absent

Gil Johnson cd O Cl D
Maureen F. O’Connor @/ D Ol 1
Lee Hubbard D @/ D D
Leon L. Williams g O O O
Floyd L. Morrow @/ D D G
Bob Martinet L'B/ [:] D D
Jim Ellis zd O O O
Jim Bates E/ D D D
@ O O O

Mayor Pete Wilson

AUTHENTICATED BY:
PETE WILSON R

oain

(Seal) S -
‘ EDWARD NIELSEN ,

By%/jmm .., Deputy.
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