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RESOLUTION NUMBER R- 304239

DATE OF FINAL PASSAGE OCT 2.8 2008


A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1

WITH BELLINGHAM MARINE INDUSTRIES, INC. FOR THE

LIFEGUARD HEADQUARTERS BOAT DOCK

REPLACEMENT.

WHEREAS, on June 5, 2007, the Council of the City of San Diego adopted Resolution

No. R-302681 which approved the Design-Build agreement with Bellingham Marine Industries,

Inc. for the Lifeguard Headquarters Boat Dock Replacement Project [Project], in an amount not

to exceed $1,948,569; and

WHEREAS, during construction additional work was required and the costs for permits

not originally anticipated or budgeted for were encountered; NOW THEREFORE,


BE IT RESOLVED, by the Council of the City of San Diego as follows:

1. That the Mayor or his designee is authorized to execute, for and on behalf of the

City, Contract Change Order No . 1, dated July 16, 2008, and on file in the office of the City

Clerk as Document No. RR- 3Q4239issued in connection with the contract with Bellingham

Marine Industries, Inc. for the Project, amounting to a net increase to the contract price of

$111,717.14.

2. That the City Auditor and Comptroller is authorized to expend an amount not to

exceed $11,717.14, from CIP No . 33-508.0, Lifeguard Headquarters Boat Dock Replacement


Project, Fund No . 630221, General Fund Contribution to the CIP Program, and $100,000 from

CIP No. 33-508.0, Lifeguard Headquarters Boat Dock Replacement Project, Fund No. 10502,

Mission Bay Improvement Revenue Fund, for Change Order No. 1 with Bellingham Marine

Industries, Inc. for the Project.
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3. That any additional money that is left over from CIP No . 33-508.0, Lifeguard

Headquarters Boat Dock Replacement Project, Fund No . 10502, Mission Bay Improvement

Revenue Fund will go back to the Mission Bay Improvement Fund.

4. That the City of San Diego as Responsible Agency reviewed and considered the

California Coastal Commission's staff report in support of Coastal Development Permit

application number 6-06-88, pursuant to California Environmental Quality Act [CEQA]

Guidelines Section 15253; That the City adopted the Findings, Recommendations and

Conditions contained in the California Coastal Commission report to mitigate any potential

environmental effects from the project; Therefore, this activity is not subject to CEQA pursuant

to CEQA Guidelines section 15378(c), as this is a subsequent discretionary approval that was

adequately addressed in the environmental documents and there is no change in circumstances,

additional information, or project change that would warrant additional environmental review.

This project was determined by FEMA to qualify for a NEPA Categorical Exclusion under CFR

Part 10.8(d)(2)(xv) .

APPROVED: MICHAEL J. AGUIRRE, City Attorney
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I hereby certify that the foregoing Resolution was passed by the Council of the City of San

Diego, at this meeting of OCT 1 4 2008 .

Approved: |Q* DS ^S "

(date)

Vetoed:

(date)

ELIZABETH S. MALAND

City Clerk

By_

Deputy City Clerk

JERRY SANDERS, Mayor

JERRY SANDERS, Mayor
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The City of San Diego

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

CERTIFICATE OF UNALLOTTED BALANCE AC  2 90 0 2 2 3


ORIGINATING


DEPT. NO 446

I HEREBY C ERT IFY that the money required for the allotment of funds for the purpose set forth in the foregoing

resolution is available in the T reasury, or is anticipated to come into the T reasury, and is otherwise unallotted.

Amount: Fund:

Purpose:

Date: By:

AUDITOR AND COMPTROLLER'S DEPARTMENT


ACCOUNTING DATA


ACCTG. 

LINE 

CY 

PY FUND DEPT ORG. ACCOUNT JOB ORDER 

OPERATION 

ACCOUNT 

BENF/

EQUIP FACILITY AMOUNT

TOTAL AMOUNT


FUND OVERRIDE

CERTIFICATION OF UNENCUMBERED BALANCE

I HEREBY C ERT IFY that the indebtedness and obligation to be incurred by the contract or agreement author ized

by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the C ity


of San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego,


that sufficient moneys have been appropr iated for the purpose of said contract, that sufficient moneys to meet the

obligations of said contract are actually in the T reasury, or are anticipated to come into the T reasury, to the credit of the

appropriation from which the same are to be drawn, and that the said money now actually in the T reasury, together with

the moneys anticipated to come into the T reasury, to the credit of said appropriation, are otherwise unencumbered.

Not to Exceed: $111,717.14


Vendor: Bellingham Marine Industr ies

Purpose: Authorize contract change order no. 1 for the Lifeguard Headquarters Boat Dock Replacement Project. C IP


33-50 8 -0  per 1472 .

Date: September 12, 2 0 0 8 By:

ITOR AND COMPTROLLER'S DEPARTMENT


ACCOUNTING DATA

ACCTG. 

LINE 

CY 

PY FUND DEPT 

ORG. ACCOUNT JOB ORDER 

OPERATION 

ACCOUNT 

BENF/

EQUIP FACILITY 

AMOUNT


0 0 1 

0 

30 2 44 30 2 44 

10 6 4279 3350 8 0  

$111,717.14


TOTAL AMOUNT


$111,717.14


AC-361 (REV 2-92)
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FUND OVERRIDE

2 90 0 2 2 3



