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RESOLUTION NUMBERR. 30C(006
JUL 22 010

DATE OF FINAL PASSAGE

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2,
AND EXPENDITURE OF FUNDS IN CONNECTION WITH
SEWER AND WATER GROUP 747.
WHEREAS, Sewer and Water Group 747 [Project] is part of the City of San Diego’s

Sewer and Water Main Replacement Program, as mandated by the Department of Public Health

and Environmental Protection Agency; and

WHEREAS, the Project is currently under construction, with Burtech Pipeline, Inc.
contracted to replace approximately 6,481 linear feet of existing sewer mains originally installed
in 1900, and the replacement of approximately 4,965 linear feet of existing cast iron water mains

originally installed in 1900 and 1913; and

WHEREAS, prior to construction, the existing pavement condition along Grape Street
from Kettner Boulevard to Columbia Street was substandard, and during installation of the sewer

mains the pavement was further damaged due to unstable soil conditions; and

WHEREAS, the work includes full depth pavement removal and replacement from
Kettner Boulevard to India Street and 2-inch grinding with asphalt concrete overlay from India

Street to Columbia Street, which is a high traffic road from the airport to the freeway;

WHEREAS, the City Council for the City of San Diego, [Council] stating for the record,
that the information contained in the Addendum to a Mitigated Negative Declaration, Project No.
148447, dated May 13, 2008 (Resolution R-304238, dated October 27, 2008), including any

comments received during the public review process, has been previously reviewed and
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considered by this Council and it is determined that no substantial changes or new information of
substantial importance within the meaning of CEQA Guidelines section 15162 would warrant
any additional environmental review in connection with approval of the Project; NOW,
THEREFORE,

BE IT FURTHER RESOLVED, that the Chief Financial Officer is authorized to
appropriate, and the City Comptroller is authorized to expend an amount not to exceed
$108,046.64 from A-ID.00005, Annual Allocation — Resurfacing of City Streets, Fund 400624,
Deferred Maintenance Revenue 20009A — Project for shared costs for the pavement repair, as
part of the Project for Change Order No. 2, contingent on the City Comptroller first furnishing
one or more certificates certifying that the funds necessary for expenditure are, or will be, on

deposit with the City Treasurer;

BE IT FURTHER RESOLVED, that the City Comptroller is authorized upon advice

from the administering department, to transfer excess funds, if any, to the appropriate reserves.

APPROVED: JAN 1. GOLDSMITH, City Attorney

. Lo /2,)%:

Pedro DelLara, Jr.
Deputy City Attorney
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I hereby certify that the foreﬁoing 1Resolu’cion was passed by the Council of the City of San
Diego, at this meeting of UL'19 2010 .

ELIZABETH S. MALAND
City Clerk

By
Deputy City Clerk
Approved: 7 L’L o gJ E L
(date) JERRY SANDERS, Mayor

Vetoed:

(date) JERRY SANDERS, Mayor
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