(R-2012-84)

RESOLUTION NUMBER R-__ 3117/ (122

DATE OF FINAL PASSAGE  0CT 8 2011

A RESOLUTION APPROVING CHANGE ORDER NO. 1, AND
AUTHORIZING ADDITIONAL EXPENDITURE OF FUNDS
FOR SEWER GROUP 665.

WHEREAS, Sewer Group 665 [Project] is part of the City of San Diego’s program to

rehabilitate deteriorating sewer mains as mandated by the Environmental Protection Agency

Program; and

WHEREAS, this Project is currently under construction, with Palm Engineering
Construction, Inc., contracted to replace approximately 8,443 linear feet of existing sewer mains

in the Old Town and Uptown Community Planning areas; and

WHEREAS, additional funding is needed due to unforeseen sewer pipe conditions, which
require additional spot repairs for various segments of sewer mains throughout the Project site;

and

WHEREAS, the Council of the City of San Diego [Council], stating for the record, that |
the information contained in the Mitigated Negative Declaraﬁon, Project No. 25783, including
any comments received during the public review process, has been previously reviewed and
considered by Council and it is determined that no substantigl changes or new information of
substantial importance within the meaning of CEQA Guidelines séction 15162 would warrant

any additional environmental review in connection with approval of the Project;

NOW, THEREFORE,

BE IT RESOLVED, by the Council, that Change Order No. 1, dated August 22, 2011,
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heretofore filed with the City Clerk of said City as Document No. RR- < v/ i 0 2 2, issued in
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(R-2012-84)
connection with the contract between the City and Palm Engineering Construction, Inc., in the
amount not to exceed $352,304.17 for the construction is approved.

BE IT FURTHER RESOLVED, that the Chief Financial Officer as delegaﬁed to Financial
Management is authorized to appropriate, and the City Comptroller is aufhorized to expend an
additional amount not to exceed $452,304.17 from Sewer Fund 700008, CIP A-JA.00001,
Annual Allocation — Sewer Main Replacements (B-00326) -for the construction of the Project and»
Change Order No. 1, contingent upon-the City Comptroller first furnishing one or more
certificates, certifying that funds neceséary for expenditure are, or will be, on deposit with the

City Treasurer.

APPROVED: JAN I. GOLDSMITH, City Attorney
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Pedro De Lara, Jr.
Deputy City Attorney

PDL:cfq

8/16/2011

Or.Dept: E&CP/ROW

Prolaw Doc. No.:229302/Prolaw 2011-07582

I hereby certify that the foregoing Resolution was passed by the Council of the City of

San Diego, at this meeting of __GEP 27 201}

'ELIZABETH S. MALAND
City Clerk

by_ 2 Uecor—

Deputy Clty Clerk 0

Approved: / D- 5 W (}jg_

(date) JERRY SANDERS, Mayor
Vetoed:
(date) JERRY SANDERS, Mayor
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