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FISCAL CONSIDERATIONS: 

Designation of an Area of Benefit Adoption and FBA/DIF will continue to provide a funding 

source for the public facilities identified in the Mira Mesa Public Facilities Financing Plan. 

 

EQUAL OPPORTUNITY CONTRACTING INFORMATION (IF APPLICABLE): 

This action does not authorize entering into any contract or agreement. 

 



PREVIOUS COUNCIL and/or COMMITTEE ACTION (describe any changes made to the item 

from what was presented at committee): 

None. 
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development that increases the intensity of existing uses may be subject to a Development 
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Introduction  
 

Authority 
The Fiscal Year 2014 Mira Mesa Public Facilities Financing Plan (Financing 
Plan) is intended to implement the improvement requirements set forth in the 
Mira Mesa Community Plan, which was originally approved by the City Council 
on October 6, 1992 by Resolution Number 280831.  The Financing Plan also 
includes projects that are otherwise required to serve the needs of development in 
the community. 
 

Update to Financing Plan 
On May 24, 2011, by Resolution R-306821, the City Council adopted the Fiscal 
Year 2012 Mira Mesa Public Facilities Financing Plan.  This report is an update 
of the Financing Plan for Mira Mesa.  Future updates are anticipated to occur 
periodically.   
 

Scope of Report  
The Financing Plan is intended to implement the General Plan and Mira Mesa 
Community Plan (Community Plan) by identifying the public facilities that will 
be needed to serve the community over the next 22 years, during which full 
development of the community is anticipated, and setting fees pursuant to 
Ordinance No. O-15318 and California Government Code sections 66000 et seq. 
(Mitigation Fee Act) to help mitigate the costs of the needed public facilities.   
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Facilities Benefit Assessment and Development Impact Fee 
 

Fee Procedure 
City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980 to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  The FBA provides funding for public facilities projects that serve a 
designated area, also known as the area of benefit.  The dollar amount of the FBA 
is based upon the collective cost of each public facility needed to serve 
development in the community, and is equitably distributed over the area of 
benefit in the Mira Mesa community planning area.  For more information on the 
area of benefit, see Areas of Benefit and Projected Land Uses beginning on page 
5. The same methodology is used to calculate a Development Impact Fee (DIF) 
that is applicable to new development within the community that is not otherwise 
required to pay the FBA. The City has determined that there is a reasonable 
relationship between the amount of the FBA and DIF and the public facilities 
burdens posed by new development.  
 

Methodology of the FBA/DIF 
 The methodology for determining the amount of FBA/DIF is as follows:   
 

1) An FBA Assessment Numerical List (Assessment Roll) 
is prepared for Mira Mesa where each remaining, 
unimproved parcel or approved map unit in the area of 
benefit is apportioned its share of the total cost of public 
facilities needed to serve new development according to 
the size and anticipated use of the property.  Refer to 
Assessment Roll Description on page 9 for more 
information on the Assessment Numerical List. 

 
2) Liens are placed on the undeveloped or under-developed 

portions of the assessed parcels and final map properties 
within the area of benefit.  The liens are filed without a 
specific amount since the owner or developer is 
responsible to pay only the assessment that applies to the 
type and amount of development that actually occurs.   

 
3) At the time of building permit issuance, the owner of the 

parcel being developed must pay a fee that is determined 
by the type and size of the development permitted 
according to the FBA/DIF schedule that is in effect at the 
time the building permit is obtained.  Owners/developers 
are not permitted to pay liens in advance of development.  
FBA/DIF is paid directly to the Development Services 
Department at the time of building permit issuance. 
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4) Fees are collected, placed into a separate City fund, and 
used within the area of benefit solely for those capital 
improvements and administrative costs identified in the 
Financing Plan.   

 
Timing and Cost of Facilities 

The public facilities projects anticipated to be financed by the Mira Mesa FBA 
and DIF fund are shown in Table 9, beginning on page 27.  Included in the table 
are: 
 

• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Funding sources 

 
Project categories include transportation improvements, neighborhood parks and 
recreation, fire, and libraries.  Descriptions of the anticipated projects, which are 
listed in Table 9, can be found on the project sheets beginning on page 37.  The 
FBA/DIF fund also covers the administrative costs associated with the 
development, implementation, and operation of the FBA and DIF program. 

 
Expenditures 

The following are three types of expenditures that may be applied against the 
FBA/DIF fund:   
 

1) Direct payments for facility costs, including 
administration of the FBA/DIF fund;   

2) Credits to developers for facilities provided in 
accordance with Section 61.2213 of the FBA 
Ordinance; and 

3) Cash reimbursement to developers for 
providing facilities exceeding the cost of their 
FBA/DIF obligation pursuant to an approved 
reimbursement agreement. 

 
Therefore, whether a developer or the City provides a facility, direct 
payments, credits, or cash reimbursements are all treated as an expense to 
the FBA/DIF fund. 
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Area of Benefit and Projected Land Uses 
 

Area of Benefit 
The City Council initiates proceedings for the designation of an area of benefit by 
adopting a Resolution of Intention.  The undeveloped land areas that are within 
the community boundary of Mira Mesa are known as the area of benefit.  An FBA 
is applied to the residential, non-residential, and various other land use 
combinations of undeveloped property.  Figure 1, on page 7, shows the 
community boundary and locations of the Mira Mesa Facilities Benefit 
Assessment District or area of benefit.   
 
The location and extent of the area of benefit is determined by referencing the 
County Assessor parcel maps, current tentative subdivision maps, and from 
information supplied by affected property owners.  This information, along with 
land use designations and FBA payment history, provides the data for the 
Inventory of Land Uses table shown on page 6. 
 

Projected Land Use 
 
Residential 
The anticipated remaining residential development for Mira Mesa is estimated at 
3,038 dwelling units.  A list of the types and amount of planned residential 
development can be found in Table 1. 
 
Non-residential 
The anticipated remaining non-residential development for Mira Mesa is 
estimated to be 385 acres and consists of commercial and industrial development.  
A list of the types and amount of anticipated non-residential development can be 
found in Table 1. 
 
FBA and DIF are to be paid on a per acre basis for nonresidential properties.  In 
the event that a landowner desires to proceed with development of a portion of the 
landowner’s property based on a phased development program, which is subject 
to a lien for the total amount of FBA as provided in Section 61.2210 of the 
Municipal Code, the landowner may obtain building permits for the development 
phase after paying a portion of the FBA and making provision for payment of the 
remainder of the FBA to the satisfaction of the Mayor.  Payment of FBA is 
required prior to issuance of building permits. 
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Table 1 Inventory of Land Uses 
     As of 6/30/13  

Land Use Actual To Go Total 
Single-Family Residential Units 2,184 123 2,307 

Multi-Family Residential Units 3,482 2,915 6,397 
Commercial Acres 89.00 3.16 92.16 
Industrial Acres 675.69 381.47 1,057.16 
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Figure 1– Area of Benefit Map 
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Assessments 
 

Assessment Methodology – EDU Ratios 
An Equivalent Dwelling Unit (EDU) ratio has been established for the purpose of 
appropriately allocating the cost of public facilities between the different land use 
classifications.  EDU ratios have been calculated for each category of facility to 
be funded by the FBA/DIF because the relationship between land use and the 
degree of benefit from different public facilities can vary substantially depending 
on land use.  The single-family dwelling unit (SFDU) is the foundation for all 
other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit or acre, proportionate to the respective impacts. 
 
Table 2 provides the EDU ratios used to prepare the Mira Mesa FBA/DIF. 
 

Table 2 EDU Ratios 
 

CATEGORY SFDU MFDU CAC I-2 I-4 I-5 I-6 
TRANSPORTATON 1 0.7 50 13 15 10 20 

PARKS & LIBRARY 1 0.7 0 0 0 0 0 

FIRE 1 0.7 9.77 6.74 6.74 6.74 6.74 

SFDU Single Family Dwelling Unit 

MFDU Multi-family Dwelling Unit 

CAC Commercial Acres 
 
 I-2 thru I-6 Industrial  Acres 

 
Assessment Roll Description 

For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Roll includes: 
 

• Parcel number 
• Name and address of the owner (according to the County  

Assessor’s records) 
• Number of dwelling units or non-residential acres to be 

developed (according to the highest and “best use” 
scenario) 

• Anticipated assessment amount for each parcel. 
 
Identification numbers in the Assessment Roll may be non-sequential as a result 
of some parcels having been omitted after assessments are paid, as ownership 
changes, or as parcels are subdivided.  Information on ownership is listed 
according to the County Assessor’s records at the time the Assessment Roll is 
prepared, as shown on the last equalized Assessment Roll, or as otherwise known 
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to the City Clerk; or by any other means which the City Council finds reasonably 
calculated to apprise affected landowners (Section 61.2205).  The current 
Assessment Roll is shown in the Appendix of this financing plan and begins on 
page A-3.   
 
A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the area of benefit.  The assessments are based upon 
the type and size of forecasted land use of the highest and “best use” scenario.    
 
The maps, plats, and summary of the Assessment Roll, all of which define the 
area of benefit, will be delivered to the County Recorder for official recording 
once the updated Financing Plan is approved by the City Council.  Collection of 
the FBA is to occur at the time of building permit issuance at the Development 
Services Department. 
 

Determination of FBA and DIFs 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The amount of the FBA or DIF is determined 
by using the following information:   
 

• Reasonably anticipated development schedule (in dwelling 
units and acres)  

• Composite EDU ratios for each land use designation  
• Schedule of facility expenditures (in FY 2014 dollars) 

appropriate to be funded with monies from the FBA/DIF 
fund  

• Assumed annual interest rate of 2.5% for Fiscal Years 2014 
through build out (applied to the fund balance)  

• Annual inflation rate of 3% for Fiscal Years 2015 through 
build out (to determine the future costs of facilities that will 
be constructed in years beyond FY 2014) 

• At the end of each fiscal year (June 30th), unpaid FBAs and 
DIFs are increased by the inflation factor.       

  
An individual developer will pay an FBA or DIF, based upon the number of units, 
or acres developed in a particular year.  Pursuant to the terms of an approved 
reimbursement agreement with the City, a developer may be issued credits against 
the FBA or DIF otherwise due for expenditures related to providing facilities in 
lieu of paying an FBA or DIF.  An approved reimbursement agreement with the 
City may also provide for cash reimbursement to a developer the FBA/DIF fund. 
A fee is calculated to provide sufficient money to fund meet the scheduled, direct 
payments for facilities to be funded by the FBA/DIF fund.  The FBA/DIF rates 
also consider the timing of credits and reimbursements to be paid to developers 
for FBA/DIF funded facilities.  Table 3 lists the FY 2014 FBA and DIF rates for 
Mira Mesa. 
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Table 3 FY 2014 FBA and DIF Rates 
 

LAND USE FBA/DIF PER UNIT OR ACRE in 
FY 2014 DOLLARS 

SINGLE FAMILY UNITS $27,981 

MULTI-FAMILY UNITS $19,587 

COMMERCIAL ACRE $173,202 

INDUSTRIAL (I2) ACRE $60,719 

INDUSTRIAL (I4) ACRE $66,035 

INDUSTRIAL (I5) ACRE $52,604 

INDUSTRIAL (I6) ACRE $79,466 

 
Automatic Annual Increases  

FBAs and DIFs are evaluated on a periodic basis annually and adjusted 
accordingly to reflect the current economic conditions.  With this update to the 
Financing Plan, the FY 2014 FBA/DIF will be reduced to the FY 2013 rate, which 
equals a 4% decrease.  This decrease is possible because of the lower rate of 
inflation and additional revenue anticipated as a result of approval of a 
development project with more units than previously planned.   An inflation 
factor of 3% per year will be applied to the FBA/DIF starting in FY 2015.  The 
inflation factor is used to provide automatic annual increases in the FBA/DIF rate 
and takes effect at the beginning of each fiscal year (July 1).  The automatic 
increase provision is effective only until such time as the next adjustment is 
authorized by the City Council.  Thereafter, the subsequent Council-approved 
annual adjustment will apply.   
 
The Mira Mesa FBA/DIF Schedule in Table 4, page 12, shows the applicable 
FBA/DIF rates for each category of land use during each year of community 
development.   
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Table 4 FBA/DIF Schedule (in current year $) 
 

FISCAL 
YEAR 

$/ 
SFMU 

$/ 
MFDU 

$/ 
CAC 

$/ 
I2AC 

$/ 
I4AC 

$/ 
I5AC 

$/ 
I6AC 

2014 $27,981 $19,587 $173,202 $60,719 $66,035 $52,604 $79,466 

2015 $28,820  $20,174  $178,396 $62,539 $68,015 $54,182 $81,849 

2016 $29,685  $20,780  $183,750 $64,416 $70,057 $55,808 $84,305 

2017 $30,576  $21,403  $189,265 $66,350 $72,159 $57,483 $86,836 

2018 $31,493  $22,045  $194,942 $68,340 $74,323 $59,207 $89,440 

2019 $32,438  $22,707  $200,791 $70,390 $76,554 $60,983 $92,124 

2020 $33,411  $23,388  $206,814 $72,502 $78,850 $62,813 $94,887 

2021 $34,413  $24,089  $213,016 $74,676 $81,215 $64,696 $97,733 

2022 $35,445  $24,812  $219,405 $76,916 $83,650 $66,637 $100,664 

2023 $36,508  $25,556  $225,985 $79,222 $86,159 $68,635 $103,683 

2024 $37,603  $26,322  $232,763 $81,599 $88,743 $70,694 $106,793 

2025 $38,731  $27,112  $239,745 $84,046 $91,405 $72,814 $109,996 

 
 

Cash Flow Analysis 
The Mira Mesa Cash Flow, Table 7, page 15, presents an analysis of the Mira 
Mesa FBA/DIF.  For each fiscal year during the development of the community, 
the cash flow shows the difference between anticipated FBA/DIF revenues 
(including earned interest) and the expected capital improvement expenditures.  
Interest earnings for cash on hand are compounded and based on an estimated 
2.5% annual return for FY 2014 through full community development. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction Cost 
Index (CCI) and the Consumer Price Index (CPI) for San Diego are the two 
indices used by the City while conducting a cash flow analysis.  The historical 
information associated with the Los Angeles/San Diego Construction Cost Index 
and the Consumer Price Index for San Diego is shown in Tables 5 and 6.  The 
indices are referenced as a demonstration of historical construction cost changes 
over time and an indicator of potential future cost changes which are factored into 
the costs of future facilities.  
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in community development will 
require a modification to facility schedules and a new cash flow will be prepared.   
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Table 5 Los Angeles/San Diego Construction Cost Index 

 
 As reported by Engineering News Record 

 
Year 

 
CCI 

% 
Change/Year 

2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 5.19% 
2003 7572 1.77% 
2004 7735 2.15% 
2005 8234 6.45% 
2006 8552 3.87% 
2007 8873 3.75% 
2008 9200 3.68% 
2009 9799 6.51% 
2010 9770 (0.3%) 
2011 10,035 2.72% 
2012 10,284 2.48% 
2013 10,284 0% 

 
Table 6 San Diego Consumer Price Index 

 
Year 

 
CPI 

% 
Change/Year 

2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.95% 
2003 203.8 4.14% 
2004 211.4 3.73% 
2005 218.3 3.26% 
2006 226.7 3.8% 
2007 231.9 2.3% 
2008 242.4 4.6% 
2009 240.9 -0.6% 
2010 244.2 1.39% 
2011 252.5 3.40% 
2012 256.6 1.66% 
2013   
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Public Facilities Financing Plan 
 

Purpose 
The Financing Plan is prepared to ensure that owners of undeveloped and 
underdeveloped property will pay their fair share of the funding required to 
finance the community’s needed public facilities.  The financing plan applies to 
all property owners seeking to develop property, even if the subject property has 
an approved tentative or final map detailing its development.  The Financing Plan 
includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program  
• Fee schedule for FBA/DIF   

 
This Financing Plan includes an update to the FBA and DIF for new development 
that is anticipated to occur in the community planning area known as Mira Mesa. 
 

Development Forecast and Analysis 
The development projection for Mira Mesa is based upon the best estimates of the 
existing property owners, their land use consultants, and City staff.  Certain 
economic factors could adversely affect these development projections.  Higher 
interest rates, higher land and housing prices, or economic recession could slow or 
halt the development rate of Mira Mesa.  Conversely, a period of robust business 
expansion could significantly increase the rate of development.  Based on the 
Community Plan and pending entitlements, the remaining development of Mira 
Mesa is anticipated to take place over a 22-year period. 
 
The projected schedule of development for Mira Mesa is presented in Table 8, on 
page 18.  In this table, the number of units developed within a year refers to those 
applications having building permits issued (paid) during the July-to-June fiscal 
year.  Therefore, the number of units developed in 2013 refers to those for which 
permits were issued, with fees paid, between July 1, 2012 and June 30, 2013.  
Development in Mira Mesa is projected to reach 8,704 dwelling units by the end 
of Fiscal Year 2035. 
 
Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in the rate of community 
development will require a modification of the schedule for providing needed 
public facilities.  In addition, the City may amend this Financing Plan to add, 
delete, substitute, or modify a particular project to take into consideration 
unforeseen circumstances.  
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Table 8 Development Schedule 
 

FISCAL 
YEAR SFDU MFDU CAC I2AC I4AC I5AC I6AC 
PRIOR 1,984 2,432 71.90 149.40 157.10 0.00  225.10 

2001 90  4.00  4.72  21.60 
2002 2 169 7.22     
2003   4.12 1.73 1.04   
2004   .68  .93  18.45 
2005   .55  15.98  3.00 
2006 27    1.17  27.08 
2007       6.07 
2008 1      6.50 
2009   .53    10.86 
2010        
2011       2.20 
2012 3 475    9.36 13.40 
2013 77 406      
2014 53 258     7.51 10.28 6.96 
2015  200    12.00 7.61 
2016  200     16.53 
2017 8 200      
2018  238    2.76 5.65 
2019  319      
2020 2 300 3.16 16.38 15.54 22.40 7.76 
2021 5 300    20.00  
2022 5 300   6.08 20.00 7.01 
2023 5 300    20.00  
2024 5 300    12.00  
2025 40     41.00  
2026      44.00  
2027      44.00  
2028      36.00  
2029        
2030        
2031        
2032        
2033        
2034        
2035        

PRIOR (thru 2013) 2,184 3,482 89.00 151.13 180.94 9.36 334.26 
TO GO 123 2,915 3.16 16.38 29.13 284.44 51.52 
TOTAL 2,307 6,397 92.16 167.51 210.07 293.80 385.78 

 
      * Development figures shown for development beyond FY 2013 are estimates. 
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Residential 
The total anticipated residential development for Mira Mesa is estimated at 8,704 
dwelling units.  A list of the types and amount of planned residential development 
can be found in Table 1 on page 6. 
 
Non-residential 
The total anticipated non-residential development for Mira Mesa is estimated to 
be 1,149 acres.  A list of the types and amount of planned non-residential 
development can be found in Table 1 on page 6.  
 

Capital Improvement Program 
 
Future Public Facility Needs 
Public facilities are needed in a number of project categories to serve the 
community.  Those categories include: 
 

• Transportation 
• Parks and Recreation 
• Fire 
• Library 

 
Project locations are depicted in Figures 2 and 3 on pages 35 and 36, and 
summarized in Table 9 on page 27.  The anticipated project descriptions can be 
found in the Capital Improvement Program (CIP) sheets beginning on page 37.  
The anticipated timing associated with individual projects is also summarized in 
Table 9 and on the corresponding CIP project sheets.  Refer to Table 8 on page 18 
for the current development schedule anticipated for the community.   
 
Changes to Capital Improvement Project List 
Two new park projects have been added to this Financing Plan.  These projects 
are necessary in order to bring the community into compliance with the guidelines 
for park standards specified in the City’s General Plan Recreation Element.  One 
of the projects is the acquisition and development of park acreage to meet the 2.8 
acres per 1,000 residents guideline at full community development.  The second 
project is the construction of a recreation building.  Since new development may 
not be charged for existing deficiencies, and given the fact that Mira Mesa is 
almost fully developed, the full cost of these future projects cannot be added to 
the FBA since the remaining residential development represents only 10.5% of 
the total development. Therefore only 10.5% of necessary project funding will be 
included as FBA/DIF funding, with the balance of funding shown as unidentified 
in the Financing Plan and requiring potential additional funding sources to fully 
fund these projects.  The two new projects are summarized below: 
 

  P-100 Land Acquisition and Development for Mini Parks and Neighborhood 
Parks: 

   $8,886,247 (FBA Share) - This is a new project added to allow for 
acquisition, design, and construction of additional park acreage in 
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order to meet the City’s General Plan standard of 2.8 acres per 1,000 
residents at community build out. 

 
  P-101 Recreation Building: $997,974 (FBA Share) – This is a new project 

added to allow for the design and construction of a new recreation 
building in order to meet the City’s General Plan standard of 17,000 
s.f. of recreation building for every 25,000 residents at community 
build out. 

 
   
  These projects are described more fully on pages 119-120.  
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Fee Schedule  
 

Annual Review 
The FBA Ordinance in the Municipal Code (Section 61.2212) and the Mitigation 
Fee Act provide for an annual review of fees.  The annual review may include, 
but not be limited to, the following:  
 

• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• Needed public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary 

permits. 
 
Updated Project Costs 
This update includes an analysis, by each of the sponsoring City departments, of 
the project costs for each public facility project.  The costs estimates shown in this 
update have been revised and consider the following: 
 

• LEED “Silver Level” standards 
• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project.  

 
Fee Schedule 
The Mira Mesa FBA/DIF Schedule in Table 4, page 12, shows the fee amount for 
each category of land use during each year of community development.  The new 
FY 2014 fee includes a 4% decrease in the current FY 2014 assessment, with a 
3% annual increase starting in FY 2015.   
 

Financing Strategy 
The General Plan calls for impacts of new development to be mitigated through 
appropriate fees identified in the Public Facilities Financing Plans. Those impacts 
include impacts to public facilities and services, including the water supply and 
distribution system, sanitary sewer system, drainage facilities, fire protection, 
schools, streets, parks, and open space.  As such, the developers will provide a 
majority of the needed public facilities for Mira Mesa as a part of the 
subdivision/development process.  Public facilities that benefit a population larger 
than the local/adjacent development may be financed by using the following 
methods: 
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Facilities Benefit Assessment (FBA)  
Facilities Benefit Assessments are a method whereby the impact of new 
development upon the infrastructure needs of the community is determined and a 
fee is developed and imposed on development to mitigate the impact of new 
development while following the procedures specified in San Diego Municipal 
Code Chapter 6, Article 1, Division 22 and the Mitigation Fee Act.  FBAs cannot 
be used for demand resulting from existing development.  A Facilities Benefit 
Assessment results in a lien being levied on each parcel of property located within 
the designated Area of Benefit.  The liens ensure that assessments will be 
collected on each parcel as development occurs and will be renewed periodically 
with each update to the Financing Plan.  The liens will be released following 
payment of the FBA, which is required prior to building permit issuance. 
 
Development Impact Fee (DIF) 
Development Impact Fees are a method whereby the impact of new development 
upon the infrastructure needs of the community is determined, and a fee is 
developed and imposed on development to mitigate the impact of new 
development.  Development Impact Fees cannot be used for demand resulting 
from existing development.  Development Impact Fees are collected at the time of 
building permit issuance.  Funds collected are deposited in a special interest 
bearing fund and can only be used for identified facilities serving the community 
in which they were collected.  In FBA communities, DIF are applicable to all 
properties that have never been assessed or otherwise agreed to pay FBAs. 
 
Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, may be used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities.  Assessment districts may be beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity.  However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time.   
 
Community Facilities Districts (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to provide 
a method of financing public facilities in new and developing areas.  A Mello-
Roos is also known as Community Facilities District (CFD).  The formation of 
such Community Facilities Districts may be initiated by owner/developer petition.  
Mello-Roos districts also require approval by a two-thirds majority of the 
property owners in order to establish the district. 
 
Further guidance on both Assessment Districts and Community Facilities Districts 
within the City can be found in the City of San Diego Debt Policy – Appendix A 
– Special District Formation and Financing Policy. 
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Developer Construction 
New development either constructs required facilities as a condition of 
subdivision or development approval or provides funds for its fair share of the 
costs of such facilities, with construction being performed by the City.  Typically, 
these funds are collected as FBAs or DIFs.   As an alternative to the payment of 
FBAs or DIFs, it may be feasible for developers to construct one or more of the 
needed public facilities in a turnkey basis.  Under this arrangement, developers 
typically are compensated, either by cash or credit against fees otherwise due, for 
the work performed pursuant to the terms of a Council approved reimbursement 
agreement (Council Policy 800-12).   
 
Reimbursement Financing for Water and Sewer Facilities 
This method of financing is outlined in Council Policy 400-07.  It is commonly 
used when the first developer/subdivider in an area is required to construct the 
necessary water and sewer facilities for an entire developing area.  These 
agreements are approved by the City Council.  Reimbursement to the first 
developer/subdivider can occur over a period of time as long as 20 years or until 
all of the subsequently developed lands have participated in the reimbursement, 
whichever occurs first.   
 
State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area.  Such projects may be appropriately funded by 
either the state, federal government, or by a combination of the two.   
 
Cost Reimbursement District (CRD) 
Occasionally, a developer/subdivider is required to construct public 
improvements that are more than that which is required to support its individual 
property/development.  A Cost Reimbursement District (CRD) provides a 
mechanism by which the developer/subdivider may be reimbursed by benefiting 
development which proceeds within 20 years of formation of the CRD.  
Reimbursement is secured by a lien on the benefiting properties with the lien due 
and payable only upon recordation of a final map or issuance of a building permit, 
whichever occurs first.   
 
Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City.   
 

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 
 

1. Except for those projects that are identified as FBA/DIF funded, 
developers will be required to provide facilities that are normally 
provided within the subdivision process as a condition of tentative 
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 subdivision map approval.  These projects include but are not limited to 
traffic signals, local roads, and the dedication or preservation of open 
space located within the proposed development(s).  A Mello-Roos 
1913/1915 Act, or other type of reimbursement district, however, may 
fund such projects if the project(s) and applicant(s) qualify for this type 
of project financing.  
 

2. Commercial and industrial land will be charged FBAs/DIFs for 
infrastructure including transportation, fire, and utility facilities.  
However, developers of commercial and industrial land will not be 
charged for park and recreation or library facilities since those facilities 
primarily serve the residential component of the Mira Mesa community.  
In the future, if a basis is developed for charging non-residential 
development for the cost of park and recreation and library facilities, 
appropriate fair share may be evaluated.   

 
3. Periodic reviews may be performed to evaluate performance of the 

program and to consider the continuing commitments related to the 
completion of needed facilities.  Project costs and charges would be 
evaluated for all portions of the program. 

 
4. The developer, or permittee, shall pay the FBA and/or DIF as a 

condition of obtaining building permits in accordance with the San 
Diego Municipal Code. 

 
5. A developer, or group of developers, may propose to build or improve 

an FBA funded facility that is identified in the Capital Improvements 
Program.  Upon City Council approval, the developer(s) may enter into 
an agreement to provide the facility in lieu of, or as credit against the 
payment of FBA fees, provided that adequate funds are available in the 
FBA fund.  The amount and timing of the credit being sought by the 
developer(s) must coincide with the expenditure of funds depicted on the 
CIP sheet for the respective project.  Should the approved, final cost of 
the facility exceed the amount of credit being sought by the 
developer(s), the developer(s) may be reimbursed from the FBA/DIF 
fund for the difference, subject to the terms of an approved 
reimbursement agreement and the availability of funds.  If two 
developers are eligible for cash reimbursement during the same fiscal 
year, then the first reimbursement agreement to be approved by the City 
Council shall take precedence over subsequent reimbursement 
agreements approved by the City Council.  

 
6. As FBAs and DIFs are collected, they will be placed in a City fund that 

provides interest earnings for the benefit of Mira Mesa. 
 
7. The Development Schedule, shown in Table 8 on page 18, is an 

estimated schedule and is based on the latest information available at the 
time this Financing Plan was adopted.  Future approvals and/or  
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modifications of precise plans and/or discretionary permit applications 
may either increase or decrease the extent of development proposed 
within Mira Mesa.   

 
8. Most public facilities identified in the Financing Plan are either 

“population based” or “transportation based”.  The estimated year(s) in 
which funds are budgeted for a given project is not a binding 
commitment that the project will actually be constructed in that year.  
With each periodic update, actual permit activity and corresponding 
population projections, coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine the most 
appropriate year in which to budget the need for each remaining project.  
As such, the budgeted year for a given project is subject to change with 
each update to the Financing Plan. In addition, the City may amend this 
Financing Plan to add, delete, substitute, or modify a particular project 
to take into consideration unforeseen circumstances. 

 
9. Only those roadways that have been designed as a four-lane facility or 

larger have been considered in this Financing Plan for funding with 
FBA/DIF funds.  All other roadways located within Mira Mesa will be 
the direct responsibility of developer/subdividers and are therefore not 
reflected in the FBA/DIF calculations. 

 
10. A large majority of the cost necessary to construct SR-56 will be 

provided from funds other than the FBA, e.g. TRANSNET, state or 
federal (ISTEA) highway funds, and/or toll road funds, etc.   

 
11. For projects that require land acquisition in this Financing Plan, property 

value estimates assume that the property is graded, in finished pad 
condition, and “ready to accept” for the project for which it is intended 
(i.e. the value of raw land plus the cost of improvements/environmental 
mitigation.).  The actual price paid for land within Mira Mesa will be 
based upon either a price established through direct negotiations 
between the affected owner(s) and relevant public agency or by fair 
market value, as determined by an appraisal that will be prepared in 
accordance with standard City policy.   

 
12. All costs for open space acquisition will be provided from funds other 

than the FBA, i.e. subdivision requirement, off-site mitigation for a 
particular project, etc. 

 
13. All right-of-way for the major roads within the community are to be 

acquired via the subdivision process at no cost to the FBA.   
 

14. FBA and DIF are paid by all categories of private development, 
including affordable housing projects. 
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15. This Financing Plan identifies a number of anticipated public facility 
projects as being funded by the FBA/DIF.  However, it is understood 
that, during the development of Mira Mesa, alternative funding sources 
may be proposed in lieu of FBA funding, such as developer funds or 
Mello-Roos Community Facilities District financing. 
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Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: MIRA MESA BOULEVARD - BLACK MOUNTAIN ROAD TO I-15

PROJECT: T-3
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $2,671,000 $1,155,000
STATE  
OTHER  
UNIDENT  

TOTAL $2,671,000 $1,155,000 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.

37

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE WIDENING OF MIRA MESA BOULEVARD TO AN EIGHT-LANE 
PRIMARY ARTERIAL WITH LANDSCAPED MEDIAN AND CLASS II BIKE LANES FROM BLACK 
MOUNTAIN ROAD TO THE I-15.

THE MIRA MESA COMMUNITY PLAN CLASSIFIES MIRA MESA BLVD AS AN EIGHT-LANE PRIMARY 
ARTERIAL FROM BLACK MOUNTAIN ROAD TO THE I-15.  THIS PROJECT IMPLEMENTS THE MIRA 
MESA COMMUNITY PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

DESIGN, LAND ACQUISITION, AND CONSTRUCTION ON THE NORTH SIDE OF MIRA MESA 
BOULEVARD AS WELL AS CONSTRUCTION OF THE THIRD LANE AND PART OF THE FOURTH LANE 
ON THE SOUTH SIDE IS COMPLETE.  THE FOURTH LANE ON THE SOUTH SIDE OF MIRA MESA 
BOULEVARD FROM BLACK MOUNTAIN ROAD EASTERLY TO THE WESTERN BOUNDARY OF MIRA 
MESA MARKET CENTER REMAINS TO BE CONSTRUCTED.  CONSTRUCTION WILL OCCUR ON THE 
SOUTH SIDE WHEN ADDITIONAL FUNDING IS SECURED.  



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: CARROLL CANYON ROAD - WESTERN FENTON BOUNDARY TO CARROLL ROAD

PROJECT: T-5A 
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $7,650,000        
FBA CREDIT  
TRANSNET  
DEV/SUBD
STATE  
OTHER  
UNIDENT  

TOTAL $7,650,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM       $7,650,000
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $7,650,000 $0

38

THIS PROJECT WILL BE COMPLETED WITHIN THE SAME TIMEFRAME AS THE OTHER SEGMENTS OF 
CARROLL CANYON ROAD INCLUDED AS PROJECTS T-5B AND T-5C.  THE TIMING IS DEPENDENT 
UPON THE DEVELOPMENT OF THE CARROLL CANYON MASTER PLAN AREA.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CARROLL CANYON ROAD AS A FOUR-LANE 
MAJOR STREET WITH CLASS II BIKE LANES FROM THE WESTERN FENTON PROPERTY BOUNDARY 
WESTERLY TO CARROLL ROAD.  

THIS PROJECT IMPLEMENTS THE TRANSPORTATION SYSTEM OF THE MIRA MESA COMMUNITY 
PLAN WHICH CLASSIFIES CARROLL CANYON ROAD AS A FOUR-LANE MAJOR STREET FROM 
SCRANTON ROAD TO CAMINO SANTA FE, AND IS NEEDED TO SERVE THE COMMUNITY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: CARROLL CANYON ROAD - CAMINO SANTA FE TO WESTERN FENTON BOUNDARY 

PROJECT: T-5B
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $13,090,000
STATE  
OTHER  
UNIDENT  

TOTAL $13,090,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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SEGMENT 5B OF CARROLL CANYON ROAD WILL BE THE RESPONSIBILITY OF THE FRONTING 
PROPERTY OWNER(S), WHICH MAY INCLUDE THE OWNERS OF THE FOLLOWING PARCELS; 341-040-
40 & 341-050-43 (Assmt No. 412), AND 341-470-10 & 341-470-11 (Assmt No. 367).

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CARROLL CANYON ROAD AS A FOUR LANE 
MAJOR STREET WITH CLASS II BIKE LANES FROM CAMINO SANTA FE WESTERLY TO FENTON 
PROPERTY BOUNDARY.  

THIS PROJECT IMPLEMENTS THE TRANSPORTATION SYSTEM OF THE MIRA MESA COMMUNITY 
PLAN WHICH CLASSIFIES CARROLL CANYON ROAD AS A FOUR-LANE MAJOR STREET FROM 
SCRANTON ROAD TO CAMINO SANTA FE, AND IS NEEDED TO SERVE THE COMMUNITY.

THIS PROJECT WILL BE COMPLETED WITHIN THE SAME TIMEFRAME AS THE OTHER SEGMENTS OF 
CARROLL CANYON ROAD (PROJECTS T-5A AND T-5C).  THE TIMING IS DEPENDENT UPON THE 
DEVELOPMENT OF THE CARROLL CANYON MASTER PLAN AREA.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: CARROLL CANYON ROAD - CAMINO RUIZ TO CAMINO SANTA FE

PROJECT: T-5C
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $33,100,000
STATE  
OTHER  
UNIDENT  

TOTAL $33,100,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.

40

SEGMENT 5C OF CARROLL CANYON ROAD WILL BE THE RESPONSIBILITY OF THE FRONTING 
PROPERTY OWNER(S), WHICH MAY INCLUDE THE OWNERS OF THE FOLLOWING PARCELS; 341-050-
38-42 & 341-060-82 (Assmt No. 400), 341-060-42 (Assmt No. 257), 341-060-90 (Assmt No. 157), 341-480-02 
(Assmt No. 258), AND 341-480-05-06 (Assmt No. 410)

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CARROLL CANYON ROAD AS A SIX-LANE 
PRIMARY ARTERIAL WITH CLASS II BIKE LANES FROM CAMINO RUIZ WESTERLY TO CAMINO 
SANTA FE

THIS PROJECT IMPLEMENTS THE TRANSPORTATION SYSTEM OF THE MIRA MESA COMMUNITY 
PLAN WHICH CLASSIFIES CARROLL CANYON ROAD AS A SIX-LANE PRIMARY ARTERIAL STREET 
FROM CAMINO RUIZ TO CAMINO SANTA FE, AND IS NEEDED TO SERVE THE COMMUNITY.

THIS PROJECT WILL BE COMPLETED WITHIN THE SAME TIMEFRAME AS THE OTHER SEGMENTS OF 
CARROLL CANYON ROAD INCLUDED AS PROJECTS T-5A AND T-5B.  THE TIMING IS DEPENDENT 
UPON THE DEVELOPMENT OF THE CARROLL CANYON MASTER PLAN AREA.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: CARROLL CANYON ROAD - CAMINO RUIZ TO BLACK MOUNTAIN ROAD

PROJECT: T-6
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $12,120,000
STATE  
OTHER** $75,268
UNIDENT  

TOTAL $12,195,268 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER**
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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** FAIR SHARE CONTRIBUTION RECEIVED FROM SCRIPPS MESA DEVELOPERS PER CONDITION NO. 32 OF PDP 294375/SDP 294373 FOR ITS 
CASA MIRA VIEW PROJECT.

CARROLL CANYON ROAD IS PART OF THE TRANSPORTATION PLAN INFRASTRUCTURE WHICH 
SUPPORTS THE COMMUNITY PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CARROLL CANYON ROAD FROM CAMINO 
RUIZ TO BLACK MOUNTAIN ROAD.  CONSTRUCT AS A SIX-LANE MAJOR STREET WITH CLASS II 
BIKE LANES FROM CAMINO RUIZ TO MAYA LINDA ROAD.  CONSTRUCT AS A FOUR-LANE MAJOR 
STREET WITH CLASS II BIKE LANES FROM MAYA LINDA ROAD TO BLACK MOUNTAIN ROAD.  
INCLUDE MEDIANS CONSISTENT WITH COMMUNITY PLAN.

PROJECT WILL BE CONSTRUCTED BY SUBDIVIDER AFTER THE EXISTING CONDITIONAL USE 
PERMIT FOR MINING AND RECLAMATION OPERATIONS ON THE FRONTING PROPERTY EXPIRES 
AND DEVELOPMENT BEGINS.  RESPONSIBLE PROPERTY OWNERS MAY INCLUDE OWNERS OF THE 
FOLLOWING PARCELS;  341-060-41 (Assmt No. 364), 341-190-05 (Assmt No. 363), and 341-200-02-03 (Assmt. 
No. 362). 



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: MAYA LINDA ROAD - CARROLL CANYON ROAD TO BLACK MOUNTAIN ROAD

PROJECT: T-6B
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $1,500,000
STATE  
OTHER  
UNIDENT  

TOTAL $1,500,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF MAYA LINDA ROAD FROM CARROLL 
CANYON ROAD TO BLACK MOUNTAIN ROAD.  CONSTRUCT AS A FOUR-LANE COLLECTOR STREET 
WITH CLASS II BICYCLE LANES.  INCLUDE MEDIAN CONSISTENT WITH COMMUNITY PLAN.

MAYA LINDA ROAD IS PART OF THE TRANSPORTATION PLAN INFRASTRUCTURE WHICH 
SUPPORTS THE COMMUNITY PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

PROJECT WILL BE CONSTRUCTED BY SUBDIVIDER AFTER THE EXISTING CONDITIONAL USE 
PERMIT FOR MINING AND RECLAMATION OPERATIONS ON THE FRONTING PROPERTY EXPIRES 
AND DEVELOPMENT BEGINS.  RESPONSIBLE PROPERTY OWNERS MAY INCLUDE OWNERS OF THE 
FOLLOWING PARCELS;  341-190-05 (Assmt No. 363), and 341-200-02-03 (Assmt. No. 362). 
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TITLE:

PROJECT: T-10
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-389.0/S-01018 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $9,723,151 $23,151       
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $9,723,151 $23,151 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM $9,700,000       
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $9,700,000 $0 $0 $0 $0 $0 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO RUIZ - GOLD COAST DRIVE TO EAST LEG OF JADE COAST DRIVE AND FROM 
MIRALANI DRIVE TO MIRAMAR ROAD

THIS PROJECT WILL WIDEN CAMINO RUIZ FROM GOLD COAST DRIVE TO THE EAST LEG OF JADE 
COAST AND FROM THE NORTHERN MOST BOUNDARIES OF MIRALANI BUSINESS PARK TO 
MIRAMAR ROAD TO A MODIFIED SIX-LANE MAJOR STREET. THE PROJECT INCLUDES CLASS II 
BICYCLE LANES BETWEEN MIRA MESA BOULEVARD AND GOLD COAST DRIVE AND WITHIN THE 
PROJECT LIMITS.

THIS PROJECTS IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS NEEDED TO 
SERVE THE COMMUNITY.

THIS PROJECT CANNOT PRECEDE PROJECT T-10A.  THIS CIP AS CURRENTLY DESCRIBED WAS 
CLOSED BY THE TRANSPORTATION DEPARTMENT IN FY 2013.  A NEW PROJECT WILL BE CREATED 
IN THE FUTURE.  THE FUNDING HAS BEEN SCHEDULED IN FY 2019, ALTHOUGH IT IS DEPENDENT 
UPON THE COMPLETION OF PROJECT T-10A.
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TITLE:

PROJECT: T-10A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $3,700,000
STATE  
OTHER  
UNIDENT  

TOTAL $3,700,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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RESPONSIBLE SUBDIVIDERS MAY INCLUDE THE OWNERS OF THE FOLLOWING PARCELS; 341-060-
042 (Assmt No. 257), 341-060-41 (Assmt No. 364), , 341-480-01 (Assmt No. 406), AND 341-480-02 (Assmt No. 
258)

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO RUIZ - JADE COAST TO MIRALANI DRIVE

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CAMINO RUIZ FROM THE EAST LEG OF 
JADE COAST DRIVE TO MIRALANI DRIVE FOR THE NORTHBOUND SIDE AND SOUTHBOUND SIDE, 
FROM JADE COAST DRIVE TO THE NORTHERN MOST BOUNDARIES OF THE MIRALANI BUSINESS 
PARK.  THE PROJECT PROVIDES FOR THE WIDENING OF CAMINO RUIZ FROM A FOUR-LANE TO A 
SIX-LANE MAJOR STREET WITH A 14-FT WIDE, LANDSCAPED, RAISED-CENTER-MEDIAN (WITH 
DUAL 10-FT LEFT-TURN LANES AT CARROLL CANYON ROAD), STREETLIGHTS AND CLASS II BIKE 
LANES.  THE PROJECT WILL ALSO RECONSTRUCT EXISTING CURVE TO INCREASE STOP/SIGHT 
DISTANCE

THIS PROJECTS IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS NEEDED TO 
SERVE THE COMMUNITY.

PROJECT WILL BE CONSTRUCTED BY RESPONSIBLIE SUBDIVIDER.  IT MUST COINCIDE WITH OR 
PRECEDE PROJECT T-10.  



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-29
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-392.0/S-00841 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $3,308,001 $2,613,399 $694,602      
FBA CREDIT  
TRANSNET $10,600,000 $10,195,576 $404,424
DEV/SUBD* $2,700,000 $1,936,808 $763,192
STATE  
OTHER** $150,000 $91,200 $58,800
UNIDENT  

TOTAL $16,758,001 $14,836,983 $1,921,018 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* MITIGATION SATISFACTION AGREEMENT WITH QUALCOMM INC., R-306576, DATED 2/9/11 - FUND 400843.
** TORREY PINES DIF FUND 400169
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARROLL CANYON ROAD - SORRENTO VALLEY ROAD TO 1,000 FT EAST OF 
CENTERLINE OF I-805

THIS PROJECT PROVIDES FOR A MODIFIED FOUR-LANE COLLECTOR STREET FROM SORRENTO 
VALLEY ROAD, UNDER INTERSTATE 805 TO SCRANTON ROAD AS PART OF A JOINT PROJECT WITH 
CALTRANS.  CARROLL CANYON ROAD WILL INCLUDE CLASS II BIKE LANES AND DIRECT ACCESS 
RAMPS ONTO I-805 FROM CARROLL CANYON ROAD TO THE I-5 INTERCHANGE.  INCLUDES 
INSTALLATION OF A TRAFFIC SIGNAL AT CARROLL CANYON RD AND SCRANTON RD.  THIS 
PROJECT ALSO INCLUDES PROJECT T-28.

THIS PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS IN 
CONFORMANCE WITH THE CITY'S GENERAL PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

LAND ACQUISITION AND DESIGN WAS COMPLETED IN FY 2010.  CONSTRUCTION BEGAN IN FY 2010 
AND IS SCHEDULED TO BE COMPLETED BY FY 2014.  HOWEVER, THIS SCHEDULE IS DEPENDENT 
UPON THE AVAILABILITY OF STATE FUNDING.  



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-34
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-522.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET $533,087 $533,087
DEV/SUBD* $636,000 $636,000
STATE  
OTHER  
UNIDENT  

TOTAL $1,169,087 $533,087 $636,000 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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THE NORTHBOUND RIGHT TURN LANE IS BEING CONSTRUCTED BY SCRIPPS MESA DEVELOPERS 
LLC, PER CONDITION NO. 29 PDP 294375/SDP 294373 FOR IT CASA MIRA VIEW PROJECT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD - WIDEN FROM SOUTH OF MIRA MESA BOULEVARD TO 
GEMINI AVENUE

THIS PROJECT WILL WIDEN BLACK MOUNTAIN ROAD FROM GEMINI AVENUE TO JUST SOUTH OF 
MIRA MESA BLVD TO PROVIDE RIGHT TURN LANES TO MIRA MESA BOULEVARD.  CLASS II BIKE 
LANES ARE INCLUDED.  

THIS PROJECTS IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS NEEDED TO 
SERVE THE COMMUNITY.

THE BLACK MOUNTAIN ROAD SOUTHBOUND RIGHT TURN LANE WAS COMPLETED WITH 
TRANSNET FUNDS.  CONSTRUCTION OF THE RIGHT TURN LANE FROM NORTHBOUND BLACK 
MOUNTAIN ROAD TO EASTBOUND MIRA MESA BOULEVARD IS UNDERWAY AND SHOULD BE 
COMPLETED IN FY 2014.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-40
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:
A NETWORK OF TRAFFIC SIGNALS IS NEEDED TO SUPPORT THE SAFE FLOW OF TRAFFIC IN THE COMMUNITY.

ESTIMATE FY RESPONSIBILITY
$275,000 2016 FBA

(2) 2014 FBA
$275,000 TBD SUBDIV
$275,000 2016 FBA

COMPLETED FBA
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED FBA
COMPLETED SUBDIV/CITY
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED FBA
COMPLETED SUBDIV
COMPLETED TRANSNET
COMPLETED SUBDIV
COMPLETED TRANSNET
COMPLETED FSTP
COMPLETED FSTP
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED FBA
COMPLETED FBA
COMPLETED FBA
COMPLETED FBA
COMPLETED SUBDIV
COMPLETED FBA
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED FSTP

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2020
FBA-MM $849,389 $299,389      $550,000
TRANSNET $275,000 $275,000
DEV/SUBD $612,000 $612,000
UNIDENT  

TOTAL $1,736,389 $1,186,389 $0 $0 $0 $0 $0 $550,000
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43-CAMINO SANTA FE & FLANDERS
45-MIRAMAR ROAD AND EMPIRE STREET

(1) DEFERRED TO FY 2016 PER COMMUNITY REQUEST
(2) TO BE COMPLETED AS PART OF PROJECT T-29.
(3) COMPLETED IN CONJUNCTION WITH LOPEZ RIDGE NEIGHBORHOOD PARK (P-67)

36-WESTMORE ROAD & CAMINO RUIZ
37-WEST REGAN ROAD & MIRA MESA BLVD
38-REGAN ROAD/NEW SALEM & MIRA MESA BLVD
40-GALVIN AVENUE & WESTVIEW PARKWAY
41-CAMINO RUIZ & MIRALANI DRIVE
42-BLACK MOUNTAIN ROAD & HILLARY DRIVE

27-CARROLL CANYON ROAD & PACIFIC HEIGHTS ROAD
29-CARROLL CANYON ROAD & CAMINO SANTA FE
30-TRADE STREET & CAMINO SANTA FE
31-MERCY ROAD & I-15 RAMP-WEST SIDE
34-LUSK BLVD & BARNES CANYON ROAD
35-WESTMORE ROAD & MIRA MESA BLVD

19-BLACK MOUNTAIN ROAD & ACTIVITY ROAD
20-MIRA MESA BLVD & PACIFIC HEIGHTS ROAD
21-MIRA MESA BLVD & FLANDERS DRIVE
22-MIRA MESA BLVD & CAMINO SANTA FE
24-MIRA MESA BLVD & MAYA LINDA DRIVE
26-CARROLL CANYON ROAD & NANCY RIDGE DRIVE

13-CAMINO SANTA FE & CARROLL ROAD
14-CAMINO SANTA FE & MIRAMAR ROAD
15-CALLE CRISTOBAL & CAMINO PROPICO (3)
16-WESTVIEW PARKWAY & COMPASS POINT DRIVE S.
17-CALLE CRISTOBAL & CAMINO MIRANDA
18-CAMINO RUIZ & JADE COAST

5-BLACK MOUNTAIN ROAD & GALVIN AVENUE
6-CAMINO RUIZ & CALLE CRISTOBAL 
7-CAMINO RUIZ & CAPRICORN WAY
10-CAMINO RUIZ & CARROLL CANYON ROAD
11-DOWDY DRIVE & MIRAMAR ROAD
12-CAMINO SANTA FE & CALLE CRISTOBAL

28-CARROLL CANYON ROAD & CARROLL ROAD
44-WESTMORE & WESTONHILL

1-BLACK MOUNTAIN ROAD & COMMUNITY COLLEGE
2-BLACK MOUNTAIN ROAD & MERCY ROAD
3-BLACK MOUNTAIN ROAD & WESTVIEW PARKWAY
4-BLACK MOUNTAIN ROAD & CAPRICORN WAY

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRAFFIC SIGNALS - VARIOUS LOCATIONS

THIS PROJECT PROVIDES FOR THE INSTALLATION OF TRAFFIC SIGNALS AT VARIOUS LOCATIONS WITHIN THE 
MIRA MESA COMMUNITY, SUBJECT TO CITY DETERMINING NEED FOR THE SIGNALS.  REFER TO MAP ON PAGE 36 
FOR LOCATION OF SIGNALS.

8-CAMINO RUIZ & AQUARIUS DRIVE (1)
25-CARROLL CANYON ROAD & SCRANTON ROAD
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TITLE:

PROJECT: T-47
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-414.0/S-00847 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $692,000  $692,000      
FBA CREDIT  
TRANSNET $5,308,000 $5,308,000
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $6,000,000 $0 $6,000,000 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRA MESA COMMUNITY TRANSIT CENTER

INSTALLATION OF AN OFF-STREET TRANSIT CENTER AT HILLERY DRIVE AND I-15.  CONCRETE 
PADS, PASSENGER WAITING AREAS, BUS BAYS, AND SHELTERS WILL BE CONSTRUCTED.  THE 
METROPOLITAN TRANSIT DEVELOPMENT BOARD (MTDB) WILL DESIGN AND CONSTRUCT THE 
FACILITY.

THE TRANSIT  CENTER WILL FACILITATE TRANSFER ACTIVITY BETWEEN EXISTING AND 
PLANNED ROUTES AND ESTABLISH A CENTRAL FOCAL POINT FOR TRANSIT IN THE COMMUNITY.  
IT WILL TIE INTO THE FUTURE I-15 CORRIDOR HIGH-SPEED EXPRESS BUS SYSTEM.  THE FACILITY 
ALSO SUPPORTS AN EXISTING TRANSIT-ORIENTED DEVELOPMENT AT MIRAMAR COLLEGE.  IT IS 
CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN.

CONSTRUCTION BEGAN IN FY 2013 WITH COMPLETION SCHEDULED FOR FY 2014.  THE FBA 
CONTRIBUTION WILL BE TRANSFERRED TO SANDAG PER A CONTRIBUTION AGREEMENT 
BETWEEN THE CITY AND SANDAG.  
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TITLE:

PROJECT: T-51
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   53-052.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $3,211,660 $11,660       
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $3,211,660 $11,660 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM       $3,200,000
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $3,200,000 $0
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THE BRIDGE WILL BE CONSTRUCTED AFTER BLACK MOUNTAIN ROAD IS IMPROVED TO ITS 
PLANNED CLASSIFICATION AND TROLLEY ALIGNMENTS ALONG BLACK MOUNTAIN ROAD HAVE 
BEEN APPROVED.  THIS PROJECT IS CURRENTLY SCHEDULED FOR COMPLETION IN FY 2025.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PEDESTRIAN BRIDGE - BLACK MOUNTAIN ROAD AT COMMUNITY COLLEGE

THIS PROJECT WILL PROVIDE A MID-BLOCK PEDESTRIAN BRIDGE ACROSS BLACK MOUNTAIN 
ROAD BETWEEN GOLD COAST DRIVE AND HILLERY DRIVE.  THE BRIDGE WILL PROVIDE AN 
ABOVE GROUND STREET CROSSING FOR NEARBY SCHOOLS AND PEDESTRIAN TRAFFIC 
GENERATED BY HOURGLASS COMMUNITY PARK.

THIS PROJECTS IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS NEEDED TO 
SERVE THE COMMUNITY.
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TITLE:

PROJECT: T-81
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $1,200,000        
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $1,200,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM  $600,000  $600,000    
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $600,000 $0 $600,000 $0 $0 $0 $0

50

A TRAFFIC STUDY WILL BE CONDUCTED PRIOR TO DESIGN TO DETERMINE IF THE WIDENING OF 
THE ROADWAY CAN BE ACCOMMODATED WITHIN THE EXISTING RIGHT-OF-WAY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD - GEMINI AVENUE TO MIRA MESA BOULEVARD

THIS PROJECT WIDENS THE EAST SIDE OF BLACK MOUNTAIN ROAD FROM GEMINI AVENUE TO 
MIRA MESA BOULEVARD FOR A THIRD NORTHBOUND LANE.  CLASS II BIKE LANES ARE 
INCLUDED.

BLACK MOUNTAIN ROAD IS TO BE A SIX-LANE PRIMARY ARTERIAL ACCORDING TO THE MIRA 
MESA COMMUNITY PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

THIS PROJECT WAS ORIGINALLY SCHEDULED FOR THE 2003-2006 TIME FRAME.  DUE TO DELAYED 
DEVELOPMENT, THE PROJECT TIMING HAS BEEN ADJUSTED SUCH THAT PRELIMINARY 
ENGINEERING IS SCHEDULED FOR FY 2020, DESIGN IS SCHEDULED FOR FY 2021, LAND 
ACQUISITION AND CONSTRUCTION IN FY 2022.
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TITLE:

PROJECT: T-82
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   NA COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT $1,940,000

TOTAL $1,940,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
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THE TRAFFIC STUDY WILL BE CONDUCTED PRIOR TO DESIGN TO DETERMINE IF THE WIDENING 
OF THE ROADWAY CAN BE ACCOMMODATED WITHIN THE EXISTING RIGHT-OF-WAY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD - GALVIN AVENUE TO GEMINI AVENUE 

THIS PROJECT PROVIDES FOR THE WIDENING OF BLACK MOUNTAIN ROAD FROM GALVIN 
AVENUE TO GEMINI AVENUE TO A SIX-LANE PRIMARY ARTERIAL WITH CLASS II BIKE LANES.

BLACK MOUNTAIN ROAD IS TO BE A SIX-LANE PRIMARY ARTERIAL ACCORDING TO THE MIRA 
MESA COMMUNITY PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

PROJECT WILL BE SCHEDULED WHEN FUNDING IS IDENTIFIED.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-83
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $1,260,707
STATE  
OTHER** $2,539,293
UNIDENT  

TOTAL $3,800,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER**
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
**FUNDS AVAILABLE FOR THIS PROJECT IN FUND 400198.
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"OTHER" FUNDING BELOW REFERS TO DEVELOPER'S FAIR SHARE PREVIOUSLY COLLECTED FOR 
THIS PROJECT UNDER THE "EIGHT OWNER'S AGREEMENT".  THE CONTRIBUTION RESIDES IN FUND 
400198 (FORMERLY 10607). 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD - HILLERY DRIVE TO GOLD COAST DRIVE

THIS PROJECT PROVIDES FOR THE WIDENING OF BLACK MOUNTAIN ROAD FROM HILLERY DRIVE 
TO GOLD COAST DRIVE TO A SIX-LANE PRIMARY ARTERIAL WITH CLASS II BIKE LANES.

BLACK MOUNTAIN ROAD IS TO BE A SIX-LANE PRIMARY ARTERIAL ACCORDING TO THE MIRA 
MESA COMMUNITY PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

PROJECT WILL BE COMPLETED WHEN A RESPONSIBLE SUBDIVIDER IS IDENTIFIED AND DEVELOPS 
THE FRONTING PROPERTY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-85
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $3,100,000
STATE  
OTHER  
UNIDENT  

TOTAL $3,100,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO SANTA FE - CARROLL ROAD TO 350 FEET SOUTH OF COMMERCE AVENUE

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CAMINO SANTA FE FROM CARROLL ROAD 
TO 350 FEET SOUTH OF COMMERCE AVENUE.  WIDEN TO A SIX-LANE MAJOR STREET WITH CLASS 
II BIKE LANES.

CAMINO SANTA FE IS TO BE WIDENED TO A SIX-LANE MAJOR STREET IN ACCORDANCE WITH THE 
MIRA MESA COMMUNITY PLAN AND IS NEEDED TO SERVE THE COMMUNITY.

PROJECT WILL BE COMPLETED WHEN A RESPONSIBLE SUBDIVIDER IS IDENTIFIED AND DEVELOPS 
THE FRONTING PROPERTY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-87
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
THE PROJECT IS SCHEDULED FOR COMPLETION IN FY 2025.

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $470,000        
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $470,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM       $470,000
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $470,000 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO SANTA FE/MIRAMAR ROAD INTERSECTION IMPROVEMENTS

THIS PROJECT WILL RESTRIPE THE NORTH LEG OF CAMINO SANTA FE AND WIDEN THE EAST LEG 
OF MIRAMAR ROAD BY ADDING A SOUTHBOUND TO WESTBOUND RIGHT TURN LANE AND A 
WESTBOUND TO NORTHBOUND RIGHT TURN LANE.  ACQUISITION OF RIGHT-OF-WAY IS 
NECESSARY.

THE WIDENING IS NECESSARY TO IMPROVE THE LEVEL OF SERVICE OF THE INTERSECTION.  THIS 
PROJECTS IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS NEEDED TO SERVE 
THE COMMUNITY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-88
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $500,000 $25,000 $475,000
STATE  
OTHER  
UNIDENT

TOTAL $500,000 $0 $25,000 $475,000 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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THIS PROJECT IS BEING CONSTRUCTED BY SCRIPPS MESA DEVELOPERS LLC, PER CONDITION NO. 
34 OF PDP 294375/SDP 294373 FOR ITS CASA MIRA VIEW PROJECT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD/MERCY ROAD INTERSECTION IMPROVEMENTS

THIS PROJECT WILL WIDEN THE NORTH LEG OF BLACK MOUNTAIN ROAD, NORTHERLY OF THE 
BLACK MOUNTAIN ROAD/MERCY ROAD INTERSECTION, TO PROVIDE A THIRD NORTHBOUND 
LANE AND A THIRD SOUTHBOUND THRU LANE TRANSITIONING TO FOUR LANES PRIOR TO THE 
PENASQUITOS CANYON CREEK BRIDGE.

BLACK MOUNTAIN ROAD IS CLASSIFIED AS A SIX-LANE PRIMARY ARTERIAL IN THE MIRA MESA 
COMMUNITY PLAN.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND IS NEEDED 
TO SERVE THE COMMUNITY.

PERMITTING FOR THIS PROJECT IS UNDERWAY AND SHOULD BE COMPLETED IN FY 2014.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-89
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2024.

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $832,317        
FBA CREDIT  
TRANSNET  
DEV/SUBD
STATE  
OTHER $177,683
UNIDENT

TOTAL $1,010,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM      $832,317  
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER $177,683
UNIDENT

TOTAL $0 $0 $0 $0 $0 $1,010,000 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

KEARNY VILLA ROAD/MIRAMAR ROAD INTERSECTION IMPROVEMENTS

THIS PROJECT WILL WIDEN BOTH THE EAST AND WEST LEGS OF MIRAMAR ROAD AT THE 
KEARNY VILLA ROAD INTERSECTION BY ADDING ADDITIONAL LEFT HAND AND RIGHT HAND 
TURN LANES.

THIS PROJECTS IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS NEEDED TO 
SERVE THE COMMUNITY.

PER THE FENTON-CARROLL CANYON TECHNOLOGY CENTER EIR, $177,683 HAS BEEN COLLECTED 
FOR THIS PROJECT AND DEPOSITED INTO FUND 400264.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-90
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT $9,900,000

TOTAL $9,900,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
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NO FBA FUNDS ARE TO BE USED FOR THIS PROJECT.  THIS PROJECT MAY BE COMPLETED WITH 
SUBDIVIDER FUNDING IF IT IS REQUIRED AS A CONDITION OF DEVELOPMENT. 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD - MIRA MESA BOULEVARD TO HILLERY DRIVE

THIS PROJECT PROVIDES FOR THE WIDENING OF BLACK MOUNTAIN ROAD TO A SIX-LANE 
PRIMARY ARTERIAL WITH CLASS II BIKE LANES BETWEEN MIRA MESA BOULEVARD AND 
HILLERY DRIVE.

BLACK MOUNTAIN ROAD IS CLASSIFIED AS A SIX-LANE PRIMARY ARTERIAL IN THE MIRA MESA 
COMMUNITY PLAN.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND IS NEEDED 
TO SERVE THE COMMUNITY.

A TRAFFIC STUDY WILL BE NEEDED IN ORDER TO RE-EVALUATE THE CONTINUED NEED FOR THIS 
PROJECT.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-91
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $580,000
STATE  
OTHER  
UNIDENT $3,350,000

TOTAL $3,930,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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NO FBA FUNDS ARE TO BE USED FOR THIS PROJECT.  THIS PROJECT MAY BE COMPLETED WITH 
SUBDIVIDER FUNDING IF IT IS REQUIRED AS A CONDITION OF DEVELOPMENT.  

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD - GOLD COAST DRIVE TO MAYA LINDA ROAD

THIS PROJECT PROVIDES FOR THE WIDENING OF BLACK MOUNTAIN ROAD TO A SIX-LANE 
PRIMARY ARTERIAL WITH CLASS II BIKE LANES BETWEEN GOLD COAST DRIVE AND MAYA LINDA 
ROAD.

BLACK MOUNTAIN ROAD IS CLASSIFIED AS A SIX-LANE PRIMARY ARTERIAL IN THE MIRA MESA 
COMMUNITY PLAN.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND IS NEEDED 
TO SERVE THE COMMUNITY.

A TRAFFIC STUDY WILL BE NEEDED IN ORDER TO RE-EVALUATE THE CONTINUED NEED FOR THIS 
PROJECT.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-92
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2025.

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $7,700,000        
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $7,700,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM      $3,800,000 $3,900,000
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $3,800,000 $3,900,000 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

KEARNY VILLA ROAD - BLACK MOUNTAIN ROAD TO 600 FEET S/O MIRAMAR ROAD

THIS PROJECT PROVIDES FOR THE WIDENING OF KEARNY VILLA ROAD TO A MODIFIED SIX-LANE 
PRIMARY MAJOR WITH CLASS II BIKE LANES BETWEEN BLACK MOUNTAIN ROAD AND MIRAMAR 
ROAD.  ASSUME NO SIDEWALK ON WEST SIDE OF KEARNY VILLA ROAD SOUTH OF MIRAMAR 
ROAD.

THE WIDENING TO SIX LANES IS NECESSARY BECAUSE THE PROJECTED TRAFFIC VOLUME FOR 
THIS STREET WILL EXCEED THE MAXIMUM AVERAGE DAILY TRAFFIC FOR A FOUR-LANE MAJOR 
STREET.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND IS NEEDED TO SERVE 
THE COMMUNITY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-96
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $2,700,000        
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $2,700,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM       $2,700,000
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $2,700,000 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARROLL CANYON ROAD - SCRANTON ROAD TO EL CAMINO MEMORIAL PARK 
WESTERN ENTRANCE

PROVIDES ALL NECESSARY IMPROVEMENTS TO UPGRADE CARROLL CANYON ROAD BETWEEN 
SCRANTON ROAD AND EL CAMINO MEMORIAL PARK'S WESTERN ENTRANCE TO A MODIFIED 
FOUR-LANE COLLECTOR STREET, WHICH INCLUDES NO PARKING ON NORTH OR SOUTH SIDE.  A 
TRAFFIC SIGNAL AT YOUNGSTOWN WAY IS INCLUDED.

THIS PROJECT WILL BRING THIS SEGMENT INTO CONFORMANCE WITH THE COMMUNITY PLAN 
AND IS NEEDED TO SERVE THE COMMUNITY.

THIS PROJECT SHOULD BE COMPLETED IN ORDER TO ACCOMMODATE THE COMPLETION OF 
PROJECT T-5A, CURRENTLY SCHEDULED FOR FY 2025.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: MIRA MESA BOULEVARD - LUSK BOULEVARD TO PARKDALE AVENUE

PROJECT: T-2
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
DEV/SUBD* $3,800,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WIDENED MIRA MESA BOULEVARD FROM LUSK BOULEVARD TO PARKDALE 
AVENUE TO A SIX-LANE PRIMARY ARTERIAL WITH CLASS II BIKE LANES.

MIRA MESA BOULEVARD IS A MAJOR CONNECTION BETWEEN I-15 AND I-805, WHICH CONFORMS 
WITH THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: MIRA MESA BOULEVARD - PARKDALE AVENUE TO BLACK MOUNTAIN ROAD

PROJECT: T-4
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-343.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $440,855
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WIDENED MIRA MESA BOULEVARD FROM 300 FEET WEST OF PARKDALE AVENUE 
TO BLACK MOUNTAIN ROAD TO A SIX-LANE MODIFIED PRIMARY ARTERIAL WITHIN EXISTING 
RIGHT-OF-WAY, AS WELL AS LIGHTING AND LANDSCAPING.

MIRA MESA BOULEVARD IS A MAJOR CONNECTION BETWEEN I-15 AND I-805 WHICH CONFORMS 
WITH THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: CARROLL CANYON ROAD - BLACK MOUNTAIN ROAD TO MAYA LINDA ROAD

PROJECT: T-7
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-276.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $38,003
GAS TAX $145,000
TOTAL $183,003
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IMPROVED CARROLL CANYON ROAD FROM BLACK MOUNTAIN ROAD TO MAYA 
LINDA ROAD TO A MODIFIED FOUR-LANE MAJOR STREET.  NO BIKEWAYS WERE INCLUDED..

CARROLL CANYON ROAD IS PART OF THE TRANSPORTATION PLAN INFRASTRUCTURE WHICH 
SUPPORTS THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: BLACK MOUNTAIN ROAD - GALVIN AVENUE TO NORTH COMMUNITY BOUNDARY

PROJECT: T-8
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIVIDER* $9,400,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WIDENED BLACK MOUNTAIN ROAD FROM GALVIN AVENUE TO NORTH COMMUNITY 
BOUNDARY TO A SIX-LANE PRIME ARTERIAL WITH CLASS II BIKE LANES.

BLACK MOUNTAIN ROAD IS A PRIMARY NORTH-SOUTH CONNECTION BETWEEN THE PEÑASQUITOS 
EAST AND MIRA MESA COMMUNITIES.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: BLACK MOUNTAIN ROAD BRIDGE - PENASQUITOS CANYON, NORTHBOUND

PROJECT: T-8A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-422.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $1,847,538
SUBDIV* $327,000
TOTAL $2,174,538

*SUBDIVIDER PORTION OF COST IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WIDENED 500 FEET OF BLACK MOUNTAIN ROAD TO THE NORTH COMMUNITY 
BOUNDARY.  THE NORTHBOUND SIDE OF BLACK MOUNTAIN ROAD BRIDGE WAS WIDENED TO 
PROVIDE THREE LANES AND PROVIDE A MODIFIED SIX-LANE MAJOR STREET WITH A CLASS II BIKE 
LANE, AS WELL AS MODIFY APPROACHES.

BLACK MOUNTAIN ROAD IS A PRIMARY NORTH-SOUTH CONNECTION BETWEEN THE PEÑASQUITOS 
EAST AND MIRA MESA COMMUNITIES.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE: CALLE CRISTOBAL - CAMINO RUIZ TO CAMINO SANTA FE

PROJECT: T-11
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
ASSESSMENT DISTRICT $5,000,000
SUBDIVIDER $2,500,000
TOTAL $7,500,000

*SUBDIVIDER PORTION OF COST IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT CONSTRUCTED CALLE CRISTOBAL FROM CAMINO SANTA FE TO CAMINO RUIZ AS A 
MODIFIED FOUR-LANE MAJOR STREET WITH CLASS II BIKE LANES.

CALLE CRISTOBAL WILL SUPPORT DEVELOPMENT OF THE LOPEZ RIDGE IN ACCORDANCE WITH 
THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-12
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
ASSESSMENT DISTRICT $5,600,000
SUBDIVIDER* $5,400,000
TOTAL $11,000,000

*SUBDIVIDER PORTION OF COST IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SORRENTO VALLEY BOULEVARD - 2,500 FEET EAST OF VISTA SORRENTO PARKWAY TO 
CAMINO SANTA FE

THIS PROJECT CONSTRUCTED SORRENTO VALLEY BOULEVARD FROM 2,500 FEET EAST OF VISTA 
SORRENTO PARKWAY TO CAMINO SANTA FE AS A MODIFIED FOUR-LANE MAJOR STREET WITH 
CLASS II BIKE LANES.

THIS PROJECT IS IN CONFORMANCE WITH THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-13
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $7,000,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LUSK BOULEVARD - VISTA SORRENTO PARKWAY TO MIRA MESA BOULEVARD

THIS PROJECT CONSTRUCTED LUSK BOULEVARD FROM VISTA SORRENTO PARKWAY TO MIRA 
MESA BOULEVARD AS A MODIFIED FOUR-LANE MAJOR STREET.

LUSK BOULEVARD SERVES THE AREA INDUSTRIAL DEVELOPMENT IN ACCORDANCE WITH THE 
COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-14
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $2,997,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PACIFIC HEIGHTS BOULEVARD - MIRA MESA BOULEVARD TO CARROLL CANYON ROAD

THIS PROJECT CONSTRUCTED PACIFIC HEIGHTS BOULEVARD FROM MIRA MESA BOULEVARD TO 
CARROLL CANYON ROAD AS A FOUR-LANE COLLECTOR.

PACIFIC HEIGHTS BOULEVARD SUPPORTS DEVELOPMENT OF THE PACIFIC CORPORATE CENTER 
AREA IN ACCORDANCE WITH THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-15
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $3,100,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

VISTA SORRENTO PARKWAY - MIRA MESA BOULEVARD TO LUSK BOULEVARD

THIS PROJECT WIDENED VISTA SORRENTO PARKWAY FROM MIRA MESA BOULEVARD TO LUSK 
BOULEVARD TO A FOUR-LANE COLLECTOR WITH CLASS II BIKE LANES.

VISTA SORRENTO PARKWAY IS A FRONTAGE ROAD FROM I-805 BETWEEN MIRA MESA BOULEVARD 
AND SORRENTO VALLEY BOULEVARD AND SERVES AS ALTERNATE ACCESS TO MIRA MESA 
BOULEVARD FROM LUSK BOULEVARD FOR THE WESTERN MIRA MESA INDUSTRIAL AREA.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-16
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-364.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $319,285
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

VISTA SORRENTO PARKWAY - LUSK BOULEVARD TO SORRENTO VALLEY BOULEVARD

THIS PROJECT WIDENED VISTA SORRENTO PARKWAY FROM LUSK BOULEVARD TO SORRENTO 
VALLEY BOULEVARD TO A MODIFIED FOUR-LANE MAJOR STREET WITH A PROPOSED CLASS III 
BIKE ROUTE.

VISTA SORRENTO PARKWAY IS A FRONTAGE ROAD FROM I-805 BETWEEN MIRA MESA BOULEVARD 
AND SORRENTO VALLEY BOULEVARD AND SERVES AS ALTERNATE ACCESS TO MIRA MESA 
BOULEVARD FROM LUSK BOULEVARD FOR THE WESTERN MIRA MESA INDUSTRIAL AREA.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-17A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $2,700,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

72

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FLANDERS DRIVE - 200 FEET WEST OF DABNEY DRIVE TO CAMINO SANTA FE

THIS PROJECT CONSTRUCTED FLANDERS DRIVE FROM CAMINO SANTA FE TO 200 FEET WEST OF 
DABNEY DRIVE AS A FOUR-LANE COLLECTOR STREET.

FLANDERS DRIVE IS A COLLECTOR STREET IN ACCORDANCE WITH THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-18
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $1,700,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

73

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FLANDERS DRIVE - CAMINO SANTA FE TO 1,000 FEET WESTERLY 

THIS PROJECT CONSTRUCTED FLANDERS DRIVE FROM CAMINO SANTA FE TO A POINT 
APPROXIMATELY 1,000 FEET WEST AS A FOUR-LANE COLLECTOR STREET.

FLANDERS DRIVE IS A COLLECTOR STREET IN ACCORDANCE WITH THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-19
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $1,950,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

74

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PARKDALE AVENUE - JADE COAST TO NORTH PROPERTY LINE OF FENTON

THIS PROJECT CONSTRUCTED PARKDALE AVENUE FROM THE FENTON PROPERTY LINE TO JADE 
COAST ROAD AS A TWO-LANE COLLECTOR.

PARKDALE AVENUE IS A COLLECTOR STREET IN ACCORDANCE WITH THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-20
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $2,600,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

75

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO SANTA FE - MIRAMAR ROAD TO 350 FEET SOUTH OF COMMERCE AVENUE

THIS PROJECT CONSTRUCTED CAMINO SANTA FE FROM MIRAMAR ROAD TO 350 FEET SOUTH OF 
COMMERCE AVENUE AS A SIX-LANE MAJOR STREET.

CAMINO SANTA FE IS A COLLECTOR STREET IN ACCORDANCE WITH THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-21
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

COST/FUNDING:
SUBDIV* $32,872,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

76

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO SANTA FE - TRADE STREET TO 1,500 FEET SOUTH OF MIRA MESA BOULEVARD

THIS PROJECT COMPLETED THE PORTION OF CAMINO SANTA FE FROM 1,500' SOUTH OF MIRA 
MESA BOULEVARD TO TRADE STREET.  CONSTRUCTED AS A SIX-LANE PRIMARY ARTERIAL WITH 
RAISED CENTER MEDIANS AND CLASS II BICYCLE LANES.

CAMINO SANTA FE IS A SIX-LANE PRIME ARTERIAL IN ACCORDANCE WITH THE COMMUNITY 
PLAN.

COMPLETED IN FY 2007 BY FENTON-CARROLL CANYON DEVELOPMENT AS A CONDITION OF 
TENTATIVE MAP 98-1199.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-23
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
ASSESSMENT DISTRICT $2,850,000
SUBDIVIDER* $550,000
TOTAL $3,400,000

*SUBDIVIDER PORTION OF COST IS AN ESTIMATE.

77

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO SANTA FE - MIRA MESA BOULEVARD TO CALLE CRISTOBAL

THIS PROJECT CONSTRUCTED CAMINO SANTA FE FROM MIRA MESA BOULEVARD TO PROPOSED 
BECKER STREET AS A SIX-LANE MAJOR WITH LANDSCAPED MEDIANS.  THEN NORTHERLY FROM 
BECKER STREET TO CALLE CRISTOBAL AS A FOUR-LANE MAJOR WITH PAVED MEDIANS AND 
MEDIAN BARRIER AND CLASS II BIKE LANES.

CAMINO SANTA FE IS A COLLECTOR STREET IN ACCORDANCE WITH THE COMMUNITY PLAN.  



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-23A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-390.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $1,659,133
ASSESSMENT DISTRICT $1,700,000
TOTAL $3,359,133

78

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO SANTA FE BRIDGE - CITY PROPERTY BETWEEN ASSESSOR'S PARCELS 311-020-
02 AND 311-020-09

THIS PROJECT CONSTRUCTED THE CAMINO SANTA FE BRIDGE ON CITY PROPERTY BETWEEN 
ASSESSOR'S PARCELS 311-020-02 AND 311-020-09 AS A FOUR-LANE  BRIDGE WITH CLASS II BIKE 
LANES.

CAMINO SANTA FE IS A COLLECTOR STREET IN ACCORDANCE WITH THE COMMUNITY PLAN.  THE 
BRIDGE ALLOWS PASSAGE OVER THE NATURAL FLOODWAY IN LOPEZ CANYON.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-31
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $1,600,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

79

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

NANCY RIDGE DRIVE - CARROLL CANYON ROAD TO CARROLL ROAD

THIS PROJECT CONSTRUCTED THE WESTERLY PORTION OF NANCY RIDGE DRIVE BETWEEN 
CARROLL CANYON ROAD AND CARROLL ROAD AS A TWO-LANE COLLECTOR WITHOUT ANY 
DESIGNATED BIKEWAY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-32
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $7,540,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

80

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MERCY ROAD - BLACK MOUNTAIN ROAD TO I-15

THIS PROJECT CONSTRUCTED MERCY ROAD FROM BLACK MOUNTAIN ROAD TO I-15 AS A FOUR-
LANE MAJOR STREET WITH CLASS II BIKE LANES.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-33
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
ASSESSMENT DISTRICT $300,000

81

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SORRENTO VALLEY BOULEVARD - VISTA SORRENTO PARKWAY TO 2,500 FEET EAST

THIS PROJECT IMPROVED SORRENTO VALLEY BOULEVARD FROM VISTA SORRENTO PARKWAY TO 
2,500 FEET EAST FROM EXISTING FOUR-LANE STREET TO A MODIFIED FOUR-LANE MAJOR STREET 
WITH CLASS II BIKE LANES.

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-37A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   27-571.6 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $60,000
SUBDIV* $940,000
TOTAL $1,000,000

*SUBDIVIDER PORTION OF COST IS AN ESTIMATE.

82

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WESTVIEW PARKWAY - GALVIN AVENUE TO MIRA MESA BOULEVARD

THIS PROJECT CONSTRUCTED WESTVIEW PARKWAY AS A FOUR-LANE MAJOR STREET FROM MIRA 
MESA BOULEVARD TO GALVIN AVENUE AND A FOUR-LANE COLLECTOR NORTH OF GALVIN 
AVENUE.  NO BIKEWAY WAS DESIGNATED.

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-37B
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $5,000,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

83

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WESTVIEW PARKWAY - CAPRICORN WAY TO BLACK MOUNTAIN ROAD

THIS PROJECT CONSTRUCTED WESTVIEW PARKWAY FROM CAPRICORN WAY TO BLACK 
MOUNTAIN ROAD AS A FOUR-LANE COLLECTOR STREET.  NO BIKEWAY WAS DESIGNATED.

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-37C
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $2,100,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

84

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAPRICORN WAY - WESTVIEW PARKWAY TO BLACK MOUNTAIN ROAD

THIS PROJECT CONSTRUCTED CAPRICORN WAY FROM BLACK MOUNTAIN ROAD TO WESTVIEW 
PARKWAY AS A FOUR-LANE COLLECTOR STREET.  NO BIKEWAY WAS DESIGNATED.

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-37D
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $2,142,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

85

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WESTVIEW PARKWAY (MAYA LINDA ROAD) - HILLERY DRIVE TO MIRA MESA 
BOULEVARD

THIS PROJECT CONSTRUCTED WESTVIEW PARKWAY FROM HILLERY DRIVE TO MIRA MESA 
BOULEVARD AS A FOUR-LANE COLLECTOR STREET WITH CLASS II BICYCLE LANES.

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-37E
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $1,122,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

86

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

HILLERY DRIVE - BLACK MOUNTAIN ROAD TO WESTVIEW PARKWAY (MAYA LINDA 
ROAD)

THIS PROJECT CONSTRUCTED HILLERY DRIVE FROM BLACK MOUNTAIN ROAD TO WESTVIEW 
PARKWAY.  WIDEN TO A FOUR-LANE COLLECTOR STREET WITH CLASS II BICYCLE LANES.

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-39A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $610,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

87

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRAMAR ROAD - EASTGATE MALL TO 600 FEET WEST OF AT&SF RAILROAD

THIS PROJECT IMPROVED MIRAMAR ROAD FROM EASTGATE MALL TO 600 FEET WEST OF THE 
MIRAMAR ROAD BRIDGE OVER THE AT&SF RAILROAD TO A SIX-LANE PRIMARY ARTERIAL.

THIS PROJECT INCREASED THE CAPACITY OF MIRAMAR ROAD BY CONSTRUCTING ONE 
ADDITIONAL TRAVEL LANE ON THE SOUTH SIDE.  THE EXTRA LANE PROVIDED THREE EASTBOUND 
LANES FOR TRAFFIC IMPROVING BOTH CAPACITY AND SAFETY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-39B
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   53-042.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $189,393
PRIV (RR) $89,471
STATE $480,000
CITY $95,238
TOTAL $854,102

88

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRAMAR ROAD BRIDGE - OVER AT&SF RAILROAD

THIS PROJECT WIDENED MIRAMAR ROAD BRIDGE OVER THE AT&SF RAILROAD CROSSING TO SIX 
LANES WITH CLASS II BIKE LANES.

MIRAMAR ROAD IS A SIX-LANE PRIME ARTERIAL IN ACCORDANCE WITH THE MIRA MESA 
COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-39 C1, C2, C3
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
39-C(1) COMPLETED 1991
39-C(2) COMPLETED 1987
39-C(3) COMPLETED 1986

COST/FUNDING:
SUBDIV* $200,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

89

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRAMAR ROAD - EASTGATE MALL TO 400 FEET EAST OF MIRAMAR ROAD AT&SF 
RAILROAD BRIDGE

THIS PROJECT IMPROVED MIRAMAR ROAD FROM EASTGATE MALL TO APPROXIMATELY 400 FEET 
EAST OF THE MIRAMAR ROAD AT&SF RAILROAD BRIDGE TO A SIX-LANE PRIMARY ARTERIAL.

THIS PROJECT INCREASED THE CAPACITY OF MIRAMAR ROAD BY CONSTRUCTING ONE 
ADDITIONAL TRAVEL LANE ON EACH SIDE OF MIRAMAR ROAD.  THE EXTRA LANES PROVIDE THREE 
WESTBOUND AND EASTBOUND LANES FOR TRAFFIC WHICH IMPROVE BOTH CAPACITY AND 
SAFETY.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-42
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   27-571.6 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $60,000
CITY $60,000
TOTAL $120,000

90

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

AT-GRADE CROSSING AT DOWDY DRIVE NEAR MIRAMAR ROAD

THIS PROJECT CONSTRUCTED THE AT-GRADE CROSSING AT AT&SF RAILROAD AT DOWDY NEAR 
MIRAMAR ROAD.  IMPROVEMENTS CONSISTED OF TRACK REBUILDING, SAFETY SIGNALS, GATES 
AND APPURTENANCES.

THIS PROJECT CLOSED THE GAP IN DOWDY DRIVE AND CONFORMS TO THE COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-43
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $460,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

91

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO SANTA FE - CARROLL ROAD TO TRADE STREET

THIS PROJECT WIDENED CAMINO SANTA FE NORTH OF CARROLL ROAD TO TRADE STREET TO A 
MODIFIED SIX-LANE PRIME ARTERIAL WITH CLASS II BIKE LANES.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED DEVELOPERS OF THE LUSK 
BUSINESS PARK EAST AND THE PACIFIC CORPORATE CENTER PROJECTS TO FUND SEVERAL 
TRANSPORTATION PROJECTS, TO INCLUDE THIS PROJECT.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-44
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-465.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $3,117,592
SUBDIV* $5,440,000
STATE $300,000
TOTAL $8,857,592

*SUBDIVIDER PORTION OF COST IS AN ESTIMATE.

92

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

I-805 AND MIRA MESA BOULEVARD INTERCHANGE

THIS PROJECT RECONSTRUCTED THE NORTH BOUND ON AND OFF RAMPS FOR I-805 AT MIRA MESA 
BOULEVARD.  WORK INCLUDED THE RELOCATION OF A PARK & RIDE AND THE SIGNALIZATION OF 
THE ON/OFF RAMP AT VISTA SORRENTO PARKWAY.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED DEVELOPERS OF THE LUSK 
BUSINESS PARK EAST AND THE PACIFIC CORPORATE CENTER PROJECTS TO FUND SEVERAL 
TRANSPORTATION PROJECTS, INCLUDING THIS.  FBA FUNDING PROVIDED IMPROVEMENTS ON THE 
WEST SIDE OF THE INTERCHANGE.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-45
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $85,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.

93

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRANTON ROAD FROM MIRA MESA BOULEVARD TO MOREHOUSE DRIVE

THIS PROJECT WIDENED THE SOUTHBOUND LANES OF SCRANTON ROAD FROM MIRA MESA 
BOULEVARD TO MOREHOUSE DRIVE FROM 39 FEET TO 42 FEET.  NO BIKEWAY WAS DESIGNATED.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED DEVELOPERS OF THE LUSK 
BUSINESS PARK EAST AND THE PACIFIC CORPORATE CENTER PROJECTS TO FUND SEVERAL 
TRANSPORTATION PROJECTS, INCLUDING THIS PROJECT.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-46
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-464.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $400,000
SUBDIV* $1,355,000
TOTAL $1,755,000

*SUBDIVIDER PORTION OF COST IS AN ESTIMATE.

94

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRA MESA BOULEVARD - I-805 TO SCRANTON ROAD

THIS PROJECT WIDENED MIRA MESA BOULEVARD FROM I-805 TO SCRANTON ROAD TO A NINE-
LANE PRIMARY ARTERIAL (FIVE WEST-BOUND LANES) WITH CLASS II BIKE LANES.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED DEVELOPERS OF THE LUSK 
BUSINESS PARK EAST PROJECT TO FUND THE EIGHT-LANE PORTION OF THIS PROJECT.  THE 9TH 
LANE WAS FUNDED THROUGH FACILITY BENEFIT ASSESSMENTS.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-52
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   53-051.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $1,789,438

95

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PEDESTRIAN BRIDGE - BLACK MOUNTAIN ROAD AT GALVIN AVENUE

THIS PROJECT CONSTRUCTED A PEDESTRIAN BRIDGE ACROSS BLACK MOUNTAIN ROAD AT OR 
NEAR THE INTERSECTION WITH GALVIN AVENUE.

THIS BRIDGE PROVIDES AN ABOVE-GROUND STREET CROSSING FOR ACCESS TO LOCAL 
ELEMENTARY SCHOOLS.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-53
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-514.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $101,891

96

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD WIDENING - GALVIN TO 500 FEET NORTH

THIS PROJECT WIDENED THE WEST SIDE OF BLACK MOUNTAIN ROAD FROM GALVIN AVENUE TO 
500 FEET NORTH.  THIS PROVIDED THE THIRD SOUTHBOUND LANE.

BLACK MOUNTAIN ROAD IS A PRIMARY NORTH-SOUTH CONNECTION BETWEEN THE RANCHO 
PEÑASQUITOS AND MIRA MESA COMMUNITIES.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-54
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   27-622.9 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $250,000

97

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LIGHT RAIL TRANSIT EXTENSION STUDY

THIS PROJECT PROVIDED FOR A STUDY OF THE POTENTIAL EXTENSION OF LIGHT RAIL TRANSIT 
(LRT) FROM THE I-5 CORRIDOR.

THIS STUDY CONSIDERED A LIGHT RAIL ALTERNATIVE TO AUTOMOBILE TRANSPORTATION FOR 
HEAVY DEMAND BETWEEN THE I-5 AND I-15 CORRIDORS.  THE STUDY WAS CONDUCTED BY MTDB.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-56
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-676.0/S-00878 Mira Sorrento Place COMMUNITY PLAN: MIRA MESA
52-463.6/S-00716 El Cuervo Norte Wetland Project

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
FBA-(MSP) $11,517,123 $11,419,430 $97,693
FBA-(ECN) $426,116 $426,116
TRANSNET $350,000 $350,000
DEV/SUBD $366,000 $366,000
STATE
OTHER  
UNIDENT  

TOTAL $12,659,239 $12,561,547 $97,693 $0 $0 $0 $0 $0
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AN ADDITIONAL $1 MILLION WAS TRANSFERRED FROM PROJECT 15-29 FOR THIS PROJECT.  
$484,777 WAS TRANSFERRED TO THE EL CUERVO NORTE WETLANDS PROJECT (CIP 52-463.6) IN FY 
04 TO MITIGATE IMPACTS TO WETLANDS DUE TO CONSTRUCTION OF STATE ROUTE 56.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRA SORRENTO PLACE (CONNECTOR ROAD), BETWEEN SCRANTON ROAD AND VISTA 
SORRENTO PARKWAY

THIS PROJECT DESIGNED AND CONSTRUCTED  A FOUR-LANE COLLECTOR ROAD TO CONNECT 
SCRANTON ROAD AND VISTA SORRENTO PARKWAY.

TRAFFIC FORECASTS INDICATE THAT THIS ROAD IMPROVES TRAFFIC CIRCULATION IN THE AREA.

CONSTRUCTION WAS COMPLETED IN FISCAL YEAR 2008.  THE PROJECT IS NOW IN A FIVE-YEAR 
BIOLOGICAL MONITORING PROGRAM THROUGH FISCAL YEAR 2011.  
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TITLE:

PROJECT: T-56A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-676.1 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED IN FY 2005.

COST/FUNDING:
FBA $92,678
TRANSNET $104,409
STATE $120,000
TOTAL $317,087
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRAFFIC SIGNAL MODIFICATION & I-805 OFF RAMP IMPROVEMENTS AT VISTA 
SORRENTO PARKWAY

THIS PROJECT PROVIDED FOR THE DESIGN AND MODIFICATION OF A TRAFFIC SIGNAL AT THE 
INTERSECTION OF VISTA SORRENTO PARKWAY AND I-805 NORTHERN-MOST OFF RAMP AT MIRA 
MESA BOULEVARD.  PROJECT INCLUDED AN ADDITIONAL LEFT TURN LANE ON THE OFF RAMP AS 
WELL AS MODIFICATIONS TO BIKE LANE ON VISTA SORRENTO PARKWAY.  THE OFF RAMP IS 
DIRECTLY OPPOSITE PROJECT T-56.

TRAFFIC FORECASTS INDICATE THAT THESE MODIFICATIONS WILL HELP IMPROVE TRAFFIC 
CIRCULATION IN THE AREA.
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TITLE:

PROJECT: T-79
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   27-717.8 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

COST/FUNDING:
FBA - MIRA MESA $11,000

$11,000
FBA - RANCHO PEÑASQUITOS $11,000
FBA - SCRIPPS MIRAMAR RANCH $11,000
DIF  - RANCHO BERNARDO $10,000
TOTAL $54,000
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STUDY COMPLETED IN FY 1992.  PURSUANT TO COUNCIL ACTION OF MARCH 31, 1992, FUNDING FOR 
PRELIMINARY ENGINEERING WAS CANCELLED.

FBA - SABRE SPRINGS

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

INTERSTATE 15 - LIGHT RAIL TRANSIT LINE DESIGN STUDY & PRELIMINARY 
ENGINEERING

THIS PROJECT PROVIDED FOR A STUDY OF THE POTENTIAL EXTENSION OF LIGHT RAIL TRANSIT 
(LRT) FROM THE I-15 CORRIDOR.

THE STUDY WAS CONDUCTED TO DETERMINE THE FEASIBILITY OF A LIGHT RAIL TRANSIT LINE 
ALONG THE I-15 CORRIDOR.
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TITLE:

PROJECT: T-84
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
SUBDIV* $1,255,000

*SUBDIVIDER FUNDED PROJECT.  COST SHOWN IS AN ESTIMATE.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BLACK MOUNTAIN ROAD - MAYA LINDA ROAD TO KEARNY VILLA ROAD

THIS PROJECT WIDENED BLACK MOUNTAIN ROAD FROM MAYA LINDA ROAD TO KEARNY VILLA 
ROAD TO A SIX-LANE PRIMARY ARTERIAL WITH CLASS II BIKE LANES.

BLACK MOUNTAIN ROAD IS  A SIX-LANE PRIMARY ARTERIAL ACCORDING TO THE MIRA MESA 
COMMUNITY PLAN.
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TITLE:

PROJECT: T-98
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   58-157.0/S-01097 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT WAS COMPLETED IN FY 2009.

COST/FUNDING:
FBA $394,978
OTHER* $97,444
TOTAL $492,422

* Local Transportation Fund
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

VISTA SORRENTO PARKWAY CLASS II BIKE LANE  - LUSK BOULEVARD NORTH TO 
SORRENTO VALLEY BOULEVARD

THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF BIKE LANES ON VISTA SORRENTO 
PARKWAY BETWEEN SORRENTO VALLEY BOULEVARD AND LUSK BOULEVARD BY WIDENING 
THE EXISTING ROADWAY.

BICYCLISTS ALONG THIS SECTION OF VISTA SORRENTO PARKWAY CURRENTLY MUST CONTEND 
WITH HEAVY VOLUMES AND HIGH SPEEDS FROM VEHICULAR TRAFFIC IN COMMON LANES.  THE 
BIKE LANES PROVIDE A SEPARATE FACILITY FOR BICYCLISTS IN ACCORDANCE WITH THE 
TORREY PINES AND MIRA MESA COMMUNITY PLANS.
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TITLE: CARROLL CANYON ROAD - I-15 TO MAYA LINDA ROAD

PROJECT: T-7A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-421.0/S-01019 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET $78,373 $78,373
DEV/SUBD  
STATE  
OTHER  
UNIDENT

TOTAL $78,373 $78,373 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR WIDENING THE SOUTH SIDE OF CARROLL CANYON ROAD FROM 
INTERSTATE 15 TO 150 FEET EAST OF MAYA LINDA ROAD IN ORDER TO PROVIDE A RIGHT-TURN 
LANE WITH A CLASS II BIKE LANE.

TRAFFIC VOLUMES WILL REQUIRE EXCLUSIVE RIGHT-TURN LANE TO SOUTHBOUND I-15.

PRELIMINARY ENGINEERING WAS COMPLETED PRIOR TO FY 2005.  THIS PROJECT WAS 
CANCELLED AND CLOSED OUT BY THE TRANSPORTATION DEPARTMENT IN FY 2012.
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TITLE:

PROJECT: T-9
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO RUIZ - 2,900 FEET NORTH OF AQUARIUS DRIVE TO NORTHERLY COMMUNITY 
BOUNDARY

THIS PROJECT WAS TO CONSTRUCT CAMINO RUIZ FROM 2,900 FEET NORTH OF AQUARIUS DRIVE 
TO THE NORTHERLY COMMUNITY BOUNDARY AS A FOUR-LANE MAJOR STREET WITH CLASS II 
BIKE LANES.

IN ACCORDANCE WITH THE PEÑASQUITOS EAST AND MIRA MESA COMMUNITY PLANS, CAMINO 
RUIZ WAS TO BE A CONNECTION BETWEEN THESE COMMUNITIES AND THE PROPOSED SR-56.

PROJECT COMBINED WITH T-9B IN FY 1992  T-9B WAS SUBSEQUENTLY DELETED.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-9A
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO RUIZ BRIDGE - PENASQUITOS CANYON

THIS PROJECT WAS TO CONSTRUCT CAMINO RUIZ BRIDGE LOCATED SOUTHERLY OF THE NORTH 
COMMUNITY BOUNDARY IN PEÑASQUITOS CANYON AS A FOUR-LANE BRIDGE WITH CLASS II 
BIKE LANES, SIDEWALKS AND CONCRETE MEDIAN BARRIER.

PROJECT DELETED DUE TO ELIMINATION OF IMPROVEMENT FROM THE TRANSPORTATION 
ELEMENT OF THE MIRA MESA COMMUNITY PLAN.

PROJECT DELETED



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: T-9B
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:
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ONCE THE CAMINO RUIZ BRIDGE (PROJECT T-9A) WAS DELETED FROM THE TRANSPORTATION 
ELEMENT OF THE MIRA MESA COMMUNITY PLAN, THIS PROJECT WAS NO LONGER NEEDED.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO RUIZ - AQUARIUS DRIVE NORTH TO 2,900 FEET NORTH OF AQUARIUS DRIVE

THIS PROJECT WAS TO CONSTRUCT A FOUR-LANE MAJOR STREET WITH A CONCRETE MEDIAN 
BARRIER AND CLASS II BIKE LANES FROM AQUARIUS DRIVE NORTHWARD TO THE COMMUNITY 
BOUNDARY.

IN ACCORDANCE WITH THE PEÑASQUITOS EAST AND MIRA MESA COMMUNITY PLANS, CAMINO 
RUIZ WAS TO BE A CONNECTION BETWEEN THESE COMMUNITIES AND THE PROPOSED SR-56.

SUBDIVIDER WAS TO CONSTRUCT PORTION OF CAMINO RUIZ FROM AQUARIUS DRIVE TO 2,900 
FEET NORTH.  DESIGN WAS SCHEDULED FOR FY 1991.  CONSTRUCTION WAS SCHEDULED FOR FY 
1993.  THE PORTION OF CAMINO RUIZ FROM 2,900 FEET NORTH OF AQUARIUS DRIVE TO 
COMMUNITY BOUNDARY WAS SCHEDULED FOR DESIGN IN 1998 WITH CONSTRUCTION IN FY 2001. 
PROJECT COMBINED WITH PROJECT T-9 IN FY 1992.
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TITLE:

PROJECT: T-28
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   52-392.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARROLL CANYON ROAD - 1000 FEET EASTERLY OF I-805 TO I-805 CENTERLINE

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CARROLL CANYON ROAD FROM 1,000 FEET 
EASTERLY OF I-805 TO THE COMMUNITY BOUNDARY (FREEWAY CENTERLINE) AS A MODIFIED 
FOUR-LANE COLLECTOR WITH CLASS II BIKE LANES.

CARROLL CANYON ROAD WILL BE A MAJOR STREET IN ACCORDANCE WITH THE COMMUNITY 
PLAN.  THE HORIZON YEAR AVERAGE DAILY TRIP FORECAST IS 25,000.

THIS PROJECT WAS COMBINED WITH PROJECT T-29.
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TITLE:
PROJECT: T-48

DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6
 CIP/WBS #:   52-413.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SORRENTO VALLEY TRANSIT TRANSFER FACILITY

DESIGN AND CONSTRUCTION OF A SMALL ON-STREET TRANSFER FACILITY AT THE 
INTERSECTION OF SCRANTON ROAD AND MIRA MESA BOULEVARD.  THIS FACILITY WAS TO 
PROVIDE A PASSENGER WAITING AREA AND SHELTER.

THIS PROJECT HAS BEEN DELETED.  THE FUNDING FOR THIS FACILITY HAS BEEN TRANSFERRED, 
AT THE REQUEST OF MTDB, TO THE MIRA MESA TRANSIT CENTER, PROJECT T-47.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:
PROJECT: T-49

DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6
 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SR-56 RIGHT OF WAY ACQUISITION

THIS PROJECT WAS TO ACQUIRE THE RIGHT OF WAY FOR SR-56 BETWEEN THE CARMEL VALLEY 
AND PEÑASQUITOS EAST COMMUNITIES.

THIS PROJECT WAS TO PROVIDE THE RIGHT OF WAY FOR A MAJOR EAST-WEST FREEWAY.  SIX 
COMMUNITIES WERE SHARING COSTS FOR THIS PROJECT BASED ON A PRO-RATA ALLOCATION 
OF FUTURE DEVELOPMENT.  THE COMMUNITY IS NO LONGER BEING LOOKED AT AS A SOURCE OF 
FUNDING FOR THE PROJECT.

PROJECT DELETED.
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PROJECT: T-55
DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:
MIRAMAR ROAD - I-15 TO EASTGATE MALL - LIGHTING AND MEDIAN LANDSCAPING

THIS PROJECT WAS TO PROVIDE FOR THE DESIGN AND CONSTRUCTION OF CONTINUOUS 
LIGHTING.  RAISED CENTER MEDIANS AND LANDSCAPING OF MEDIANS ON MIRAMAR ROAD 
BETWEEN I-15 AND EASTGATE MALL.

PROJECT DELETED.
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TITLE:
PROJECT: T-80

DEPARTMENT:   TRANSPORTATION & STORM WATER COUNCIL DISTRICT: 6
 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

INTERSTATE 5 - LIGHT RAIL TRANSIT LINE PRELIMINARY ENGINEERING

THIS PROJECT WAS FOR PRELIMINARY ENGINEERING FOR A LIGHT RAIL TRANSIT LINE IN THE I-5 
CORRIDOR.

THE FUNDS ORIGINALLY BUDGETED FOR THIS PROJECT HAVE BEEN TRANSFERRED, AT THE 
REQUEST OF MTDB, TO THE MIRA MESA TRANSIT CENTER, PROJECT T-47.  UPON REEVALUATION, 
THE I-5 LIGHT RAIL PROJECT HAS BEEN SCALED BACK TO TERMINATE IN UNIVERSITY CITY AND 
THE FUNDS ARE NOT NEEDED.

PROJECT DELETED.
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TITLE:

DEPARTMENT:   PARK & RECREATION PROJECT: P-64B & C
 CIP/WBS #:   29-431.0    PHASE I - PARK COUNCIL DISTRICT: 6

29-738.0/S-01003   PHASE III - FIELD HOUSE COMMUNITY PLAN: MIRA MESA
29-918.0/S-00677   PHASE IV - PARKING LOTS 
N/A    PHASE V - FIELD HOUSE ENHANCEMENT

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-PH. I $2,736,457 $2,736,457       
FBA-PH. III $4,554,360 $4,554,360       
FBA-PH. IV $944,849 $944,849       
FBA-PH. V $2,830,000        
OTHER  

 
 

TOTAL $11,065,666 $8,235,666 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2035
FBA-PH. I         
FBA-PH. III        
FBA-PH. IV        
FBA-PH. V        $2,830,000
OTHER

TOTAL $0 $0 $0 $0 $0 $0 $0 $2,830,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

HOURGLASS FIELD COMMUNITY PARK - DEVELOPMENT

THIS PROJECT PROVIDES FOR THE DEVELOPMENT OF AN APPROXIMATELY 30-ACRE COMMUNITY PARK 
LOCATED AT THE NORTHEAST CORNER OF BLACK MOUNTAIN ROAD AND GOLD COAST DRIVE, ON THE 
MIRAMAR COMMUNITY COLLEGE CAMPUS.  THE FACILITIES WILL BE SHARED THROUGH A JOINT USE 
AGREEMENT WITH THE MIRAMAR COMMUNITY COLLEGE DISTRICT.  PHASE I IMPROVEMENTS ARE 
COMPLETE AND INCLUDED THE DEVELOPMENT OF A LIGHTED SPORTS FIELD, COMFORT STATION, OPEN 
PLAY AREAS, PICNIC FACILITIES, AND PARKING AREA ON APPROXIMATELY 25 OF THE 30 ACRE SITE.  PHASE 
II (PROJECT P-64A) IS COMPLETE AND PROVIDED FOR AN AQUATICS CENTER INCLUDING COMPETITION, 
INSTRUCTIONAL AND PLAY POOLS, AND LOCKER ROOMS.  PHASE III IS COMPLETE AND PROVIDED A JOINT 
USE FIELD HOUSE, INCLUDING GYMNASIUM, SHOWER/LOCKER FACILITIES, MULTIPURPOSE ROOMS, AND 
MEETING ROOMS ON THE REMAINING FIVE ACRES.  APPROXIMATELY 20,000 SQ FT OF THE TOTAL 50,000 SQ 
FT FIELD HOUSE WILL BE ASSIGNED TO THE CITY.  PHASE IV PROVIDED THREE PARKING LOTS TO SERVE 
PARK & RECREATION USERS.  PHASE V WILL PROVIDE ENHANCEMENT OF THE FIELD HOUSE IN FY 2035.

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED PARK 
ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS.

PHASES I - IV ARE COMPLETE.  PHASE V IS CONTINGENT UPON EXTENSION OF THE LEASE AGREEMENT WITH 
THE COMMUNITY COLLEGE DISTRICT, OO-17347, 10/25/89. 
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TITLE:

PROJECT: P-70B
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-727.0/S-00664 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $4,618,969 $241,840       
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $4,618,969 $241,840 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM      $975,491 $3,401,638
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $975,491 $3,401,638 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

S. CHRISTA McAULIFFE COMMUNITY PARK - PHASE II (FORMERLY WINTERWOOD 
LANE COMMUNITY PARK)

THIS PROJECT ORIGINALLY PROVIDED FOR THE DESIGN AND DEVELOPMENT OF APPROXIMATELY 20 ACRES 
ADJOINING THE EXISTING 5.68 ACRE PARK SITE PREVIOUSLY REFERRED TO AS WINTERWOOD LANE 
NEIGHBORHOOD PARK.  DUE TO ENVIRONMENTAL CONSTRAINTS, THIS SITE WILL NOT PROVIDE ADEQUATE 
ACREAGE TO SUPPORT COMMUNITY PARK ACTIVITIES.  OF THE 20 UNDEVELOPED ACRES, APPROXIMATELY 
1.36 ACRES WILL BE LEASED AND 11.43 ACRES WILL BE TRANSFERRED IN OWNERSHIP TO THE SAN DIEGO 
SCHOOL DISTRICT AS A VERNAL POOL HABITAT MITIGATION SITE IN EXCHANGE FOR APPROXIMATELY 6.1 
USABLE ACRES OF SCHOOL DISTRICT-OWNED PROPERTY ADJACENT TO SALK ELEMENTARY SCHOOL AND 
MADDOX NEIGHBORHOOD PARK, FOR THE DEVELOPMENT OF PARK AND JOINT USE FACILITIES.  SEE 
COMPANION PROJECT P-98 FOR PROJECT DESCRIPTION.  THE RECREATIONAL USES AND DESIGN OF THE 
REMAINING DEVELOPABLE 4.24 ACRES ON THE MCAULIFFE PARK SITE WILL BE DETERMINED THROUGH THE 
COMMUNITY INPUT PROCESS.  PARK IMPROVEMENTS COULD INCLUDE AN OPEN TURF AREA, CHILDREN'S 
PLAY AREA, SCENIC OVERLOOK, WALKWAYS, DOG OFF-LEASH AREA, COMFORT STATION, SECURITY 
LIGHTING AND LANDSCAPING

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED PARK 
ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS.

CONVEYANCE OF THE MITIGATION SITE TO THE SCHOOL DISTRICT IS SCHEDULED TO OCCUR IN FY 2014.  
DESIGN AND CONSTRUCTION OF THE REMAINING USABLE PARK ACREAGE IS SCHEDULED FOR FY 2024-2025.
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TITLE:

PROJECT: P-73
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $12,900,000        
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  
UNIDENT  

TOTAL $12,900,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2030
FBA-MM  $12,900,000       
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $12,900,000 $0 $0 $0 $0 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PARKDALE NEIGHBORHOOD PARK - ACQUISITION & DEVELOPMENT

THIS PROJECT PROVIDES FOR THE ACQUISITION, DESIGN AND CONSTRUCTION OF A FIVE-ACRE USEABLE 
NEIGHBORHOOD PARK LOCATED AT THE SOUTH END OF PARKDALE AVENUE IN THE VICINITY OF OSGOOD 
WAY AND BACKER ROAD.  PARK AMENITIES COULD INCLUDE MULTI-PURPOSE TURFED AREAS, CHILDREN'S 
PLAY AREAS, MULTI-PURPOSE COURTS, PICNIC FACILITIES, WALKWAYS, COMFORT STATION, SECURITY 
LIGHTING AND LANDSCAPING.  THE PARK WILL ALSO INCLUDE AN INTERPRETIVE DISPLAY FOR AN 
ADJOINING SEVEN-ACRE VERNAL POOL SITE.

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED PARK 
ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS AND THE CARROLL 
CANYON MASTER PLAN, ADOPTED BY CITY COUNCIL ON DECEMBER 6, 1994 BY RESOLUTIONS 285096 AND 
285097.  

THE PARK TO BE PROVIDED DURING IMPLEMENTATION PHASE IIIA OF THE CARROLL CANYON MASTER 
PLAN.  EXACT TIMING IS UNKNOWN AT THIS TIME.
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TITLE:

PROJECT: P-75B
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-757.0/S-00667 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $28,828,624 $1,527,387 $9,831,153 $398,681  $7,566,887  $9,504,516
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER  

 Phase I Phase I Phase II Phase III
TOTAL $28,828,624 $1,527,387 $9,831,153 $398,681 $0 $7,566,887 $0 $9,504,516

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRA MESA COMMUNITY PARK - EXPANSION & AQUATIC COMPLEX (FORMERLY 
CARROLL NEIGHBORHOOD PARK - DEVELOPMENT)

THIS PROJECT HAS THREE PHASES.  PHASE I WILL PROVIDE FOR AN 11 USEABLE ACRE EXPANSION INTO THE 
FORMER CARROLL SCHOOL SITE LOCATED ACROSS NEW SALEM STREET FROM MIRA MESA COMMUNITY 
PARK.  IMPROVEMENTS WILL INCLUDE A COMFORT STATION, STORAGE AND CONCESSIONS FACILITIES, A 
CHILDREN'S PLAY AREA, A TURFED PASSIVE ACTIVITIES AREA, A DECOMPOSED GRANITE JOGGING PATH, 
PARKING AREAS, MULTIPURPOSE BALLFIELDS, AND PARKING/TRAFFIC CALMING IMPROVEMENTS ALONG 
NEW SALEM STREET.  PHASE II WILL INCLUDE AN AQUATIC COMPLEX WITH A STANDARD 25 METER BY 25 
YARD SWIMMING POOL AND OTHER WATER AMENITIES, AND A 12,000 SQ FT SKATE PLAZA.  PHASE III WILL 
INCLUDE A NEW, APPROXIMATELY 15,000-17,000 SQUARE FOOT RECREATION CENTER AS APPROVED BY THE 
PARK AND RECREATION BOARD.  THE AQUATICS COMPLEX (FORMERLY P-65)  AND THE NEW RECREATION 
CENTER (FORMERLY P-70C), WERE PREVIOUSLY PLANNED TO BE LOCATED AT S. CHRISTA McAULIFFE 
COMMUNITY PARK, BUT HAVE BEEN RELOCATED TO THIS SITE DUE TO ENVIRONMENTAL CONSTRAINTS AT 

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED PARK 
ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS.

THE GDP FOR ALL PHASES WAS COMPLETED IN FY 2008.  DESIGN PLANS WILL BE REVISED AND UPDATED IN 
FY 2014.  CONSTRUCTION FOR PHASE I IS SCHEDULED TO BEGIN IN FY 2014, PHASE II IN FY 2016. AND PHASE 
III IN FY 2018.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-94
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $10,100,000
STATE  
OTHER  
UNIDENT  

TOTAL $10,100,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.

117

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARROLL CANYON NEIGHBORHOOD PARK (FORMERLY RATTLESNAKE CANYON 
NEIGHBORHOOD PARK)

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A 10-USEABLE ACRE 
NEIGHBORHOOD PARK, AS WELL AS A TRAIL CONNECTION TO MADDOX NEIGHBORHOOD PARK 
TO THE EAST, WITHIN CARROLL CANYON.  PARK AMENITIES COULD INCLUDE MULTI-PURPOSE 
SPORTS FIELDS, SPORTS FIELD LIGHTING, MULTI-PURPOSE TURFED AREAS, CHILDREN'S PLAY 
AREAS, MULTI-PURPOSE COURTS, PICNIC FACILITIES, WALKWAYS, SECURITY LIGHTING, A 
COMFORT STATION AND CONCESSIONS FACILITY, AND LANDSCAPING.

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED 
PARK ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS 
AND THE CARROLL CANYON MASTER PLAN, ADOPTED BY CITY COUNCIL ON DECEMBER 6, 1994 
BY RESOLUTIONS 285096 AND 285097.  

PER THE CARROLL CANYON MASTER PLAN, THE SUBDIVIDER SHALL DESIGN AND CONSTRUCT 
THE PARK AND DEED IT TO THE CITY IN PHASE IIA OF THE IMPLEMENTATION PLAN.  THE EXACT 
TIMING OF THE PROJECT IS UNKNOWN AT THIS TIME.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-95
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM         
FBA CREDIT  
TRANSNET  
DEV/SUBD* $8,300,000
STATE  
OTHER  
UNIDENT  

TOTAL $8,300,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD*
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
* THE ESTIMATED COST FOR DEVELOPER/SUBDIVIDER PROJECTS ARE PROVIDED FOR INFORMATIONAL PURPOSES ONLY.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARROLL CENTER NEIGHBORHOOD PARK (FORMERLY CARROLL CANYON EAST 
NEIGHBORHOOD PARK)

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A 10-USEABLE ACRE 
NEIGHBORHOOD PARK TO BE LOCATED EAST OF CAMINO RUIZ IN CARROLL CANYON.  PARK 
AMENITIES COULD INCLUDE MULTI-PURPOSE TURFED AREAS, CHILDREN'S PLAY AREAS, MULTI-
PURPOSE COURTS, PICNIC FACILITIES, WALKWAYS, SECURITY LIGHTING AND LANDSCAPING.

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED 
PARK ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS.

THIS PARK WILL BE DEVELOPED BY CALMAT PROPERTIES AS PART OF THE STONE CREEK 
MASTER PLAN.  THE EXACT SCHEDULE OF THE PROJECT IS UNKNOWN AT THIS TIME.



Draft FY 2014 Mira Mesa Public Facilities Financing Plan 

TITLE:

PROJECT: P-100
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $8,886,247   $2,580,509 $6,305,738    
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER*  
UNIDENT $75,744,673

TOTAL $84,630,920 $0 $0 $2,580,509 $6,305,738 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM        
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0
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LAND ACQUISITION, DESIGN, AND CONSTRUCTION WILL BE SCHEDULED AS SITES ARE 
IDENTIFIED AND FUNDING BECOMES AVAILABLE.

THE FBA FUNDING FOR THESE PARKS IMPROVEMENTS WILL BE LIMITED DUE TO THE FACT THAT 
THE RESIDENTIAL DEVELOPMENT IN MIRA MESA - BASED ON THE FINANCING PLAN 
DEVELOPMENT SCHEDULE - IS ALMOST 90% COMPLETED.  THE REMAINING RESIDENTIAL UNITS 
REPRESENT ONLY 10.5% OF THE TOTAL DEVELOPMENT OF THE COMMUNITY.  ACCORDINGLY, 
ONLY 10.5% OF THE TOTAL COST OF THESE PARK PROJECTS CAN BE INCLUDED IN FBA FUNDING 
AND SPREAD OVER THE REMAINING UNITS.  THE REST OF THE COST WILL REMAIN UNIDENTIFIED 
UNTIL OTHER FUNDING IS INDENTIFIED AND AVAILABLE   

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LAND ACQUISITION AND DEVELOPMENT FOR MINI AND NEIGHBORHOOD PARKS

THIS PROJECT PROVIDES FOR THE ACQUISITION AND DEVELOPMENT OF APPROXIMATELY 47* 
ACRES OF PARKS TO BE LOCATED WITHIN THE COMMUNITY PLANNING AREA AT SITES TO BE 
DETERMINED.  PARKS DEVELOPED MAY INCLUDE ANY COMBINATION OF MINI-PARKS, 
NEIGHBORHOOD PARKS, JOINT USE FACILITIES, OR FUTURE PARK EQUIVALENCIES.  AMENITIES 
MAY INCLUDE MULTI-PURPOSE SPORTS FIELDS, CHILDREN'S PLAY AREAS, COMFORT STATIONS, 
PICNIC AREAS, AND MULTI-PURPOSE COURTS.  SEVERAL SITES HAVE ALREADY BEEN IDENTIFIED.  
INCLUDING, BUT NOT LIMITED TO; FUTURE SALK ELEMENTARY JOINT USE AND PARK, 
EXPANSION OF WAGENHEIM MIDDLE SCHOOL JOINT USE, CANYON HILLS RESOURCE PARK 
IMPROVEMENTS, HICKMAN ELEMENTARY JOINT USE, AND SANDBURG ELEMENTARY JOINT USE.

*THE 47 ACRES IS COMPRISED OF 27 ACRES OF UNIDENTIFIED PARK ACREAGE, 16 ACRES OF 
CANYON HILLS AND 4 ACRES OF WAGENHEIM MIDDLE SCHOOL JOINT USE.

THIS PROJECT IS IN CONFORMANCE WITH THE MIRA MESA COMMUNITY PLAN, AND IS 
CONSISTENT WITH THE CITY'S 2008 GENERAL PLAN GUIDELINES FOR POPULATION-BASED PARK 
AND RECREATION FACILITIES.  



Draft FY 2014 Mira Mesa Public Facilities Financing Plan 

TITLE:

PROJECT: P-101
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

SOURCE FUNDING: EXPENDED CONT APPROP FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-MM $997,974        
FBA CREDIT  
TRANSNET  
DEV/SUBD  
STATE  
OTHER*  
UNIDENT $8,506,542

TOTAL $9,504,516 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026-2035
FBA-MM  $997,974      
FBA CREDIT
TRANSNET
DEV/SUBD
STATE
OTHER
UNIDENT $8,506,542

TOTAL $0 $9,504,516 $0 $0 $0 $0 $0 $0
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THE FBA FUNDING FOR THIS RECREATION CENTER WILL BE LIMITED DUE TO THE FACT THAT THE 
RESIDENTIAL DEVELOPMENT IN MIRA MESA - BASED ON THE FINANCING PLAN DEVELOPMENT 
SCHEDULE - IS ALMOST 90% COMPLETED.  THE REMAINING RESIDENTIAL UNITS REPRESENT ONLY 
10.5% OF THE TOTAL DEVELOPMENT OF THE COMMUNITY.  ACCORDINGLY, ONLY 10.5% OF THE 
TOTAL COST OF THIS PROJECT CAN BE INCLUDED IN FBA FUNDING AND SPREAD OVER THE 
REMAINING UNITS.  THE REST OF THE COST WILL REMAIN UNIDENTIFIED UNTIL OTHER FUNDING 
IS INDENTIFIED AND AVAILABLE.  

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

NEW RECREATION BUILDING

THIS PROJECT WILL PROVIDE FOR THE DESIGN AND CONSTRUCTION OF A 17,000 SQUARE FOOT 
RECREATION BUILDING.

THIS PROJECT IS IN CONFORMANCE WITH THE MIRA MESA COMMUNITY PLAN, AND IS 
CONSISTENT WITH THE CITY'S 2008 GENERAL PLAN GUIDELINES FOR POPULATION-BASED PARK 
AND RECREATION FACILITIES.  GENERAL PLAN GUIDELINES STATE THAT A MINIMUM 17,000 S.F. 
RECREATION BUILDING WILL BE PROVIDED FOR EVERY 25,000 RESIDENTS OF A COMMUNITY.  

DESIGN AND CONSTRUCTION WILL BE SCHEDULED AS A SITE IS IDENTIFIED AND FUNDING 
BECOMES AVAILABLE.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-64A
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-430.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $4,180,000
DEV AGREEM CONTRIB* $2,400,000
SPF-SMR** $328,409
SD COMM COLLEGE*** $239,000
TOTAL $7,147,409

* CONTRIBUTION FROM PARDEE CONSTRUCTION CO. PER DEVELOPMENT AGREEMENT 00-17178, 11/14/1988.
**  SCRIPPS MIRAMAR RANCH SPECIAL PARK FEE
***  CONTRIBUTION FROM SAN DIEGO COMMUNITY COLLEGE DISTRICT
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

HOURGLASS COMMUNITY PARK - SWIMMING POOL (PHASE II)

CONSTRUCTION OF AN AQUATICS CENTER INCLUDING A PLAY POOL, AN INSTRUCTIONAL POOL, 
AND A COMPETITION POOL LOCATED AT HOURGLASS FIELD COMMUNITY PARK.  REFER TO 
PROJECT P-64B&C, HOURGLASS FIELD COMMUNITY PARK DEVELOPMENT.

GENERAL PLAN GUIDELINES INDICATED THE NEED OF ONE POOL FOR EACH 50,000 POPULATION 
WITHIN A RADIUS OF TWO MILES.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-66
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-292.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $2,975,380
SPF* $200,000
PRK FEES** $120,000
EGF*** $30,000
TOTAL $3,325,380

*  SPECIAL PARK FEES
**  PARK SERVICE DISTRICT FEES
***  ENVIRONMENTAL GROWTH FUND
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WESTVIEW NEIGHBORHOOD PARK - ACQUISITION & DEVELOPMENT

THIS PROJECT ACQUIRED AND DEVELOPED AN APPROXIMATELY NINE-ACRE NEIGHBORHOOD 
PARK AS WELL AS 1/2 WIDTH STREET IMPROVEMENTS OF CAPRICORN WAY ADJACENT TO THE 
PARK.  THE SITE IS LOCATED ADJACENT TO AN ELEMENTARY SCHOOL SITE EAST OF BLACK 
MOUNTAIN ROAD AND NORTH OF MIRA MESA BOULEVARD.

THIS PROJECT PROVIDED A NEIGHBORHOOD PARK FOR AN AREA WHICH WAS DEFICIENT IN PARK 
AND RECREATIONAL FACILITIES.  THIS PARK IS REQUIRED IN ORDER TO COMPLY WITH GENERAL 
PLAN STANDARDS.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-67
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-404.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $2,599,120
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LOPEZ RIDGE NEIGHBORHOOD PARK - DEVELOPMENT

THIS PROJECT PROVIDED FOR THE DEVELOPMENT OF AN APPROXIMATELY 10-ACRE NIGHT-
LIGHTED NEIGHBORHOOD PARK WITH FIELD HOUSE LOCATED IN THE VICINITY OF CALLE 
CRISTOBAL, EASTERLY OF CAMINO SANTA FE.   LAND WAS DEDICATED, WITHOUT 
COMPENSATION, BY DEVELOPER.  PROJECT ALSO INCLUDED INSTALLATION OF A TRAFFIC SIGNAL 
AT CALLE CRISTOBAL AND CAMINO PROPICO.

THIS PROJECT PROVIDES A NEIGHBORHOOD PARK FOR THIS AREA THAT IS DEFICIENT IN PARK 
AND RECREATIONAL FACILITIES.  FUNDING FOR THIS PROJECT HAS BEEN PROVIDED THROUGH 
FACILITIES BENEFIT ASSESSMENT (FBA).



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-68
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

COST/FUNDING:
SPF* $345,000
EGF** $277,950
TOTAL $622,950

*  SPECIAL PARK FEES
**  ENVIRONMENTAL GROWTH FUND

124

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MADDOX NEIGHBORHOOD PARK - ACQUISITION & DEVELOPMENT

THIS PROJECT WAS TO HAVE PROVIDED FOR THE DEVELOPMENT OF AN APPROXIMATELY 15-ACRE 
PARK LOCATED IN THE VICINITY OF FLANDERS DRIVE AND PARKDALE AVENUE.  THE PARK WAS 
TO HAVE BEEN CONSTRUCTED IN TWO PHASES.  PHASE I, A FIVE-ACRE PARK HAS BEEN 
COMPLETED.  FUNDING FOR PHASE I WAS PROVIDED THROUGH A COMBINATION OF 
ENVIRONMENTAL GROWTH FUND (EGF), AND SPECIAL PARK FEES (SPF).  PHASE II WAS TO HAVE 
BEEN CONSTRUCTED ON AN EXCESS SCHOOL SITE.  HOWEVER, DUE TO THE NEED FOR A SCHOOL 
IN THIS AREA THE SITE WAS NOT DECLARED EXCESS, AND PHASE II WAS SUBSEQUENTLY 
DELETED.

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED 
PARK ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS.

FIRST PHASE DESIGN WAS COMPLETED IN FY 1987 WITH CONSTRUCTION IN FY 1989.  PHASE II HAS 
BEEN DELETED.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-69
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   N/A COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
CITY $200,000
PRK FEES* $216,975
TOTAL $416,975

*  PARK SERVICE DISTRICT FEES
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SANDBURG NEIGHBORHOOD PARK

THIS PROJECT DEVELOPED A NEIGHBORHOOD PARK OF 4.84 ACRES AT AVENIDA DEL GATO AND 
ZAPATA AVENUE.

GENERAL PLAN GUIDELINES INDICATE THAT A NEIGHBORHOOD PARK SHOULD SERVE A RESIDENT 
POPULATION OF 3,500 TO 5,000.  SUBDIVISIONS ACTIVITY IN THE PARK SERVICE DISTRICT HAS 
PROVIDED INCREASED POPULATION IN THE AREA WHICH JUSTIFIED A NEIGHBORHOOD PARK.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-70A
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-423.0; 29-716.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $4,922,127
SPF* $2,605,129
TOTAL $7,527,256

*  SPECIAL PARK FEES
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

S. CHRISTA McAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - ACQUISITION & 
DEVELOPMENT (PHASE I)

THIS PROJECT PROVIDED FOR THE ACQUISITION OF APPROXIMATELY 20 ACRES AND 
DEVELOPMENT OF A JOINT USE SPORTS FIELD LOCATED ON CHALLENGER MIDDLE SCHOOL 
WHICH ADJOINS THE ACQUIRED ACREAGE.  SEE PROJECT P-70B FOR OTHER IMPROVEMENTS FOR 
THIS PARK.

THE COMMUNITY PLAN INDICATES THE NEED FOR ADDITIONAL COMMUNITY PARKS TO SERVE 
THE MIRA MESA AREA AND IS IN ACCORDANCE WITH GENERAL PLAN GUIDELINES.  FUNDING FOR 
THIS PROJECT IS BEING PROVIDED THROUGH SPECIAL PARK FEES (SPF) AND FACILITIES BENEFIT 
ASSESSMENT (FBA).



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-74
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-652.0     Acquisition COMMUNITY PLAN: MIRA MESA
29-756.0/S-00665    Development 
29-756.1/S-00666    Trail

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

COST/FUNDING:
FBA $8,317,586 
OTHER* $30,072
TOTAL $8,347,658 

* REGIONAL PARK FUND 10518 (200391).
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ACQUISITION AND DESIGN WAS COMPLETED IN FY 1999.  THE CONSTRUCTION OF PHASES I AND II 
WAS COMPLETED IN FY 2007.  THE PROPOSED PHASE III OF THIS PROJECT - CONVERSION OF THE 
BALL FIELDS TO PASSIVE USE - REQUIRES AN AMENDMENT TO THE PARK GDP AND PARK AND 
RECREATION BOARD APPROVAL.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO RUIZ NEIGHBORHOOD PARK - ACQUISITION & DEVELOPMENT

THIS PROJECT PROVIDED FOR THE DESIGN AND CONSTRUCTION OF AN APPROXIMATELY 10 
USEABLE ACRE NEIGHBORHOOD PARK LOCATED SOUTH OF PEÑASQUITOS CANYON AT THE 
NORTH END OF CAMINO RUIZ.  PHASE I OF THE PROJECT INCLUDED THREE BASEBALL FIELDS 
(WITH A SOCCER FIELD OVERLAY), A BASKETBALL HALF COURT, CHILDREN'S PLAY AREAS, 
COMFORT STATION AND CONCESSION STAND, PICNIC AREAS, PARKING LOTS, AND AN EIGHT-
INCH WATER MAIN FOR FIRE SAFETY.  PHASE II OF THE PROJECT INCLUDED IMPROVEMENTS 
(WIDENING) OF APPROXIMATELY 3,200 FEET OF AN EXISTING FOOT TRAIL, SOUTH AND WEST OF 
THE PARK TO CONNECT TO THE LARGER TRAIL SYSTEM WITHIN THE LOS PENASQUITOS CANYON 
PRESERVE.  THE PROJECT ALSO INCLUDED CONSTRUCTION OF THREE SMALL PUNCHEON 
BRIDGES. 

THIS PROJECT IS IN CONFORMANCE WITH GENERAL PLAN GUIDELINES FOR POPULATION-BASED 
PARK ACREAGE, AND IMPLEMENTS THE MIRA MESA COMMUNITY PLAN RECOMMENDATIONS.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-75A
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-653.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $3,115,043
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARROLL NEIGHBORHOOD PARK - ACQUISITION

THIS PROJECT PROVIDED FOR THE ACQUISITION OF AN APPROXIMATELY 11-ACRE PARK SITE IN 
THE AREA OF THE EXISTING MIRA MESA COMMUNITY PARK.  THE CARROLL SCHOOL PARKSITE IS 
NORTH OF THE COMMUNITY PARK ON NEW SALEM STREET.  SEE PROJECT P-75B FOR ASSOCIATED 
IMPROVEMENTS.

THIS PROJECT PROVIDED ACREAGE FOR THE DEVELOPMENT OF SUPPLEMENTAL ATHLETIC AND 
RECREATIONAL FACILITIES IN THE MIRA MESA COMMUNITY.  DEFICIENCY IN PARK ACREAGE AS 
RECOMMENDED IN THE GENERAL PLAN GUIDELINES JUSTIFIED THE ACQUISITION OF THIS SITE TO 
SERVE FUTURE RESIDENTS.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-76A
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-654.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $1,007,922
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BREEN NEIGHBORHOOD PARK - ACQUISITION

THIS PROJECT PROVIDED FOR THE ACQUISITION OF AN APPROXIMATELY 10-ACRE PARK SITE 
LOCATED SOUTHEAST OF THE INTERSECTION OF CAPRICORN WAY AND POLARIS DRIVE.  SEE 
PROJECT P-76B FOR ASSOCIATED IMPROVEMENTS.

THIS PROJECT WAS IDENTIFIED TO ACCOMMODATE FACILITIES PLANNING FOR THE ULTIMATE 
BUILD-OUT POPULATION OF THE MIRA MESA COMMUNITY.  GENERAL PLAN GUIDELINES 
INDICATED THE NEED FOR A NEIGHBORHOOD PARK IN THIS AREA TO SERVE FUTURE RESIDENTS.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-76B
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-739.0/S-01004 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED IN FY 2006.

COST/FUNDING:
FBA $3,319,400
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BREEN NEIGHBORHOOD PARK - DEVELOPMENT

THIS PROJECT PROVIDED FOR DEVELOPMENT OF AN APPROXIMATELY 8.66 USEABLE ACRE 
NEIGHBORHOOD PARK LOCATED SOUTHEAST OF THE INTERSECTION OF CAPRICORN WAY AND 
POLARIS DRIVE. 

THIS PROJECT WILL ACCOMMODATE FACILITIES PLANNING FOR THE ULTIMATE BUILD-OUT 
POPULATION OF THE MIRA MESA COMMUNITY.  GENERAL PLAN GUIDELINES INDICATED THE 
NEED FOR A NEIGHBORHOOD PARK IN THIS AREA TO SERVE FUTURE RESIDENTS.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-78
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-728.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $10,656,508
MRN DEV AGREE* $4,314,494
TOTAL $14,971,002

* MIRAMAR RANCH NORTH DEVELOPMENT AGREEMENT CONTRIBUTIONS
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CANYON HILLS RESOURCES PARK - ACQUISITION

THIS PROJECT PROVIDED FOR THE ACQUISITION FOR APPROXIMATELY 60 ACRES ADJACENT TO I-
15 IN THE NORTHEAST CORNER OF MIRA MESA.

GENERAL PLAN GUIDELINES ALLOW FOR RESOURCE-BASED PARKS LOCATED AT OR CENTERED 
AROUND NATURAL OR MAN-MADE FEATURES TO SERVE USERS FROM A LARGE AREA.  COSTS FOR 
THIS ACQUISITION WERE SHARED BY MIRA MESA AND MIRAMAR RANCH NORTH.  THIS PARK SITE 
IS IN THE MIRA MESA COMMUNITY PLAN.



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: P-93
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   SEE BELOW COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

FBA      OTHER* STATUS
1.  29-410.0 SANDBURG NP $172,111 $191,015 Complete
2.  29-414.0 MESA VERDE NP $176,658 $94,000 Complete
3.  29-587.0 WINTERWOOD LANE  NP $105,179 $250,000 Complete
4.  29-633.0 MESA VIKING NP $440,891 $118,000 Complete
5.  29-607.0/S-10086 MADDOX NP $586,869 $3,980 Complete
6.  29-921.0/S-10092 WALKER NP $310,000 $0 Complete

$1,791,708 $656,995

JUSTIFICATION:

SCHEDULE:
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ALL UPGRADES WERE COMPLETED BY FY 2013.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRA MESA NEIGHBORHOOD PARKS - CHILDREN'S PLAY AREA UPGRADES

THIS PROJECT WILL BRING CHILDREN'S PLAY AREAS AT MIRA MESA NEIGHBORHOOD PARKS INTO 
COMPLIANCE WITH ADA STANDARDS AND REQUIREMENTS.  THE LIST BELOW SHOWS THE COMPLETED 
PARKS.

* OTHER FUNDING SOURCES INCLUDED MIRA MESA COMMUNITY FUND, MIRA MESA SPECIAL PARK DISTRICT FEES, PUBLIC/PRIVATE 
PARTNERSHIP FUNDS, & CITY GENERAL FUND.

THE AMERICANS WITH DISABILITIES ACT (ADA) OF 1995 REQUIRES THAT CHILDREN'S PLAY AREAS PROVIDE 
LIKE FACILITIES FOR ALL CHILDREN, REGARDLESS OF PHYSICAL ABILITY.  THIS INCLUDES EQUIPMENT, AS 
WELL AS A RESILIENT SURFACING, WHICH IS ACCESSIBLE TO PERSONS WITH DISABILITIES. THIS PROJECT 
WILL UPGRADE CHILDREN'S PLAY AREAS TO BE FULLY COMPLIANT WITH CURRENT STATE SAFETY 
REGULATIONS AND FEDERAL ADA REQUIREMENTS.
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TITLE:

PROJECT: P-97
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-508.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $213,212
PRK FEES* $8,000
TOTAL $221,212

*  PARK SERVICE DISTRICT FEES
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WANGENHEIM MIDDLE SCHOOL - SPORTS FIELD LIGHTING

THIS PROJECT ADDED LIGHTING (10 LIGHT POLES AND FIXTURES) TO WANGENHEIM MIDDLE 
SCHOOL SPORTS FIELD (SEVEN ACRES) WHICH IS UNDER A JOINT USE AGREEMENT WITH SAN 
DIEGO UNIFIED SCHOOL DISTRICT.

THE LIGHTING EXPANDS MIRA MESA RECREATIONAL OPPORTUNITIES.



Draft FY 2014 Mira Mesa Public Facilities Financing Plan 

134

(This page is intentionally left blank)



Draft FY 2014 Mira Mesa Public Facilities Financing 

PROJECT: P-65
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-770.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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PROJECT RELOCATED TO MIRA MESA COMMUNITY PARK (P-75B).

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:
S. CHRISTA McAULIFFE (WINTERWOOD LANE) COMMUNITY PARK-SWIMMING POOL

THIS PROJECT WOULD HAVE PROVIDED FOR THE INSTALLATION OF A 25 YD BY 25 METER 
COMMUNITY SWIMMING POOL AT WINTERWOOD LANE COMMUNITY PARK, OR ELSEWHERE IN 
THE COMMUNITY CONSISTENT WITH A COMMUNITY PLAN UPDATE.

GENERAL PLAN GUIDELINES INDICATE COMMUNITY SWIMMING POOLS SHOULD SERVE A 
RESIDENT POPULATION OF 50,000 OR MORE, WITHIN THE RADIUS OF 1-1/2 TO 2 MILES.  THIS 
PROJECT IS BEING IDENTIFIED AT THIS TIME TO PROVIDE FOR AN ANTICIPATED AREA 
POPULATION IN EXCESS OF THIS 50,000 FIGURE.  FUNDING FOR THIS PROJECT WOULD HAVE BEEN 
PROVIDED BY FACILITIES BENEFIT ASSESSMENT (FBA).
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TITLE:

PROJECT: P-70C
DEPARTMENT:   PARK & RECREATION COUNCIL DISTRICT: 6

 CIP/WBS #:   29-436.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

S. CHRISTA McAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - RECREATION 
BUILDING

THIS PROJECT WAS TO HAVE PROVIDED FOR A 15,000 SQ FT RECREATION BUILDING TO BE 
PLACED ON WINTERWOOD LANE COMMUNITY PARK.  SEE PROJECTS P-70A&B FOR RELATED 
IMPROVEMENTS TO S. CHRISTA McAULIFFE COMMUNITY PARK.

THE COMMUNITY PLAN INDICATED THE NEED FOR ADDITIONAL COMMUNITY PARKS IN THE 
MIRA MESA COMMUNITY OR ELSEWHERE IN THE COMMUNITY CONSISTENT WITH A COMMUNITY 
PLAN AMENDMENT.  THIS PROJECT WILL PROVIDE A RECREATION BUILDING TO SUPPLEMENT 
THE ACTIVITY OF THE PARK.

PROJECT RELOCATED TO MIRA MESA COMMUNITY PARK (P-75B).



Draft FY 2014 Mira Mesa Public Facilities Financing 

TITLE:

PROJECT: F-72
DEPARTMENT:   FIRE-RESCUE COUNCIL DISTRICT: 6

 CIP/WBS #:   33-028.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $1,855,632
CITY $24,000
TOTAL $1,879,632
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FIRE STATION NO. 41

THIS PROJECT PROVIDED FOR SITE ACQUISITION, DESIGN, CONSTRUCTION AND FURNISHING OF A 
7,226 SQ FT FIRE STATION TO HOUSE AN ENGINE COMPANY, A TRUCK COMPANY AND A HAZMAT 
RESPONSE TRUCK.  THE STATION IS LOCATED AT THE CORNER OF SCRANTON ROAD AND 
CARROLL CANYON ROAD.

THIS PROJECT ANTICIPATED GROWTH IN THE MIRA MESA AREA.  RESIDENTIAL, COMMERCIAL AND 
INDUSTRIAL GROWTH IN ADDITION TO EXISTING COMMERCIAL DEVELOPMENT WILL BE WITHIN 
THE STANDARD CITYWIDE RESPONSE TIMES.
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TITLE:

PROJECT: F-77
DEPARTMENT:   FIRE-RESCUE COUNCIL DISTRICT: 6

 CIP/WBS #:   33-083.0 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED IN FY 2001.

COST/FUNDING:
FBA $3,173,023
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FIRE STATION NO. 44

THIS PROJECT PROVIDED FOR LAND ACQUISITION, CONSTRUCTION AND FURNISHING OF A NEW 
9,430 SQUARE FOOT FIRE STATION TO SERVE THE DENSELY COMMERCIAL MIRAMAR ROAD AREA.  
THE LOCATION IS THE NORTHEAST CORNER OF BLACK MOUNTAIN ROAD AND MAYA LINDA 
ROAD.  IT HOUSES A BATTALION CHIEF AND HIS VEHICLE, AN AMBULANCE, ONE ENGINE AND A 
LADDER TRUCK.

THIS PROJECT ANTICIPATES CONTINUING GROWTH IN THE MIRAMAR ROAD AREA BETWEEN I-805 
AND I-15.  IN ADDITION TO THE EXISTING COMMERCIAL DEVELOPMENT, PLANS EXIST FOR 
SIGNIFICANT FUTURE DEVELOPMENT.  A FIRE STATION IN THIS VICINITY ENSURES THAT COUNCIL 
POLICY REQUIRED RESPONSE TIMES ARE MET.
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TITLE:

PROJECT: L-50
DEPARTMENT:   LIBRARY COUNCIL DISTRICT: 6

 CIP/WBS #:   35-076.0, 35-076.1 COMMUNITY PLAN: MIRA MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

COST/FUNDING:
FBA $4,088,624
DEV/SUBDIV $689,467
TOTAL $4,778,091
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRA MESA LIBRARY EXPANSION

CONSTRUCTION OF A NEW 20,000 SQUARE FOOT LIBRARY ON THE SOUTHEAST CORNER OF 
CAMINO RUIZ AND NEW SALEM STREET.  

A NEW, EXPANDED MIRA MESA LIBRARY WAS CONSTRUCTED TO ACCOMMODATE THE NEEDS OF 
THE INCREASING POPULATION AND CONFORMS TO THE COMMUNITY PLAN.
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Mira Mesa Community Fund 
The Mira Mesa Community Fund was established with the proceeds from the Westview 
Development agreement, and a settlement agreement with Shapell Industries.  Under the 
Westview Development Agreement, Pardee Construction Co. was obligated to contribute 
$1,000,000 (plus interest) to be used for construction of public improvements in Mira 
Mesa.  Pardee made two payments; the first in 1995, and the second in 1998, for a total of 
$1,401,412.  Shapell Industries, under the terms of its settlement, paid $1,887 per 
dwelling unit for their Mesa Del Sol development into the fund.  The total amount 
received was $600,000.  The total amount deposited into this fund was $2,001,412.  
These funds are separate and distinct from the FBA, and were to be used for public 
improvements in Mira Mesa as identified by the community.   
 

MIRA MESA COMMUNITY FUND  
400182 (10516) 

      Funds Received per Settlement 
   

 $  2,001,412  
Interest Earnings To Date (6/30/13)* 

   
                     522,056 

Subtotal 
    

              $  2,523,468 
      Funded Projects 

    Reimbursement Agreement w/Harmonium for  
 

$    53,732    Reuse Plans for Old MM Library (R-284930) 
         Teen Center Fund Transfer (R-289498) 
 

     500,000  
        Sandburg NP Tot Lot Improvements (CIP 29-410.0) 

 
       98,000  

        Mesa Verde NP Tot Lot Improvements (CIP 29-414.0) 
 

       47,000  
        Mira Mesa CP Senior Citizen's Parking Lot Expansion 

(CIP 29-425.0) 
 

     311,383   
       McAuliffe CP Tot Lot Upgrade (CIP 29-587.0) 

 
       36,000  

        Mira Mesa CP Sports Field Lighting (CIP 29-593.0) 
 

       30,000  
        Mesa Viking NP Tot Lot Upgrade (CIP 29-633.0) 

 
       59,000  

        Redevelopment of Old Mira Mesa Library - Phase I 
      889,179    (Teen Center, Police Storefront & RSVP Office) (CIP 

37-252.0) 
 

 
       Redevelopment of Old Mira Mesa Library - Phase II 

        80,097    (Teen Center, Police Storefront & RSVP Office) (CIP 
37-252.1) 

 
 

       Redevelopment of Old Mira Mesa Library - Phase III 
        26,864    (Teen Center, Police Storefront & RSVP Office) (CIP 

37-252.2) 
 

 
       Total Project Expenditures 

   
           2,131,254  

      Fund Balance as of 6/30/13 
   

          $  392,214 
      * Estimated interest - FY 2013 accounting records were not closed as of date of this report.  
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Mira Mesa Teen Center Fund 
 
On December 2, 1997, under Resolution R-289498, Council established the Mira Mesa 
Teen Center Fund by transferring $500,000 from the Mira Mesa Community Fund.  The 
interest generated by this fund may be used, if necessary, to cover operational shortfalls 
for the San Diego Regional Teen Center located in Mira Mesa.  An accounting of that 
fund is also included below. 

                                   
MIRA MESA TEEN CENTER FUND  

400183 (105161) 

        Transfer from Mira Mesa Community Fund 
  

         $  500,000  
Interest Earnings To Date (6/30/13)* 

   
                            302,199 

Subtotal 
      

                        $  802,199 

        Disbursements to San Diego Regional Teen Center 
 

        
                     Date 

  
               Amount 

                         12/22/99 
 

$53,000  
                          02/19/01 

  
36,000  

                          07/18/02 
  

50,000  
                          08/22/03 

  
29,800  

                          08/23/04 
  

9,200  
                          12/21/05 

  
12,500  

                          03/27/08 
  

50,000  
                          08/03/09 

  
35,000  

                          09/03/10 
  

16,000 
                            03/22/12                                

  
                    6,000 

    Total Disbursements 
    

                           297,500  

        Fund Balance as of 6/30/13 
   

       $  504,699  

        * Estimated interest - FY 2013 accounting records were not closed as of date of this report.  
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Assessment Roll Listing 

 
 
 
 
 
 
 
 
 
 

 



Attachment 2 
 

MIRA MESA 
Development Impact Fee Analysis 

 
 

1) What is the purpose of the impact fee?   
The proposed impact fees are established to ensure that new development provides its fair share 
funding for community public facilities. 
 

2) What is the use to which the fee is to be put?   
The impact fees will be used to finance community serving infrastructure projects necessary to 
serve the community at full community development, and as identified in the Mira Mesa Public 
Facilities Financing Plan. 

 
3) What is the reasonable relationship between the fee’s use and the type of development project on 

which the fee is imposed?   
The impact fees will be based on the amount of increased intensity of development permitted, and 
in accordance with the fee schedule in effect at the time of building permit issuance.  Credit will 
be given for existing development. 

 
4) What is the reasonable relationship between the need for the public facility and the type of 

development project on which the fee is imposed?   
  

Transportation Projects:  Both residential development and non-residential development utilize 
the community’s transportation system which requires various street and bridge projects, traffic 
signal interconnect systems, and medians. 
 
Park and Recreation Projects:  Residential development utilizes community parks and 
improvements are necessary based on projected population at full community development and 
General Plan standards. 
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