
REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR COMPTROLLER’S USE ONLY) 
3000007561 

TO: 
CITY COUNCIL 

FROM (ORIGINATING DEPARTMENT): 
Public Works/Engineering 

DATE: 
11/25/2014 

SUBJECT: Consultant agreement with AECOM Technical Services, Inc.  to provide professional  services for the 
replacement of the Otay 2nd Pipeline Phase 1  

PRIMARY CONTACT (NAME, PHONE): 
 Hossein Azar,619-533-4102/ 908A 

SECONDARY CONTACT (NAME, PHONE): 
Mark Nassar, 619-533-6600/ 908A 

COMPLETE FOR ACCOUNTING PURPOSES 
FUND 700010                         

FUNCTIONAL AREA OTHR-00000000-
WU 

                        

COST CENTER 2013171115                         

GENERAL LEDGER 
ACCT 

512034                         

WBS OR INTERNAL 
ORDER 

B-14092.02.02                         

CAPITAL PROJECT No.  A-KA.00003                          

AMOUNT $550,000.00 0.00 0.00 0.00 0.00 

      
FUND                               

FUNCTIONAL AREA                               

COST CENTER                               

GENERAL LEDGER 
ACCT 

                              

WBS OR INTERNAL 
ORDER 

                              

CAPITAL PROJECT No.                               

AMOUNT 0.00 0.00 0.00 0.00 0.00 

COST SUMMARY (IF APPLICABLE):  
Previous Authorized:  0 
This Request  - $550,000 
Future request – 0 
Total award = $550,000  
 

ROUTING AND APPROVALS 

CONTRIBUTORS/REVIEWERS: 
APPROVING 
AUTHORITY 

APPROVAL 
SIGNATURE 

DATE 
SIGNED 

Environmental 
Analysis 

Comptroller ORIG DEPT. Gibson, Marnell 01/23/2015 

Liaison Office       CFO             

Public Utilities       DEPUTY CHIEF             

Financial Management       COO             

Equal Opportunity 
Contracting 

      CITY ATTORNEY             

 COUNCIL 
PRESIDENTS OFFICE 

            

PREPARATION OF:  RESOLUTIONS  ORDINANCE(S)  AGREEMENT(S)  DEED(S) 



1. The Mayor or his designee is authorized to award and execute the contract with AECOM Technical 
Services Inc, for professional services for the design of Otay 2nd Pipeline Phase I, in Water Utility CIP Funding 
Source, AKA-00003, Large Diameter Water Transmission PPL (B-14092) in an amount not to exceed $550,000.  
 
2.      The Chief Financial Officer is authorized to expend an amount not to exceed $550,000 in Water Utility CIP 
Funding Source, AKA-00003, Large Diameter Water Transmission PPL (B-14092) for the purpose of design and 
construction support services.  

STAFF RECOMMENDATIONS: 
Adopt the Resolution 

SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION) 

COUNCIL DISTRICT(S): 4 

COMMUNITY AREA(S): Skyline – Paradise Hills 

ENVIRONMENTAL IMPACT: This activity is statutorily exempt from CEQA pursuant to State CEQA 
Guidelines Section 15262 (Feasibility and Planning Studies).  The Project for 
which this consultant services contract is intended will require review by the 
Development Services Department and preparation of an environmental 
document in accordance with the State CEQA Guidelines. A Notice of Right 
to Appeal(NORA), was posted on 11/19/14. 

CITY CLERK 
INSTRUCTIONS: 

Upon Council approval, please forward two (2) copies of the 1472 and 
Resolution(s) to Adora Labrador: Administrative Assistant II at Project 
Implementation & Technical Services Division, MS-908A and one copy of 
the 1472 and Resolution to Van Nguyen, Accountant III, at Comptroller, MS-
6A 



COUNCIL ACTION 

EXECUTIVE SUMMARY SHEET 
CITY OF SAN DIEGO 

 
DATE: 11/25/2014 
ORIGINATING DEPARTMENT: Public Works/Engineering 
SUBJECT: Consultant agreement with AECOM Technical Services, Inc.  to provide professional  
services for the replacement of the Otay 2nd Pipeline Phase 1  
COUNCIL DISTRICT(S): 4 
CONTACT/PHONE NUMBER: Hossein Azar/619-533-4102/ 908A 
 
DESCRIPTIVE SUMMARY OF ITEM: 
Approval to execute a consultant agreement with AECOM Technical Services, Inc.  to provide 
professional services for the  Otay 2nd Pipeline Phase 1(H146218).  AECOM Technical 
Services, Inc. will provide design and construction support services for the replacement of the 
pipelines, and will include plans for traffic control, curb ramps, and pavement restoration.     
STAFF RECOMMENDATION: 
Adopt the Resolution 
EXECUTIVE SUMMARY OF ITEM BACKGROUND:   
The Otay 2nd Pipeline, located in the Skyline – Paradise Hills community, has met its life cycle 
and is in need of replacement. To increase water quality and to meet daily local water supply and 
emergency demands, the project scope includes the design of approximately 7,500 linear feet of 
pipeline.  The pipeline is  located along Imperial Avenue between 65th Street and Woodman 
Street, and along Woodman Street between Imperial Avenue and Skyline Drive.  The pipeline 
includes replacement of approximately  4,600 linear feet of  existing  36-inch water transmission 
pipeline with new 48-inch water transmission pipeline, 100 linear feet of new  24-inch water 
transmission pipeline, and the abandonment in place of approximately 2,800 linear feet of 
existing 36-inch pipeline located in non-accessible areas west of Imperial Avenue and Woodman 
Street.  AECOM Technical Services, Inc. will provide design and construction support services 
for the replacement of the pipelines, and will include plans for traffic control,  curb ramps,  and 
pavement restoration.  
The City advertised the RFP and selected the most qualified Consultant in conformance with 
Council Policy 300-7. 
 
FISCAL CONSIDERATIONS: 
This Action will authorize the expenditure of $550,000.00 for the purpose of design and 
construction support services. Funding for the action is  available in CIP A.KA.00003, Annual 
Allocation-Large Diameter Water Transmission PPL (B-14092), Fund 700010, Water.  
 
EQUAL OPPORTUNITY CONTRACTING INFORMATION (IF APPLICABLE):  
AECOM Technical Services, Inc. has a current and completed Equal Opportunity Contracting 
(EOC) Workforce Report on file with the City. This agreement is subject to the City's Equal 
Opportunity Contracting (San Diego No. 18173, Section 22.2701 through 22.2708) and Non -
Discrimination in Contracting Ordinance(San Diego Municipal Code Section 22.3501 through 
22.3517). 
 



PREVIOUS COUNCIL and/or COMMITTEE ACTION:  none at this time 
 
COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
During the design phase, City staff and the Design consultant will present the project to the 
Skyline - Paradise Hills Community to obtain input.   In addition, residents and businesses will 
be notified at least one month before construction begins by the City’s Public Works Engineering 
Department,  and again 10 days before construction begins  by the Contractor through hand 
distributed notices. 
 
KEY STAKEHOLDERS AND PROJECTED IMPACTS: 
The Key stakeholders are identified as the public and the City of San Diego.  Residents in this 
area will encounter minor inconveniences during construction. There will be minor disruption of 
water services to the affected community.  A community outreach program will be implemented 
during the design and construction phase.  After completion, residents will experience improved 
reliability of the water distribution system. 
 
Gibson, Marnell 
Originating Department     
 
      
Deputy Chief/Chief Operating Officer 
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AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 
AND AECOM TECHNICAL SERVICES, INC. 
FOR DESIGN PROFESSIONAL SERVICES 

 
THIS Agreement is made and entered into between the City of San Diego, a municipal 

corporation [City], and AECOM Technical Services, Inc.  [Design Professional] for the Design 
Professional to provide Professional Services to the City for the Otay 2nd Pipeline Phase 1 
[Project]. 

 

RECITALS 

The City wants to retain the services of a professional civil engineering firm to provide 
civil engineering services [Professional Services]. 

The Design Professional represents that it has the expertise, experience and personnel 
necessary to provide the Professional Services for the Project. 

The City and the Design Professional [Parties] want to enter into an Agreement whereby 
the City will retain the Design Professional to provide, and the Design Professional shall provide, 
the Professional Services for the Project [Agreement]. 

In consideration of the above recitals and the mutual covenants and conditions set forth, 
herein, and for good and valuable consideration, the sufficiency of which are hereby 
acknowledged, the Parties hereby set forth their mutual covenants and understandings as follows: 

ARTICLE I 
DESIGN PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by reference. 

1.1 Scope of Services. The Design Professional shall perform the Professional 
Services as set forth in the written Scope of Services (Exhibit A) at the direction of the City 

1.2 Contract Administrator. The Public Works Department is the contract 
administrator for this Agreement. The Design Professional shall provide the Professional 
Services under the direction of a designated representative of the Public Works Department. The 
City's designated representative will communicate with the Design Professional on all matters 
related to the administration of this Agreement and the Design Professional's performance of the 
Professional Services rendered hereunder. When this Agreement refers to communications to or 
with the City, those communications will be with the designated representative, unless the 
designated representative or the Agreement specifies otherwise. However, when this Agreement 
refers to an act or approval to be performed by the City, that act or approval shall be performed 
by the Mayor or his designee, unless the Agreement specifies otherwise. 
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1.3 City Modification of Scope of Services. The City may, without invalidating this 
Agreement, order changes in the Scope of Services by altering, adding to or deducting from the 
Professional Services to be performed. All such changes shall be in writing and shall be 
performed in accordance with the provisions of this Agreement. If any such changes cause an 
increase or decrease in the Design Professional's cost of, or the time required for, the 
performance of any of the Professional Services, the Design Professional shall immediately 
notify the City. If the City deems it appropriate, an equitable adjustment to the Design 
Professional's compensation or time for performance may be made, provided that any adjustment 
must be approved by both Parties in writing in accordance with Section 9.1 of this Agreement. 

1.4 Written Authorization. Prior to performing any Professional Services in 
connection with the Project, the Design Professional shall obtain from the City a written 
authorization to proceed. Further, throughout the term of this Agreement, the Design 
Professional shall immediately advise the City in writing of any anticipated change in the Scope 
of Services (Exhibit A), Compensation and Fee Schedule (Exhibit B), or Time Schedule (Exhibit 
C), and shall obtain the City's written consent to the change prior to making any changes. In no 
event shall the City's consent be construed to relieve the Design Professional from its duty to 
render all Professional Services in accordance with applicable laws and accepted industry 
standards. 

1.5 Confidentiality of Services. All Professional Services performed by the Design 
Professional, including but not limited to all drafts, data, correspondence, proposals, reports, and 
estimates compiled or composed by the Design Professional, pursuant to this Agreement, are for 
the sole use of the City, its agents and employees. Neither the documents nor their contents shall 
be released to any third party without the prior written consent of the City. This provision does 
not apply to information that (a) was publicly known, or otherwise known to the Design 
Professional, at the time that it was disclosed to the Design Professional by the City, 
(b) subsequently becomes publicly known through no act or omission of the Design Professional, 
or (c) otherwise becomes known to the Design Professional other than through disclosure by the 
City. Except for Subcontractors covered by Section 4.4, neither the documents nor their contents 
shall be released to any third party without the prior written consent of the City. 

1.6 Competitive Bidding. The Design Professional shall ensure that any plans and 
specifications prepared, required, or recommended under this Agreement allow for competitive 
bidding. The Design Professional shall design such plans or specifications so that procurement of 
services, labor or materials are not available from only one source, and shall not design plans and 
specifications around a single or specific product, piece of major equipment or machinery, a 
specific patented design, or a proprietary process, unless required by principles of sound 
engineering practice and supported by a written justification that has been approved in writing by 
the City. The Design Professional shall submit this written justification to the City prior to 
beginning work on such plans or specifications. Whenever the Design Professional recommends 
a specific product or equipment for competitive procurement, such recommendation shall include 
at least two brand names of products that are capable of meeting the functional requirements 
applicable to the Project. 

ARTICLE II 
DURATION OF AGREEMENT 
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2.1 Term of Agreement. This Agreement shall be effective on the date it is executed 
by the last Party to sign the Agreement, and approved by the City Attorney in accordance with 
San Diego Charter Section 40. Unless otherwise terminated, it shall be effective until completion 
of the Scope of Services or January 1, 2019; whichever is the earliest but not to exceed five years 
unless approved by City ordinance. 

2.2 Time of Essence. Time is of the essence for each provision of this Agreement, 
unless otherwise specified in this Agreement. The time for performance of the Scope of Services 
(Exhibit A) is set forth in the Time Schedule (Exhibit C). 

2.3 Notification of Delay. The Design Professional shall immediately notify the City 
in writing if the Design Professional experiences or anticipates experiencing a delay in 
performing the Professional Services within the time frames set forth in the Time Schedule 
(Exhibit C). The written notice shall include an explanation of the cause for, and a reasonable 
estimate of the length of the delay. If in the opinion of the City, the delay affects a material part 
of the Project, the City may exercise its rights under Sections 2.5-2.7 of this Agreement. 

2.4 Delay. If delays in the performance of the Professional Services are caused by 
unforeseen events beyond the control of the Parties, such delay may entitle the Design 
Professional to a reasonable extension of time, but such delay shall not entitle the Design 
Professional to damages or additional compensation. Any such extension of time must be 
approved in writing by the City. The following conditions may constitute such a delay: war; 
changes in law or government regulation; labor disputes; strikes; fires, floods, adverse weather or 
other similar condition of the elements necessitating cessation of the Design Professional's work; 
inability to obtain materials, equipment, or labor; required additional Professional Services; or 
other specific reasons agreed to between the City and the Design Professional; provided, 
however, that: (a) this provision shall not apply to, and the Design Professional shall not be 
entitled to an extension of time for, a delay caused by the acts or omissions of the Design 
Professional; and (b) a delay caused by the inability to obtain materials, equipment, or labor shall 
not entitle the Design Professional to an extension of time unless the Design Professional 
furnishes the City, in a timely manner, documentary proof satisfactory to City of the Design 
Professional's inability to obtain materials, equipment, or labor. 

2.5 City's Right to Suspend for Convenience. The City may, at its sole option and 
for its convenience, suspend all or any portion of the Design Professional's performance of the 
Professional Services, for a reasonable period of time not to exceed six months. In accordance 
with the provisions of this Agreement, the City will give written notice to the Design 
Professional of such suspension. In the event of such a suspension, in accordance with the 
provisions of Article III of this Agreement, the City shall pay to the Design Professional a sum 
equivalent to the reasonable value of the Professional Services the Design Professional has 
satisfactorily performed up to the date of suspension. Thereafter, the City may rescind such 
suspension by giving written notice of rescission to the Design Professional. The City may then 
require the Design Professional to resume performance of the Professional Services in 
compliance with the terms and conditions of this Agreement; provided, however, that the Design 
Professional shall be entitled to an extension of time equal to the length of the suspension, unless 
otherwise agreed to in writing by the Parties. 
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2.6 City's Right to Terminate for Convenience. The City may, at its sole option and 
for its convenience, terminate all or any portion of the Professional Services agreed to pursuant 
to this Agreement by giving written notice of such termination to the Design Professional. Such 
notice shall be delivered by certified mail with return receipt for delivery to the City. The 
termination of the Professional Services shall be effective upon receipt of the notice by the 
Design Professional. After termination of this Agreement, the Design Professional shall 
complete any and all additional work necessary for the orderly filing of documents and closing 
of the Design Professional's Professional Services under this Agreement. For services 
satisfactorily rendered in completing the work, the Design Professional shall be entitled to fair 
and reasonable compensation for the Professional Services performed by the Design Professional 
before the effective date of termination. After filing of documents and completion of 
performance, the Design Professional shall deliver to the City all drawings, plans, calculations, 
specifications and other documents or records related to both the Project and to the Design 
Professional's Professional Services on the Project. By accepting payment for completion, filing 
and delivering documents as called for in this paragraph, the Design Professional discharges the 
City of all of the City's payment obligations and liabilities under this Agreement. 

2.7 City's Right to Terminate for Default. If the Design Professional fails to 
satisfactorily perform any obligation required by this Agreement, the Design Professional's 
failure constitutes a Default. A Default includes the Design Professional's failure to adhere to the 
Time Schedule. If the Design Professional fails to satisfactorily cure a Default within ten 
calendar days of receiving written notice from the City specifying the nature of the Default, the 
City may immediately cancel and/or terminate this Agreement, and terminate each and every 
right of the Design Professional, and any person claiming any rights by or through the Design 
Professional under this Agreement. The rights and remedies of the City enumerated in this 
Section are cumulative and shall not limit, waive, or deny any of the City's rights under any other 
provision of this Agreement. Nor does this Section otherwise waive or deny any right or remedy, 
at law or in equity, existing as of the date of this Agreement or hereinafter enacted or established, 
that may be available to the City against the Design Professional. 

ARTICLE III 
COMPENSATION 

3.1 Amount of Compensation. The City shall pay the Design Professional for 
performance of all Professional Services rendered in accordance with this Agreement, including 
reasonably related expenses, for a total contract amount not exceeding $550,000.00. The 
compensation for the Scope of Services shall not exceed $513,265.00, and the compensation for 
Additional Services (described in Section 3.2), if any, shall not exceed $36,735.00. 

3.2  Additional Services. The City may require that the Design Professional perform 
additional Professional Services [Additional Services] beyond those described in the Scope of 
Services (Exhibit A). Prior to the Design Professional's performance of Additional Services, the 
City and the Design Professional must agree in writing upon a fee for the Additional Services, 
including reasonably related expenses, in accordance with the Compensation and Fee Schedule 
(Exhibit B). The City will pay the Design Professional for the performance of Additional 
Services in accordance with Section 3.3. 
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3.3 Manner of Payment. The City shall pay the Design Professional in accordance 
with the Compensation and Fee Schedule (Exhibit B). For the duration of this Agreement, the 
Design Professional shall not be entitled to fees, including fees for expenses, that exceed the 
amounts specified in the Compensation and Fee Schedule. The Design Professional shall submit 
one invoice per calendar month in a form acceptable to the City in accordance with the 
Compensation and Fee Schedule. The Design Professional shall include with each invoice a 
description of completed Professional Services, reasonably related expenses, if any, and all other 
information, including but not limited to: the progress percentage of the Scope of Services and/or 
deliverables completed prior to the invoice date, as required by the City. The City will pay 
undisputed portions of invoices within thirty calendar days of receipt. 

3.4 Additional Costs. Additional Costs are those costs that can be reasonably 
determined to be related to the Design Professional's errors or omissions, and may include 
Design Professional, City, or Subcontractor overhead, construction, materials, demolition, and 
related costs. The Design Professional shall not be paid for the Professional Services required 
due to the Design Professional's errors or omissions, and the Design Professional shall be 
responsible for any Additional Costs associated with such errors or omissions. These Additional 
Costs may be deducted from monies due, or that become due, the Design Professional. Whether 
or not there are any monies due, or becoming due, the Design Professional shall reimburse the 
City for Additional Costs due to the Design Professional's errors or omissions. 

3.5 Eighty Percent Notification. The Design Professional shall promptly notify the 
City in writing of any potential cost overruns. Cost overruns include, but are not limited to the 
following: (1) where anticipated costs to be incurred in the next sixty calendar days, when added 
to all costs previously incurred, will exceed 80 percent of the maximum compensation for this 
Agreement; or (2) where the total cost for performance of the Scope of Services (Exhibit A) 
appears that it may be greater than the maximum compensation for this Agreement. 

ARTICLE IV 
DESIGN PROFESSIONAL'S OBLIGATIONS 

4.1 Industry Standards. The Design Professional agrees that the Professional 
Services rendered under this Agreement shall be performed in accordance with the standards 
customarily adhered to by an experienced and competent professional civil engineering firm 
using the degree of care and skill ordinarily exercised by reputable professionals practicing in the 
same field of service in the State of California. Where approval by the City, the Mayor or his 
designee, or other representatives of the City is required, it is understood to be general approval 
only and does not relieve the Design Professional of responsibility for complying with all 
applicable laws, codes, and good consulting practices. 

4.2 Right to Audit. 

4.2.1 Access. The City retains the right to review and audit, and the reasonable right of 
access to Design Professional's and any Subcontractor's premises to review and audit the Design 
Professional's or Subcontractor’s compliance with the provisions of this Agreement [City's 
Right]. The City's Right includes the right to inspect and photocopy same, and to retain copies, 
outside of the Design Professional's premises, of any and all Project-related records with 
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appropriate safeguards, if such retention is deemed necessary by the City in its sole discretion. 
This information shall be kept by the City in the strictest confidence allowed by law. 

4.2.2 Audit. The City's Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the City determines 
are necessary to discover and verify that the Design Professional or Subcontractor is in 
compliance with all requirements under this Agreement. 

4.2.2.1 Cost Audit. If there is a claim for additional compensation or for 
Additional Services, the City's Right includes the right to examine books, records, documents, 
and any and all other evidence and accounting procedures and practices that the City determines 
are necessary to discover and verify all direct and indirect costs, of whatever nature, which are 
claimed to have been incurred, or anticipated to be incurred. 

4.2.2.2 Accounting Records. The Design Professional and all 
Subcontractors shall maintain complete and accurate records in accordance with Generally 
Accepted Accounting Practices in the industry. The Design Professional and Subcontractors shall 
make available to the City for review and audit; all Project-related accounting records and 
documents, and any other financial data. Upon the City's request, the Design Professional and 
Subcontractors shall submit exact duplicates of originals of all requested records to the City. 

4.2.3 City's Right Binding on Subcontractors. The Design Professional shall 
include the City's Right as described in Section 4.2, in any and all of their subcontracts, and shall 
ensure that these sections are binding upon all Subcontractors. 

4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation and further litigation provided for in Article 
VII is the Design Professional's and Subcontractors full compliance with the provisions of this 
Section 4.2 within sixty days of the date on which the City mailed a written request to review 
and audit compliance. 

 
4.3 Insurance. The Design Professional shall not begin the Professional Services 

under this Agreement until it has: (a) obtained, and provided to the City, insurance certificates 
and endorsements reflecting evidence of all insurance required in Article IV, Section 4.3.1; 
however, the City reserves the right to request, and the Design Professional shall submit, copies 
of any policy upon reasonable request by the City; (b) obtained City approval of each company 
or companies as required by Article IV, Section 4.3.3; and (c) confirmed that all policies contain 
the specific provisions required in Article IV, Section 4.3.4. Design Professional’s liabilities, 
including but not limited to Design Professional’s indemnity obligations, under this Agreement, 
shall not be deemed limited in any way to the insurance coverage required herein. Except as 
provided for under California law, all policies of insurance required hereunder must provide that 
the City is entitled to thirty (30) days prior written notice (10 days for cancellation due to non-
payment of premium) of cancellation or non-renewal of the policy or policies. Maintenance of 
specified insurance coverage is a material element of this Agreement and Design Professional’s 
failure to maintain or renew coverage or to provide evidence of renewal during the term of this 
Agreement may be treated as a material breach of contract by the City. 

 



 

 
Design Long Form 

  
Revised 09-05-14 

 
7 of 25 

Further, the Design Professional shall not modify any policy or endorsement thereto 
which increases the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, the 
Design Professional shall maintain insurance coverage as follows:  
 

4.3.1.1 Commercial General Liability. Commercial General Liability 
(CGL)  Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 
injury or property damage in the amount of $1 million per occurrence and subject to an annual 
aggregate of $2 million. There shall be no endorsement or modification of the CGL limiting the 
scope of coverage for either insured vs. insured claims or contractual liability. All defense costs 
shall be outside the limits of the policy. 
 

4.3.1.2 Commercial Automobile Liability. For all of the Design 
Professional's automobiles including owned, hired and non-owned automobiles, the Design 
Professional shall keep in full force and effect, automobile insurance written on an ISO form CA 
00 01 12 90 or a later version of this form or an equivalent form providing coverage at least as 
broad for bodily injury and property damage for a combined single limit of $1 million per 
occurrence. Insurance certificate shall reflect coverage for any automobile (any auto).  

4.3.1.3 Workers' Compensation. For all of the Design Professional's 
employees who are subject to this Agreement and to the extent required by the applicable state or 
federal law, the Design Professional shall keep in full force and effect, a Workers' Compensation 
policy. That policy shall provide a minimum of $1 million of employers' liability coverage, and 
the Design Professional shall provide an endorsement that the insurer waives the right of 
subrogation against the City and its respective elected officials, officers, employees, agents and 
representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all of the 
Design Professional's employees who are subject to this Agreement, the Design Professional 
shall keep in full force and effect, Professional Liability coverage for professional liability with a 
limit of $1 million per claim and $2 million annual aggregate. The Design Professional shall 
ensure both that: (1) the policy retroactive date is on or before the date of commencement of the 
Project; and (2) the policy will be maintained in force for a period of three years after substantial 
completion of the Project or termination of this Agreement whichever occurs last. The Design 
Professional agrees that for the time period defined above, there will be no changes or 
endorsements to the policy that increase the City's exposure to loss.  

4.3.2 Deductibles. All deductibles on any policy shall be the 
responsibility of the Design Professional and shall be disclosed to the City at the time the 
evidence of insurance is provided. 

4.3.3 Acceptability of Insurers.  

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
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companies with a rating of at least “A-, VI” by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

 
4.3.3.2 The City will accept insurance provided by non-admitted, 

“surplus lines” carriers only if the carrier is authorized to do business in the State of California 
and is included on the List of Approved Surplus Lines Insurers (LASLI list). All policies of 
insurance carried by non-admitted carriers are subject to all of the requirements for policies of 
insurance provided by admitted carriers described herein. 

 
4.3.4 Required Endorsements. 

 The following endorsements to the policies of insurance are required to be provided to 
the City before any work is initiated under this Agreement. 
 

4.3.4.1 Commercial General Liability Insurance Endorsements. 
 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Additional Insured the City of San Diego and its respective elected officials, 
officers, employees, agents and representatives with respect to liability arising out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited to your completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you. 
 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Design Professional’s insurance and 
shall not contribute to it. 
 

4.3.4.2 Automobile Liability Insurance Endorsements 
 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Additional Insured the City of San Diego and its respective elected officials, 
officers, employees, agents and representatives with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by or on behalf of the Design Professional. 
 
 

4.3.4.3 Worker’s Compensation and Employer’s Liability Insurance 
Endorsements. 
 

WAIVER OF SUBROGATION. The Worker’s Compensation policy or policies must 
be endorsed to provide that the insurer will waive all rights of subrogation against the City and 
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its respective elected officials, officers, employees, agents and representatives for losses paid 
under the terms of this policy or these policies which arise from work performed by the Named 
Insured for the City. 
 

4.3.5 Reservation of Rights. The City reserves the right, from time to time, to 
review the Design Professional’s insurance coverage, limits, deductible and self-insured 
retentions to determine if they are acceptable to the City. The City will reimburse the Design 
Professional for the cost of the additional premium for any coverage requested by the City in 
excess of that required by this Agreement without overhead, profit, or any other markup. 

 
4.3.6 Additional Insurance. The Design Professional may obtain additional 

insurance not required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City shall 
follow the form of the primary policy or policies including but not limited to all endorsements. 

4.4 Subcontractors. The Design Professional's hiring or retaining of any third parties 
[Subcontractors] to perform services related to the Project [Subcontractor Services] is subject to 
prior approval by the City. The Design Professional shall list on the Subcontractor List (Exhibit 
D Attachment BB) all Subcontractors known to the Design Professional at the time this 
Agreement is entered. If at any time after this Agreement is entered into the Design Professional 
identifies a need for additional Subcontractor Services, the Design Professional shall give written 
notice to the City of the need, at least forty-five days before entering into a contract for such 
Subcontractor Services. The Design Professional's notice shall include a justification, a 
description of the scope of services, and an estimate of all costs for the Subcontractor Services. 
The Design Professional may request that the City reduce the forty-five day notice period. The 
City agrees to consider such requests in good faith. 

4.4.1 Subcontractor Contract. All contracts entered into between the Design 
Professional and any Subcontractor shall contain the information as described in Sections 4.6, 
4.7, 4.10.2, and 4.18, and shall also provide as follows: 

4.4.1.1 Design Professional shall require the Subcontractor to obtain 
insurance policies, as described in Section 4.3.1, and those policies shall be kept in full force and 
effect during any and all work on this Project and for the duration of this Agreement. 
Furthermore, Subcontractor policy limits, and required endorsements shall be determined by the 
Design Professional proportionate to the services performed by the Subcontractor. 

4.4.1.2 The Design Professional is obligated to pay the Subcontractor, for 
Design Professional and City-approved invoice amounts, out of amounts paid by the City to the 
Design Professional, not later than fourteen working days from the Design Professional's receipt 
of payment from the City. Nothing in this paragraph shall be construed to impair the right of the 
Design Professional and any Subcontractor to negotiate fair and reasonable pricing and payment 
provisions among themselves. 

4.4.1.3 In the case of a deficiency in the performance of Subcontractor 
Services, the Design Professional shall notify the City in writing of any withholding of payment 
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to the Subcontractor, specifying: (a) the amount withheld; (b) the specific cause under the terms 
of the subcontract for withholding payment; (c) the connection between the cause for 
withholding payment and the amount withheld; and (d) the remedial action the Subcontractor 
must take in order to receive the amount withheld. Once the Subcontractor corrects the 
deficiency, the Design Professional shall pay the Subcontractor the amount withheld within 
fourteen working days of the Design Professional's receipt of the City's next payment. 
 

4.4.1.4 In any dispute between the Design Professional and 
Subcontractor, the City shall not be made a party to any judicial or administrative proceeding to 
resolve the dispute. The Design Professional agrees to defend and indemnify the City as 
described in Article VI of this Agreement in any dispute between the Design Professional and 
Subcontractor should the City be made a party to any judicial or administrative proceeding to 
resolve the dispute in violation of this position. 

4.4.1.5 The Subcontractor is bound to the City's Equal 
Opportunity Contracting Program covenants set forth in Article IV, Section 4.6 and (Exhibit D) 
of this Agreement. 

4.4.1.6 The City is an intended beneficiary of any work 
performed by the Subcontractor for purposes of establishing a duty of care between the 
Subcontractor and the City. 

4.5 Contract Activity Report. The Design Professional shall submit statistical 
information to the City as requested in the City's Contract Activity Report (Exhibit D 
Attachment CC). The statistical information shall include the amount of subcontracting provided 
by firms during the period covered by the Contract Activity Report. With the Contract Activity 
Report, the Design Professional shall provide an invoice from each Subcontractor listed in the 
report. The Design Professional agrees to issue payment to each firm listed in the Report within 
fourteen working days of receiving payment from the City for Subcontractor Services as 
described in Section 4.4.1. 

4.6 Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting Program. 
The Design Professional shall comply with the City's Equal Opportunity Contracting Program 
Design Professional Requirements (Exhibit D). The Design Professional shall not discriminate 
against any employee or applicant for employment on any basis prohibited by law. The Design 
Professional shall provide equal opportunity in all employment practices. The Design 
Professional shall ensure that its Subcontractors comply with the City's Equal Opportunity 
Contracting Program Design Professional Requirements. Nothing in this Section shall be 
interpreted to hold the Design Professional liable for any discriminatory practice of its 
Subcontractors. 

4.6.2 Non-Discrimination Ordinance. The Design Professional shall not 
discriminate on the basis of race, gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring or treatment of Subcontractors, vendors or 
suppliers. The Design Professional shall provide equal opportunity for Subcontractors to 



 

 
Design Long Form 

  
Revised 09-05-14 

 
11 of 25 

participate in subcontracting opportunities. The Design Professional understands and agrees that 
violation of this clause shall be considered a material breach of the contract and may result in 
contract termination, debarment, or other sanctions. This language shall be in contracts between 
the Design Professional and any Subcontractors, vendors and suppliers. 

4.6.3 Compliance Investigations. Upon the City's request, the Design 
Professional agrees to provide to the City, within sixty calendar days, a truthful and complete list 
of the names of all Subcontractors, vendors, and suppliers that the Design Professional has used 
in the past five years on any of its contracts that were undertaken within San Diego County, 
including the total dollar amount paid by the Design Professional for each subcontract or supply 
contract. The Design Professional further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in Contracting Ordinance (San 
Diego Municipal Code sections 22.3501-22.3517) The Design Professional understands and 
agrees that violation of this clause shall be considered a material breach of the contract and may 
result in remedies being ordered against the Design Professional up to and including contract 
termination, debarment, and other sanctions for violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. The Design Professional further understands and 
agrees that the procedures, remedies and sanctions provided for in the Nondiscrimination 
Ordinance apply only to violations of said Nondiscrimination Ordinance. 

4.7 Drug-Free Workplace. The Design Professional agrees to comply with the City's 
Drug-Free Workplace requirements set forth in Council Policy 100-17, adopted by San Diego 
Resolution R-277952 and incorporated into this Agreement by this reference. The Design 
Professional shall certify to the City that it will provide a drug-free workplace by submitting a 
Consultant Certification for a Drug-Free Workplace form (Exhibit E). 

4.7.1 Design Professional's Notice to Employees. The Design Professional 
shall publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the work place, and 
specifying the actions that will be taken against employees for violations of the prohibition. 

4.7.2 Drug-Free Awareness Program. The Design Professional shall establish 
a drug-free awareness program to inform employees about: (1) the dangers of drug abuse in the 
work place; (2) the policy of maintaining a drug-free work place; (3) available drug counseling, 
rehabilitation, and employee assistance programs; (4) the penalties that may be imposed upon 
employees for drug abuse violations. 

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the Design 
Professional shall post the drug-free policy in a prominent place. 

4.7.4 Subcontractor's Agreements. The Design Professional further certifies 
that each contract for Subcontractor Services for this Project shall contain language that binds the 
Subcontractor to comply with the provisions of Article IV, Section 4.7 of this Agreement, as 
required by Sections 2.A.(1) through (3) of Council Policy 100-17. Design Professionals and 
Subcontractors shall be individually responsible for their own drug-free work place program. 

4.8 Title 24/Americans with Disabilities Act Requirements. Design Professional 
has sole responsibility for ensuring that all Project plans and other design services comply with 
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all accessibility requirements under Title 24 of the California Code of Regulations, known as the 
California Building Code (Title 24), and under the Americans with Disabilities Act Accessibility 
Guidelines (ADAAG) in effect at the time the designs are submitted to the City for review. 
When a conflict exists between Title 24 and ADAAG, the most restrictive requirement shall be 
followed by Design Professional (i.e., that which provides the most access). Design Professional 
warrants and certifies that any and all plans and specifications prepared for the City in 
accordance with this agreement shall meet all requirements under Title 24 and ADAAG. Design 
Professional understands that while the City will be reviewing Design Professional’s designs for 
compliance in specific and certain areas under Title 24 and ADAAG prior to acceptance of 
Design Professional’s designs, Design Professional understands and agrees that the City’s access 
review process and its acceptance of Design Professional’s designs in no way limits the Design 
Professional’s obligations under this agreement to prepare designs that comply with all 
requirements under Title 24 and ADAAG. 

4.9 Product Endorsement. The Design Professional acknowledges and agrees to 
comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning 
product endorsement. Any advertisement identifying or referring to the City as the user of a 
product or service requires the prior written approval of the City.  

4.10 Conflict of Interest. The Design Professional is subject to all federal, state and 
local conflict of interest laws, regulations, and policies applicable to public contracts and 
procurement practices, including but not limited to California Government Code sections 1090, 
et seq. and 81000, et seq., and the City of San Diego Ethics Ordinance, codified in the San Diego 
Municipal Code at sections 27.3501 to 27.3595. 

4.10.1 If, in performing the Professional Services set forth in this Agreement, any 
member of the Design Professional’s organization makes, or participates in, a “governmental 
decision” as described in Title 2, section 18701(a)(2) of the California Code of Regulations, or 
performs the same or substantially all the same duties for the City that would otherwise be 
performed by a City employee holding a position specified in the department's conflict of interest 
code, the individual shall be subject to a conflict of interest code requiring the completion of one 
or more statements of economic interests disclosing the individual’s relevant financial interests. 
The determination as to whether any individual members of the Design Professional’s 
organization must make disclosures of relevant financial interests is set forth in the 
Determination Form (Exhibit F). 

4.10.1.1 If a determination is made that certain individuals must disclose 
relevant financial interests, the statements of economic interests shall be made on Fair Political 
Practices Commission Form 700 and filed with the City Clerk. The individual shall file a Form 
700 (Assuming Office Statement) within thirty calendar days of the City's determination that the 
individuals are subject to a conflict of interest code. Each year thereafter, the individuals shall 
also file a Form 700 (Annual Statement) on or before April 1, disclosing any financial interests 
held during the previous calendar year for which the individual was subject to a conflict of 
interest code. A Form 700 (Leaving Office Statement) shall also be filed when the individual 
discontinues services under this Agreement. 



 

 
Design Long Form 

  
Revised 09-05-14 

 
13 of 25 

4.10.1.2 If the City requires an individual member of the Design 
Professional’s organization to file a statement of economic interests as a result of the 
Professional Services performed, the individual shall be considered a “City Official” subject to 
the provisions of the City of San Diego Ethics Ordinance, including the prohibition against 
lobbying the City for one year following the termination of this Agreement. 

4.10.2 The Design Professional shall establish and make known to its employees 
and agents appropriate safeguards to prohibit employees from using their positions for a purpose 
that is, or that gives the appearance of being, motivated by the desire for private gain for 
themselves or others, particularly those with whom they have family, business, or other 
relationships. 

4.10.3 The Design Professional and its Subcontractors having subcontracts 
amounting to 1% or more of the value of the Professional Services agreed to under this 
Agreement are precluded from participating in design services on behalf of the contractor, 
construction management, and any other construction services related in any way to these 
Professional Services without the prior written consent of the City. 

4.10.4 The Design Professional's personnel employed on the Project shall not 
accept gratuities or any other favors from any Subcontractors or potential Subcontractors. The 
Design Professional shall not recommend or specify any product, supplier, or contractor with 
whom the Design Professional has a direct or indirect financial or organizational interest or 
relationship that would violate conflict of interest laws, regulations, or policies. 

4.10.5 If the Design Professional violates any conflict of interest law or any of 
the provisions in this Section 4.10, the violation shall be grounds for immediate termination of 
this Agreement. Further, the violation subjects the Design Professional to liability to the City for 
attorney’s fees and all damages sustained as a result of the violation. 

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out of, 
or relates in any way to the Professional Services provided under this Agreement, upon the City's 
request, the Design Professional, its agents, officers, and employees agree to assist in resolving 
the dispute or litigation. The Design Professional's assistance includes, but is not limited to, 
providing professional consultations, attending mediations, arbitrations, depositions, trials or any 
event related to the dispute resolution and/or litigation. 

4.12 Compensation for Mandatory Assistance. The City will compensate the Design 
Professional for fees incurred for providing Mandatory Assistance as Additional Services under 
Section 3.2. If, however, the fees incurred for the Mandatory Assistance are determined, through 
resolution of the third party dispute or litigation, or both, to be attributable in whole, or in part, to 
the acts or omissions of the Design Professional, its agents, officers, and employees, the Design 
Professional shall reimburse the City. The City is then entitled to reimbursement of all fees paid 
to the Design Professional, its agents, officers, and employees for Mandatory Assistance. 

4.13 Attorney Fees related to Mandatory Assistance. In providing the City with 
dispute or litigation assistance, the Design Professional or its agents, officers, and employees 
may incur expenses and/or costs. The Design Professional agrees that any attorney fees it may 
incur as a result of assistance provided under Section 4.11 are not reimbursable. The Parties 
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agree this provision does not in any way affect their rights to seek attorney fees under Article 
VIII, Section 8.8 of this Agreement. 

4.14 Energy Conservation Specifications. Technological advances in energy 
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning (HVAC), 
enable additional energy savings over that required by the State of California's Energy Efficiency 
Standards (Title 24, Part 6 of the California Code of Regulations). The Design Professional shall 
model the energy performance of the building using an acceptable computer model such as 
Energy Pro, EQuest, DOE-2, Power DOE, HAP 3.22, etc. and present the summary data to the 
City at or prior to 100 percent design. This analysis should include life cycle cost analysis 
showing recovery of construction costs through operation and maintenance costs (e.g., electricity 
and gas savings.) The Design Professional shall prepare a cost savings matrix that lists each 
device being considered and one, three, five and ten-year Project savings. The comparison shall 
include, but not be limited to, the following equipment: Lighting, HVAC, Water Heating, and 
Motors. 

The Design Professional shall contact the SDG&E New Construction Program at  
(858) 636-5725 or the San Diego Regional Energy Office at (619) 595-5634 to integrate them 
into the design process to ensure maximum energy performance and access to technical 
resources. Design Professional shall endeavor to obtain from SDG&E a UTIL-1 (Utility 
Incentive Worksheet) to estimate energy savings and incentives available based on the design 
team energy modeling. 

4.15 Notification of Increased Construction Cost. If, at any time prior to the City's 
approval of the final plans and specifications, the Design Professional anticipates that the total 
construction cost will exceed the estimated construction budget, the Design Professional shall 
immediately notify the City in writing. This written notification shall include an itemized cost 
estimate and a list of recommended revisions which the Design Professional believes will bring 
the construction cost to within the estimated construction budget. The City may either: (1) 
approve an increase in the amount authorized for construction; or (2) delineate a project which 
may be constructed for the budget amount; or (3) any combination of (1) and (2). 

4.16 Sustainable Building Policy. The Project design and construction shall comply 
with City Council Green Building Policy 900-14 (Exhibit G). All new or significantly remodeled 
City facilities shall be designed and constructed to achieve at a minimum the Leadership in 
Energy and Environmental Design (LEED) “Silver” Level Certification.  

4.17 Design-Build Competition Eligibility. Any architectural firms, engineering 
firms, Design Professionals, or individuals retained by the City to assist the City with developing 
criteria or preparing the preliminary design or the request for proposals for a Design-Build 
competition shall not be eligible to participate with any Design-Build Entity in that Design-Build 
competition. Additionally, the City may determine in its sole discretion that a Subcontractor 
hired to assist with a Design-Build competition, regardless of whether the Subcontractor was 
hired by the City or hired by an architectural firm, engineering firm, Design Professional, or 
individual retained by the City, has a competitive advantage and as such is ineligible to 
participate in that Design-Build competition. 
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4.18 Storm Water Management Discharge Control. Consultant shall comply with 
Chapter 4, Article 3, Division 3 of the San Diego Municipal Code, Storm Water Management 
Discharge Control, as amended from time to time, and any and all Best Management Practice 
guidelines and pollution elimination requirements as may be established by the Enforcement 
Official. Further, the Consultant shall prepare and incorporate into the construction documents a 
Storm Water Pollution Prevention Plan (SWPPP) to be implemented by the contractor during 
construction of any project that is subject to the Construction General Permit, California State 
Water Resources Control Board Order No. 2009-009-DWQ, as amended from time to time. 
Where applicable, the SWPPP shall comply with both the California Construction General 
Permit and City of San Diego Municipal Separate Storm Sewer National Pollution Discharge 
Elimination System permit requirements and any municipal regulations adopted pursuant to 
those permits. 

4.19 ADA Certification.  The Design Professional hereby certifies (Exhibit L) that it 
agrees to comply with the City's Americans With Disabilities Act Compliance/City Contracts 
requirements set forth in Council Policy 100-04, adopted by San Diego Resolution R-282153 and 
incorporated into this Agreement by this reference. 

 4.20 Prevailing Wage Rates.  Prevailing wage rates apply to this Agreement.   

Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, 
repair and maintenance work performed under this Agreement is subject to State prevailing wage 
laws. For construction work performed under this Agreement cumulatively exceeding $25,000 
and for alteration, demolition, repair and maintenance work performed under this Agreement 
cumulatively exceeding $15,000, the Design Professional and its subconsultants shall comply 
with State prevailing wage laws including, but not limited to, the requirements listed below.  

 
4.20.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Design Professional and its 
subconsultants shall ensure that all workers who perform work under this Agreement are 
paid not less than the prevailing rate of per diem wages as determined by the Director of 
the California Department of Industrial Relations (DIR). This includes work performed 
during the design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  
 

4.20.1.1. Copies of such prevailing rate of per diem wages are on file at the City 
and are available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Design Professional 
and its subconsultants shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

 
4.20.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid after 
the expiration date, then the published rate of wage shall be in effect for the life of 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
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this Agreement. If the published wage rate refers to a predetermined wage rate to 
become effective upon expiration of the published wage rate and the 
predetermined wage rate is on file with the DIR, such predetermined wage rate 
shall become effective on the date following the expiration date and shall apply to 
this Agreement in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration dates 
occur during the life of this Agreement, each successive predetermined wage rate 
shall apply to this Agreement on the date following the expiration date of the 
previous wage rate. If the last of such predetermined wage rates expires during the 
life of this Agreement, such wage rate shall apply to the balance of the 
Agreement. 

 
4.20.2. Penalties for Violations. Design Professional and its subconsultants shall comply 
with California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed. 
 
4.20.3. Payroll Records. Design Professional and its subconsultants shall comply with 
California Labor Code section 1776, which generally requires keeping accurate payroll 
records, verifying and certifying payroll records, and making them available for 
inspection. Design Professional shall require its subconsultants to also comply with 
section 1776. Design Professional and its subconsultants shall submit weekly certified 
payroll records online via the City’s web-based Labor Compliance Program. Design 
Professional is responsible for ensuring its subconsultants submit certified payroll records 
to the City.  
 

4.20.3.1. For agreements entered into on or after April 1, 2015, Design 
Professional and their subconsultants shall furnish records specified in Labor 
Code section 1776 directly to the Labor Commissioner in the manner required by 
Labor Code section 1771.4.  

 
4.20.4. Apprentices. Design Professional and its subconsultants shall comply with 
California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment 
and wages of apprentices. Design Professional shall be held responsible for the 
compliance of their subconsultants with sections 1777.5, 1777.6 and 1777.7. 
 
4.20.5. Working Hours. Design Professional and their subconsultants shall comply with 
California Labor Code sections 1810 through 1815, including but not limited to: (i) 
restrict working hours on public works contracts to eight hours a day and forty hours a 
week, unless all hours worked in excess of 8 hours per day are compensated at not less 
than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on design 
professionals and subcontractors of $25 per worker per day for each day the worker 
works more than 8 hours per day and 40 hours per week in violation of California Labor 
Code sections1810 through 1815.   
 
4.20.6. Required Provisions for Subcontracts. Design Professional shall include at a 
minimum a copy of the following provisions in any contract they enter into with a 
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subconsultant: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 
1813, 1815, 1860 and 1861.  
 
4.20.7. Labor Code Section 1861 Certification. Design Professional in accordance with 
California Labor Code section 3700 is required to secure the payment of compensation of 
its employees and by signing this Agreement, Design Professional certifies that “I am 
aware of the provisions of Section 3700 of the California Labor Code which require 
every employer to be insured against liability for workers’ compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Agreement.”  
 
4.20.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other governmental 
entity, or it has been established after an investigation by the City or other governmental 
entity that underpayment(s) have occurred. For questions or assistance, please contact the 
City of San Diego’s Equal Opportunity Contracting Department at 619-236-6000. 
 
4.20.9. Contractor and Subcontractor Registration Requirements. This project is 
subject to compliance monitoring and enforcement by the DIR. As of March 1, 2015, no 
Design Professional or subconsultant may be listed on a bid or proposal for a public 
works project unless registered with the DIR pursuant to Labor Code section 1725.5. As 
of April 1, 2015, a Design Professional or subcontractor shall not be qualified to bid on, 
be listed in a bid or proposal, or enter into any contract for public work, unless currently 
registered and qualified to perform public work pursuant to Labor Code section 1725.5  
By submitting a bid or proposal to the City, Design Professional is certifying that he or 
she has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Design 
Professional shall provide proof of registration to the City upon request. 
  
 4.20.9.1. A Design Professional’s inadvertent error in listing a subconsultant who 
is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall 
not be grounds for filing a protest or grounds for considering the bid or proposal non-
responsive provided that any of the following apply: (1) the subconsultant is registered 
prior to proposal due date; (2) within twenty-four hours after the proposal due date, the 
subconsultant is registered and has paid the penalty registration fee specified in Labor 
Code section 1725.5; or (3) the subconsultant is replaced by another registered 
subconsultant pursuant to Public Contract Code section 4107. 

ARTICLE V 
RESERVED 

ARTICLE VI 
INDEMNIFICATION 

6.1  Indemnification.  Other than in the performance of design professional services 
which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted by law, 
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Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 
Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney’s fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional’s duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities arising from the active negligence, sole negligence or sole willful misconduct of the 
Indemnified Parties. 

6.2 Design Professional Services Indemnification and Defense.   

6.2.1 Design Professional Services Indemnification.  To the fullest extent 
permitted by law (including, without limitation, California Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all claims, demands or liability that 
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design 
Professional or Design Professional’s officers or employees. 

6.2.2 Design Professional Services Defense.  Parties will work in good faith to 
procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional’s officers or employees. 

6.3 Insurance.  The provisions of this Article are not limited by the requirements of 
Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in this Article. 

ARTICLE VII 
MEDIATION 

7.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, and 
if said dispute cannot be settled through normal contract negotiations, prior to the initiation of 
any litigation, the Parties agree to attempt to settle the dispute in an amicable manner, using 
mandatory mediation under the Construction Industry Mediation Rules of the American 
Arbitration Association (AAA) or any other neutral organization agreed upon before having 
recourse in a court of law. 

7.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall be 
paid by the Party producing such witnesses. All other expenses of the mediation, including 
required traveling and other expenses of the mediator [Mediator], and the cost of any proofs or 
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expert advice produced at the direct request of the Mediator, shall be borne equally by the 
Parties, unless they agree otherwise. 

7.3 Selection of Mediator. A single Mediator that is acceptable to both Parties shall 
be used to mediate the dispute. The Mediator will be knowledgeable in construction aspects and 
may be selected from lists furnished by the AAA or any other agreed upon Mediator. To initiate 
mediation, the initiating Party shall serve a Request for Mediation on the opposing Party. If the 
Mediator is selected from a list provided by AAA, the initiating Party shall concurrently file with 
AAA a “Request for Mediation” along with the appropriate fees, a list of three requested 
Mediators marked in preference order, and a preference for available dates. 

7.3.1 If AAA is selected to coordinate the mediation, within ten working days 
from the receipt of the initiating Party's Request for Mediation, the opposing Party shall file the 
following: a list of preferred Mediators listed in preference order after striking any Mediators to 
which they have any factual objection, and a preference for available dates. If the opposing Party 
strikes all of initiating Party's preferred Mediators, opposing Party shall submit a list of three 
preferred Mediators listed in preference order to initiating Party and Administrator. Initiating 
Party shall file a list of preferred Mediators listed in preference order, after striking any Mediator 
to which they have any factual objection. This process shall continue until both sides have agreed 
upon a Mediator. 

7.3.2 The Administrator will appoint or the Parties shall agree upon the highest, 
mutually preferred Mediator from the individual Parties' lists who is available to serve within the 
designated time frame. 

7.3.3 If the Parties agree not to use AAA, then a Mediator, date and place for 
the mediation shall be mutually agreed upon. 

7.4 Conduct of Mediation Sessions. Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed. All discussions, statements, or admissions 
will be confidential to the Party's legal position. The Parties may agree to exchange any 
information they deem necessary. 

7.4.1 Both Parties must have an authorized representative attend the mediation. 
Each representative must have the authority to recommend entering into a settlement. Either 
Party may have attorney(s) or expert(s) present. Upon reasonable demand, either Party may 
request and receive a list of witnesses and notification whether attorney(s) will be present. 

7.4.2 Any agreements resulting from mediation shall be documented in writing. 
All mediation results and documentation, by themselves, shall be “non-binding” and 
inadmissible for any purpose in any legal proceeding, unless such admission is otherwise agreed 
upon, in writing, by both Parties. Mediators shall not be subject to any subpoena or liability and 
their actions shall not be subject to discovery. 

ARTICLE VIII 
INTELLECTUAL PROPERTY RIGHTS 
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8.1 Work For Hire. All original  designs, plans, specifications, reports, 
documentation, and other informational materials, whether written or readable by machine, 
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable 
Materials) is “work for hire” under the United States Copyright law and shall become the sole 
property of the City and shall be delivered to the City upon request. The Design Professional, 
including its employees, and independent Subcontractor(s), shall not assert any common law or 
statutory patent, copyright, trademark, or any other intellectual proprietary right to the City to the 
deliverable Materials. 

8.2. Rights in Data. All rights (including, but not limited to publication(s), 
registration of copyright(s), and trademark(s) in the Deliverable Materials, developed by the 
Design Professional, including its employees, agents, talent and independent Subcontractors 
pursuant to this Agreement are the sole property of the City. The Design Professional, including 
its employees, agents, talent, and independent Subcontractor(s), may not use any such Product 
mentioned in this article for purposes unrelated to Design Professional’s work on behalf of the 
City without prior written consent of the City. 

8.3 Intellectual Property Rights Assignment. Design Professional, its employees, 
agents, talent, and independent Subcontractor(s) agree to promptly execute and deliver, upon 
request by City or any of its successors or assigns at any time and without further compensation 
of any kind, any power of attorney, assignment, application for copyright, patent, trademark or 
other intellectual property right protection, or other papers or instruments which may be 
necessary or desirable to fully secure, perfect or otherwise protect to or for the City, its 
successors and assigns, all right, title and interest in and to the content of the Deliverable 
Materials; and cooperate and assist in the prosecution of any action or opposition proceeding 
involving said rights and any adjudication of the same.  

8.4 Moral Rights. Design Professional, its employees, agents, talent, and 
independent Subcontractor(s) hereby irrevocably and forever waives, and agrees never to assert, 
any Moral Rights in or to the Deliverable Materials which Design Professional, its employees, 
agents, talent, and independent Subcontractor(s), may now have or which may accrue to Design 
Professional, its employees, agents, talent, and independent Subcontractor(s)’ benefit under U.S. 
or foreign copyright laws and any and all other residual rights and benefits which arise under any 
other applicable law now in force or hereafter enacted. The term “Moral Rights” shall mean any 
and all rights of paternity or integrity in or to the Deliverable Materials and the right to object to 
any modification, translation or use of said content, and any similar rights existing under judicial 
or statutory law of any country in the world or under any treaty, regardless of whether or not 
such right is denominated or referred to as a moral right. 

8.5 Subcontracting.  In the event that Design Professional utilizes a Subcontractor(s) 
for any portion of the Work that is in whole or in part of the specified Deliverable(s) to the City, 
the agreement between Design Professional and the Subcontractor [Subcontractor Agreement] 
shall include a statement that identifies that the Deliverable/Work product as a “work-for hire” as 
defined in the Act and that all intellectual property rights in the Deliverable/Work product, 
whether arising in copyright, trademark, service mark or other belongs to and shall vest solely 
with the City. Further, the Subcontractor Agreement shall require that the Subcontractor, if 
necessary, shall grant, transfer, sell and assign, free of charge, exclusively to the City, all titles, 
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rights and interests in and to said Work/Deliverable, including all copyrights and other 
intellectual property rights. City shall have the right to review any Subcontractor agreement for 
compliance with this provision.  

8.6 Publication Design. Professional may not publish or reproduce any Deliverable 
Materials, for purposes unrelated to Design Professional’s work on behalf of the City without 
prior written consent of the City. 

8.7 Intellectual Property Warranty and Indemnification. Design Professional 
represents and warrants that any materials or deliverables, including all Deliverable Materials, 
provided under this contract are either original, not encumbered and do not infringe upon the 
copyright, trademark, patent or other intellectual property rights of any third party, or are in the 
public domain. If Deliverable Materials provided hereunder become the subject of a claim, suit 
or allegation of copyright, trademark or patent infringement, City shall have the right, in its sole 
discretion, to require Design Professional to produce, at Design Professional’s own expense, new 
non-infringing materials, deliverables or Works as a means of remedying any claim of 
infringement in addition to any other remedy available to the City under law or equity. Design 
Professional further agrees to indemnify and hold harmless the City, its officers, employees and 
agents from and against any and all claims, actions, costs, judgments or damages of any type 
alleging or threatening that any materials, deliverables, supplies, equipment, services or Works 
provided under this contract infringe the copyright, trademark, patent or other intellectual 
property or proprietary rights of any third party (Third Party Claims of Infringement). If a Third 
Party Claim of Infringement is threatened or made before Design Professional receives payment 
under this contract, City shall be entitled, upon written notice to Design Professional, to withhold 
some or all of such payment. 

8.8 Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in Article 8, including but 
not limited to, attorney’s fees. 

ARTICLE IX 
MISCELLANEOUS 

9.1 Notices. In all cases where written notice is required under this Agreement, service shall 
be deemed sufficient if the notice is deposited in the United States mail, postage paid. Proper 
notice shall be effective on the date it is mailed, unless provided otherwise in this Agreement. 
For the purpose of this Agreement, unless otherwise agreed in writing, notice to the City shall be 
addressed to: Public Works Department, c/o David Manela,  525 B Street, Suite 750 San  Diego 
CA 92101, and notice to the Design Professional shall be addressed to: AECOM Technical 
Services, Inc., 401 West A Street, Suite 1200, San Diego, CA 92101. 

 

9.2 Headings. All article headings are for convenience only and shall not affect the 
interpretation of this Agreement. 

9.3 Non-Assignment. The Design Professional shall not assign the obligations under 
this Agreement, whether by express assignment or by sale of the company, nor any monies due 
or to become due, without the City's prior written approval. Any assignment in violation of this 
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paragraph shall constitute a Default and is grounds for immediate termination of this Agreement, 
at the sole discretion of the City. In no event shall any putative assignment create a contractual 
relationship between the City and any putative assignee. 

9.4 Independent Contractors. The Design Professional and any Subcontractors 
employed by the Design Professional shall be independent contractors and not agents of the City. 
Any provisions of this Agreement that may appear to give the City any right to direct the Design 
Professional concerning the details of performing the Professional Services, or to exercise any 
control over such performance, shall mean only that the Design Professional shall follow the 
direction of the City concerning the end results of the performance. 

9.5 Design Professional and Subcontractor Principals for Professional Services. 
It is understood that this Agreement is for unique Professional Services. Retention of the Design 
Professional's Professional Services is based on the particular professional expertise of the 
following members of the Design Professional's organization:  Eric Zagol [Project Team]. 
Accordingly, performance of Professional Services on the Project may not be delegated to other 
members of the Design Professional's organization or to Subcontractors without the prior written 
consent of the City. It is mutually agreed that the members of the Project Team are the principal 
persons responsible for delivery of all Professional Services and may not be removed from the 
Project without the City's prior written approval. Removal of any member of the Project Team 
without notice and approval by the City may be considered a default of the terms and conditions 
of this Agreement by the Design Professional. In the event any member of the Project Team 
becomes unavailable for any reason, the City must be consulted as to any replacement. If the 
City does not approve of a proposed replacement, the City may terminate this Agreement 
pursuant to section 2.6 of this Agreement. Further, the City reserves the right, after consultation 
with the Design Professional, to require any of the Design Professional's employees or agents to 
be removed from the Project. 

9.6 Additional Design Professionals or Contractors. The City reserves the right to 
employ, at its own expense, such additional Design Professionals or contractors as the City 
deems necessary to perform work or to provide the Professional Services on the Project. 

9.7 Employment of City Staff. This Agreement may be unilaterally and immediately 
terminated by the City, at its sole discretion, if the Design Professional employs an individual 
who, within the last twelve months immediately preceding such employment did, in the 
individual's capacity as an officer or employee of the City, participate in, negotiate with, or 
otherwise have an influence on the recommendation made to the City Council or Mayor in 
connection with the selection of the Design Professional. 

9.8 Covenants and Conditions. All provisions of this Agreement, expressed as either 
covenants or conditions on the part of the City or the Design Professional, shall be deemed to be 
both covenants and conditions. 

9.9 Compliance with Controlling Law. The Design Professional shall comply with 
all laws, ordinances, regulations, and policies of the federal, state, and local governments 
applicable to this Agreement, including California Labor Code section 1720 relating to the 
payment of prevailing wages during the design and preconstruction phases of a project, including 
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inspection and land surveying work. In addition, the Design Professional shall comply 
immediately with all directives issued by the City or its authorized representatives under 
authority of any laws, statutes, ordinances, rules, or regulations. The laws of the State of 
California shall govern and control the terms and conditions of this Agreement. 

9.10 Jurisdiction and Attorney Fees. The jurisdiction and applicable laws for any suit 
or proceeding concerning this Agreement, the interpretation or application of any of its terms, or 
any related disputes shall be in accordance with the laws of the State of California. The 
prevailing Party in any such suit or proceeding shall be entitled to a reasonable award of attorney 
fees in addition to any other award made in such suit or proceeding. 

9.11 Successors in Interest. This Agreement and all rights and obligations created by 
this Agreement shall be in force and effect whether or not any Parties to the Agreement have 
been succeeded by another entity, and all rights and obligations created by this Agreement shall 
be vested and binding on any Party's successor in interest. 

9.12 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings of the Parties concerning the matters covered in 
this Agreement. No change, alteration, amendment, or modification of the terms or conditions of 
this Agreement, and no verbal understanding of the Parties, their officers, agents, or employees 
shall be valid unless made in the form of a written change agreed to in writing by both Parties. 
All prior negotiations and agreements are merged into this Agreement. 

9.13 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.14 No Waiver. No failure of either the City or the Design Professional to insist upon 
the strict performance by the other of any covenant, term or condition of this Agreement, nor any 
failure to exercise any right or remedy consequent upon a breach of any covenant, term, or 
condition of this Agreement, shall constitute a waiver of any such breach of such covenant, term 
or condition. No waiver of any breach shall affect or alter this Agreement, and each and every 
covenant, condition, and term hereof shall continue in full force and effect without respect to any 
existing or subsequent breach. 

9.15 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision of this Agreement unenforceable, invalid, or 
illegal. 

9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as a 
limitation upon the powers of the City as a chartered city of the State of California. 

9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall not 
be construed in favor of or against either Party by reason of the extent to which each Party 
participated in the drafting of the Agreement. 
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9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists between 
the main body of this Agreement and the Exhibits, the main body of this Agreement shall 
control. If a conflict exists between an applicable federal, state, or local law, rule, regulation, 
order, or code and this Agreement, the law, rule, regulation, order, or code shall control. Varying 
degrees of stringency among the main body of this Agreement, the Exhibits, and laws, rules, 
regulations, orders, or codes are not deemed conflicts, and the most stringent requirement shall 
control. Each Party shall notify the other immediately upon the identification of any apparent 
conflict or inconsistency concerning this Agreement. 

9.19 Design Professional Evaluation. City will evaluate Design Professional's 
performance of Professional Services on the Project using the Consultant Evaluation Form 
(Exhibit H). 

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

9.21 Survival of Obligations. All representations, indemnifications, warranties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance of 
the  Professional Services and termination or completion of the Agreement. 

9.22  Contractor Standards.  This Agreement is subject to the Contractor Standards 
clause of the Municipal Code Chapter 2, Article 2, Division 32 adopted by Ordinance No. 
 O-19383.  All consultants are required to complete the Contractor Standards Pledge of 
Compliance included herein as Exhibit I.  The Contractor Standards are available online at 
www.sandiego.gov/purchasing/vendor/index.shtml or by request from the Purchasing & 
Contracting Department by calling (619) 236-6000. 

9.23 Equal Benefits Ordinance.  This Agreement is subject to the Equal Benefits 
Ordinance [EBO].  All consultants are required to complete the Equal Benefits Ordinance 
Certification of Compliance included herein as Exhibit J.  Effective January 1, 2011, any 
contract awarded from this solicitation is subject to the City of San Diego’s Equal Benefits 
Ordinance [EBO], Chapter 2, Article 2, Division 43 of the San Diego Municipal Code [SDMC].  

In accordance with the EBO, contractors must certify they will provide and maintain equal 
benefits as defined in SDMC §22.4302 for the duration of the contract [SDMC §22.4304(f)]. 
Failure to maintain equal benefits is a material breach of the contract [SDMC §22.4304(e)]. 
Contractors must notify employees of their equal benefits policy at the time of hire and during 
open enrollment periods and must post a copy of the following statement in an area frequented 
by employees: 

During the performance of a contract with the City of San Diego, this employer 
will provide equal benefits to its employees with spouses and its employees 
with domestic partners. 

Contractors also must give the City access to documents and records sufficient for the City to 
verify the contractors are providing equal benefits and otherwise complying with EBO 
requirements.  Full text of the EBO and the Rules Implementing the Equal Benefits Ordinance 

http://www.sandiego.gov/purchasing/vendor/index.shtml
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are posted on the City’s website at www.sandiego.gov/purchasing/ or can be requested from the 
Equal Benefits Program at (619) 533-3948. 

 

9.24 Public Records. This contract is a public document subject to the California 
Public Records Act.  Documents produced during the award and performance of this Agreement 
may be subject to public review. Attached Exhibit K (Regarding Information Requested under 
the California Public Records Act) is the process for disclosing the Consultant’s confidential 
documents. 
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SCOPE OF SERVICES 
 
 



EXHIBIT A 

SCOPE OF SERVICES – OTAY 2ND PIPELINE PHASE 1 
 

BACKGROUND 
 
The Otay 2nd Pipeline is one of the City’s oldest and most important treated water transmission 
mains. Because of its ability to move water between the City’s Alvarado and Otay service 
areas, it provides great operational flexibility and system reliability. Otay 2nd pipeline operates at 
either the 536 HGL (Alvarado Zone) or the 490 HGL (Otay Zone.) With sections of the 36-inch 
diameter cast iron pipe more than 70 years old, it has now reached the end of its useful life. As 
a result of the mandatory Cast Iron Pipeline Replacement Program, the age of the pipeline, and 
its insufficient capacity, the Water Department initiated a capital improvement project to replace 
the existing Otay 2nd pipeline with a new 48-inch diameter cement mortar lined and coated 
welded steel pipeline. The Otay 2nd Pipeline replacement is broken into several phases or 
projects. This project provides for the replacement of the Phase I segment, which runs from the 
65th and Imperial valve at the 65th and Herrick Pump Station to the intersection of Skyline Dr. 
and Woodman Street. Much of the alignment will be moved from an existing easement through 
commercial and residential development to City’s right-of-way along Imperial Avenue or Atkins 
Avenue, and along Woodman Street. The alignment runs adjacent the existing Cielo & 
Woodman Pump Station and will serve as the feed source to the future larger Cielo and 
Woodman Pump Station. The two projects are intertwined, since the new Otay 2nd pipeline 
must be operational for the start-up and testing of the future Cielo and Woodman Pump Station. 
Although the projects are related, they are funded through separate budgets and therefore will 
have separate design contracts, separate schedules, separate bid packages, and result in 2 
separate construction contracts. This scope of work and attached fee are related to the 
Pipeline replacement project only. A separate scope and fee is provided for the design of the 
replacement of the Cielo and Woodman pump station. 

PROJECT DESCRIPTION 
 
The project will replace approximately 4,600 lf of existing 36-inch cast iron transmission pipeline 
with new 48-inch steel water transmission pipeline. The project will include the abandonment of 
2,800 lf of the existing 36-inch pipeline in place. The project includes approximately 200 lf of 
trenchless construction to install the pipeline below the MTS tracks. The Northern terminus will 
connect to the existing 65th and Imperial valve, and the southern terminus will connect to the 
existing Otay 2nd pipeline. The exact alignment will be determined during the conceptual design; 
however the pipeline will run along Woodman Ave and pass by the new Cielo and Woodman 
pump station, and have a 30-inch suction connection to the new pump station. The pipeline will 
also have a 30 –inch or possibly two (2) 16-inch connections the existing 65th and Imperial PRS. 
 
The project will also include approximately 100 lf of 24-inch steel pipeline located along Cielo 
Drive to connect the new pump station discharge to existing pipeline located in the intersection 
of Cielo and Woodman installed as part of GJ 949. Preliminary evaluation by AECOM based on 
discussion with the City shows the pipeline to be exempt from CEQA. 

The total length of each pipeline element is shown below in Table 1. 
 
 
 



Table 1 Pipeline Lengths 
 

Pipeline Section Units Length 
48-inch Open Cut LF 4,400 
48-inch Trenchless LF 200 
36-inch Abandonment LF 2,800 
24-inch Open Cut LF 100 
Total LF 7,500 

 
 
The project includes the following: 
 

 Pipeline design 

 Trenchless design 

 Traffic control design 

 Surveying and mapping 

 Environmental support 

 Community meeting attendance 

 MTS, DSD, and Tunnel classification permit coordination 

 Corrosion control 

 Bid and construction phase services 
 
Consultant’s Scope of Services is described below. 
 

PHASE A – DESIGN 
 
Task 1000 - Project Management 
 
Task 1010 – Kickoff Meeting 
 
Consultant team will meet with City staff and representatives from KEH, Darnell and to discuss 
objectives, approach, schedule, milestones, and required data. An agenda will be provided to 
City staff prior to the meeting. 
 
Task 1020 – Prepare Project Management Plan 
 
Consultant will prepare a project plan identifying project tasks, schedule, staffing, resources, 
and project milestones. This task includes preparation and execution of sub-consultant 
agreements. 
 
Task 1030 – Progress Meetings with City Staff (4) 
 
Progress meetings will be held on an as needed basis or as requested by the City, Consultant 
will meet with City staff to discuss the project status and discuss pending design issues. 
Consultant will bring team members and invite subconsultants commensurate with the 
anticipated discussion. A total of four (4) meetings will be attended with 3-hour duration, 
including travel time during the Design Phase. The Project Manager and/or the Design 
Manager will attend as needed. 
 
Task 1040 - Project Site Visits (2) 



 
Consultant will meet with Subconsultants and/or City staff on-site to identify and/or resolve 
issues that require knowledge or understanding of the site conditions. Up to a total of two (2) 
site meetings or site visits will be attended by up to 4 AECM team members with maximum 
three-hour (3 hr.) duration. The Project Manager or the Design Manager will attend along with 
other team members as required. 
 
Task 1050 –Coordination Meetings (8) 
 
Consultant will meet with Subconsultants and/or Internal design staff to identify and/or resolve 
issues, evaluate progress, and provide coordination among disciplines. Up to a total of eight 
(8) internal coordination meetings will be held with a maximum one-hour (1) duration. The 
Project Manager, Design Manager, discipline design staff and Subconsultant staff will attend, as 
needed. 
 
Task 1060 – Prepare Progress Reports 
 
Consultant will prepare up to twelve (12) Monthly Progress Reports for AECOM’s specific Scope 
of Work, summarizing the schedule and providing project status, factors affecting schedule and 
budget, work accomplished, key decisions made, technical issues, financial issues, and status 
of the overall schedule and budget. Progress report will cover each of the 8 areas mentioned, 
and will be more than just a few lines/bullet points on the last page of invoice. Progress Report 
will be supplemented with regular communications follow up, (by phone, emails.) The Monthly 
Progress Reports will be submitted with each monthly invoice as narrative and descriptive 
support documentation. 
 
Task 1070 – Project Administration and Correspondence 
 
This task covers project administration, and correspondence with the City staff, government 
agencies, and stakeholders, private utilities, and other parties either involved in the 
infrastructure improvements or otherwise affected by the design or construction requirements. 
Correspondence includes phone conversations, emails, preparation of letters and memoranda 
communications. 
 
Task 2000 –Investigations 
 
Task 2010 – Data Collection and Review 
 
Consultant will review background data made available by the City consisting of: 
 

 Record Drawings. 

 GIS data 

 Existing Utility data 

 Existing and available geotechnical reports and data. 

 Environmental documentation. 

 Parcel Maps 

 Right of Way Mapping 

 Flow and Pressure Requirements 

 Traffic Control Criteria 

 Surge limitations 



 Staging 
 

Task 2020 – Prepare TM-1 Alignment Alternatives Analysis 
 
Consultant will identify up to 5 potential alignment alternatives for City consideration, taking into 
account previously proposed alignments, previous City reports, records, City Standards and 
guidelines, and potential impacts to the areas. The list will be shortened to 3 final alternatives for 
further comparison. 
 
Consultant will perform site reconnaissance consisting of walking and photographing the 
alternative pipeline routes. Special attention will be given to possible laydown areas, conflicts 
with existing improvements, construction access, traffic impacts, and existing conditions. 
 
Once the data is collected and analyzed, Consultant will prepare a Technical Memorandum 
comparing the 3 final alternative alignments recommend a preferred final alignment for City 
review and confirmation. This alignment will become the basis for further investigations and 
data collection tasks identified below. 
 
Task 2030 – Aerial Survey and Mapping (City Provided) 
 
Aerial survey and mapping will be provided by the City. The area to be surveyed is a 200 foot 
wide strip approximately 4,600 linear feet in within the right of way (ROW) of Imperial Avenue or 
Akins Avenue and Woodman Street ending at Skyline Drive in the City of San Diego. City will 
combine field and aerial surveys to produce an aerial topographic base map with 1-foot 
contours for the purpose of aiding in the design and construction of a new 48” pipeline (exact 
location to be determined). 
 
During the course of the survey, City will locate local horizontal control to establish and set 
aerial control targets and set additional survey control for supplemental ground surveys. City will 
also set a minimum of two permanent benchmarks on the project site that will be used for 
Horizontal control for construction activities. City will include ROW research and delineation. 
AECOM will coordinate with the City to provide alignment to be surveyed. 
 
Task 2040 – Geotechnical Investigation and Report 
 
Geotechnical investigation and reporting will be provided by AECOM Subconsultant Allied 
Geotechnical Engineers (AGE.) The work includes review of existing available geotechnical 
documents, field reconnaissance, subsurface investigation, laboratory testing, and preparation 
of the Draft and Final Geotechnical Report summarizing the results and recommendations. A 
total of 6 borings are proposed, exact location to be determined. AGE proposes to perform 4 
borings to a depth on the order of 15 feet below the existing ground surface (bgs) along the 
alignment, and 2 boring to a depth on the order of 30 feet bgs at the proposed railroad crossing. 
Existing pavement depth at the boring will be measured and recorded. During drilling, Standard 
Penetration Test (SPT) will be performed with a specially manufactured split-spoon sampler at 
selected depth intervals. Relatively undisturbed samples will be obtained by driving a 3-inch 
(OD) diameter modified California barrel sampler. In addition, loose bulk samples will also be 
collected of each different geologic unit encountered in the borings. Soil cuttings will be field 
screened for possible presence of volatile organic compounds using an Organic Vapor Meter 
(OVM.) Sampling for soil corrosivity testing will be performed. 
 
 



Geotechnical laboratory tests will be performed on selected soil samples to verify field 
classifications and to evaluate certain engineering characteristics. Laboratory tests will be 
performed in general conformance with the American Society for Testing and Materials 
(ASTM) or other generally accepted testing procedures. The testing program is anticipated to 
include the following: 
 

 In-place Moisture Content (ASTM D2216) 

 Moisture Content and Dry Density (ASTM D2937) 

 Wet Sieve Analysis (ASTM D422) 

 Expansion Index (ASTM D4829) 

 R-Value (Cal301) 

 Compaction (ASTM 1557) 

 Direct Shear (ASTM D3080) and 

 Soil pH, resistivity, and soluble sulfate and chloride concentrations. 
 
AGE will analyze the field and laboratory data and develop recommendations pertaining to 

the geotechnical aspects of the project. A summary of findings, opinions and recommendations 
will be presented in a written report. 
 
Task 2050 – Soil Corrosivity Assessment 
 
A soil corrosivity assessment will be completed by AECOM Subconsultant RF Yeager. The 
assessment will include review of existing data, on-site soil resistivity testing along the 
alignment, review of soil data and chemical analysis performed under task 2040, and a stray 
current inference review. The data, assessment, and recommended level of corrosion control 
methods or monitoring will be presented in a report. 
 
Task 2060 – Utility Review, Potholing, and Permit Research 
 
Consultant will contact Underground Service Alert to get a listing of utilities that may have 
facilities in the area of the project. Consultant will mail information request letters to each utility 
identified and follow-up as needed with phone calls and other correspondence. Information 
provided by the utilities will be recorded on the base map. 
 
Potholing will be performed by AECOM Subconsultant AirX. For the purposes of this proposal, it 
has been assumed that potholes depth requirements will range from less than 5 feet to as much 
as 11 feet in depth. A Total of 21 potholes have been included as follows: 
 

 12 potholes less than 5 feet in depth 

 6 potholes from 5 feet to 8 feet in depth 

 2 potholes from 8 feet to 11 feet in depth 
 

Once the base map has been updated with the utility information, it will be sent back to the 
utilities with facilities in the area of the project to receive their concurrence. Consultant will 
identify the requirements for permits including tunneling, encroachment permits for MTS, and 
DSD permits. Consultant will provide technical data and coordinate permit applications. City will 
submit application and pay fee to permitting agencies. 
 
Task 2070 – Evaluate Trenchless Construction 
 



AECOM Subconsultant Bennett Trenchless Engineers will review the geotechnical data, 
evaluate settlement potential, and recommend the preferred trenchless method of construction. 
The recommendation and results of this evaluation will be presented in Technical Memorandum 
2. 
 
Task 2080 – Technical Workshop 
 
Consultant will conduct a technical workshop to discuss the critical aspects of the design. 
Attendance will include: 
 

 City staff 

 Up to 2 AECOM staff 

 Allied Geotechnical (Geotechnical) 

 Darnell and Associates (Traffic Control) 

 Consultant’s Trenchless Technical Advisor (Bennett) 
 
Task 3000 – Preliminary Design (30%) 
 
Consultant will prepare plans, specification list, and an opinion of probable construction cost for 
and open cut, abandonment, and trenchless crossing construction. 
 
Task 3010– Prepare a Basis of Design Report 
 
Consultant will prepare a Basis of Design Report, which will consist of the following: 
 

 Alignment alternative analysis and recommendations from TM 1 

 Flow data and hydraulic analysis summary of City provided data 

 Confirmation of pipeline sizes 

 Casing Requirements 

 Permit/environmental requirements 

 Identification permanent or temporary right-of-way issues 

 Trenchless crossing technology recommendations 
 
Technical Appendices. It is anticipated that the Consultant’s report will reference reports by 
Allied Geotechnical, RFYeager, and Bennett Trenchless Construction. These reports will be 
included as appendices to the Consultant’s report. 
 

 Task 3020 – Environmental Review Assistance 

  
Consultant will provide the City with technical descriptions and available graphical information 
for preparing environmental documentation and permits. Based on City’s input to date, it is 
assumed that the Project is exempt from CEQA documentation. Consultant’s services will be 
minor and limited to the effort shown in the Engineering Fee Estimate. If additional Consultant 
services are required, they can be provided with additional fee. 
 
Task 3030 –Community Outreach 
 
Consultant will attend up to a maximum of two (2) four-hour (4 hr.) community outreach 
meetings as organized and requested by the City. The Project Manager and the Design 
Manager or designated Subconsultant will attend. 



Consultant will prepare exhibits as requested by the City for meeting limited to the effort shown 
in the Engineering Fee Estimate. If additional Consultant services are required, they can be 
provided with additional fee. Community outreach specialist Collaborative Resources is a 
technical resource available to AECOM and the City to assist with community outreach effort for 
additional fee, if needed. No Scope or fee has been allocated to Collaborative Resources at 
this time. 
 
Task 3040 – Preliminary Design Package (30%) 
 
Consultant will prepare 30% plans, and specifications outline. The City will be provided with 
three sets for review. 
 
The 30% Design Drawings will include at a minimum the following: 
 

a) Title Sheet with General Notes, Vicinity Map, Key Map, and Legend 
b) Preliminary List of Construction Drawings (Sheet Index) 
c) Existing Topographic and Aerial Survey Information 
d) Locations of Existing Public and Private Utilities Within the Project Area on Plan and 
     Profile 
e) Preliminary Site Plan 
f) Water Pipeline Diameters and Horizontal Alignments 
g) Preliminary Traffic Control Plans 
h) Specification Table of Contents (Greenbook Format) 
 

No storm water management design or BMP’s are included. 
 
Task 3050 –30% Design Package Review 
 
This task accounts for review activities, of the 30% design package, both internal and external. 
It includes internal QA/QC review, responses to City review comments, and attendance at the 
City Review Comment Consultation meeting by the PM. Consultant will prepare internal QA/QC 
review, incorporate QA/QC comments. Respond to City review comments. Consultant will 
attend a meeting with City staff to discuss and resolve all comments after the City has 
completed its review. 
 
Task 4000 – Prepare 60% Design Package 
 
Task 4010 – Prepare 60% Design Plans 
 
Consultant will incorporate agreed up City review comments, and advance the 30% Design 
package to 60% Design Completion. Consultant will prepare plans, specifications and an 
opinion of probable construction cost for and open cut, abandonment, and trenchless crossing 
construction. The 60% Design Drawings will include at a minimum the following: 
 

a) Title Sheet with General Notes, Vicinity Map, Key Map, and Legend 
b) Preliminary List of Construction Drawings (Sheet Index) 
c) Existing Topographic and Aerial Survey Information 
d) Locations of Existing Public and Private Utilities Within the Project Area on Plan and 
Profile 
e) Preliminary Site Plan 
f) Water Pipeline Plan and Profiles 



g) Traffic Control Drawings 
h) Corrosion Control 
i) Trenchless Details 
j) ADA Sheets 
k) Street Resurfacings Plans 
l) Specification Table of Contents (Greenbook Format) 
 

The estimated sheet count is as follows: 
 

General Sheets 

 Title Sheet, Drawing Index (1) 

 General Notes, Survey Information, and Abbreviation Sheet (1) 

 Key Map, Site Layout Sheet (including construction lay down areas) (1) 
Pipeline Sheets 

 Plan and Profile Sheets (6) 

 Micro Tunnel or Jack and Bore Sheets (3) 

 Abandonment Sheets (3) 

 Detail Sheets (3) 

 ADA sheets (2) 

 Street Resurfacing Sheets (2) 

 Corrosion Control Sheets (2) 
Traffic Control Sheets 

 Traffic Control Sheets (19) 
 

Task 4020 – Specifications and Calculations 
 
Consultant will prepare the following specifications: 
 

Special Provisions Sections 
 

 General provisions supplement 

 Summary of Work 

 Measurement and payment provisions 

 Submittals 

 Construction coordination 

 Utility protection 
 

Proposed Technical Specifications 

 Micro tunneling or Bore and Jack 

 Casing pipe material, workmanship, and installation 

 Carrier pipe placement in casing 

 Pipe welding 

  Backfill grouting of casing 

 Trenching and backfill 

 Concrete construction 

 Pipeline construction 
 

Task 4030 – Opinion of Probable Construction Cost 
 



Subconsultant KEH will prepare an opinion of probable construction cost at the concept design 
stage, and update it at the 60% completion stage. 
 
Any opinion of probable construction cost prepared by the Consultant represents its judgments 
as a design professional and is supplied for the general guidance of the City. Since the 
Consultant has no control over the cost of labor and material, or over competitive bidding or 
market conditions, Consultant does not guarantee the accuracy of such opinions as compared 
to contractor bids or actual cost to the City. 
 
Task 4040 – 60% Design Package Review/Constructability Review 
 
This task accounts for review activities for the 60% design package, both internal and external 
reviews. It includes internal QA/QC review, a constructability review, responses to City review 
comments, and attendance at the City Review Comment Consultation meeting by the Project 
Manager. Consultant will prepare internal QA/QC review, incorporate QA/QC comments. 
Respond to all City review comments. Consultant will attend a meeting with City staff to discuss 
and resolve all comments after the City has completed its review. 
 
Task 5000 – Prepare 90% Design Package 
 
Task 5010 – Prepare 90% Design Plans 
 
Consultant will advance the 60% design to 90% completion, and incorporate agreed upon City 
review comments into the 90% design. 
 
Task 5020 – Prepare 90% Specifications and Calculations 
 
Consultant will advance the 60% specifications to 90% completion and incorporate all agreed 
upon City review comments. Perform 90% design calculations.  
 
Task 5030 – Opinion of Probable Construction Cost 
 
Subconsultant will prepare an opinion of probable construction cost at the 60% design stage, 
and update it at the 90% completion stage. 
 
Task 5040 – 90% Design Package Review 
 
This task accounts for review activities for the 90% design package, both internal and external 
reviews. It includes internal QA/QC review, responses to City review comments, and 
attendance at the City Review Comment Consultation meeting by the project manager. 
Consultant will prepare internal QA/QC review, incorporate QA/QC comments. Respond to City 
review comments. Consultant will attend a meeting with City staff to discuss and resolve all 
comments after the City has completed its review. 
 
Task 6000 – Final Design Package 
 
Task 6010 – Final Design Plans 
 
Consultant will advance the 90% design to final completion, and incorporate agreed upon City 
review comments into the final design. Consultant will incorporated DSD review comments. 
Final Design Plans will be signed and stamped by a professional civil engineer registered in the 



state of California. 
 
Task 6020 – Final Specifications and Calculations 
 
Consultant will advance the 90% specifications to final completion and incorporate agreed upon 
City review comments. Consultant will prepare final Calculations. 
 
Task 6030 – Opinion of Probable Construction Cost 
 
Subconsultant KEH will prepare an opinion of probable construction cost at the 90% design, and 
update it at the final completion stage. 
 
Any opinion of probable construction cost prepared by the Consultant represents its judgments 
as a design professional and is supplied for the general guidance of the City. Since the 
Consultant has no control over the cost of labor and material, or over competitive bidding or 
market conditions, Consultant does not guarantee the accuracy of such opinions as compared 
to contractor bids or actual cost to the City. 
 
Task 6040 – Final QA/QC 
 
This task accounts for review activities for the final design package. It includes internal QA/QC 
review, responses to City 90% Design review comments. Consultant will prepare internal 
QA/QC review, incorporate QA/QC comments. Respond to City review comments. 
 

Deliverables, Format, and Standards: 
Deliverables – AECOM will provide comply with and provide the following: 

1. For 30% and 60% Design Submittals, AECOM will provide two (2) copies of technical 
specifications (Microsoft Word format), three (3) sets of half-sized print Drawings (11- 
inch by 17-inch), and five (5) sets of full-sized print Drawings (24-inch by 36-inch.) 
Submittal will include 1 CD with electronic copies of plans in pdf format, specs in 
Word and pdf format, relevant custom excel spreadsheets created for typical 
calculations will be provided. 
 

2.  For 90 percent Design Submittals AECOM will provide six (6) copies of technical 
specifications (Microsoft Word format), six (6) sets of half-sized print Drawings (11-
inch by 17-inch), and fourteen (14) sets of full-sized print Drawings (24-inch by 36-
inch). Submittal will include 1 CD with electronic copies of plans in pdf format, specs 
in Word and pdf format. Relevant custom excel spreadsheets created for typical 
calculations will be provided. 

 
3. For Final Design Submittal, AECOM will provide the following: 
     a. Six (6) hard copies of Final Technical Specifications (Microsoft Word) 
     b. Two (2) electronic copies of the Final Technical Specifications (PDF on CD-    RW) 
     c. Two (2) electronic copies of the Final Design Drawings (PDF on CD-RW) 
     d. One (1) set of Final Full-Sized Original Mylar Drawings (24-inch by 36-inch). 

 
Format and Standards – AECOM will provide and comply with the following: 
 

1. AECOM will use CADD per the City’s “Consultant Standards for Preparation of 
PS&E”. 



2. AECOM will use City of San Diego Standard Drawings as applicable. 
3. AECOM will use scales of 1” = 40’ for Plan and 1” = 4’ for Profile for Design Drawings. 
4. AECOM will use Microsoft Word for word processing files and documentation. 
5. AECOM will use Microsoft Excel for spreadsheet-type files and documentation. 
6. AECOM will use Standard Specifications for Public Works Construction (“Greenbook”) 
as applicable. 
7. AECOM will use City of San Diego Standard Specifications for Public Works 
Construction (“Whitebook”) as applicable. 
 

Documents, drawings, specifications, and electronic information prepared by Consultant for this 
project are not intended or represented to be suitable for reuse by the City or other parties on 
other projects, or extensions of this project. Consultant will not be liable for any such use of 
completed or uncompleted documents without specific authorization. Electronic data delivered 
to the City will not include the professional stamp or signature of an engineer or architect. 
Consultant will not be liable for claims or losses arising out of deterioration of electronic files due 
to inappropriate storage, lengthy storage, or software obsolescence. 
 
PHASE B –BIDDING, AND AWARD 
 
Task 8000 – Bid Phase Services 
 
Consultant will attend the bidders conference, prepare notes, log questions from bidders, and 
prepare up to two addenda. In addition, the Consultant will assist the City in tabulating and 
comparing the bids, and evaluation bidder qualifications. It is assumed that the City will 
advertise for bids, reproduce and distribute contract documents to prospective bidders, and 
maintain a list of bidders. 
 
Task 8010 – Attend Pre-bid Meeting 
 
Consultant will attend a (2) two-hour pre-bid meeting as organized and requested by the City. 
The Project Manager or the Design Manager will attend. 
 
Consultant will attend the pre-bid meeting. 
 
Task 8020 –Respond to Questions 
 
Consultant will prepare answers to bidder questions and submit responses to the City in writing. 
 
Task 8030 – Prepare Addenda to Contract Documents 
 
Consultant will Prepare a maximum of (2) two addenda for revisions to the contract documents. 
Addenda will be submitted to the City for distribution to the Bidders. 
 
Task 8040 –Prepare Drawing Revisions 
 
Consultant will prepare Revisions to drawing to be included in the addenda up to a maximum 
level effort as shown in the Engineering Fee Estimate. 
 
PHASE C – CONSTRUCTION PHASE SERVICES 
 
Task 9000 – Construction Phase Services 



Consultant will provide Construction Phase Services including attendance at meeting, 
answering RFI, and review of submittals. Construction phase services to be performed are as 
follows. 
 
Task 9010 – Attend Pre-Construction Meeting 
 
Consultant will attend a two-hour pre-construction meeting as organized and requested by the 
City. The Project Manager and/or the Design Manager will attend. 
 
Task 9020 –Construction Progress Meetings 
 
 
Consultant will attend a maximum of 12 construction progress meetings, assumed to be 2 hours 
in length. Design Manager will attend meetings as requested by the City. Additional meetings 
may be attended for additional fee. Meeting frequency and attendance requests to be 
determined by the City. Meetings may occur at the project site or at City Office on Aero Drive. 
 
Task 9030 – Site Visits 
 
Consultant will make a maximum of 6 site visits, to ascertain the site conditions, answer 
questions, or evaluate construction progress. Site visits are assumed to be 2 hours in length. 
Project Manager, Design Manager, Engineer, and/or Designer will make visits. Site visits will be 
combined with progress meetings when possible. 
 
Task 9040 – Submittal Review 
 
Consultant will review Contractor submittals as requested by the City and as passed from the 
City to the Consultant. Consultant will review a maximum of 10 submittals, and 10 resubmittals, 
with an average review length of 8 hours for each submittal and 4 hours for each resubmittal. 
Additional reviews will be made as requested by the City for additional fee. 
 
Task 9050 – RFI Responses 
 
Consultant will prepare written responses to Contractor Requests for Information (RFI.) A 
maximum of 20 RFI are included with an average response effort of 6 hours per RFI. Additional 
responses will be made as requested by the City for additional fee. 
 
Task 9060 – Prepare Change Orders (NIC) 
 
Engineering services to prepare design changes to be incorporated into the design for changes 
to the contract is not in the scope of services. Any engineering services needed for the 
preparation of change orders will be covered under the additional services task. 
 
Task 9070 – Prepare Final Record Drawings 
 
Consultant will prepare final Mylar record drawings. Drawings will be based on Contractor 
prepared red-line drawings showing actual field conditions and detailing any and all changes to 
the final design. Contractor will supply measurements and exact dimensions for inclusion in the 
record drawing sets. Consultant is not responsible for verifying contractor supplied red-lines, 
dimensions, or as-constructed conditions. 



Assumptions and Exclusions 
 
Any reuse of Design Professional prepared Work, except for the specific purposes intended 
hereunder, will be at City’s sole risk and without liability or legal exposure to Design 
Professional or its subconsultants. 
 
Design Professional shall not have control over or charge of, and shall not be 
responsible for, construction means, methods, techniques, sequences or procedures, as these 
are solely the responsibility of the construction contractor. Design Professional shall not have 
the authority to stop the work of the construction contractor. In no event shall Design 
Professional be liable for the acts or omissions of any construction contractors, their 
subcontractors, any of their agents or employees, or any other persons or entities performing 
any work related to this project, or for the failure of any them to carry out construction work 
under contract with the City. 
 
Any Opinion of the Construction Cost prepared by Design Professional represents its judgment 
as a design professional and is supplied for the general guidance of City. Since Design 
Professional has no control over the cost of labor and material, or over competitive bidding or 
market conditions, Design Professional does not guarantee the accuracy of such opinions as 
compared to contractor bids or actual cost to City. 
 
Specific Tasks and Items that are not included in AECOM scope or fee related to the City of San 
Diego’s Request for Proposal (RFP) include, but are not limited to (this is for clarification 
purposes only): 
 

 Land Acquisition and/or Easements 

 Quality Assurance and Quality Control of Construction 

 ADA Compliance Custom Curb Ramp Design 

 Sewer Improvements Design 

 Street Improvements other than AC Resurfacing/Surry Seal Design 

 Storm Drain Design or Storm Water Permitting 

 Electrical, Mechanical Elements, other than traffic loop and signal repair 

 Design Phasing and Construction Phasing 

 Construction Means and Methods Considerations 

 Community and Public Outreach Efforts (except attendance for meetings) 

 Storm Water Pollution Prevention Plan (SWPPP) and Implementation 

 Storm Water BMP’s 

 Landscaping and Revegetation Design 

 Videotape Logging 

 Catalog Cuts and/or Manufacturer’s Data and Information 

 Environmental Documentation 

 Environmental Mitigation Design 

 Environmental Monitoring 

 Material Testing 

 Construction, Observation, Inspection, and/or Supervision 

 Redlines 

 Determination of Exact Utility Locations 

 Utility Relocations 

 Hydraulic Modeling (it is assumed that the City report in the bridging documents will 



 be sufficient) 

 Hydraulic Analysis for Bypass Plans 

 Any and all Work Involving or Potentially Involving Hazardous Materials 
END OF SCOPE 
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Otay 2nd Pipeline - Phase 1 Exhibit B
Compensation and Fee Schedule

Task Description
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PHASE A - DESIGN SCOPE OF SERVICES
Task 1000 - Project Management

1010 Kickoff Meeting 4 4 4 4 4 20 3,460$                   3,460$                  
1020 Project Management Plan 2 2 16 20 3,794$                   3,794$                  
1030 Progress Meetings with City Staff (4) 3-hrs 12 12 12 36 6,264$                   6,264$                  
1040 Project Site Visits (2) 4 hrs 8 8 8 24 4,592$                   4,592$                  
1050 Coordination Meetings (8) 1 hr 8 8 8 8 8 40 6,920$                   6,920$                  
1060 Prepare Monthly Status Reports and Invoices 24 12 24 60 9,744$                   9,744$                  
1070 Project Adminstration and Correspondence 40 32 72 14,224$                 14,224$                

Subtotal 0 2 98 92 20 12 24 24 0 272 48,998$                 48,998$                

Task 2000 -  Investigations
2010 Data Collection and Review 8 8 16 4 24 60 8,976$                   8,976$                  
2020 Prepare TM-1 Alignment Alternatives Analysis 4 6 8 8 16 8 16 66 10,934$                 2,000$            2,000$                 100$                     13,034$                
2030 Aerial Survey and Mapping 2 4 6 884$                      -$                     -$                      884$                     
2040 Geotechnical Investigations and Report 4 4 8 1,652$                   24,200$             24,200$               1,210$                  27,062$                
2050 Soil Corrosivity Assessment 1 1 182$                      3,925$            3,925$                 196$                     4,303$                  
2060 Utility Review, Potholing, and Permit Research 24 60 84 13,068$                 25,780$                25,780$               1,289$                  40,137$                
2070 Evaluate Trenchless Construction 4 8 12 2,604$                   27,890$              27,890$               1,395$                  31,889$                
2080 Techncial Workshop 4 4 4 8 20 3,948$                   -$                     2,000$                  5,948$                  

Subtotal 4 18 20 27 56 0 16 12 0 4 84 16 257 42,248$                 2,000$            24,200$             -$                   3,925$            27,890$              25,780$                83,795$               6,190$                  132,233$              
-$                     -$                      

Task 3000 - Preliminary Design (30%) -$                     -$                      
3010 Basis of Design Report 8 16 24 16 16 80 12,744$                 -$                     12,744$                
3020 Environmental Review Assistance 8 8 1,200$                   -$                     1,200$                  
3030 Community Outreach 8 8 8 24 4,176$                   -$                     4,176$                  
3040 Preliminary Design Package (30%) 2 16 16 24 48 40 146 20,590$                 -$                     2000 22,590$                
3050 30% Design Review 8 8 16 32 6,440$                   -$                     6,440$                  

Subtotal 16 2 16 56 40 24 0 72 40 8 0 16 290 45,150$                 -$                -$                  -$                   -$                -$                   -$                     -$                     2,000$                  47,150$                
-$                     -$                      

Task 4000 - Prepare 60% Design -$                     -$                      
4010 Prepare 60% Design Plans 3 8 16 24 32 24 107 16,333$                 -$                     1,000$                  17,333$                
4020 Specifications and Preliminary Calculations 2 8 8 24 8 50 7,964$                   -$                     7,964$                  
4030 Opinion of Probable Cost 4 4 728$                      8,000$            8,000$                 400$                     9,128$                  
4040 60% Design Package Review 12 8 16 36 7,364$                   5,120$            5,120$                 256$                     12,740$                

Subtotal 12 3 18 44 32 24 0 32 24 0 0 8 197 32,389$                 13,120$          13,120$               1,656$                  47,165$                
-$                     -$                      

Task 5000 - Prepare 90% Design -$                     -$                      
5010 Prepare 90% Design Plans 8 16 32 24 80 11,272$                 -$                     1,012$                  12,284$                
5020 Specifications and Preliminary Calculations 2 8 16 8 16 50 7,612$                   -$                     7,612$                  
5030 Opinion of Probable Cost 1 4 5 959$                      6,000$            6,000$                 300$                     7,259$                  
5040 90% Design Package Review 8 8 16 32 6,440$                   -$                     6,440$                  

Subtotal 8 1 18 44 16 8 0 32 24 0 0 16 167 26,283$                 6,000$            6,000$                 1,312$                  33,595$                

Task 6000 - Prepare Final Design
6010 Prepare Final Design Plans 8 8 4 16 32 40 108 15,192$                 -$                     3,000$                  18,192$                
6020 Specifications and Calculations 6 6 16 8 36 6,032$                   -$                     6,032$                  
6030 Opinion of Probable Cost 1 4 5 959$                      3,920$            3,920$                 196$                     5,075$                  
6040 Final Design Package Review 8 8 1,848$                   -$                     1,848$                  

Subtotal 16 1 14 14 16 16 32 40 8 157 24,031$                 3,920$            3,920$                 3,196$                  31,147$                

Task 7000 - SubConsultant Design
7010 Traffic Control 9 16 16 41 6,671$                   46,100$             46,100$               2,305$                  55,076$                
7020 Corrosion 1 8 8 17 2,527$                   11,045$          11,045$               552$                     14,124$                
7030 Trenchless 4 8 8 20 3,220$                   8,750$                8,750$                 438$                     12,408$                

Subtotal 14 32 32 78 12,418$                 46,100$             11,045$          8,750$                65,895$               3,295$                  81,608$                

Total Phase A 56 41 184 309 180 84 16 204 160 12 84 24 64 1418 231,517$               25,040$          24,200$             46,100$             14,970$          36,640$              25,780$                172,730$             17,649$                421,896$              

Personnel Hours Budget



PHASE B - BID AND AWARD
Task 8000 - Bid and Award Phase

8010 Pre-bid Meeting 2 2 4 784$                      784$                     
8020 Respond to Questions 8 8 8 24 3,904$                   1,900$                 95$                       5,899$                  
8030 Prepare Addenda to Contract Documents 4 8 8 20 3,336$                   3,336$                  
8040 Prepare Drawing Revisions 8 2 2 16 16 44 5,786$                   5,786$                  

Subtotal 0 0 6 18 16 2 10 24 16 0 0 0 92 13,810$                 1,900$                 95$                       15,805$                

PHASE C - CONSTRUCTION
Task 9000 - Construction Phase

9010 Pre-Construction Meeting 3 3 6 1,176$                   -$                     1,176$                  
9020 Construction Progress Meetings (assume up to 12 meetings, 2 hours each) 24 24 4,368$                   -$                     4,368$                  
9030 Site Visits 4 13 12 12 41 7,322$                   -$                     500$                     7,822$                  
9040 Submittal Reviews (assume up to 10 submittals and 10 resubmittals) 20 60 40 120 21,000$                 5,000$                 250$                     26,250$                
9050 RFI Responses (assume up to 20 RFIs) 10 20 20 20 10 40 120 19,040$                 3,650$                 183$                     22,873$                
9060 NIC
9070 Final  Record Drawings 2 4 4 40 50 6,076$                   4,000$                 3,000$                  13,076$                

Subtotal 0 0 19 84 96 72 10 40 40 0 0 0 361 58,982$                 12,650$               3,933$                  75,565$                

Total 56 41 209 411 292 158 36 268 216 12 84 24 64 1871 304,309$               25,040$          24,200$             46,100$             14,970$          36,640$              25,780$                187,280$             21,676$                513,265$              

Additional Services 36,735$                

GRAND TOTAL 550,000$              
Amounts shown are fee.



EXHIBIT B 

COMPENSATION AND FEE SCHEDULE 

 

 

 

 

 

Personnel Category   $/HR 

 

Quality Assurance   $ 231 

Principal-In-Charge   $ 231 

Project Manager   $ 210 

Design Manager   $ 182 

Senior Engineer   $ 182 

Associate Engineer   $ 161 

Assistant Engineer   $ 124 

Senior CAD Designer  $ 130 

CAD Operator   $ 105 

Environmental   $ 150 

Permit Coordination   $ 145 

Project Accountant   $ 105 

Administrative Assistant  $ 96 

Personnel 

Category $/HR 

Quality 

Assurance $ 231 

Principal-In-

Charge $ 231 

Project Manager 

$ 210 

Design Manager 

$ 182 

Senior Engineer 

$ 182 

Associate 

Engineer $ 161 

Assistant 

Engineer $ 124 

Senior CAD 

Designer $ 130 

23

1 
Principal-In-Charge  $ 231 

Project Manager   $ 210 
Design Manager  $ 182 
Senior Engineer  $ 182 

Associate Engineer  $ 161 
Assistant Engineer  $ 124 

Senior CAD Designer  $ 130 
CAD Operator   $ 105 
Environmental  $ 150 

Permit Coordination  $ 145 
Project Accountant   $ 105 

Adminstrative Assistant  $ 96 

 



EXHIBIT C 
 

 
 

 

TIME SCHEDULE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



EXHIBIT C 
OTAY 2ND PIPELINE – PHASE 1 

TIME SCHEDULE 
 
 

TASK NAME        DURATION (Working Days) 
 
Phase A - Design Services       290  
 
TM 1 Alignment Confirmation       20    
Survey          20 
Geotechnical Investigations       40 
Tunneling Recommendations       20     
Basis of Design Report and 30% Design      20  
City Review         20  
Respond to City Comments       10  
60% Design         40  
City Review         20  
Respond to City Comments       10  
90% Design         40  
City Review         20  
Respond to City Comments       10  
City Review/Permitting        40  
Final Design         20  
 
Phase B - Bid Services        120  
 
Phase C - Construction Services       360  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

















AECOM City of San Diego Public Works Department 
Design of Otay 2nd Pipeline – Phase 1 /  

 
 

 

SUBCONSULTANTS LIST 

 

 

This list shall include the name and complete address of all Subcontractors who qualify as SLBEs or ELBEs. 
Contractors must also list participation by any MBE, WBE, DBE, DBVE and OBE firms. However, no 
additional points will be awarded for participation by these firms, except that DVBEs that are certified by the 
City as local businesses shall be counted as SLBEs. 
 
Contractor shall also submit Subcontractor commitment letters on Subcontractor’s letterhead, no more than one 
page each, from Subcontractors listed below to acknowledge their commitment to the team, scope of work, and 
percent of participation in the project. 
 
Subcontractors shall be used in the percentages listed. No changes to this Participation List will be allowed 
without prior written City approval. 

 
 

 

 
NAME AND ADDRESS 
SUBCONTRACTORS 

 

 
SCOPE OF 
SERVICES 

PERCENT 
OF 

CONTRACT 

SLBE/ELBE(*/ 
MBE/ 

WBE/DBE/ 
DVBE/OBE) 

 

 
** WHERE 
CERTIFIED 

AirX Utility Surveyors, Inc. 
2534 E. El Norte Parkway, Ste C 
Escondido, CA 92027 

Pothole  5.02%  ELBE, WBE, SBE  City of San 
Diego, CPUC, 
DGS 

Allied Geotechnical Engineers, Inc 
9500 Cuyamaca Street, Ste 102 
Santee, CA 92071 

Geotechnical  4.71%  SBE, MBE, DBE, 
SLBE 

CUCP, DGS, City 
of San Diego 

Bennett  Trenchless Engineers 

90 Blue Ravine Road, Suite 165 

 Folsom, CA, 95630 

Trenchless  7.14%  N/A  N/A 

Darnell & Associates, Inc. 
2870 Fourth Avenue, Ste A 
San Diego, CA 92103 

Traffic Engineering  8.98%  SLBE, SB Micro,  City of San 
Diego, DGS 

KEH & Associates, Inc. 
751 Rancheros Drive Suite 9 
San Marcos, Ca 92069 

Cost Estimating 

Constructability 
Review 

4.88%  SLBE  City of San 
Diego 

RF Yeager Engineering 
9562 Winter Gardens, Suite D‐ 
151, Lakeside, CA 92040 

Corrosion Control  2.92%  SLBE, DVBE/SBE, 
SCOOP 

City of San 
Diego, DGS, 
SDCWA 

 

 

* Listed for informational purposes only. 
 

** Consultant shall indicate if Subcontractor is certified by one of the agencies listed in Section VII of the Equal Opportunity 
Contracting Program (EOCP) Attachment. 

List of Abbreviations: 

Certified Minority Business Enterprise  MBE 
Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise DBE 
Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise  OBE 
Small Local Business Enterprise SLBE 
Emerging Local Business Enterprise ELBE 

 

 



AECOM City of San Diego Public Works Department 
Design of Otay 2nd Pipeline – Phase 1  

 
 
 

Subsconsultant Summary Data - 
Design of Otay 2nd Pipeline - Phase 1 (H146218) 

 

 
 

Subconsultant’s Legal 
Name and Address 

 

 
 

Address of Offices in 
San Diego County 

 
Number Of 

Years in 

San Diego 

County 

Number Of 

Employees 

in San 

Diego 

County 

 
City Of San 

Diego Business 

License Number

 
 

Contact Person, Title, 

Address, Telephone 

Approx. 
% of 

Overall 

Project 

Cost 

AirX Utility Surveyors, 
Inc. 
2534 E. El Norte 
Parkway #C 
Escondido, CA 92027 

2534 E. El Norte 
Parkway 
Ste #C 
Escondido, Ca 92027 

15 21 B2007027640 Gail McMorran, 
President 
2534 E. El Norte 
Parkway #C 
Escondido, CA 92027 
760.480.2347 

5.02% 

Allied Geotechnical 
Engineers, Inc. 
9500 Cuyamaca Street, 
Suite 102, Santee, CA 
92071 

9500 Cuyamaca 
Street, Suite 102, 
Santee, CA 92071 

35 8 B2010019111 Tiong J. Liem, Principal 
9500 Cuyamaca Street, 
Suite 102, Santee, CA 
92071 
619.449.5900 

4.71% 

Bennett Trenchless 
Engineers 
90 Blue Ravine Road, 
Suite 165 
Folsom, CA, 95630 

N/A N/A N/A N/A Dave Bennett, Principal 
90 Blue Ravine Road, 
Suite 165 
Folsom, CA, 95630 
916.294.0095 

   7.14% 

Darnell & Associates, 
Inc. 
2870 Fourth Avenue, 
Ste. A 
San Diego, CA. 92103 

2870 Fourth Avenue, 
Ste. A 
San Diego, CA. 92103 

25 6 B20019978 Bill E. Darnell, Principal 
2870 Fourth Avenue, 
Ste. A 
San Diego, CA. 92103 
619.233.9373 

8.98% 

KEH & Associates, Inc. 
751 Rancheros Drive 
Suite 9 
San Marcos, Ca 92069 

751 Rancheros Drive 
Suite 9 
San Marcos, Ca 
92069 

8 5 B2010036785 Ray Fakhoury, Principal 
751 Rancheros Drive, 
Ste 9 
San Marcos, CA 92069 
858.413.5430 

4.88% 

RFYeager Engineering 
LLC 
9562 Winter Gardens, 
Suite D-151 
Lakeside, CA 92040 

9562 Winter Gardens, 
Suite D-151 
Lakeside, CA 92040 

10 2 B2004009396 Richard F. Yeager Jr., PE 
President 
9562 Winter Gardens, 
Suite D-151 
Lakeside, CA 92040 
619.647.6265 

2.92% 





























D. BUSINESS ORGANIZATION/STRUCTURE: 
Pledge of Compliance Attachment “A”

Corporation 

Yes  No
Yes

Limited Liability Company 

Partnership 

Sole Proprietorship               

Joint Venture                          

Note Contractor Standards Pledge of Compliance

X 09 29  1970 California

Stephen Kadenacy

Robin Miller
Jonathan Grant
X

AECOM Technology Corporation
Refer to Attachment A























AECOM City of San Diego Public Works Department 
Design of Otay 2nd Pipeline – Phase 1 /  

 
 

 

SUBCONSULTANTS LIST 

 

 

This list shall include the name and complete address of all Subcontractors who qualify as SLBEs or ELBEs. 
Contractors must also list participation by any MBE, WBE, DBE, DBVE and OBE firms. However, no 
additional points will be awarded for participation by these firms, except that DVBEs that are certified by the 
City as local businesses shall be counted as SLBEs. 
 
Contractor shall also submit Subcontractor commitment letters on Subcontractor’s letterhead, no more than one 
page each, from Subcontractors listed below to acknowledge their commitment to the team, scope of work, and 
percent of participation in the project. 
 
Subcontractors shall be used in the percentages listed. No changes to this Participation List will be allowed 
without prior written City approval. 

 
 

 

 
NAME AND ADDRESS 
SUBCONTRACTORS 

 

 
SCOPE OF 
SERVICES 

PERCENT 
OF 

CONTRACT 

SLBE/ELBE(*/ 
MBE/ 

WBE/DBE/ 
DVBE/OBE) 

 

 
** WHERE 
CERTIFIED 

AirX Utility Surveyors, Inc. 
2534 E. El Norte Parkway, Ste C 
Escondido, CA 92027 

Pothole  5.02%  ELBE, WBE, SBE  City of San 
Diego, CPUC, 
DGS 

Allied Geotechnical Engineers, Inc 
9500 Cuyamaca Street, Ste 102 
Santee, CA 92071 

Geotechnical  4.71%  SBE, MBE, DBE, 
SLBE 

CUCP, DGS, City 
of San Diego 

Bennett  Trenchless Engineers 

90 Blue Ravine Road, Suite 165 

 Folsom, CA, 95630 

Trenchless  7.14%  N/A  N/A 

Darnell & Associates, Inc. 
2870 Fourth Avenue, Ste A 
San Diego, CA 92103 

Traffic Engineering  8.98%  SLBE, SB Micro,  City of San 
Diego, DGS 

KEH & Associates, Inc. 
751 Rancheros Drive Suite 9 
San Marcos, Ca 92069 

Cost Estimating 

Constructability 
Review 

4.88%  SLBE  City of San 
Diego 

RF Yeager Engineering 
9562 Winter Gardens, Suite D‐ 
151, Lakeside, CA 92040 

Corrosion Control  2.92%  SLBE, DVBE/SBE, 
SCOOP 

City of San 
Diego, DGS, 
SDCWA 

 

 

* Listed for informational purposes only. 
 

** Consultant shall indicate if Subcontractor is certified by one of the agencies listed in Section VII of the Equal Opportunity 
Contracting Program (EOCP) Attachment. 

List of Abbreviations: 

Certified Minority Business Enterprise  MBE 
Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise DBE 
Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise  OBE 
Small Local Business Enterprise SLBE 
Emerging Local Business Enterprise ELBE 

 

 



AECOM City of San Diego Public Works Department 
Design of Otay 2nd Pipeline – Phase 1  

 
 
 

Subsconsultant Summary Data - 
Design of Otay 2nd Pipeline - Phase 1 (H146218) 

 

 
 

Subconsultant’s Legal 

Name and Address 

 

 
 

Address of Offices in 

San Diego County 

 
Number Of 

Years in 

San Diego 

County 

Number Of 

Employees 

in San 

Diego 

County 

 
City Of San 

Diego Business 

License Number

 
 

Contact Person, Title, 

Address, Telephone 

Approx. 

% of 

Overall 

Project 

Cost 

AirX Utility Surveyors, 
Inc. 
2534 E. El Norte 
Parkway #C 
Escondido, CA 92027 

2534 E. El Norte 
Parkway 
Ste #C 
Escondido, Ca 92027 

15 21 B2007027640 Gail McMorran, 
President 
2534 E. El Norte 
Parkway #C 
Escondido, CA 92027 
760.480.2347 

5.02% 

Allied Geotechnical 
Engineers, Inc. 
9500 Cuyamaca Street, 
Suite 102, Santee, CA 
92071 

9500 Cuyamaca 
Street, Suite 102, 
Santee, CA 92071 

35 8 B2010019111 Tiong J. Liem, Principal 
9500 Cuyamaca Street, 
Suite 102, Santee, CA 
92071 
619.449.5900 

4.71% 

Bennett Trenchless 
Engineers 
90 Blue Ravine Road, 
Suite 165 
Folsom, CA, 95630 

N/A N/A N/A N/A Dave Bennett, Principal 
90 Blue Ravine Road, 
Suite 165 
Folsom, CA, 95630 
916.294.0095 

   7.14% 

Darnell & Associates, 
Inc. 
2870 Fourth Avenue, 
Ste. A 
San Diego, CA. 92103 

2870 Fourth Avenue, 
Ste. A 
San Diego, CA. 92103 

25 6 B20019978 Bill E. Darnell, Principal 
2870 Fourth Avenue, 
Ste. A 
San Diego, CA. 92103 
619.233.9373 

8.98% 

KEH & Associates, Inc. 
751 Rancheros Drive 
Suite 9 
San Marcos, Ca 92069 

751 Rancheros Drive 
Suite 9 
San Marcos, Ca 
92069 

8 5 B2010036785 Ray Fakhoury, Principal 
751 Rancheros Drive, 
Ste 9 
San Marcos, CA 92069 
858.413.5430 

4.88% 

RFYeager Engineering 
LLC 
9562 Winter Gardens, 
Suite D-151 
Lakeside, CA 92040 

9562 Winter Gardens, 
Suite D-151 
Lakeside, CA 92040 

10 2 B2004009396 Richard F. Yeager Jr., PE 
President 
9562 Winter Gardens, 
Suite D-151 
Lakeside, CA 92040 
619.647.6265 

2.92% 
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DOCKET SUPPORTING INFORMATION 

CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

  

February 11, 2015 

 

SUBJECT:  Consultant Agreement with AECOM Technical Services, Inc. to Provide Professional Services for 

the Replacement of the Otay 2
nd

 Pipeline Phase I   (H146218) 

 

GENERAL CONTRACT INFORMATION 

 

Recommended Consultant: AECOM (Not Certified, M Cauc) 

  

Amount of this Action:  $    550,000. 

  

Funding Source: City of San Diego 

  

Goal:  20%  Voluntary SLBE-ELBE 

  

  

SUBCONTRACTOR PARTICIPATION          This Action Percent  

 

AirX Utility Surveyors (SLBE/WBE, F Cauc)   $   27,610.   5.02% 

Allied Geotechnical Engineering (DBE/SMBE/ELBE, M As Pac) $   25,905.   4.71% 

Bennett Trenchless Engineers (Not Certified, M Cauc)  $   39,270.   7.14% 

Darnell & Associates Inc (ELBE, M Cauc)    $   49,390.   8.98% 

KEH & Associates Inc (Not Certified, M Cauc)   $   26,840.   4.88% 

RF Yeager Engineering (SLBE, M Cauc)    $   16,060.   2.92% 

 

Total Certified Participation      $ 118,965. 21.63% 

Total Non Certified Participation     $   66,110.       12.02%  

Total Subcontractor Participation     $ 185,075. 33.65% 

 

 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

 

Equal Opportunity: Required 

 

AECOM Technical Services Inc. submitted a Work Force Report for their San Diego County employees  

dated January 30, 2013 indicating 362 employees in their Administrative Work Force.  The Administrative  

Work Force indicates under representation in the following categories: 

 

 Black in Mgmt & Financial; A & E, Science, Computer; and Technical 

 Hispanic in Mgmt & Financial; Technical; and Admin Support 

Asian in Mgmt & Financial; A & E, Science, Computer; and Technical 

Filipino in Mgmt & Financial; A & E, Science, Computer; Technical; and Admin Support  

 Female in Mgmt & Financial; and Technical 

 

Based on the under representations in the workforce noted above, staff has an approved Equal Employment 

Opportunity (EEO) Plan on file as of February 9, 2015.  Staff will continue to monitor the firm’s effort to 

implement their EEO plan.   
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This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 18173,  

Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance (San Diego Municipal  

Code Sections 22.3501 through 22.3517). 

 

 

ADDITIONAL COMMENTS 

 

 

 

              RW 



Date of Notice: November 19, 2014 

NOTICE OF RIGHT TO APPEAL 

ENVIRONMENTAL DETERMINATION 
DEVELOPMENT SERVICES DEPARTMENT  

SAP or WBS No. B-14092.02.06 

  
 

PROJECT NAME/NUMBER:  Design Services Contract for the Otay 2nd Pipeline- Phase 1  

 

COMMUNITY PLAN AREA: Southeastern- Encanto 

 

COUNCIL DISTRICT: 4 

 

LOCATION:  The project will include design services for 7.500 linear feet of new water pipeline 

which runs from the 65th and Imperial valve at the 65th and Herrick Pump Station to the intersection 

of Skyline Dr. and Woodman Street 

 

PROJECT DESCRIPTION: This action consists of awarding of an civil engineering design 

services contract to provide for the design, environmental studies and geotechnical analysis for the 

Otay 2nd Pipeline-Phase 1 Project. The design contract for this activity will include utility 

evaluations and potholing, on-site observations, and geotechnical investigation borings. The 

geotechnical borings will entail four soil borings (3 in. diameter x 15 ft. deep) and two soil borings (3 

in. diameter x 30 ft. deep).   The design services will also involve an evaluation of existing utilities 

including 21 utility service potholes ranging from 5-11 feet deep. 

  

ENTITY CONSIDERING PROJECT APPROVAL: City of San Diego  

 

ENVIRONMENTAL DETERMINATION: This project is statutorily exempt from CEQA 

pursuant to State CEQA Guidelines Section 15262 (Feasibility and Planning Studies). 

 

ENTITY MAKING ENVIRONMENTAL DETERMINATION: City of San Diego Development 

Services Department 

 

STATEMENT SUPPORTING REASON FOR ENVIRONMENTAL DETERMINATION:  
The City of San Diego conducted an environmental review which determined that this project meets the 

statutory exemption criteria set forth in CEQA State Guidelines, Section 15262 which allows for a 

project involving only feasibility or planning studies for possible future actions which the City has 

not approved, adopted, or funded, does not require the preparation of an EIR or Negative Declaration, 

but does require consideration of environmental factors.  This project will not have a legally binding 

effect on future activities. 

 

 



DEVELOPMENT PROJECT MANAGER: Silvia Rendon 

MAILING ADDRESS:   525 B Street, Suite 750 (MS 908A) 

      San Diego, CA  92101 

PHONE NUMBER:     (619) 533-4246 

  
 

On November 19, 2014, the City of San Diego made the above-referenced environmental 

determination pursuant to the California Environmental Quality Act (CEQA).  This determination is 

appealable to the City Council.  If you have any questions about this determination, contact the City 

Development Project Manager listed above. 

 

Applications to appeal CEQA determination made by staff (including the City Manager) to the City 

Council must be filed in the office of the City Clerk within 10 business days from the date of the 

posting of this Notice (December 5, 2014).  The appeal application can be obtained from the City 

Clerk, 202 'C' Street, Second Floor, San Diego, CA  92101. 

 

This information will be made available in alternative formats upon request. 



NOTICE OF EXEMPTION 
(Check one or both) 
TO: 	X  RECORDER/COUNTY CLERK 

P.O. Box 1750, MS A-33 
1600 PACIFIC Hwy, Room 260 
SAN DIEGO, CA 92101-2422 
	OFFICE OF PLANNING AND RESEARCH 

1400 TENTH STREET, Room 121 
SACRAMENTO, CA 95814 

PROJECT No.:  WBS # B-14092.02.06 

FROM: CITY OF SAN DIEGO 

DEVELOPMENT SERVICES DEPARTMENT 

1222 FIRST AVENUE, MS 501 
SAN DIEGO, CA 92101 

PROJECT TITLE:  Design Services Contract for the Otay 2n d  
Pipeline-Phase 1 Project 

  

PROJECT LOCATION-SPECIFIC:  The project will include design services for 7.500 linear feet of new water pipeline which 
runs from the 65th and Imperial valve at the 65th and Herrick Pump Station to the intersection of Skyline Dr. and Woodman 
Street in the Southeastern- Encanto Community Planning Area in Council District 4. 

PROJECT LOCATION-CITY/COUNTY:  San Diego City/San Diego County 

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT:  This action consists of awarding of an civil engineering design 
services contract to provide for the design, environmental studies and geotechnical analysis for the Otay 2 nd  Pipeline-Phase 1 
Project. The design contract for this activity will include utility evaluations and potholing, on-site observations, and 
geotechnical investigation borings. The geotechnical borings will entail four soil borings (3 in. diameter x 15 ft. deep) and 
two soil borings (3 in. diameter x 30 ft. deep). The design services will also involve an evaluation of existing utilities 
including 21 utility service potholes ranging from 5-11 feet deep. 

NAME OF PUBLIC AGENCY APPROVING PROJECT:  City of San Diego 

NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: 	City of San Diego, Public Works Dept/ Silvia Rendon 
525 B Street, Suite 750 (MS 908A) 
San Diego, CA 92101 
619- 533-4246 

EXEMPT STATUS:  (CHECK ONE) 
( ) 	MINISTERIAL (SEC. 21080(b)(1); 15268); 
( ) 	DECLARED EMERGENCY (SEC. 21080(b)(3); 15269(a)); 
( ) 	EMERGENCY PROJECT (SEC. 21080(b)( 4); 15269 (b)(c) 
(X) 	STATUTORY EXEMPTION: 15262 (FEASIBILITY AND PLANNING STUDIES) 

REASONS WHY PROJECT IS EXEMPT:  The City of San Diego conducted an environmental review which determined that this 
project meets the statutory exemption criteria set forth in CEQA State Guidelines, Section 15262 which allows for a project 
involving only feasibility or planning studies for possible future actions which the City has not approved, adopted, or 
funded, does not require the preparation of an EIR or Negative Declaration, but does require consideration of environmental 
factors. This project will not have a legally binding effect on future activities. 

LEAD AGENCY CONTACT PERSON:  ANNA L. MCPHERSON AICP TELEPHONE:  619-446-5276 

    

IF FILED BY APPLICANT:  
1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 
2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

( ) YES 	(X)No 
IT I51EREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA 

/SENIOR PLANNER 
	

November 19, 2014 
SIGNATURE/TITLE 

  

DATE 

CHECK ONE: (X) SIGNED BY LEAD AGENCY 
	

DATE RECEIVED FOR FILING WITH COUNTY 
CLERK OR OPR: 





By:  Van Nguyen 
COM PTREIMER'S DE,ANTM ENT 

The City of San Diego 
COMPTROLLER'S CERTIFICATE 

CERTIFICATE OF UNALLOTTED BALANCE 
ORIGINATING 

CC 	3000007561 
DEPT. 

NO 
	

2000 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is available 
in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: 

Purpose: 

Date: By: 

 

 
 

 

COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

Doc. 

Item 

Funded 

Program Fund Grant Number G/L Account Functional Area 

Business 

Area 
Fund Center or Cost 

Center 

Internal Order or 

WBS Element Original Amount 

TOTAL AMOUNT 

FUND OVERRIDE 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto 
attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and I do hereby 
further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been appropriated for 
the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury, or are anticipated to 
come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said money now actually in the 
Treasury, together with the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: 

Vendor: 

Purpose: 

$550,000.00 

AECOM Technical Services, Inc 

 

To authorize the expenditure of funds not to exceed $550 000.00 to AECOM Technical Services, Inc for Professional Design and  
Construction Support Services for Otay 2nd Pipeline project - Phase I.  

  

 

Date: 
	

January 30, 2015 
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1 B14092 700010 512034 OTHR-00000000-WL 2013 B-14092.02.02 $550,000.00 

TOTAL AMOUNT $550,000.00 

FUND OVERRIDE 

CC 	3000007561 

CC-361 (REV 7-09) 


