
REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR COMPTROLLER’S USE ONLY) 
N/A 

TO: 
CITY COUNCIL 

FROM (ORIGINATING DEPARTMENT): 
Public Works/Engineering 

DATE: 
3/4/2015 

SUBJECT: Amendment No. 1 to the agreement with Rick Engineering Company for additional engineering 
services for the Pacific Beach Pipeline South Project 

PRIMARY CONTACT (NAME, PHONE): 
 Abi Palaseyed,(619)533-4654 & MS 908A 

SECONDARY CONTACT (NAME, PHONE): 
Wendy Gamboa, (619)235-1971 & MS 908A 

COMPLETE FOR ACCOUNTING PURPOSES 
FUND                               

FUNCTIONAL AREA                               

COST CENTER                               

GENERAL LEDGER 
ACCT 

                              

WBS OR INTERNAL 
ORDER 

                              

CAPITAL PROJECT No.                               

AMOUNT $0.00 $0.00 0.00 0.00 0.00 

      
FUND                               

FUNCTIONAL AREA                               

COST CENTER                               

GENERAL LEDGER 
ACCT 

                              

WBS OR INTERNAL 
ORDER 

                              

CAPITAL PROJECT No.                               

AMOUNT 0.00 0.00 0.00 0.00 0.00 

COST SUMMARY (IF APPLICABLE):   
 
 
                               
      SEE ATTACHED 

ROUTING AND APPROVALS 

CONTRIBUTORS/REVIEWERS: 
APPROVING 
AUTHORITY 

APPROVAL 
SIGNATURE 

DATE 
SIGNED 

Liaison Office Comptroller ORIG DEPT. Nagelvoort, James 04/29/2015 

Financial Management       CFO             

Environmental 
Analysis 

      DEPUTY CHIEF             

Public Utilities       COO             

Equal Opportunity 
Contracting 

      CITY ATTORNEY             

 COUNCIL 
PRESIDENTS OFFICE 

            

PREPARATION OF:  RESOLUTIONS  ORDINANCE(S)  AGREEMENT(S)  DEED(S) 

1. The Mayor or his designee is authorized to execute Amendment No. 1 to the Agreement with Rick Engineering 
for design and construction engineering services in CIP S-12015, Pacific Beach Pipeline South (W) in an amount 



not to exceed $100,637.00 and in CIP B-12117, Pacific Beach Pipeline South (S), in an amount not to exceed 
$15,690.00 for the total amount of $116,327.00, contingent upon the adoption of the FY 2016 Appropriation 
Ordinance; and upon the Chief Financial Officer furnishing a certificate certifying that the funds necessary for 
expenditure are, or will be, on deposit with the City Treasurer; and    
2. The Chief Financial Officer is authorized to expend an amount not to exceed $100,637.00 from CIP S-12015, 
Pacific Beach Pipeline South (W), Fund 700010, Water Utility CIP, and  $15,690.00 from CIP B-12117, Pacific 
Beach Pipeline South (S), Fund 700008, Muni Sewer CIP, contingent upon the adoption of the Fiscal Year 2016 
Appropriation Ordinance, and contingent upon the Chief Financial Officer furnishing  a  certificate certifying  that 
the funds necessary for expenditure are, or will be, on deposit with the City Treasurer for the purpose of executing 
this amendment to the agreement. 

STAFF RECOMMENDATIONS: 
Approve the ordinance(s) 

SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION) 

COUNCIL DISTRICT(S): 2 (ZAPF) 

COMMUNITY AREA(S): Midway/North Bay Community, Pacific Beach Community, Mission Beach 
Community and Peninsula Community 

ENVIRONMENTAL IMPACT: This activity is not a "project" and is not subject to CEQA pursuant to State 
CEQA Guidelines Section 15060(c)(3). This determination is predicated on 
Section 21065 of the guidelines, which defines "project" as an activity which 
may cause either a direct physical change in the environment or a reasonable 
indirect foreseeable physical change in the environment.  

CITY CLERK 
INSTRUCTIONS: 

This item is subject to Charter Section 99 (10 day published notice, approval 
by Ordinance and 6 votes required) 



COUNCIL ACTION 

EXECUTIVE SUMMARY SHEET 
CITY OF SAN DIEGO 

 
DATE: 3/4/2015 
ORIGINATING DEPARTMENT: Public Works/Engineering 
SUBJECT: Amendment No. 1 to the agreement with Rick Engineering Company for additional 
engineering services for the Pacific Beach Pipeline South Project 
COUNCIL DISTRICT(S): 2 (ZAPF) 
CONTACT/PHONE NUMBER: Abi Palaseyed/(619)533-4654 & MS 908A 
 
DESCRIPTIVE SUMMARY OF ITEM: 
Council authorization is requested to award consultant contract amendment no. 1 for additional 
scope of work added to the original agreement with Rick Engineering for the Pacific Beach 
Pipeline South project. This project is located in the Midway/North Bay, Pacific Beach, Mission 
Beach and Peninsula Communities.  The additional scope of work includes the design and 
construction support of a pressure reducing station, additional environmental studies to comply 
with the CEQA Plus Process and preparation of hydraulic calculations and modeling to confirm 
existing pump sizes are adequate for the replacement of upsized sewer force mains. 
STAFF RECOMMENDATION: 
Approve the ordinance(s) 
EXECUTIVE SUMMARY OF ITEM BACKGROUND: 
This project is part of the City's water and sewer main replacement program mandated by the 
California Department of Health Services and the Environmental Protection Agency, 
respectively.  The project proposes to replace approximately 41,450 feet of existing 8-inch 
through 20-inch water mains and appurtenances installed as early as 1951; replace approximately 
8,520 feet of existing 8-inch through 14-inch sewer main and forcemain and all associated sewer 
laterals and manholes that were installed as early as 1951; rehabilitate approximately 770 feet of 
existing 8-inch sewer main and; demolition of the abandoned Pacific Beach Reservoir. 
 
The original agreement, approved via Council Ordinance OO-20301, with Rick Engineering 
adopted on October 1, 2013 included the design and construction support for a total cost of 
$2,250,000.  This original scope did not include the design to upgrade an above ground pressure 
reducing station (PRS). The existing PRS is located adjacent to the W. Mission Bay Drive bridge 
project, currently in design. The scope also didn't include preparation of hydraulic calculations 
and modeling to confirm existing pump sizes are adequate for the replacement of upsized sewer 
force mains. The design and construction support for this additional scope is estimated at 
$116,327. Finally, in March 2015 Public Utilities Department has determined to submit this 
project for the State Revolving Funds.  For this project to comply the project will have to meet 
all the requirements of the State's CEQA Plus process. Additional fees for preparation of 
necessary environmental reports will be covered via this Amendment 1.   
 
CITY STRATEGIC PLAN GOAL(S)/OBJECTIVE(S): 
Goal #1: Provide high quality public service 
Objective #4: Ensure equipment and technology are in place so that employees can achieve high 
quality public service. 



 
Goal #2: Work in partnership with all of our communities to achieve safe and livable 
neighborhoods. 
Objective #3: Invest in infrastructure. 
Objective #4: Foster services that improve quality of life. 
Objective #5: Cultivate civic engagement and participation. 
 
Goal #3: Create and sustain a resilient and economically prosperous City. 
Objective #1: Create dynamic neighborhoods that incorporate mobility, connectivity, and 
sustainability. 
 
 
FISCAL CONSIDERATIONS: 
The total cost of the original agreement is $2,250,000 which was previously authorized by 
Council O-20301.  This Amendment No. 1 for the amount of $116,327 will increase the total 
agreement to an amount of $2,366,327.  Additional Enterprise funding of $100,637 will be 
available from CIP S-12015, Pacific Beach Pipeline South (W), Fund 700010, Water Utility CIP; 
and $15,690 from CIP B-12117, Pacific Beach Pipeline South (S),Fund 700008, Muni Sewer 
CIP, for this purpose. 
 
The project cost may be reimbursed with current or future financing.  This amendment No. 1 will 
be funded in Fiscal Year 2016, contingent upon the adoption of FY 2016 Appropriation 
Ordinance and contingent upon the City Comptroller furnishing a certificate certifying that the 
funds necessary for expenditure under the established contract funding phases are, or will be, on 
deposit with the City Treasurer. No future funding is anticipated in this agreement. 
    
EQUAL OPPORTUNITY CONTRACTING INFORMATION (IF APPLICABLE): 
This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 
18173, Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance 
(San Diego Municipal Code Sections 22.3501 through 22.3517). 
 
PREVIOUS COUNCIL and/or COMMITTEE ACTION (describe any changes made to the item 
from what was presented at committee): 
Awarding of Consulting Contract to Rick Engineering approved via Council Ordinance No. OO-
20301 on October 1, 2013. This amendment no. 1 will be presented to the Infrastructure 
Committee prior to the Council hearing.  
 
COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
The project was presented to the groups on the dates as listed: 
Mission Beach Precise Planning Board: 9/16/14, Midway/Pacific Highway Community Planning 
Goup: 9/17/14 & 3/18/15, Pacific Beach Community Planning Committee: 8/27/14 & 4/22/15, 
Mission Bay Park Committee: 9/2/14, Ocean Beach Planning Board: 8/8/14 & 3/4/15, 
Midway/Pacific Highway Community Planning Goup:9/17/14 & 3/18/15, Uptown Planners: 
8/5/14 & 3/3/15, Peninsula Community Planning Group: 8/21/14, Old Town Community 
Planning Group: 9/10/14. 
  



KEY STAKEHOLDERS AND PROJECTED IMPACTS: 
Upon approval of the agreement Rick Engineering will receive $116,327. Funds for the 
construction contract will be requested at design completion.  
 
Nagelvoort, James 
Originating Department     
 
      
Deputy Chief/Chief Operating Officer 
 



PROJECT COST ESTIMATE
Prepared by: Jing DeBeliso

(Project Title) Date: 4292015
x Legacy CIP No.

S-12015 Water B-12117 Sewer B-12110 Water B-12097 Sewer GRAND
% OF E FY15-FY19 FY15-FY19 FY15-FY19 TOTAL TOTAL

A.
4114 512114 1.24% 290,000.00 60,000.00 11,500.00 13,000.00 374,500.00
4116 512114 5.36% 1,480,000.00 5,000.00 60,000.00 80,000.00 1,625,000.00
4115 512034 7.92% 1,859,076.00 281,000.00 100,000.00 160,000.00 2,400,076.00
4119 512035 0.22% 50,000.00 5,000.00 3,500.00 8,500.00 67,000.00
4151 512059 0.32% 65,000.00 2,500.00 10,000.00 20,000.00 97,500.00
4159 512026 3.95% 917,650.00 200,000.00 30,000.00 50,500.00 1,198,150.00
4240 512066 0.00% 0.00 0.00

4,661,726.00 553,500.00 215,000.00 332,000.00 5,762,226.00 5,215,226.00

B.
4124 512160 0.00% 0.00 0.00
4220 512025 80.15% 20,985,032.00 2,110,000.00 460,000.00 736,000.00 24,291,032.00

42201 512025 Construction C
42220 512076 Construction C   

4226 512116 2.44% 660,000.00 15,000.00 45,000.00 20,000.00 740,000.00
4810 512048 0.00% 0.00 0.00
4981 513006 0.00% 0.00 0.00

21,645,032.00 2,125,000.00 505,000.00 756,000.00 25,031,032.00 23,770,032.00

C.
3316 511086 0.00% 0.00 0.00
4922 511137 0.00% 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00

D.
4905 512133 4.77% 1,210,000.00 110,000.00 45,000.00 80,000.00 1,445,000.00

1,210,000.00 110,000.00 45,000.00 80,000.00 1,445,000.00 1,320,000.00

E. 27,516,758.00 2,788,500.00 765,000.00 1,168,000.00 32,238,258.00 30,305,258.00

F.
4638 512204 0.00 0.00 0.00 0.00

27,516,758.00 2,788,500.00 765,000.00 1,168,000.00 32,238,258.00 30,305,258.00

LEGEND:

ACTIVITY

Preliminary Engineering
Construction Engineering

Construction Management

Construction

TOTAL REQUESTED 
FUND

Reimbursement Agreements

Pipe Fittings Etc

Misc. Prof/Tech Services

Pacific Beach Pipeline South

SDDPC Support

Equipment and Furnishings

Total Planning/Design/Administration

OCIP / Professional Liability

Design Build Contract

Land Aquisition

 Construction Contract

City Forces Work

Total Contingencies
Contingency Reserve

Total Equipment and Furnishings
Construction Related

SUBTOTAL

OTHER FUNDING

REQUESTED FINANCING

Planning/Design/Administration

TOTAL PROJECT COST

Engineering Design
Environ. Impact Studies

Total Construction

Property Acquisition

Contingencies
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           DOCKET SUPPORTING INFORMATION 

CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

 

July 23, 2013 

 

SUBJECT: Award Consulting Contract to Rick Engineering for Pacific Beach Pipeline South (S), Pacific 

Beach Pipeline South (W), CALTRANS Pacific Beach PPL Central (S), and CALTRANS Pacific Beach 

PPL Central (W) - 1472 

 

 

GENERAL CONTRACT INFORMATION 

 

Recommended Contractor:  Rick Engineering Company (Not certified) 

 

Amount of this Action:  $   2,250,000 
 

Funding Source:    City of San Diego 

 

Goals:     20% Voluntary  SLBE/ELBE 

 

 

 

SUBCONSULTANT PARTICIPATION     
This Action 

 

Allied Geotechnical Engineers  (DBE,ELBE/M-Asian Pac) $  148,500        6.60% 

Rincon Environmental (Not certified)    $    13,500        0.60% 

Tierra Data (ELBE/DBE/F-Cauc.)     $    49,500        2.20% 

Collaborative Services (DBE,ELBE/F-Hisp)   $  171,000        7.60% 

Stuart Engineering (SLBE/M-Cauc.)    $    78,750      3.50% 

Southwest Geophysics (Not certified)    $    94,500        4.20% 

RF Yeager Engineering (ELBE/M-Cauc)    $    33,750        1.50% 

Simon Wong Engineering (MBE/M-Asian Pacific)   $  110,250       4.90% 

Hatch Mott McDonald (Not certified)    $  119,250        5.30% 

Dexter Wilson Engineering (Not certified)    $    65,250        2.90% 

PCG Utility Consultants (ELBE/F-African Amer.)   $    51,750        2.30% 

 

Total Certified Participation        $  643,500      28.60%  

Total Subcontractor Participation     $  936,000      41.60% 

 

 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

 

Equal Opportunity:  Required 

 

Rick Engineering Company submitted a Work Force Report for their San Diego County employees dated 

May 20, 2013 indicating 126 employees.  The Work Force Report Analysis reflects under representations in 

the following categories: 

 

Black in Administrative Support 

Hispanic in Management & Financial 
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Asian in Management & Financial, A&E, Science, Computer and Technical 

Filipino in A&E, Science, Computer and Technical 

Female in Management & Financial and Technical 

 

This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 18173,  

Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance (San Diego Municipal  

Code Sections 22.3501 through 22.3517). 

 

 

 

ADDITIONAL COMMENTS 

  

 

 

              RLL 



City of San Diego 
Human Resources Department 	 FEB 1 8 2615 

Request for Human Resources Approval for Purchase Requisition 
(Contracting Out Review Request Form) 

Requesting Department: 	 Public Works Department  
Vendor Name: 	 Rick Engineering Company 
Purchase Requisition #: 	 TBD 
Department Contact: 	 Jeff Soriano/Jing DeBeliso 
Date of Request: 	 February 18, 2015  
Contract Amount: 
	

$ 74,076 

NOTE: Please provide a brief description of the activity/services requested and 
what contract work the contract would be doin = In addition, please be specific 

as to the location for the services 

Please submit request to HumanResourcesesandieao.a0V or MS 56L 
Question De eartment Res •onse 

What is the contract for? 

e purpose o 	is amen. men 	s o secure a 	ona •esign services no cover°. .), 	e or gins 
scope of work (Contract No. H135881) for the Pacific Beach Pipeline (South) 8...zil1r_gi,,s2e1.—.ProlOtT 
that was a result of the Client Dept's (PUD) requestro ffictude adcfroTangituree at the 100% design 
phase. 	 ...... 

Are City employees currently 
performing any of the work? 

Yes, City Surveyors provided the survey work for the design consultant. Also City Staff is reaps/Dale- 
1...fg: 	the consultant's work to ensure thedesign is per City standards and the project follows 

th
revIewing 
e proFFC1151-3rocearriFF-------  —  

Will any City employees be 
displaced as a result of this 
contract/bid? 

No. the Project Engineer and Project Manager will be providing oversight during the design process. 

. 

, 
If this is a renewal of an existing 
contract, how long have these 
services been contracted out? 

No 

Is this a Public Works Contract? 
(construction, reconstruction or 
repair of City buildings, street or 
other facilities) 

No  

Is this a Tenant Improvement? No. 
 

Was another department 
contacted to determine if they can 
or do perform this service (i.e. 
Streets, Facilities, etc,)? If so, 
please attach communication. 

No. Design for projects similar are performed by the department managing this contract. It was 
determined by this department that due to the complex studies and technical expertise (structural, 
electrical, environmental, traffic, etc.) required to complete the design that a consultant would be best 
equipped to provide this design. 

NOTE: If a public works construction contract and over $100k, see City Charter Section 94, 

HUMAN RESOURCES DEPARTMENT USE ONLY 

Based on the Department's representation, tIgs/contract is 
from a labor relations perspective. 

' Human Resources Department Liaison 

IPP2 VE 
-17 -6--  

Date 



(O-2014-22) . 

[ "^^ SI 4^'^ 
ORDINANCE NUMBER O- 2 0 0 | (NEW SERIES) 

DATE OF FINAL PASSAGE flpT 1 5 ?0I3 

A N ORDINANCE OF THE COUNCIL OF THE CITY OF 
SAN DIEGO AWARDING A PHASE-FUNDED CONSULTANT 
AGREEMENT, APPROVING PLANS AND SPECIFICATIONS, 
AND AUTHORIZING THE EXPENDITURE OF FUNDS FOR 
THE PACIFIC BEACH PIPELINE PROJECT. 

WHEREAS, the Pacific Beach Pipeline South, Pacific Beach Pipeline South (W), Caltrans 

Pacific Beach PPL Central (S), and Caltrans Pacific Beach PPL Central (W) [Project] are part of 

the City of San Diego's Main Replacement program as mandated by the California Department of 

Health Services, and the Sewer Main Replacement program as mandated by the Enviromnental 

Protection Agency; and 

WHEREAS, this Project is located in the Midway/North Bay Community, Pacific Beach 

Community, Mission Beach Community, and Peninsula Community; and includes the 

construction and replacement of approximately 40,101 linear feet (7.60 miles) of existing water 

mains and 9,812 linear feet (1.86 miles) of existing sewer mains; and other work and 

appurtenances; and 

WHEREAS, Rick Engineering, was selected as the most qualified fimi following a 

competitive selection process to provide engineering design and construction support services 

pursuant to City of San Diego standards; and 

WHEREAS, under San Diego Charter section 99, no contract, agreement or obligation 

extending for a period of more than five years may be authorized, except by ordinance approved 

by a two-thirds majority vote of the City Council; NOW, THEREFORE, 
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(O-2014-22) 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1. That the Mayor, or his designee, is authorized, for and on behalf of the City, to 

establish contract funding phases and execute an agreement with Rick Engineering Company for 

professional design and construction engineering support services (Agreement) for the Project in 

an amount not to exceed $2,250,000 for the purpose of executing this Agreement under the terms 

and conditions set forth in the Agreement, on file in the Office of the City Clerk as Document No. 

00 2illD.l 

Section 2. That the expenditure of an amount not to exceed $2,250,000 is authorized for 

the purpose of executing this Agreement, contingent upon the adoption of the FY 2014, FY 2015 

and FY 2016 Appropriation Ordinances, and upon the Chief Financial Officer first furnishing one 

or more certificates demonstrating that funds necessary for expenditure are, or will be, on deposit 

with the City Treasury. 

Section 3. That the Chief Financial Officer is authorized to expend funds under 

established contract funding phases, contingent upon the adoption of the FY 2014, FY 2015, and 

FY 2016 Appropriation Ordinances and upon the Chief Financial Officer first furnishing one or 

more certificates that funds necessary for expenditure are, or will be, on deposit with the City 

Treasury in the following manner: 

First Phase (FY 2014): an amount not to exceed $1,477,500, of which $1,050,000 is from 

Water Fund 700010, CIP S-12015, Pacific Beach Pipeline South (W); $360,000 is from 

Sewer Fund 700008, CIP A-JA.OOOOl, Annual Allocation-Sewer Main Replacements 

(B-12117 - $247,500 and B-12097 - $112,500); and $67,500 is from Water Fund 700010, 

CIP A-KB.00002, Annual Allocation-Freeway Relocation (B-12110); and 
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(O-2014-22) 

Subsequent Phases (FY 2015 and FY 2016): an amount not to exceed $772,500 from 

Water Fund 700010, CIP S-12015, Pacific Beach Pipeline South (W). 

Section 4. That a full reading of this ordinance is dispensed with prior to its passage, a 

written or printed copy having been made available to the City Council and the public prior to the 

day of its passage. 

Section 5. That this ordinance shall take effect and be in force on the thirtieth day from 

and after its final passage. 

APPROVED: JAN I. GOLDSMITH, City Attorney 

By 
Pedro De Lara, Jr. 
Deputy City Attorney 

PDL:cw:jb:cw 
09/04/13 
Or.Dept: Public Works/Engineering-ROW 
CC: N/A 
Doc. No.: 613802 

I hereby certify that the foregoing Resolution was passed by the Council of the City of 
San Diego, at this meeting of fir.T 01 ?fl]^ 

Approved pursuant to Char ter s e c t i o n 
265(1) . 

ELIZABETH S. MALAND 
City Clerk 

Approved: 
(date) Mayor 

Vetoed: 
(date) Mayor 
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Passed by the Council of The City of San Diego on OCT 01 2013 by the following vote: 

Councilmembers 

Sherri Lightner 

Kevin Faulconer 

Todd Gloria 

Myrtle Cole 

Mai'k Kersey 

Lorie Zapf 

Scott Sherman 

David Alvarez 

Marti Emerald 

Yeas Nays Not Present Recused 

d • • • 

• • • 

• • • 

• • • 

• • • 

• • • 

• • • 

[A • • • 

0 • • • 

Date of final passage . 
OCT 1 5 2013 

AUTHENTICATED BY: 
TODD GLORIA. COUNCIL PRESIDENT 

as interim Mayor of The City of San Diego, California. 

(Seal) 
ELIZABETH S. MALANT) 

City Clerk of The City oLS^n Diego. California. 

I HEREBY CERTIFY that the foregoing on 

, Deputy 

was not finally passed until twelve calendar days 
had elapsed between the day of its introduction and the day of its final passage, to wit, on 

SEP 1.7 2013 ... OCT 1 5 ?0)3 
and on 

I FURTHER CERTIFY that said ordinance was read in full prior to passage or that such reading was 
dispensed with by a vote of five members of the Council, and that a written copy of the ordinance was made 
available to each member of the Council and the public prior to the day of its passage. 

ELIZABETH S. MALAND 

(Seal) 

ity Clerk of The City-ef San Diego, California, 

, Deput}' 

Office of the City Clerl<, San Diego, California 

Ordinance Number O- 2030.1 
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COST SUMMARY:

S-12015 B-12117 B-12110 B-12097 Total

Phase I (FY14) $1,050,000.00 $247,500.00 $67,500.00 $112,500.00 $1,477,500.00

Phase II (FY15) $430,000.00 $0.00 $0.00 $0.00 $430,000.00

Phase III (FY16) $342,500.00 $0.00 $0.00 $0.00 $342,500.00

Phase IV (FY16)  - This Request $100,637.00 $15,690.00 $0.00 $0.00 $116,327.00

Total Contract $1,923,137.00 $263,190.00 $67,500.00 $112,500.00 $2,366,327.00
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FIRST AMENDMENT TO AGREEMENT  

BETWEEN THE CITY OF SAN DIEGO AND RICK ENGINEERING COMPANY 

 
This First Amendment to the Agreement for the  Pacific Beach Pipeline South and 

Caltrans Pacific Beach Pipeline Central project (Contract No. H135881) dated October 30, 

2013 [Agreement], is hereby entered into by and between the City of San Diego [City], a 

municipal corporation, and Rick Engineering Company [Design Professional]. 

R E C I T A L S 

A. The City and Design Professional [collectively referenced herein as the “Parties”] 

entered into the Agreement, which is on file in the Office of the City Clerk as Document No. 

OO-20301, to provide engineering services for the Pacific Beach Pipeline South and Caltrans 

Pacific Beach Pipeline Central [Project]. 

B. The City desires to execute a First Amendment to the Agreement for the Design 

Professional to provide additional Professional Services, as indicated in the expanded Scope of 

Services [Exhibit A-1] for a compensation amount not to exceed $116,327 with total 

compensation for services provided under the Agreement not to exceed $2,366,327(consisting of 

$2,328,039 for the Scope of Services and $38,288 for Additional Services). 

C. Design Professional desires to provide the services required under this First 

Amendment to the Agreement. 

 NOW, THEREFORE, in consideration of the Recitals stated above and incorporated 

herein by this reference and the mutual obligations of the Parties expressed herein, the Parties 

agree to modify the Agreement, which is incorporated herein by reference, as follows: 

1. Section 1.1 is amended to read as follows: 

  ADD: “The Design Professional shall perform additional design services as set 
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forth in the written Scope of Services [Exhibit A-1] at the direction of the City as specifically 

enumerated in the Compensation and Fee Schedule [Exhibit B-1], and in accordance to the Time 

Schedule [Exhibit C-1].” 

 
 2. DELETE Section 3.1 in its entirety and REPLACE with the following: 

 

 3.1 Amount of Compensation. The total compensation payable by the City to the 

Design Professional for performance of all Professional Services rendered in accordance with 

this First Amendment to Agreement, including reasonably related expenses, shall not exceed 

$2,366,327. (The compensation for the Scope of Services shall not exceed $2,328,039 and the 

compensation for Additional Services, described in Section 3.2, if any, shall not exceed 

$38,288). Moreover, the total compensation to be paid to the Design Professional by the City for 

all work performed under each phase of this Agreement shall not exceed the amount for each 

phase as specified in the Phased Funding Schedule in Section 3.1.1, unless said amount is 

modified in writing by an amendment to this Agreement. 

    

3.1.1 Phased Funding Schedule. The work to be performed under the First 

Amendment to Agreement shall be performed during the separate and specific phases 

identified in the following Phased Funding Schedule. 

PHASED FUNDING SCHEDULE 
 

Funding 

Phases Dates 

Total Not to 
Exceed 
Amount 

1 From date of execution of Agreement through 60% 
Design Submittal (refer to Scope of Services, 
Exhibit A, page 10 of 18, of the Agreement) 

$1,477,500 

2 From 60% Design Submittal Continues  Through 
100% Design Submittal (refer to Scope of Services, 
Exhibit A, page 10 of 18, of the Agreement) 

$430,000 

3 From Final Design Submittal continues from 
completion of the construction to the As-Builts of 
the Agreement (refer to Scope of Services, Exhibit 
A,  page 10 of 18,  of the Agreement) 

$342,500 
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4 From date of execution of this Amendment No. 1 
through completion of construction (refer to Scope 
of Services, Exhibit A,  page 10 of 18,  of the 
Agreement) 

116,327 

Total  $2,366,327 
 

 

3.1.2 The Parties expressly agree and understand that each Funding Phase is 

subject to funds being appropriated and authorized by the City Council each fiscal year.  

The City’s obligations and the Design Professional’s obligations under this multi-phase 

contract which shall be funded by multi-phase funding authorizations are as follows: 

 

a. Only Phase 1 funding is available at time of contract award and no other phases 

are authorized.  The City shall so notify the Design Professional in writing when the next Phase 

has been funded.   

b. The City is not obligated to the Design Professional for any amount over that 

specified in the Funding Schedule that has been authorized by the City Council. 

 

c. The Design Professional is not obligated to incur costs for the performance of 

work required for any subsequent Funding Phase after the first phase,   until written notification 

is received from the City of the availability of funds for the next Phase.  The Design 

Professional’s obligation shall increase only to the extent authorized by the City. 

 

d. If the Agreement is terminated under Section 2.6 “City’s Right to Terminate for 

Convenience”, the settlement proposal shall be determined pursuant to procedures established in 

that section. The Design Professional shall be entitled to compensation for only those Services 

provided under Funding Phases that have been authorized by the City.   

 

e. The Phase Funding schedule may be amended as required by the City.   

 

3. DELETE Section 3.2 in its entirety and REPLACE with the following: 
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“3.2 Additional Services. The City may require that the Design Professional perform 

additional design services [Additional Services] beyond those basic services described in the 

Scope of Services [Exhibit A and Exhibit A-1]. Prior to the Design Professional's performance of 

Additional design services, the City and the Design Professional must agree in writing upon a fee 

for the Additional Services, including reasonably related expenses, in accordance with the 

Compensation and Fee Schedule [Exhibit B and Exhibit B-1]. The City will pay the Design 

Professional for the performance of Additional Services in accordance with Section 3.3.” 

 

4. DELETE Section 3.3 in its entirety and REPLACE with the following: 

 

“3.3 Manner of Payment. The City shall pay the Design Professional in accordance 

with the above Phased Funding Schedule and the Compensation and Fee Schedule [Exhibit B 

and Exhibit B-1]. For the duration of this Agreement, the Design Professional shall not be 

entitled to fees, including fees for expenses, that exceed the amounts specified in the Phased 

Funding Schedule and Compensation and Fee Schedule. The Design Professional shall submit 

one invoice per calendar month in a form acceptable to City in accordance with the 

Compensation and Fee Schedule. The Design Professional shall include with each invoice a 

description of completed Professional Services, reasonably related expenses, if any, and all other 

information, including but not limited to: the progress percentage of the Scope of Services and/or 

deliverables completed prior to the invoice date, as required by the City. The City will pay 

undisputed portions of invoices within thirty calendar days of receipt.” 

 

5. Article IV is amended to read as follows: 

 

 DELETE Section 4.3.3.2 in its entirety and REPLACE with the following: 

  

“4.3.3.2 The City will accept insurance provided by non-admitted, “surplus lines” 

carriers only if the carrier is authorized to do business in the State of California and is included 

on the List of Approved Surplus Lines Insurers (LASLI list). All policies of insurance carried by 

non-admitted carriers are subject to all of the requirements for policies of insurance provided by 
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admitted carriers described herein.” 

 
 
6. DELETE Section 4.3.4.1 in its entirety and REPLACE with the following: 
 

 “4.3.4.1 Commercial General Liability Insurance Endorsements. 
 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not limited to 

California Insurance Code Section 11580.04, the policy or policies must be endorsed to include as an 

Additional Insured the City of San Diego and its respective elected officials, officers, employees, 

agents and representatives with respect to liability arising out of (a) ongoing operations performed by 

you or on your behalf, (b) your products, (c) your work, including but not limited to your completed 

operations performed by you or on your behalf, or (d) premises owned, leased, controlled or used by 

you. 

 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 

be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 

policies is primary to any insurance or self-insurance of the City of San Diego and its elected 

officials, officers, employees, agents and representatives as respects operations of the Named 

Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 

employees, agents and representatives shall be in excess of Design Professional’s insurance and 

shall not contribute to it.” 

 

7. DELETE Section 4.3.4.2 in its entirety and REPLACE with the following: 

 

 “4.3.4.2 Automobile Liability Insurance Endorsements 

 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 

limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 

to include as an Additional Insured the City of San Diego and its respective elected officials, 

officers, employees, agents and representatives with respect to liability arising out of automobiles 

owned, leased, hired or borrowed by or on behalf of the Design Professional.” 
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8. ADD:  “4.20 Prevailing Wage Rates.  Prevailing wage rates apply to this 

Agreement.   

Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, 

repair and maintenance work performed under this Agreement is subject to State prevailing wage 

laws. For construction work performed under this Agreement cumulatively exceeding $25,000 

and for alteration, demolition, repair and maintenance work performed under this Agreement 

cumulatively exceeding $15,000, the Design Professional and its subconsultants shall comply 

with State prevailing wage laws including, but not limited to, the requirements listed below.  

 

4.20.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 

through 1861 of the California Labor Code, the Design Professional and its 

subconsultants shall ensure that all workers who perform work under this Agreement are 

paid not less than the prevailing rate of per diem wages as determined by the Director of 

the California Department of Industrial Relations (DIR). This includes work performed 

during the design and preconstruction phases of construction including, but not limited to, 

inspection and land surveying work.  

 

4.20.1.1. Copies of such prevailing rate of per diem wages are on file at the City 

and are available for inspection to any interested party on request. Copies of the 

prevailing rate of per diem wages also may be found at 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Design Professional 

and its subconsultants shall post a copy of the prevailing rate of per diem wages 

determination at each job site and shall make them available to any interested 

party upon request.  

 

4.20.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 

published wage rate does not refer to a predetermined wage rate to be paid after 

the expiration date, then the published rate of wage shall be in effect for the life of 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
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this Agreement. If the published wage rate refers to a predetermined wage rate to 

become effective upon expiration of the published wage rate and the 

predetermined wage rate is on file with the DIR, such predetermined wage rate 

shall become effective on the date following the expiration date and shall apply to 

this Agreement in the same manner as if it had been published in said 

publication.  If the predetermined wage rate refers to one or more additional 

expiration dates with additional predetermined wage rates, which expiration dates 

occur during the life of this Agreement, each successive predetermined wage rate 

shall apply to this Agreement on the date following the expiration date of the 

previous wage rate. If the last of such predetermined wage rates expires during the 

life of this Agreement, such wage rate shall apply to the balance of the 

Agreement. 

 

4.20.2. Penalties for Violations. Design Professional and its subconsultants shall comply 

with California Labor Code section 1775 in the event a worker is paid less than the 

prevailing wage rate for the work or craft in which the worker is employed. 

 

4.20.3. Payroll Records. Design Professional and its subconsultants shall comply with 

California Labor Code section 1776, which generally requires keeping accurate payroll 

records, verifying and certifying payroll records, and making them available for 

inspection. Design Professional shall require its subconsultants to also comply with 

section 1776. Design Professional and its subconsultants shall submit weekly certified 

payroll records online via the City’s web-based Labor Compliance Program. Design 

Professional is responsible for ensuring its subconsultants submit certified payroll records 

to the City.  

 

4.20.3.1. For agreements entered into on or after April 1, 2015, Design 

Professional and their subconsultants shall furnish records specified in Labor 

Code section 1776 directly to the Labor Commissioner in the manner required by 

Labor Code section 1771.4.  
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4.20.4. Apprentices. Design Professional and its subconsultants shall comply with 

California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment 

and wages of apprentices. Design Professional shall be held responsible for the 

compliance of their subconsultants with sections 1777.5, 1777.6 and 1777.7. 

 

4.20.5. Working Hours. Design Professional and their subconsultants shall comply with 

California Labor Code sections 1810 through 1815, including but not limited to: (i) 

restrict working hours on public works contracts to eight hours a day and forty hours a 

week, unless all hours worked in excess of 8 hours per day are compensated at not less 

than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on design 

professionals and subcontractors of $25 per worker per day for each day the worker works 

more than 8 hours per day and 40 hours per week in violation of California Labor Code 

sections1810 through 1815.   

 

4.20.6. Required Provisions for Subcontracts. Design Professional shall include at a 

minimum a copy of the following provisions in any contract they enter into with a 

subconsultant: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 

1813, 1815, 1860 and 1861.  

 

4.20.7. Labor Code Section 1861 Certification. Design Professional in accordance with 

California Labor Code section 3700 is required to secure the payment of compensation of 

its employees and by signing this Agreement, Design Professional certifies that “I am 

aware of the provisions of Section 3700 of the California Labor Code which require every 

employer to be insured against liability for workers’ compensation or to undertake self-

insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the work of this Agreement.”  

 

4.20.8. Labor Compliance Program. The City has its own Labor Compliance Program 

authorized in August 2011 by the DIR. The City will withhold contract payments when 
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payroll records are delinquent or deemed inadequate by the City or other governmental 

entity, or it has been established after an investigation by the City or other governmental 

entity that underpayment(s) have occurred. For questions or assistance, please contact the 

City of San Diego’s Equal Opportunity Contracting Department at 619-236-6000. 

 

4.20.9. Contractor and Subcontractor Registration Requirements. This project is 

subject to compliance monitoring and enforcement by the DIR. As of March 1, 2015, no 

Design Professional or subconsultant may be listed on a bid or proposal for a public 

works project unless registered with the DIR pursuant to Labor Code section 1725.5. As 

of April 1, 2015, a Design Professional or subcontractor shall not be qualified to bid on, 

be listed in a bid or proposal, or enter into any contract for public work, unless currently 

registered and qualified to perform public work pursuant to Labor Code section 1725.5  

By submitting a bid or proposal to the City, Design Professional is certifying that he or 

she has verified that all subcontractors used on this public work project are registered 

with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Design 

Professional shall provide proof of registration to the City upon request. 

  

 4.20.9.1. A Design Professional’s inadvertent error in listing a subconsultant who 

is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall 

not be grounds for filing a protest or grounds for considering the bid or proposal non-

responsive provided that any of the following apply: (1) the subconsultant is registered 

prior to proposal due date; (2) within twenty-four hours after the proposal due date, the 

subconsultant is registered and has paid the penalty registration fee specified in Labor 

Code section 1725.5; or (3) the subconsultant is replaced by another registered 

subconsultant pursuant to Public Contract Code section 4107.” 

 

9.  Article VI is amended to read as follows: 

 DELETE Section 6.1 in its entirety and REPLACE with the following: 
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“6.1  Indemnification.  Other than in the performance of design professional services 

which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted by law, 

Design Professional shall defend (with legal counsel reasonably acceptable to the City), 

indemnify and hold harmless the City and its officers, agents, departments, officials, and 

employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 

(including, without limitation, injury to or death of an employee of Design Professional or its 

Subcontractors), expense and liability of every kind, nature and description (including, without 

limitation, incidental and consequential damages, court costs, attorney’s fees, litigation expenses 

and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 

investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 

any services performed under this Agreement by the Design Professional, any Subcontractor, 

anyone directly or indirectly employed by them, or anyone that they control. The Design 

Professional’s duty to defend, indemnify, protect and hold harmless shall not include any claims 

or liabilities arising from the active negligence, sole negligence or sole willful misconduct of the 

Indemnified Parties.” 

  
10. The following attachments are incorporated herein by reference as follows:  

Exhibits A-1 (Scope of Services), B-1 (Compensation and Fee Schedule) and C-1 (Time 

Schedule). 

11. The Parties agree that this First Amendment to the Agreement represents the 

entire understanding of the Design Professional and the City, and affects only those paragraphs 

referred to, and all other terms and conditions of the Agreement remain in full force and effect. 

 

The remainder of this page has been intentionally left blank.  
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IN WITNESS WHEREOF, this First Amendment to the Agreement for the Pacific Beach 

Pipeline and Caltrans Pacific Beach Pipeline Central project is executed by the City of San 

Diego acting by and through its Mayor, or his designee, pursuant to Ordinance No. O__________

authorizing such execution, and by Rick Engineering Company.

THE CITY OF SAN DIEGO
Mayor or Designee

By

Date: 

Rick Engineering Company
By:

Name: Kevin Gibson
Title: Associate Principal

Date: 

I HEREBY APPROVE the form of the foregoing Agreement this _______ day of 
________________, _______

JAN I. GOLDSMITH, City Attorney

By:
Pedro De Lara, Jr.
Deputy City Attorney

4/22/15



EXHIBIT A-1 
 
 
 

Additional Scope of Work: 
 
Rick Engineering Company (RICK) is requesting authorization to proceed with providing additional 
engineering services as requested by the City of San Diego (City) for the Pacific Beach Pipeline South 
and Caltrans Pacific Beach Pipeline Central project (Project).  The general scope of these additional 
services include the upgrade/relocation of the West Mission Bay and Sports Arena Boulevard Pressure 
Regulating Station (390 to 307 PRS), including masonry structure enclosure, modeling of the force mains 
along West Mission Bay Drive from Pump Station 43 through the south end of the West Mission Bay 
Drive Bridge Replacement project (Bridge Replacement Project), additional historic research of the 
Pacific Beach Reservoir, a greenhouse gas evaluation, additional cultural resources assessment and 
evaluation of the flood plan.  
 
The work will be performed in conjunction with the Agreement executed on October 30, 2013. The fee 
for additional services would be on a fixed fee basis in the amount of $116,327.00 as shown on Exhibit B-
1.  The specific scope of these additional services includes: 
 
A. Preparation of hydraulic calculations and modeling to identify the new pump sizes for the 

replacement of existing 8-inch and 14-inch sewer force mains along West Mission Bay Drive 
from Pump Station 43 through the south end of the West Mission Bay Bridge Replacement 
project. 
 

B. Preparation of construction plans, estimates, and specifications to upgrade and relocate the 
existing 390 to 307 PRS, including bid and construction support.  The new 390 to 307 PRS shall 
be located on the east side of West Mission Bay Drive north of the Sea World Drive overpass 
and, per discussions with City staff, will not require DSD Environmental or building permit 
approval.  The scope of work for the 390 to 307 PRS includes: 
 
1. Two 12-inch pressure reducing valves and associated piping and appurtenances. 
2. Three-sided masonry enclosure with slab on grade and steel truss gable-style roof system 

and concrete tile.  The fourth side of enclosure to be a tubular steel double-swing gate with 
perforated steel cover for screening. 

3. Electrical and telemetry system for PRS monitoring per the latest City of San Diego 
Requirements.  The system will not include remove valve control capabilities. 

4. Site lighting and interior enclosure lighting. 
5. Scope is based on architectural appearance and features identical to the Alaquinas Drive/Mt. 

Carmel Drive PRS per the Public Utilities Department Staff. 
6. Scope does not include a chain link/barb wire fence surrounding the enclosure nor does it 

include an access driveway. 
7. Scope does not include preparation of architectural renderings nor presentations to nor 

attendance at architectural review boards or planning groups. 
 
C. Engineering services and construction support during the bid process and construction phase for 

the PRS and structure by RICK's subconsultants. 
 

D. RICK will provide additional project management, agency coordination, and attendance at 
meetings for approval of this work. 
 
 

 



E. Provide additional historic research and reporting for the demolition of the Pacific Beach 
Reservoir.  The research will provide a comparative analysis of similar water facilities, 
specifically the University Heights Water Storage and Pumping Station Historic District, which 
was recently (6/25/2013) listed on the National Register of Historic Places. 
 

F. Provide a greenhouse gas evaluation and determination of air quality emissions to meet the Clean 
Water State Revolving Fund environmental requirements.  This scope of work includes: 
 

1. Existing data will be collected from air quality monitoring stations within the study area 
utilizing APCD, AQMD, or CARB data sources. 

2. Evaluate applicable GHG emissions associated with heavy-duty construction equipment 
combustion that will likely occur during the various phases of construction. 

3. Evaluate net increase in the annual GHG emissions associated with construction activity 
based on the Project schedule and duration. Pipeline replacement activities may occur at 
the same time as the Reservoir demolition and will be quantified to determine a worst 
case scenario. 

4. Stationary source activity will also be evaluated for GHG emissions, the primary source 
of GHG emissions on-site will occur from diesel combustion. U.S. EPA AP-42 Emission 
Factors and methodology will be utilized in the calculation process. 

5. The results of this study will be provided in a technical report indicating the findings, 
impacts and any proposed feasible mitigation measures. The report will contain all model 
outputs and calculations. 

 
G. Provide additional assessment of the cultural resources along the alignment to meet the Clean 

Water State Revolving Fund environmental requirements. This scope of work includes: 
 

1. Perform prefield research and mobilization including completing a cultural Resources 
Assessment for the project; request a standard priority response records search, review 
historic properties, site-specific research on the APE, and contact the Native American 
Heritage Commission (NAHC) to research sacred lands records. 

2. Perform field evaluation and recordation which will include an archaeological survey 
within the APE boundaries in search of archaeological resources. Identified 
archaeological resources will be recorded on the appropriate Department of Parks and 
Recreation (DPR) 523 series forms. No artifact collections will be made at this stage of 
research. 

3. A copy of the DPR forms will be provided as Confidential Appendix to the technical 
report and will include location maps. 

4. A consultation letter to the Historic Preservation Officer along with the technical report 
reviewing existing information on Historic Properties, summarizing Native American 
consultation efforts, and requesting concurrence with any determinations made by the 
Board, in consultation with the City. 

5. Task management through regular communications to inform the client of overall 
progress and any pertinent issues or needs requiring attention in order to facilitate the 
seamless completion of cultural resources task and attendance to project meetings. 

 
H.        RICK's subconsultant will prepare and review the Environmental Package and ensure control of all 

deliverables. 
 

I.          RICK will provide flood plain management documentation, coordination of environmental 
submittal, and additional project management during the additional 6 month period for processing 
of the environmental documents.  



205.00$   175.00$         140.00$         120.00$         100.00$         

ADDITIONAL SERVICES

6,050$          6,050$         

14,365$        14,365$       

16,435$        16,435$       

19,530$        19,530$       

3,010$          3,010$         

2,115$          2,115$         

3,576$          3,576$         

16 24 6,160$         

2,835$          2,835$         

7,800$          7,800$         

11,951$        11,951$       

4,200$          4,200$         

52 54 12 2 18,300$       

68 78 12 2 91,867$        116,327$     

116,327$     

24,460$     21.0% Prime/OBE

23,425$     20.1% OBE

18,550$     15.9% SLBE

23,106$     19.9% OBE

2,835$       2.4% OBE

23,951$     20.6% SLBE

Total: 116,327$   100.0%

ADDITIONAL SERVICES FOR W MISSION BAY & SPORTS ARENA PRS DESIGN & ADDITIONAL ENVIRONMENTAL REPORTING

PACIFIC BEACH PIPELINE SOUTH

FOR

COMPENSATION & FEE SCHEDULE

April 16, 2015

D. Project Mgmt, Agency Coord, & Meetings for PRS

     Rick Engineering Company

Totals

RATES
Principal

Project

Manager

Project 

Engineer
Designer Drafter

COST

Subconsultant 

Fee

TASK DESCRIPTION HOURS

A. Sewer Force Main Calculations & Modeling

     Dexter Wilson Engineering

C(1). Bid and Construction Support

          Dexter Wilson Engineering

B(2). Upgrade of Existing PRS - SCADA/Telemetry

          Moraes/Pham & Associates (SLBE)

C(2). Bid and Construction Support

          Moraes/Pham & Associates (SLBE)

B(3). Structural & Architectural Design of PRS Enclosure

          R2H Engineering, Inc.

Tierra Data Inc.

Total Addendum Amount

B(1). Upgrade of Existing PRS - Mechanical/Piping

          Dexter Wilson Engineering

C(3). Bid and Construction Support

          R2H Engineering, Inc. 

E. Additional Historical Reporting of PB Reservoir

    Rincon Consultants, Inc.

I. Flood Plain Mgmt Documentation, Coordination of 

Environmental Submittal, & Additional Project Mgmt

   Rick Engineering Company

F. Greenhouse Gases Evaluation & Air Quality 

Emissions Analysis

     Tierra Data Inc.

G. Cultural Resources Assesment

     Tierra Data Inc.

H. Preparation and Review of Environmental Package

     Tierra Data Inc.

FEE BREAKDOWN BY SLBE / OBE 

Rick Engineering Company

Dexter Wilson Engineering

Moraes/Pham & Associates

R2H Engineering, Inc.

Rincon Consultants, Inc.

EXHIBIT B-1 
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EXHIBIT C-1 

 

Time Schedule 
 
 

Design Phase:  10 Months 
 

• 100% (Final) Construction Documents Review (City) – 1 ½ Months 
• Final Construction Documents Preparation – 1 ½ Months 
• Final Construction Documents Review (City) – 1 Month 
• Environmental Document Preparation and Review – 6 Months 

 
Bid/Award Phase: 6 ½ months 
 
Construction Phase: 36 months 
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AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 
AND RICK ENGINEERING COMPANY 

FOR DESIGN PROFESSIONAL SERVICES 

THIS Agreement is made and entered into between the City of San Diego, a municipal 
corporation [City], and Rick Engineering Company [Design Professional] for the Design 
Professional to provide Professional Services to the City for the Pacific Beach Pipeline South 
and Caltrans Pacific Beach Pipeline Central (11135881) [Project]. 

RECITALS 

The City wants to retain the services of a professional Project Design firm to provide 
Engineering services [Professional Services]. 

The Design Professional represents that it has the expertise, experience and personnel 
necessary to provide the Professional Services for the Project. 

The City and the Design Professional [Parties] want to enter into an Agreement whereby 
the City will retain the Design Professional to provide, and the Design Professional shall provide, 
the Professional Services for the Project [Agreement]. 

In consideration of the above recitals and the mutual covenants and conditions set forth, 
herein, and for good and valuable consideration, the sufficiency of which are hereby 
acknowledged, the Parties hereby set forth their mutual covenants and understandings as follows: 

ARTICLE I 
DESIGN PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by reference. 

	

1.1 	Scope of Services. The Design Professional shall perform the Professional 
Services as set forth in the written Scope of Services (Exhibit A) at the direction of the City 

	

1.2 	Contract Administrator. The Public Works Department is the contract 
administrator for this Agreement. The Design Professional shall provide the Professional 
Services under the direction of a designated representative of the Public Works Department. The 
City's designated representative will communicate with the Design Professional on all matters 
related to the administration of this Agreement and the Design Professional's performance of the 
Professional Services rendered hereunder. When this Agreement refers to communications to or 
with the City, those communications will be with the designated representative, unless the 
designated representative or the Agreement specifies otherwise. However, when this Agreement 
refers to an act or approval to be performed by the City, that act or approval shall be performed 
by the Mayor or his designee, unless the Agreement specifies otherwise. 
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1.3 	City Modification of Scope of Services. The City may, without invalidating this 
Agreement, order changes in the Scope of Services by altering, adding to or deducting from the 
Professional Services to be performed. All such changes shall be in writing and shall be 
performed in accordance with the provisions of this Agreement. If any such changes cause an 
increase or decrease in the Design Professional's cost of, or the time required for, the 
performance of any of the Professional Services, the Design Professional shall immediately 
notify the City. If the City deems it appropriate, an equitable adjustment to the Design 
Professional's compensation or time for performance may be made, provided that any adjustment 
must be approved by both Parties in writing in accordance with Section 9.1 of this Agreement. 

	

1.4 	Written Authorization. Prior to performing any Professional Services in 
connection with the Project, the Design Professional shall obtain from the City a written 
authorization to proceed. Further, throughout the term of this Agreement, the Design 
Professional shall immediately advise the City in writing of any anticipated change in the Scope 
of Services (Exhibit A), Compensation and Fee Schedule (Exhibit B), or Time Schedule (Exhibit 
C), and shall obtain the City's written consent to the change prior to making any changes. In no 
event shall the City's consent be construed to relieve the Design Professional from its duty to 
render all Professional Services in accordance with applicable laws and accepted industry 
standards. 

	

1.5 	Confidentiality of Services. All Professional Services performed by the Design 
Professional, including but not limited to all drafts, data, correspondence, proposals, reports, and 
estimates compiled or composed by the Design Professional, pursuant to this Agreement, are for 
the sole use of the City, its agents and employees. Neither the documents nor their contents shall 
be released to any third party without the prior written consent of the City. This provision does 
not apply to information that (a) was publicly known, or otherwise known to the Design 
Professional, at the time that it was disclosed to the Design Professional by the City, 
(b) subsequently becomes publicly known through no act or omission of the Design Professional, 
or (c) otherwise becomes known to the Design Professional other than through disclosure by the 
City. Except for Subcontractors covered by Section 4.4, neither the documents nor their contents 
shall be released to any third party without the prior written consent of the City. 

	

1.6 	Competitive Bidding, The Design Professional shall ensure that any plans and 
specifications prepared, required, or recommended under this Agreement allow for competitive 
bidding. The Design Professional shall design such plans or specifications so that procurement of 
services, labor or materials are not available from only one source, and shall not design plans and 
specifications around a single or specific product, piece of major equipment or machinery, a 
specific patented design, or a proprietary process, unless required by principles of sound 
engineering practice and supported by a written justification that has been approved in writing by 
the City. The Design Professional shall submit this written justification to the City prior to 
beginning work on such plans or specifications. Whenever the Design Professional recommends 
a specific product or equipment for competitive procurement, such recommendation shall include 
at least two brand names of products that are capable of meeting the functional requirements 
applicable to the Project. 

ARTICLE II 
DURATION OF AGREEMENT 
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2.1 	Term of Agreement. This Agreement shall be effective on the date it is executed 
by the last Party to sign the Agreement, and approved by the City Attorney in accordance with 
San Diego Charter Section 40. Unless otherwise terminated, it shall be effective until completion 
of the Scope of Services or December 25, 2019 whichever is the earliest but not to exceed five 
years unless approved by City ordinance. 

	

2.2 	Time of Essence. Time is of the essence for each provision of this Agreement, 
unless otherwise specified in this Agreement. The time for performance of the Scope of Services 
(Exhibit A) is set forth in the Time Schedule (Exhibit C). 

	

2.3 	Notification of Delay. The Design Professional shall immediately notify the City 
in writing if the Design Professional experiences or anticipates experiencing a delay in 
performing the Professional Services within the time frames set forth in the Time Schedule 
(Exhibit C). The written notice shall include an explanation of the cause for, and a reasonable 
estimate of the length of the delay. If in the opinion of the City, the delay affects a material part 
of the Project, the City may exercise its rights under Sections 2.5-2.7 of this Agreement. 

	

2.4 	Delay. If delays in the performance of the Professional Services are caused by 
unforeseen events beyond the control of the Parties, such delay may entitle the Design 
Professional to a reasonable extension of time, but such delay shall not entitle the Design 
Professional to damages or additional compensation. Any such extension of time must be 
approved in writing by the City. The following conditions may constitute such a delay: war; 
changes in law or government regulation; labor disputes; strikes; fires, floods, adverse weather or 
other similar condition of the elements necessitating cessation of the Design Professional's work; 
inability to obtain materials, equipment, or labor; required additional Professional Services; or 
other specific reasons agreed to between the City and the Design Professional; provided, 
however, that: (a) this provision shall not apply to, and the Design Professional shall not be 
entitled to an extension of time for, a delay caused by the acts or omissions of the Design 
Professional; and (b) a delay caused by the inability to obtain materials, equipment, or labor shall 
not entitle the Design Professional to an extension of time unless the Design Professional 
furnishes thetity, in a timely manner, documentary proof satisfactory to City of the Design 
Professional's inability to obtain materials, equipment, or labor. 

	

2.5 	City's Right to Suspend for Convenience. The City may, at its sole option and 
for its convenience, suspend all or any portion of the Design Professional's performance of the 
Professional Services, for a reasonable period of time not to exceed six months. In accordance 
with the provisions of this Agreement, the City will give written notice to the Design 
Professional of such suspension. In the event of such a suspension, in accordance with the 
provisions of Article III of this Agreement, the City shall pay to the Design Professional a sum 
equivalent to the reasonable value of the Professional Services the Design Professional has 
satisfactorily performed up to the date of suspension. Thereafter, the City may rescind such 
suspension by giving written notice of rescission to the Design Professional. The City may then 
require the Design Professional to resume performance of the Professional Services in 
compliance with the terms and conditions of this Agreement; provided, however, that the Design 
Professional shall be entitled to an extension of time equal to the length of the suspension, unless 
otherwise agreed to in writing by the Parties. 
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2.6 	City's Right to Terminate for Convenience. The City may, at its sole option and 
for its convenience, terminate all or any portion of the Professional Services agreed to pursuant 
to this Agreement by giving written notice of such termination to the Design Professional. Such 
notice shall be delivered by certified mail with return receipt for delivery to the City. The 
termination of the Professional Services shall be effective upon receipt of the notice by the 
Design Professional. After termination of this Agreement, the Design Professional shall 
complete any and all additional work necessary for the orderly filing of documents and closing 
of the Design Professional's Professional Services under this Agreement. For services 
satisfactorily rendered in completing the work, the Design Professional shall be entitled to fair 
and reasonable compensation for the Professional Services performed by the Design Professional 
before the effective date of termination. After filing of documents and completion of 
performance, the Design Professional shall deliver to the City all drawings, plans, calculations, 
specifications and other documents or records related to both the Project and to the Design 
Professional's Professional Services on the Project. By accepting payment for completion, filing 
and delivering documents as called for in this paragraph, the Design Professional discharges the 
City of all of the City's payment obligations and liabilities under this Agreement. 

	

2.7 	City's Right to Terminate for Default. If the Design Professional fails to 
satisfactorily perform any obligation required by this Agreement, the Design Professional's 
failure constitutes a Default. A Default includes the Design Professional's failure to adhere to the 
Time Schedule. If the Design Professional fails to satisfactorily cure a Default within ten 
calendar days of receiving written notice from the City specifying the nature of the Default, the 
City may immediately cancel and/or terminate this Agreement, and terminate each and every 
right of the Design Professional, and any person claiming any rights by or through the Design 
Professional under this Agreement. The rights and remedies of the City enumerated in this 
Section are cumulative and shall not limit, waive, or deny any of the City's rights under any other 
provision of this Agreement. Nor does this Section otherwise waive or deny any right or remedy, 
at law or in equity, existing as of the date of this Agreement or hereinafter enacted or established, 
that may be available to the City against the Design Professional. 

ARTICLE III 

COMPENSATION 

	

3.1 	Amount of Compensation. The total compensation payable by the City to the 
Design Professional for performance of all Professional Services rendered in accordance with 
this Agreement, including reasonably related expenses, shall not exceed $2,250,000.00.  The 
compensation for the Scope of Services shall not exceed $2,211,712.00  and the compensation for 
Additional Services (described in Section 3.2), if any, shall not exceed $38,288.00.  Moreover, 
the total compensation to be paid to the Design Professional by the City for all work performed 
under each phase of this Agreement shall not exceed the amount for each phase as specified in 
the Phased Funding Schedule in Section 3.1.1 unless said amount is modified in writing by an 
amendment to this Agreement. 

3.1.1 Phased Funding Schedule. The work to be performed under this 
Agreement shall be performed during the separate and specific phases identified in the following 
Phased Funding Schedule. 

Design Long Form 	 4 of 25 	 Revised 02-20-13 



PHASED FUNDING SCHEDULE 

Funding 

Phases 

1 

Total Not to Exceed 
Dates 	 Amount 

From date of execution of Agreement through 7/31/2014 of 	 $1,477,500.00 
Agreement 

2 	From 8/1/2014 through 7/31/2015 of the Agreement 

3 	From 8/1/2015 through completion of the Agreement 

Total 

$430,000.00 

$342,500.00 

$2,250,000.00 

3.1.2 It is expressly understood by and between the City and the Design 
Professional that the work and compensation for each Funding Phase is subject to funds being 
appropriated and authorized by the City Council for said services and compensation. The City's 
Obligations and the Design Professional's obligations under this multi-phase contract which shall 
be funded by multi-phase funding authorizations are as follows: 

a. The amount of funds available at time of contract award is not 
considered sufficient for the performance required for any Funding Phase other than Funding 
Phase 1. When additional funds are available for the full requirements of the next Funding 
Phase, the City shall so notify the Design Professional in writing. The City shall also modify the 
amount of funds as available for contract performance as described in the Funding Schedule. 
This procedure shall apply for each successive Funding Phase. 

b. The City is not obligated to the Design Professional for any 
amount over that specified in the Funding Schedule as available for contract performance and 
authorized by the City Council. 

c. The Design Professional is not obligated to incur costs for the 
performance of work required for any Funding Phase after the first phase, unless and until 
written notification is received from the City of an increase in availability of funds. If so 
notified, the Design Professional's obligation shall increase only to the extent contract 
performance is required for the additional Funding Phase for which funds are made available. 

d. If the Agreement is terminated under Section 2.6 "City's Right to 
Terminate for Convenience", the settlement proposal shall be determined pursuant to procedures 
established in that section. The Design Professional shall be entitled to compensation for only 
those Services provided under those specific Funding Phases for which funds have been made 
available. If the Agreement is terminated for default, the City's rights under this Agreement 
shall apply to the entire multi-phase requirements. 
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e. 	Notification to the Design Professional of an increase or decrease 
in the funds available for performance of this Agreement under another clause (e.g., an "option" 
or "changes" clause), shall not constitute the notification contemplated by subparagraph a above. 

3.1.3 The not-to-exceed amounts stated in the Funding Schedule in Paragraph 
3.1.1 above include the following two specific elements: 

3.1.3.1 A shall not exceed amount as full compensation for all work 
described in this AGREEMENT and its Exhibits, except for Additional Services that may be 
authorized under Paragraph 3.2 of this AGREEMENT; and 

3.1.3.2 A shall not exceed amount for Additional Services that may be 
authorized under Paragraph 3.2 of this AGREEMENT. 

Not to Exceed 	Total 
Amount for 	Not to Exceed 

Additional Services 	Amount  

$19,018.00 	$1,477,500.00 

	

$8,505.00 	$430,000.00 

	

$10,765.00 	$342,500.00 

	

$38,288.00 	$2,250,000.00 

Funding 
Phases  

1 

2 

3 

Total 

Fixed 
Amount 

$1,458,482.00 

$421,495.00 

$331,735.00 

$2,211,712.00 

	

3.2 	Additional Services. The City may require that the Design Professional perform 
additional Professional Services [Additional Services] beyond those basic services described in 
the Scope of Services [Exhibit A]. Prior to the Design Professional's performance of Additional 
Services, the City and the Design Professional must agree in writing upon a fee for the 
Additional Services, including reasonably related expenses, in accordance with the 
Compensation and Fee Schedule [Exhibit B]. The City will pay the Design Professional for the 
performance of Additional Services in accordance with Section 3.3. 

	

3.3 	Manner of Payment. The City shall pay the Design Professional in accordance 
with the above Phased Funding Schedule and the Compensation and Fee Schedule [Exhibit B]. 
For the duration of this Agreement, the Design Professional shall not be entitled to fees, 
including fees for expenses, that exceed the amounts specified in the Phased Funding Schedule 
and Compensation and Fee Schedule. The Design Professional shall submit one invoice per 
calendar month in a form acceptable to City in accordance with the Compensation and Fee 
Schedule (Exhibit B). The Design Professional shall include with each invoice a description of 
completed Professional Services, reasonably related expenses, if any, and all other information, 
including but not limited to: the progress percentage of the Scope of Services and/or deliverables 
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completed prior to the invoice date, as required by the City. The City will pay undisputed 
portions of invoices within thirty calendar days of receipt. 

ARTICLE IV 
DESIGN PROFESSIONAL'S OBLIGATIONS 

	

4.1 	Industry Standards. The Design Professional agrees that the Professional 
Services rendered under this Agreement shall be performed in accordance with the standards 
customarily adhered to by an experienced and competent professional Engineering firm using the 
degree of care and skill ordinarily exercised by reputable professionals practicing in the same 
field of service in the State of California. Where approval by the City, the Mayor or his designee, 
or other representatives of the City is required, it is understood to be general approval only and 
does not relieve the Design Professional of responsibility for complying with all applicable laws, 
codes, and good consulting practices. 

	

4.2 	Right to Audit. 

4.2.1 Access. The City retains the right to review and audit, and the reasonable right of 
access to Design Professional's and any Subcontractor's premises to review and audit the Design 
Professional's or Subcontractor's compliance with the provisions of this Agreement [City's 
Right]. The City's Right includes the right to inspect and photocopy same, and to retain copies, 
outside of the Design Professional's premises, of any and all Project-related records with 
appropriate safeguards, if such retention is deemed necessary by the City in its sole discretion. 
This information shall be kept by the City in the strictest confidence allowed by law. 

4.2.2 Audit. The City's Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the City determines 
are necessary to discover and verify that the Design Professional or Subcontractor is in 
compliance with all requirements under this Agreement. 

4.2.2.1 Cost Audit. If there is a claim for additional compensation or for 
Additional Services, the City's Right includes the right to examine books, records, documents, 
and any and all other evidence and accounting procedures and practices that the City determines 
are necessary to discover and verify all direct and indirect costs, of whatever nature, which are 
claimed to have been incurred, or anticipated to be incurred. 

4.2.2.2 Accounting Records. The Design Professional and all 
Subcontractors shall maintain complete and accurate records in accordance with Generally 
Accepted Accounting Practices in the industry. The Design Professional and Subcontractors shall 
make available to the City for review and audit; all Project-related accounting records and 
documents, and any other financial data. Upon the City's request, the Design Professional and 
Subcontractors shall submit exact duplicates of originals of all requested records to the City. 

4.2.3 City's Right Binding on Subcontractors. The Design Professional shall 
include the City's Right as described in Section 4.2, in any and all of their subcontracts, and shall 
ensure that these sections are binding upon all Subcontractors. 
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4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation and further litigation provided for in Article 
VII is the Design Professional's and Subcontractors full compliance with the provisions of this 
Section 4.2 within sixty days of the date on which the City mailed a written request to review 
and audit compliance. 

4.3 	Insurance. The Design Professional shall not begin the Professional Services 
under this Agreement until it has: (a) obtained, and provided to the City, insurance certificates 
and endorsements reflecting evidence of all insurance required in Article IV, Section 4.3.1; 
however, the City reserves the right to request, and the Design Professional shall submit, copies 
of any policy upon reasonable request by the City; (b) obtained City approval of each company 
or companies as required by Article IV, Section 4.3.3; and (c) confirmed that all policies contain 
the specific provisions required in Article IV, Section 4.3.4. Design Professional's liabilities, 
including but not limited to Design Professional's indemnity obligations, under this Agreement, 
shall not be deemed limited in any way to the insurance coverage required herein. Except as 
provided for under California law, all policies of insurance required hereunder must provide that 
the City is entitled to thirty (30) days prior written notice (10 days for cancellation due to non-
payment of premium) of cancellation or non-renewal of the policy or policies. Maintenance of 
specified insurance coverage is a material element of this Agreement and Design Professional's 
failure to maintain or renew coverage or to provide evidence of renewal during the term of this 
Agreement may be treated as a material breach of contract by the City. 

Further, the Design Professional shall not modify any policy or endorsement thereto 
which increases the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, the 
Design Professional shall maintain insurance coverage as follows: 

4.3.1.1 Commercial General Liability. Commercial General tiability 
(CGL) Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 
injury or property damage in the amount of $1 million per occurrence and subject to an annual 
aggregate of $2 million. There shall be no endorsement or modification of the CGL limiting the 
scope of coverage for either insured vs. insured claims or contractual liability. All defense costs 
shall be outside the limits of the policy. 

4.3.1.2 Commercial Automobile Liability. For all of the Design 
Professional's automobiles including owned, hired and non-owned automobiles, the Design 
Professional shall keep in full force and effect, automobile insurance written on an ISO form CA 
00 01 12 90 or a later version of this form or an equivalent form providing coverage at least as 
broad for bodily injury and property damage for a combined single limit of $1 million per 
occurrence. Insurance certificate shall reflect coverage for any automobile (any auto). 

4.3.1.3 Workers' Compensation. For all of the Design Professional's 
employees who are subject to this Agreement and to the extent required by the applicable state or 
federal law, the Design Professional shall keep in full force and effect, a Workers' Compensation 
policy. That policy shall provide a minimum of $1 million of employers' liability coverage, and 
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the Design Professional shall provide an endorsement that the insurer waives the right of 
subrogation against the City and its respective elected officials, officers, employees, agents and 
representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all of the 
Design Professional's employees who are subject to this Agreement, the Design Professional 
shall keep in full force and effect, Professional Liability coverage for professional liability with a 
limit of $1 million per claim and $2 million annual aggregate. The Design Professional shall 
ensure both that: (1) the policy retroactive date is on or before the date of commencement of the 
Project; and (2) the policy will be maintained in force for a period of three years after substantial 
completion of the Project or termination of this Agreement whichever occurs last. The Design 
Professional agrees that for the time period defined above, there will be no changes or 
endorsements to the policy that increase the City's exposure to loss. 

4.3.2 Deductibles. All deductibles on any policy shall be the 
responsibility of the Design Professional and shall be disclosed to the City at the time the 
evidence of insurance is provided. 

4.3.3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
companies with a rating of at least "A-, VI" by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, 
"surplus lines" carriers only if the carrier is authorized to do business in the State of California 
and is included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of 
insurance carried by non-admitted carriers are subject to all of the requirements for policies of 
insurance provided by admitted carriers described herein. 

4.3.4 Required Endorsements. 

The following endorsements to the policies of insurance are required to be provided to 
the City before any work is initiated under this Agreement. 

4.3.4.1 Commercial General Liability Insurance Endorsements. 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited to your completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you. 
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PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Design Professional's insurance and 
shall not contribute to it. 

4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of automobiles owned, 
leased, hired or borrowed by or on behalf of the Design Professional. 

4.3.4.3 Worker's Compensation and Employer's Liability Insurance 
Endorsements. 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must 
be endorsed to provide that the insurer will waive all rights of subrogation against the City and 
its respective elected officials, officers, employees, agents and representatives for losses paid 
under the terms of this policy or these policies which arise from work performed by the Named 
Insured for the City. 

4.3.5 Reservation of Rights. The City reserves the right, from time to time, to 
review the Design Professional's insurance coverage, limits, deductible and self-insured 
retentions to determine if they are acceptable to the City. The City will reimburse the Design 
Professional for the cost of the additional premium for any coverage requested by the City in 
excess of that required by this Agreement without overhead, profit, or any other markup. 

4.3.6 Additional Insurance. The Design Professional may obtain additional 
insurance not required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City shall 
follow the form of the primary policy or policies including but not limited to all endorsements. 

4.4 	Subcontractors. The Design Professional's hiring or retaining of any third parties 
[Subcontractors] to perform services related to the Project [Subcontractor Services] is subject to 
prior approval by the City. The Design Professional shall list on the Subcontractor List (Exhibit 
D Attachment BB) all Subcontractors known to the Design Professional at the time this 
Agreement is entered. If at any time after this Agreement is entered into the Design Professional 
identifies a need for additional Subcontractor Services, the Design Professional shall give written 
notice to the City of the need, at least forty-five days before entering into a contract for such 
Subcontractor Services. The Design Professional's notice shall include a justification, a 
description of the scope of services, and an estimate of all costs for the Subcontractor Services. 
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The Design Professional may request that the City reduce the forty-five day notice period. The 
City agrees to consider such requests in good faith. 

4.4.1 Subcontractor Contract. All contracts entered into between the Design 
Professional and any Subcontractor shall contain the information as described in Sections 4.6, 
4.7, 4.10.2, and 4.18, and shall also provide as follows: 

4.4.1.1 Design Professional shall require the Subcontractor to obtain 
insurance policies, as described in Section 4.3.1, and those policies shall be kept in full force and 
effect during any and all work on this Project and for the duration of this Agreement. 
Furthermore, Subcontractor policy limits, and required endorsements shall be determined by the 
Design Professional proportionate to the services performed by the Subcontractor. 

4.4.1.2 The Design Professional is obligated to pay the Subcontractor, for 
Design Professional and City-approved invoice amounts, out of amounts paid by the City to the 
Design Professional, not later than fourteen working days from the Design Professional's receipt 
of payment from the City. Nothing in this paragraph shall be construed to impair the right of the 
Design Professional and any Subcontractor to negotiate fair and reasonable pricing and payment 
provisions among themselves. 

4.4.1.3 In the case of a deficiency in the performance of Subcontractor 
Services, the Design Professional shall notify the City in writing of any withholding of payment 
to the Subcontractor, specifying: (a) the amount withheld; (b) the specific cause under the terms 
of the subcontract for withholding payment; (c) the connection between the cause for 
withholding payment and the amount withheld; and (d) the remedial action the Subcontractor 
must take in order to receive the amount withheld. Once the Subcontractor corrects the 
deficiency, the Design Professional shall pay the Subcontractor the amount withheld within 
fourteen working days of the Design Professional's receipt of the City's next payment. 

4.4.1.4 In any dispute between the Design Professional and 
Subcontractor, the City shall not be made a party to any judicial or administrative proceeding to 
resolve the dispute. The Design Professional agrees to defend and indemnify the City as 
described in Article VI of this Agreement in any dispute between the Design Professional and 
Subcontractor should the City be made a party to any judicial or administrative proceeding to 
resolve the dispute in violation of this position. 

4.4.1.5\ The Subcontractor is bound to the City's Equal 
Opportunity Contracting Program covenants set forth in Article IV, Section 4.6 and (Exhibit D) 
of this Agreement. 

4.4.1.6 The City is an intended beneficiary of any work 
performed by the Subcontractor for purposes of establishing a duty of care between the 
Subcontractor and the City. 

4.5 	Contract Activity Report. The Design Professional shall submit statistical 
information to the City as requested in the City's Contract Activity Report (Exhibit D 
Attachment CC). The statistical information shall include the amount of subcontracting provided 
by firms during the period covered by the Contract Activity Report. With the Contract Activity 
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Report, the Design Professional shall provide an invoice from each Subcontractor listed in the 
report. The Design Professional agrees to issue payment to each firm listed in the Report within 
fourteen working days of receiving payment from the City for Subcontractor Services as 
described in Section 4.4.1. 

	

4.6 	Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting Program. 
The Design Professional shall comply with the City's Equal Opportunity Contracting Program 
Design Professional Requirements (Exhibit D). The Design Professional shall not discriminate 
against any employee or applicant for employment on any basis prohibited by law. The Design 
Professional shall provide equal opportunity in all employment practices. The Design 
Professional shall ensure that its Subcontractors comply with the City's Equal Opportunity 
Contracting Program Design Professional Requirements. Nothing in this Section shall be 
interpreted to hold the Design Professional liable for any discriminatory practice of its 
Subcontractors. 

4.6.2 Non-Discrimination Ordinance. The Design Professional shall not 
discriminate on the basis of race, gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring or treatment of Subcontractors, vendors or 
suppliers. The Design Professional shall provide equal opportunity for Subcontractors to 
participate in subcontracting opportunities. The Design Professional understands and agrees that 
violation of this clause shall be considered a material breach of the contract and may result in 
contract termination, debarment, or other sanctions. This language shall be in contracts between 
the Design Professional and any Subcontractors, vendors and suppliers. 

4.6.3 Compliance Investigations. Upon the City's request, the Design 
Professional agrees to provide to the City, within sixty calendar days, a truthful and complete list 
of the names of all Subcontractors, vendors, and suppliers that the Design Professional has used 
in the past five years on any of its contracts that were undertaken within San Diego County, 
including the total dollar amount paid by the Design Professional for each subcontract or supply 
contract. The Design Professional further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in Contracting Ordinance (San 
Diego Municipal Code sections 22.3501-22.3517) The Design Professional understands and 
agrees that violation of this clause shall be considered a material breach of the contract and may 
result in remedies being ordered against the Design Professional up to and including contract 
termination, debarment, and other sanctions for violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. The Design Professional further understands and 
agrees that the procedures, remedies and sanctions provided for in the Nondiscrimination 
Ordinance apply only to violations of said Nondiscrimination Ordinance. 

	

4.7 	Drug-Free Workplace. The Design Professional agrees to comply with the City's 
Drug-Free Workplace requirements set forth in Council Policy 100-17, adopted by San Diego 
Resolution R-277952 and incorporated into this Agreement by this reference. The Design 
Professional shall certify to the City that it will provide a drug-free workplace by submitting a 
Consultant Certification for a Drug-Free Workplace form (Exhibit E). 
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4.7.1 Design Professional's Notice to Employees. The Design Professional 
shall publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the work place, and 
specifying the actions that will be taken against employees for violations of the prohibition. 

4.7.2 Drug-Free Awareness Program. The Design Professional shall establish 
a drug-free awareness program to inform employees about: (1) the dangers of drug abuse in the 
work place; (2) the policy of maintaining a drug-free work place; (3) available drug counseling, 
rehabilitation, and employee assistance programs; (4) the penalties that may be imposed upon 
employees for drug abuse violations. 

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the Design 
Professional shall post the drug-free policy in a prominent place. 

4.7.4 Subcontractor's Agreements. The Design Professional further certifies 
that each contract for Subcontractor Services for this Project shall contain language that binds the 
Subcontractor to comply with the provisions of Article IV, Section 4.7 of this Agreement, as 
required by Sections 2.A.(1) through (3) of Council Policy 100-17. Design Professionals and 
Subcontractors shall be individually responsible for their own drug-free work place program. 

	

4.8 	Title 24/Americans with Disabilities Act Requirements. Design Professional 
has sole responsibility for ensuring that all Project plans and other design services comply with 
all accessibility requirements under Title 24 of the California Code of Regulations, known as the 
California Building Code (Title 24), and under the Americans with Disabilities Act Accessibility 
Guidelines (ADAAG) in effect at the time the designs are submitted to the City for review. 
When a conflict exists between Title 24 and ADAAG, the most restrictive requirement shall be 
followed by Design Professional (i.e., that which provides the most access). Design Professional 
warrants and certifies that any and all plans and specifications prepared for the City in 
accordance with this agreement shall meet all requirements under Title 24 and ADAAG. Design 
Professional understands that while the City will be reviewing Design Professional's designs for 
compliance in specific and certain areas under Title 24 and ADAAG prior to acceptance of 
Design Professional's designs, Design Professional understands and agrees that the City's access 
review process and its acceptance of Design Professional's designs in no way limits the Design 
Professional's obligations under this agreement to prepare designs that comply with all 
requirements under Title 24 and ADAAG. 

	

4.9 	Product Endorsement. The Design Professional acknowledges and agrees to 
comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning 
product endorsement. Any advertisement identifying or referring to the City as the user of a 
product or service requires the prior written approval of the City. 

4.10 Conflict of Interest. The Design Professional is subject to all federal, state and 
local conflict of interest laws, regulations, and policies applicable to public contracts and 
procurement practices, including but not limited to California Government Code sections 1090, 
et seq. and 81000, et seq., and the City of San Diego Ethics Ordinance, codified in the San Diego 
Municipal Code at sections 27.3501 to 27.3595. 
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4.10.1 If, in performing the Professional Services set forth in this Agreement, any 
member of the Design Professional's organization makes, or participates in, a "governmental 
decision" as described in Title 2, section 18701(a)(2) of the California Code of Regulations, or 
performs the same or substantially all the same duties for the City that would otherwise be 
performed by a City employee holding a position specified in the department's conflict of interest 
code, the individual shall be subject to a conflict of interest code requiring the completion of one 
or more statements of economic interests disclosing the individual's relevant financial interests. 
The determination as to whether any individual members of the Design Professional's 
organization must make disclosures of relevant financial interests is set forth in the 
Determination Form (Exhibit F). 

4.10.1.1 If a determination is made that certain individuals must disclose 
relevant financial interests, the statements of economic interests shall be made on Fair Political 
Practices Commission Form 700 and filed with the City Clerk. The individual shall file a Form 
700 (Assuming Office Statement) within thirty calendar days of the City's determination that the 
individuals are subject to a conflict of interest code. Each year thereafter, the individuals shall 
also file a Form 700 (Annual Statement) on or before April 1, disclosing any financial interests 
held during the previous calendar year for which the individual was subject to a conflict of 
interest code. A Form 700 (Leaving Office Statement) shall also be filed when the individual 
discontinues services under this Agreement. 

4.10.1.2 If the City requires an individual member of the Design 
Professional's organization to file a statement of economic interests as a result of the 
Professional Services performed, the individual shall be considered a "City Official" subject to 
the provisions of the City of San Diego Ethics Ordinance, including the prohibition against 
lobbying the City for one year following the termination of this Agreement. 

4.10.2 The Design Professional shall establish and make known to its employees 
and agents appropriate safeguards to prohibit employees from using their positions for a purpose 
that is, or that gives the appearance of being, motivated by the desire for private gain for 
themselves or others, particularly those with whom they have family, business, or other 
relationships. 

4.10.3 The Design Professional and its Subcontractors having subcontracts 
amounting to 1% or more of the value of the Professional Services agreed to under this 
Agreement are precluded from participating in design services on behalf of the contractor, 
construction management, and any other construction services related in any way to these 
Professional Services without the prior written consent of the City. 

4.10.4 The Design Professional's personnel employed on the Project shall not 
accept gratuities or any other favors from any Subcontractors or potential Subcontractors. The 
Design Professional shall not recommend or specify any product, supplier, or contractor with 
whom the Design Professional has a direct or indirect financial or organizational interest or 
relationship that would violate conflict of interest laws, regulations, or policies. 

4.10.5 If the Design Professional violates any conflict of interest law or any of 
the provisions in this Section 4.10, the violation shall be grounds for immediate termination of 
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this Agreement. Further, the violation subjects the Design Professional to liability to the City for 
attorney's fees and all damages sustained as a result of the violation. 

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out of, 
or relates in any way to the Professional Services provided under this Agreement, upon the City's 
request, the Design Professional, its agents, officers, and employees agree to assist in resolving 
the dispute or litigation. The Design Professional's assistance includes, but is not limited to, 
providing professional consultations, attending mediations, arbitrations, depositions, trials or any 
event related to the dispute resolution and/or litigation. 

4.12 Compensation for Mandatory Assistance. The City will compensate the Design 
Professional for fees incurred for providing Mandatory Assistance as Additional Services under 
Section 3.2. If, however, the fees incurred for the Mandatory Assistance are determined, through 
resolution of the third party dispute or litigation, or both, to be attributable in whole, or in part, to 
the acts or omissions of the Design Professional, its agents, officers, and employees, the Design 
Professional shall reimburse the City. The City is then entitled to reimbursement of all fees paid 
to the Design Professional, its agents, officers, and employees for Mandatory Assistance. 

4.13 Attorney Fees related to Mandatory Assistance. In providing the City with 
dispute or litigation assistance, the Design Professional or its agents, officers, and employees 
may incur expenses and/or costs. The Design Professional agrees that any attorney fees it may 
incur as a result of assistance provided under Section 4.11 are not reimbursable. The Parties 
agree this provision does not in any way affect their rights to seek attorney fees under Article 
VIII, Section 8.8 of this Agreement. 

4.14 Energy Conservation Specifications. Technological advances in energy 
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning (HVAC), 
enable additional energy savings over that required by the State of California's Energy Efficiency 
Standards (Title 24, Part 6 of the California Code of Regulations). The Design Professional shall 
model the energy performance of the building using an acceptable computer model such as 
Energy Pro, EQuest, DOE-2, Power DOE, HAP 3.22, etc. and present the summary data to the 
City at or prior to 100 percent design. This analysis should include life cycle cost analysis 
showing recovery of construction costs through operation and maintenance costs (e.g., electricity 
and gas savings.) The Design Professional shall prepare a cost savings matrix that lists each 
device being considered and one, three, five and ten-year Project savings. The comparison shall 
include, but not be limited to, the following equipment: Lighting, HVAC, Water Heating, and 
Motors. 

The Design Professional shall contact the SDG&E New Construction Program at 
(858) 636-5725 or the San Diego Regional Energy Office at (619) 595-5634 to integrate them 
into the design process to ensure maximum energy performance and access to technical 
resources. Design Professional shall endeavor to obtain from SDG&E a UTIL-1 (Utility 
Incentive Worksheet) to estimate energy savings and incentives available based on the design 
team energy modeling. 

4.15 Notification of Increased Construction Cost. If, at any time prior to the City's 
approval of the final plans and specifications, the Design Professional anticipates that the total 
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construction cost will exceed the estimated construction budget, the Design Professional shall 
immediately notify the City in writing. This written notification shall include an itemized cost 
estimate and a list of recommended revisions which the Design Professional believes will bring 
the construction cost to within the estimated construction budget. The City may either: (1) 
approve an increase in the amount authorized for construction; or (2) delineate a project which 
may be constructed for the budget amount; or (3) any combination of (1) and (2). 

4.16 Sustainable Building Policy. The Project design and construction shall comply 
with City Council Green Building Policy 900-14 (Exhibit G). All new or significantly remodeled 
City facilities shall be designed and constructed to achieve at a minimum the Leadership in 
Energy and Environmental Design (LEED) "Silver" Level Certification. 

4.17 Design -Build Competition Eligibility. Any architectural firms, engineering 
firms, Design Professionals, or individuals retained by the City to assist the City with developing 
criteria or preparing the preliminary design or the request for proposals for a Design-Build 
competition shall not be eligible to participate with any Design-Build Entity in that Design-Build 
competition. Additionally, the City may determine in its sole discretion that a Subcontractor 
hired to assist with a Design-Build competition, regardless of whether the Subcontractor was 
hired by the City or hired by an architectural firm, engineering firm, Design Professional, or 
individual retained by the City, has a competitive advantage and as such is ineligible to 
participate in that Design-Build competition. 

4.18 Storm Water Management Discharge Control. Unless specifically removed 
from the Scope of Services (Exhibit A), the Design Professional shall comply with Section 43.03 
of the San Diego Municipal Code, Storm Water Management Discharge Control, and any and all 
Best Management Practice guidelines and pollution elimination requirements as may be 
established by the Enforcement Official. Further, the Design Professional shall prepare and 
incorporate into the construction documents a Storm Water Pollution Prevention Plan (SWPPP) 
to be implemented by the contractor during Project construction. Where applicable, the SWPPP 
shall comply with both the California Regional Water Quality Control Board Statewide General 
Construction Storm Water permit and National Pollution Discharge Elimination System permit 
requirements and any municipal regulations adopted pursuant to the permits. 

4.19 ADA Certification. The Design Professional hereby certifies (Exhibit L) that it 
agrees to comply with the City's Americans With Disabilities Act Compliance/City Contracts 
requirements set forth in Council Policy 100-04, adopted by San Diego Resolution R-282153 and 
incorporated into this Agreement by this reference. 

ARTICLE V 
RESERVED 

ARTICLE VI 
INDEMNIFICATION 

6.1 	Indemnification. Other than in the performance of design professional services 
which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted by law, 
Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
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employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 
Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional's duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities arising from the active negligence, sole negligence or willful misconduct of the 
Indemnified Parties. 

	

6.2 	Design Professional Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification. To the fullest extent 
permitted by law (including, without limitation, California Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all claims, demands or liability that 
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design 
Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense. Parties will work in good faith to 
procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional's officers or employees. 

	

6.3 	Insurance. The provisions of this Article are not limited by the requirements of 
Section 4.3 related to insurance. 

	

6.4 	Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in this Article. 

ARTICLE VII 
MEDIATION 

	

7.1 	Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, and 
if said dispute cannot be settled through normal contract negotiations, prior to the initiation of 
any litigation, the Parties agree to attempt to settle the dispute in an amicable manner, using 
mandatory mediation under the Construction Industry Mediation Rules of the American 
Arbitration Association (AAA) or any other neutral organization agreed upon before having 
recourse in a court of law. 

	

7.2 	Mandatory Mediation Costs. The expenses of witnesses for either side shall be 
paid by the Party producing such witnesses. All other expenses of the mediation, including 
required traveling and other expenses of the mediator [Mediator], and the cost of any proofs or 
expert advice produced at the direct request of the Mediator, shall be borne equally by the 
Parties, unless they agree otherwise. 
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7.3 	Selection of Mediator. A single Mediator that is acceptable to both Parties shall 
be used to mediate the dispute. The Mediator will be knowledgeable in construction aspects and 
may be selected from lists furnished by the AAA or any other agreed upon Mediator. To initiate 
mediation, the initiating Party shall serve a Request for Mediation on the opposing Party. If the 
Mediator is selected from a list provided by AAA, the initiating Party shall concurrently file with 
AAA a "Request for Mediation" along with the appropriate fees, a list of three requested 
Mediators marked in preference order, and a preference for available dates. 

7.3.1 If AAA is selected to coordinate the mediation, within ten working days 
from the receipt of the initiating Party's Request for Mediation, the opposing Party shall file the 
following: a list of preferred Mediators listed in preference order after striking any Mediators to 
which they have any factual objection, and a preference for available dates. If the opposing Party 
strikes all of initiating Party's preferred Mediators, opposing Party shall submit a list of three 
preferred Mediators listed in preference order to initiating Party and Administrator. Initiating 
Party shall file a list of preferred Mediators listed in preference order, after striking any Mediator 
to which they have any factual objection. This process shall continue until both sides have agreed 
upon a Mediator. 

7.3.2 The Administrator will appoint or the Parties shall agree upon the highest, 
mutually preferred Mediator from the individual Parties' lists who is available to serve within the 
designated time frame. 

7.3.3 If the Parties agree not to use AAA, then a Mediator, date and place for 
the mediation shall be mutually agreed upon. 

	

7.4 	Conduct of Mediation Sessions. Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed. All discussions, statements, or admissions 
will be confidential to the Party's legal position. The Parties may agree to exchange any 
information they deem necessary. 

7.4.1 Both Parties must have an authorized representative attend the mediation. 
Each representative must have the authority to recommend entering into a settlement. Either 
Party may have attorney(s) or expert(s) present. Upon reasonable demand, either Party may 
request and receive a list of witnesses and notification whether attorney(s) will be present. 

7.4.2 Any agreements resulting from mediation shall be documented in writing. 
All mediation results and documentation, by themselves, shall be "non-binding" and 
inadmissible for any purpose in any legal proceeding, unless such admission is otherwise agreed 
upon, in writing, by both Parties. Mediators shall not be subject to any subpoena or liability and 
their actions shall not be subject to discovery. 

ARTICLE VIII 
INTELLECTUAL PROPERTY RIGHTS 

	

8.1 	Work For Hire. All original designs, plans, specifications, reports, 
documentation, and other informational materials, whether written or readable by machine, 
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable 
Materials) is "work for hire" under the United States Copyright law and shall become the sole 
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property of the City and shall be delivered to the City upon request. The Design Professional, 
including its employees, and independent Subcontractor(s), shall not assert any common law or 
statutory patent, copyright, trademark, or any other intellectual proprietary right to the City to the 
deliverable Materials. 

8.2. 	Rights in Data. All rights (including, but not limited to publication(s), 
registration of copyright(s), and trademark(s) in the Deliverable Materials, developed by the 
Design Professional, including its employees, agents, talent and independent Subcontractors 
pursuant to this Agreement are the sole property of the City. The Design Professional, including 
its employees, agents, talent, and independent Subcontractor(s), may not use any such Product 
mentioned in this article for purposes unrelated to Design Professional's work on behalf of the 
City without prior written consent of the City. 

8.3 	Intellectual Property Rights Assignment. Design Professional, its employees, 
agents, talent, and independent Subcontractor(s) agree to promptly execute and deliver, upon 
request by City or any of its successors or assigns at any time and without further compensation 
of any kind, any power of attorney, assignment, application for copyright, patent, trademark or 
other intellectual property right protection, or other papers or instruments which may be 
necessary or desirable to fully secure, perfect or otherwise protect to or for the City, its 
successors and assigns, all right, title and interest in and to the content of the Deliverable 
Materials; and cooperate and assist in the prosecution of any action or opposition proceeding 
involving said rights and any adjudication of the same. 

8.4 	Moral Rights. Design Professional, its employees, agents, talent, and 
independent Subcontractor(s) hereby irrevocably and forever waives, and agrees never to assert, 
any Moral Rights in or to the Deliverable Materials which Design Professional, its employees, 
agents, talent, and independent Subcontractor(s), may now have or which may accrue to Design 
Professional, its employees, agents, talent, and independent Subcontractor(s)' benefit under U.S. 
or foreign copyright laws and any and all other residual rights and benefits which arise under any 
other applicable law now in force or hereafter enacted. The term "Moral Rights" shall mean any 
and all rights of paternity or integrity in or to the Deliverable Materials and the right to object to 
any modification, translation or use of said content, and any similar rights existing under judicial 
or statutory law of any country in the world or under any treaty, regardless of whether or not 
such right is denominated or referred to as a moral right. 

8.5 	Subcontracting. In the event that Design Professional utilizes a Subcontractor(s) 
for any portion of the Work that is in whole or in part of the specified Deliverable(s) to the City, 
the agreement between Design Professional and the Subcontractor [Subcontractor Agreement] 
shall include a statement that identifies that the Deliverable/Work product as a "work-for hire" as 
defined in the Act and that all intellectual property rights in the Deliverable/Work product, 
whether arising in copyright, trademark, service mark or other belongs to and shall vest solely 
with the City. Further, the Subcontractor Agreement shall require that the Subcontractor, if 
necessary, shall grant, transfer, sell and assign, free of charge, exclusively to the City, all titles, 
rights and interests in and to said Work/Deliverable, including all copyrights and other 
intellectual property rights. City shall have the right to review any Subcontractor agreement for 
compliance with this provision. 
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8.6 	Publication Design. Professional may not publish or reproduce any Deliverable 
Materials, for purposes unrelated to Design Professional's work on behalf of the City without 
prior written consent of the City. 

	

8.7 	Intellectual Property Warranty and Indemnification. Design Professional 
represents and warrants that any materials or deliverables, including all Deliverable Materials, 
provided under this contract are either original, not encumbered and do not infringe upon the 
copyright, trademark, patent or other intellectual property rights of any third party, or are in the 
public domain. If Deliverable Materials provided hereunder become the subject of a claim, suit 
or allegation of copyright, trademark or patent infringement, City shall have the right, in its sole 
discretion, to require Design Professional to produce, at Design Professional's own expense, new 
non-infringing materials, deliverables or Works as a means of remedying any claim of 
infringement in addition to any other remedy available to the City under law or equity. Design 
Professional further agrees to indemnify and hold harmless the City, its officers, employees and 
agents from and against any and all claims, actions, costs, judgments or damages of any type 
alleging or threatening that any materials, deliverables, supplies, equipment, services or Works 
provided under this contract infringe the copyright, trademark, patent or other intellectual 
property or proprietary rights of any third party (Third Party Claims of Infringement). If a Third 
Party Claim of Infringement is threatened or made before Design Professional receives payment 
under this contract, City shall be entitled, upon written notice to Design Professional, to withhold 
some or all of such payment. 

	

8.8 	Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in Article 8, including but 
not limited to, attorney's fees. 

ARTICLE IX 
MISCELLANEOUS 

	

9.1 	Notices. In all cases where written notice is required under this Agreement, 
service shall be deemed sufficient if the notice is deposited in the United States mail, postage 
paid. Proper notice shall be effective on the date it is mailed, unless provided otherwise in this 
Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, notice to the 
City shall be addressed to: Public Works Department, c/o Project Manager, MS 908A, 600 B 
Street, San Diego, CA 92101, and notice to the Design Professional shall be addressed to: Rick 
Engineering Company, 5620 Friars Road, San Diego, CA 92110. 

	

9.2 	Headings. All article headings are for convenience only and shall not affect the 
interpretation of this Agreement. 

	

9.3 	Non-Assignment. The Design Professional shall not assign the obligations under 
this Agreement, whether by express assignment or by sale of the company, nor any monies due 
or to become due, without the City's prior written approval. Any assignment in violation of this 
paragraph shall constitute a Default and is grounds for immediate termination of this Agreement, 
at the sole discretion of the City. In no event shall any putative assignment create a contractual 
relationship between the City and any putative assignee. 
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9.4 	Independent Contractors. The Design Professional and any Subcontractors 
employed by the Design Professional shall be independent contractors and not agents of the City. 
Any provisions of this Agreement that may appear to give the City any right to direct the Design 
Professional concerning the details of performing the Professional Services, or to exercise any 
control over such performance, shall mean only that the Design Professional shall follow the 
direction of the City concerning the end results of the performance. 

	

9.5 	Design Professional and Subcontractor Principals for Professional Services. 
It is understood that this Agreement is for unique Professional Services. Retention of the Design 
Professional's Professional Services is based on the particular professional expertise of the 
following members of the Design Professional's organization: Kai Ramer and Kevin Gibson 
[Project Team]. Accordingly, performance of Professional Services on the Project may not be 
delegated to other members of the Design Professional's organization or to Subcontractors 
without the prior written consent of the City. It is mutually agreed that the members of the 
Project Team are the principal persons responsible for delivery of all Professional Services and 
may not be removed from the Project without the City's prior written approval. Removal of any 
member of the Project Team without notice and approval by the City may be considered a 
default of the terms and conditions of this Agreement by the Design Professional. In the event 
any member of the Project Team becomes unavailable for any reason, the City must be consulted 
as to any replacement. If the City does,not approve of a proposed replacement, the City may 
terminate this Agreement pursuant to section 2.6 of this Agreement. Further, the City reserves 
the right, after consultation with the Design Professional, to require any of the Design 
Professional's employees or agents to be removed from the Project. 

	

9.6 	Additional Design Professionals or Contractors. The City reserves the right to 
employ, at its own expense, such additional Design Professionals or contractors as the City 
deems necessary to perform work or to provide the Professional Services on the Project. 

	

9.7 	Employment of City Staff. This Agreement may be unilaterally and immediately 
terminated by the City, at its sole discretion, if the Design Professional employs an individual 
who, within the last twelve months immediately preceding such employment did, in the 
individual's capacity as an officer or employee of the City, participate in, negotiate with, or 
otherwise have an influence on the recommendation made to the City Council or Mayor in 
connection with the selection of the Design Professional. 

	

9.8 	Covenants and Conditions. All provisions of this Agreement, expressed as either 
covenants or conditions on the part of the City or the Design Professional, shall be deemed to be 
both covenants and conditions. 

	

9.9 	Compliance with Controlling Law. The Design Professional shall comply with 
all laws, ordinances, regulations, and policies of the federal, state, and local governments 
applicable to this Agreement, including California Labor Code section 1720 relating to the 
payment of prevailing wages during the design and preconstruction phases of a project, including 
inspection and land surveying work. In addition, the Design Professional shall comply 
immediately with all directives issued by the City or its authorized representatives under 
authority of any laws, statutes, ordinances, rules, or regulations. The laws of the State of 
California shall govern and control the terms and conditions of this Agreement. 
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9.10 Jurisdiction and Attorney Fees. The jurisdiction and applicable laws for any suit 
or proceeding concerning this Agreement, the interpretation or application of any of its terms, or 
any related disputes shall be in accordance with the laws of the State of California. The 
prevailing Party in any such suit or proceeding shall be entitled to a reasonable award of attorney 
fees in addition to any other award made in such suit or proceeding. 

9.11 Successors in Interest. This Agreement and all rights and obligations created by 
• this Agreement shall be in force and effect whether or not any Parties to the Agreement have 
been succeeded by another entity, and all rights and obligations created by this Agreement shall 
be vested and binding on any Party's successor in interest. 

9.12 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings of the Parties concerning the matters covered in 
this Agreement. No change, alteration, amendment, or modification of the terms or conditions of 
this Agreement, and no verbal understanding of the Parties, their officers, agents, or employees 
shall be valid unless made in the form of a written change agreed to in writing by both Parties. 
All prior negotiations and agreements are merged into this Agreement. 

9.13 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.14 No Waiver. No failure of either the City or the Design Professional to insist upon 
the strict performance by the other of any covenant, term or condition of this Agreement, nor any 
failure to exercise any right or remedy consequent upon a breach of any covenant, term, or 
condition of this Agreement, shall constitute a waiver of any such breach of such covenant, term 
or condition. No waiver of any breach shall affect or alter this Agreement, and each and every 
covenant, condition, and term hereof shall continue in full force and effect without respect to any 
existing or subsequent breach. 

9.15 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision of this Agreement unenforceable, invalid, or 
illegal. 

9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as a 
limitation upon the powers of the City as a chartered city of the State of California. 

9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall not 
be construed in favor of or against either Party by reason of the extent to which each Party 
participated in the drafting of the Agreement. 

9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists between 
the main body of this Agreement and the Exhibits, the main body of this Agreement shall 
control. If a conflict exists between an applicable federal, state, or local law, rule, regulation, 
order, or code and this Agreement, the law, rule, regulation, order, or code shall control. Varying 
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degrees of stringency among the main body of this Agreement, the Exhibits, and laws, rules, 
regulations, orders, or codes are not deemed conflicts, and the most stringent requirement shall 
control. Each Party shall notify the other immediately upon the identification of any apparent 
conflict or inconsistency concerning this Agreement. 

9.19 Design Professional Evaluation. City will evaluate Design Professional's 
performance of Professional Services on the Project using the Consultant Evaluation Form 
(Exhibit H). 

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

9.21 Survival of Obligations. All representations, indemnifications, warranties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance of 
the Professional Services and termination or completion of the Agreement. 

9.22 Contractor Standards. This Agreement is subject to the Contractor Standards 
clause of the Municipal Code Chapter 2, Article 2, Division 32 adopted by Ordinance No. 
0-19383. All consultants are required to complete the Contractor Standards Pledge of 

Compliance included herein as Exhibit I. The Contractor Standards are available online at 
wvvw.sandiego.gov/purchasing/vendor/index.shtml  or by request from the Purchasing & 
Contracting Department by calling (619) 236-6000. 

9.23 Equal Benefits Ordinance. This Agreement is subject to the Equal Benefits 
Ordinance [EB0]. All consultants are required to complete the Equal Benefits Ordinance 
Certification of Compliance included herein as Exhibit J. Effective January 1, 2011, any 
contract awarded from this solicitation is subject to the City of San Diego's Equal Benefits 
Ordinance [EB0], Chapter 2, Article 2, Division 43 of the San Diego Municipal Code [SDMC]. 

In accordance with the EBO, contractors must certify they will provide and maintain equal 
benefits as defined in SDMC §22.4302 for the duration of the contract [SDMC §22.4304(f)]. 
Failure to maintain equal benefits is a material breach of the contract [SDMC §22.4304(e)]. 
Contractors must notify employees of their equal benefits policy at the time of hire and during 
open enrollment periods and must post a copy of the following statement in an area frequented 
by employees: 

During the performance of a contract with the City of San Diego, this employer 
will provide equal benefits to its employees with spouses and its employees 
with domestic partners. 

Contractors also must give the City access to documents and records sufficient for the City to 
verify the contractors are providing equal benefits and otherwise complying with EBO 
requirements. Full text of the EBO and the Rules Implementing the Equal Benefits Ordinance 
are posted on the City's website at wwvv.sandiego.gov/purchasing/  or can be requested from the 
Equal Benefits Program at (619) 533-3948. 
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9.24 Public Records. This contract is public document subject to the California Public 
Records Act, and as such may be subject to public review per Exhibit K (Regarding Information 
Requested under the California Public Records Act). 

The remainder of this page has been intentionally left blank. 
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DUPLICATE ORIGINAL 

IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting 
by and through its Mayor, pursuant to Ordinance No. 190 — Q39J, authorizing such 
execution, and by the Design Professional pursuant to Rick Engineering Company's signature 
authority document 

eDated this 	day of  (310e-ft,   ,XL.a. 
THE CITY OF SAN DIEGO 
Mayor or Designee 

W. Downs Prior 
Principal Contract Specialist 

Public Works Contracting 

I HEREBY CERTIFY I can legally bind Rick Engineering Company and that I have read 
all of this Agreement, this  3‘- 1̀   day of _S=e4Ae., 	• 

By 

Kai Ramer, PE 

Principal 

I HEZEBY APPROVE the form and legality of the foregoing Agreement this 	 
day of  0 ti.-er 	,2l3  . 

JAN I. GOLDSMITH, City Attorney 
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EXHIBIT A 

SCOPE OF SERVICES 
FOR 

DESIGN OF PACIFIC BEACH PIPELINE — SOUTH (H135881) 
AUGUST 28, 2013 

Project Description 

The Pacific Beach Pipeline —South Project extends from the Southern intersection of Kettner Blvd. 

and W. Upas Street to the Northern intersection of Buena Vista Street / Jewel Street and Ingraham 
Street, and includes West Mission Bay Drive to Mission Blvd. The project consists of the design to 

replace 25,925 linear feet (11) of CI pipe, 3,717 if of AC pipe, 8,624 if of other pipeline materials 
and 1,835 if of new pipeline alignment for a total of 40,101 If of 12-inch to 16-inch PVC, and 20- 

inch steel-cement mortar lined and coated (CML&C) new water pipeline design, with an additional 
sewer replacement of 1,911 if of concrete sewer main, 3,505 If of VC main, 811 If of other material 

types and 504 If of new alignment, for a total of 6,731 if of 8-inch to 12-inch PVC sewer main. 
Additional work includes approximately 3,081 If of a new sewer force main in the North Ingraham 

Bridge and the West Mission Bay Bridge and the abandonment and grading of the Pacific Beach 
Reservoir Site. 

The design of the new water main includes bridge crossings in the existing North Ingraham Bridge, 

South Ingraham Bridge and the Mission Bay Bridge, and the new West Mission Bay Bridge. 

Additionally the project alignment crosses three (3) railway crossings at Noell Street, Washington 
Street and Anna Avenue where trenchiess construction methods will be used for the installation of 
the proposed pipeline. In addition, trenchiess construction method will also be used to advance the 

proposed pipeline beneath a wall located at the intersection of Kurtz Street and Witherby Street. 

For additional details regarding the proposed project see Appendix A. 

Scope of Services 

Note: All sub-consultant tasks are the direct responsibility of Rick Engineering Company. 

I. Preliminary Engineering Phase 

A. 	Research and Base Map Preparation 

Rick Engineering Company (consultant) and team of subconsultants will obtain and 
review the as-built documents and available CAD files, and develop a CAD base map of 

the existing conditions. Additionally, to supplement the as-built information, the use of 
3-D Laser Scanning, Survey, Geophysical Ground Penetrating Radar (GPR), and other 
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EXHIBIT N 

non-invasive underground survey methods will be performed at key intersections and 

critical utility crossings along the pipeline alignment. As required, a 3-D model of the 
underground utility networks will be prepared to assist in the design at critical crossings. 

As-built Research 

The following are the pertinent documents that will be obtained for review and 

compilation of the utility base map. 

• City As-builts 

• Caltrans As-builts 

• Bridge As-builts 

• SDG&E, Telephone, and Cable As-builts 

• Mapping and Survey Data (provided by the City) 

• Available electronic files (provided by the City) 

The as-built research and CADD base map preparation will be prepared and verified by 
Rick Engineering Company and our subconsultants PCG Utility Consultants, Inc. and 
Stuart Engineering. Also included in this scope is potholing of existing utilities at five 

locations, up to a depth of 11-feet deep, to be provided by PCG Utility Consultants, Inc. 

High Definition Surveying (3-D Laser Scanning) 

3-D Laser Scanning technology will survey surface improvements along the pipeline at 
three major intersections, and three minor intersections and at the bridge structures at the 

South Ingraham Street Bridge and the Mission Bay Bridge where additional information 
is needed to supplement the City provided aerial mapping and survey. The Laser 
Scanning survey control will be provided by Stuart Engineering. Additionally, Leica 
TruView, will be provided of the scanning data that is collected in a 360 degree HDR 
(high dynamic range) color photograph quality environment. This web based information 

will be hosted on a Rick Engineering Company server. 

Geophysical Utility Survey 

Southwest Geophysics Inc. (SGI) will perform a subsurface infrastructure survey to 
delineate detectable underground features/obstructions including utilities, pipelines, and 

other potential obstructions at key locations along the proposed alignment. This will be 

accomplished through the use of Ground Penetrating Radar (GPR), line tracer, and 
magnetic gradiometer. GPR emits radar waves into the subsurface which are reflected by 
contrasting materials at varying rates. This data can be interpreted to determine 
horizontal and vertical alignments of underground utilities as well as locating 

underground structures. 
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EXHIBIT A 

B. 	Preliminary Studies 

Geotechnical Investigation, Testing, and Report 

Allied Geotechnical Engineers, Inc. (AGE) will perform a subsurface field exploration 
program, geotechnical laboratory testing, and engineering analyses to develop 
recommendations for use by the project team in their design of the project. This work 
includes the following: 

• Review of readily available information, including preliminary project design 
information, published geologic literature and maps, as-built utility maps, pertinent 
geotechnical reports prepared by others (if available), and topographic maps. 

• Field Reconnaissance, Planning, Permitting and Utility Clearance 

• Perform a total of forty seven borings (47) as described in the table below and as 
coordinated with further Envirotlinental Site Assessment (ESA) investigations, upon 
completion of the ESA Phase I. 

Boring Locations Description Drilling Methods 

Rail road crossing at 
Anna Street 

Two borings to a depth of 30 
feet. 

The borings will be performed using 
hollow-stem auger (HSA) drilling 
method. Continuous sampling will be 

performed within a zone of 5 feet 
above and below the tunnel horizon. 

Rail road crossing at 
Noell Street 

Two borings to a depth of 30 
feet. 

The borings will be performed using 
HSA drilling method. Continuous 
sampling will be performed within a 

zone of 5 feet above and below the 
tunnel horizon. 

Rail road crossing at 

Washington Street 
Two borings to a depth of 50 
feet. One of the borings will be 

converted to a 2-inch monitoring 

well for water level monitoring 
purposes. 

The borings will be performed using 

HSA drilling method. Continuous 

sampling will be performed within a 

zone of 5 feet above and below the 
tunnel horizon. 
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EXHIBIT A 

Boring Locations Description Drilling Methods 

Wall crossing at 

Kurtz Street and 
Witherby Street 

Two borings to a depth of 30 

feet. 

The borings will be performed using 

HSA drilling method. Continuous 
sampling will be performed within a 
zone of 5 feet above and below the 

tunnel horizon. 

Pacific Beach 

Reservoir 

Four borings to a depth of 20 to 

30 feet. (Boring locations to be 
approved prior to performing 

work.) 

HSA drilling to the target depth. 

Along cut-and-cover 

segments of the 
project alignment 

A total of thirty (30) borings to a 
target depth of 20 feet at 
approximate intervals of 1,000 
feet. (This includes at the bridge 

approaches.) 

HSA drilling to the target depth or 

refusal 

Clarifications: 
The City will execute a County DEHS "Property Owner Responsibility 

Acknowledgment" form that will need to be submitted to the County DEHS as part of the 

boring permit application, if required. 

Environmental Site Assessment Review 

The Environmental Site Assessment (ESA) analysis of impacts relating to hazardous 
materials will be performed under the direction of a Professional Geologist/Certified 
Engineering Geologist from Rincon Consultants Inc. (Rincon). The analysis will focus 
on identified chemical releases that have occurred along the eight mile long pipeline 

corridor and the area near Interstate 5 and Friars Road. The Environmental Site 
Assessment review will be comprised of three tasks, with the option of an additional site 
reconnaissance task. The tasks included with this scope are as follows: 1) Regulatory 

Database Search, 2) Online Regulatory Research, and 3) Report Preparation. 

Design of Pacific Beach Pipeline — South 

(1-1135881) 	 4 of 18 	 Scope of Services 



EXHIBIT A 

ESA Task 1 — Regulatory Database Search. This task will involve ordering a government 
database search for the corridor and select radius around the corridor and reviewing the 
database printout. The objective of this task is to determine if sites along the project area 
are listed as having had a release of hazardous materials, or are a generator/user of 
hazardous materials or hazardous waste that may have had a release in the past. 

ESA Task 2 - Online Regulatory Research. This task will involve reviewing online 
documents for known release cases available on the following two regulatory websites 
GeoTracker and Envirstor. The most recent online documents will be reviewed to 
identify the extent of contamination. The objective of this task is to determine if known 
release sites have impacted the subsurface soil or groundwater along the pipeline project. 
For the purposes of this proposal, up to 20 hours of online regulatory records review have 
been budgeted. 

ESA Task 3 - Report. Following completion of ESA Tasks 1 and 2, Rincon will prepare a 
report that summarizes the findings of those tasks. The report will include figures and 
will describe potential and known releases as reported in the database review and online 
regulatory research. The findings of ESA Tasks 1 and 2 will be summarized and the 
location of sites that may pose a risk during construction of the pipeline project will be 
mapped. The report will also provide recommendations for further assessment. 

Biological Survey and Reports 

Tierra Data will be responsible to have all necessary permits in place to conduct work 
under this contract. Wildlife and vegetation surveys will be conducted to determine 
impacts to resources near the North Ingraham, South Ingraham, and Mission Bay 
Bridges, which will assist in supporting environmental permit applications. Surveys will 
be conducted to cover all flora and fauna, including bats. Specialists will be provided in 
vegetation mapping, rare plants, invertebrates, reptiles, birds and mammals. For bats, 
biologists will conduct a visual assessment using night vision goggles during dusk and 
dawn hours to evaluate potential roosting habitat or current/historical occupancy. Areas 
of moderate to high likelihood for roosting will be identified and mapped. Known 
locations will be narrowed down as specifically as possible. Estimate for all wildlife and 
vegetation surveys is based on an approximate number of 40 days, two biologists and 
equipment. All maps and technical documents will be prepared according to City 
biological guidelines for use in City permit applications. Mitigation and monitoring 
recommendations will be prepared consistent with City guidelines. All GIS files will be 
delivered to the City. The price includes two rounds of response to City comments. All 
drafts will be submitted digitally until the final is approved for delivery. 

Revegetation Plan 

A Revegetation Plan will be prepared by Tierra Data consistent with City of San Diego 
biological guidelines and requirements, and will be an Appendix to the Biological 
Resources Report. The AutoCad drawing of the revegetation plan will be delivered in an 
11" x 17" format, exportable to AutoCAD for incorporation into a D-size drawing as 
needed. 
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Historical Significance Study (Pacific Beach Reservoir) 

The reservoir is proposed for demolition as part of the Pacific Beach Pipeline — South 

project (project) and the reservoir must be evaluated for California Register of Historical 

Resources (CRHR) eligibility to determine if impacts to it would be significant in 

accordance with the California Environmental Quality Act (CEQA) and the City of San 

Diego Historic Resources Board's Historical Resources Technical Report Guidelines and 

Requirements (revised May 2009). This study is limited to an evaluation of the reservoir 

only, and will not consider the potential for the project to have impacts on other cultural 

resources. 

The Historical Significance Study will consist of background research, archival research 

and a site visit, resource recordation on appropriate California Department of Parks and 

Recreation (DPR) Series 523 forms, and evaluation of the reservoir for CRHR eligibility. 

The report will conform to the City of San Diego's Historical Resource Technical Report 

Guidelines and Requirements. The tasks are detailed below. 

HS Task 1 — Background Research: Rincon Consultants will conduct background 

research including a focused California Historical Resources Information System 

(CHRIS) records search of the Pacific Beach Reservoir at the South Coastal Information 

Center (SCIC) located at San Diego State University. The primary purpose of the CHRIS 

search is to assess whether the reservoir has been previously recorded or evaluated for 

National Register of Historic Places, CRHR, or San Diego Register of Historical 

Resources eligibility. In addition, Rincon will review historic Sanborn Fire Insurance 

maps, historic aerial photographs, and other available information prior to archival 

research and the site visit. 

HS Task 2 — Archival Research and Site Visit: Upon completion of the background 

research, Rincon will conduct archival research at the San Diego History Center or City 

of San Diego, and other local archives, if necessary. This research may also include 

consultation with local agencies, historical societies, and knowledgeable persons. Rincon 

will also conduct a site visit to inspect and photograph the reservoir and surrounding area. 

For the purposes of this proposal and cost estimate, Rincon assumes that no 

archaeological resources or additional historic built environment resources will be 

encountered within the project area that require recordation or updating. The purpose of 

the archival research and site visit is to gather data in support of the CRHR eligibility 

evaluation and to document the condition of the reservoir. 
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HS Task 3 — Pacific Beach Reservoir Recordation and Evaluation: Rincon understands 
that the reservoir was constructed in 1908 and has been out of service for some time. 

Rincon will record or update the reservoir on the DPR forms and evaluate it for eligibility 
for listing on the California Register of Historical Resources and San Diego Register of 

Historical Resources. Specifically, Rincon will assess the reservoir's association with 
significant events and/or persons in history, its construction methods and characteristics, 

and potential to yield important information regarding the history of the local area, 

California, or the nation. The results of this evaluation will be presented in the cultural 
resources technical report. 

HS Task 4 — Historical Resources Technical Report: Upon completion of the background 
research, archival research and site visit, and CRHR eligibility evaluation, Rincon 
Consultants will prepare a historical resources technical report. This technical report will 

document the results of the historical significance study, as well as provide management 
recommendations for the reservoir. The report will include maps, figures, and 
photographs, as appropriate and the completed DPR forms for the reservoir will be 

appended to the report. A draft of the report will be submitted electronically (PDF) and 
includes no more than one round of agency review to finalize the report. The final report 
will also be submitted electronically. 

C. 	Pre-Design Report (Alignment and Construction Method Alternatives Study) 

Upon completion of the research and the preliminary studies, a pre-design report will be 
prepared that will analyze possible alignment alternatives and construction methods 
along the project pipeline alignment. 

Trenchless Technology Evaluation 

Hatch Mott MacDonald (HMM) will perform a preliminary analysis for trenchless 
technology methods such as microtunneling, pipe reaming and horizontal directional 
drilling (HDD) that may be used on this project. For the railroad crossings at Noe11 St., 
Washington St., and Anna Ave., HMM will analyze the microtunneling techniques that 

may involve pipe ramming or jack and bore methods. Additionally, FIMM will perform 

a value engineering analysis to determine the cost effectiveness of trenchless technology 
construction methods versus traditional methods. The analysis will be performed for: 

• Bridge crossings where the existing bridge cannot support the new waterline 

• Pipe reaming for in-situ replacement of waterline in narrow street corridors 
• Trenchless installation in areas of contaminated soil 
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Structural Analysis 

Simon Wong Engineering will perform a preliminary evaluation of the existing the 

bridge crossing structures to determine if the installation of a replacement 20-inch 

waterline or the installation of a parallel 16-inch water line is preferred. An assessment 

will also be done to determine if the bridges can support a larger sewer force main if the 

sewer force main must be upsized. Provide recommendations for the preferred 

alignment for each bridge crossing and present basis: for the recommendations. 

Soil Corrosivity Assessment 

R.F. Yeager will perform a Soil Corrosivity Assessment that includes the following: 

• Review existing Pre-Design Standards, drawings, reports, studies, and soil 

corrosivity test data. 

• Conduct on-site field soil resistivity testing along the pipeline alignments. Enough 

test sites will be selected to determine the general soil corrosivity conditions. 

• Coordinate with the project geotechnical subconsultant to obtain soil chemical 

analysis data from borings taken along the pipeline alignment. Soil chemical 

analysis data, at minimum, shall include pH, chloride and sulfate concentrations, and 

soil box resistivity testing in the as-received and saturated conditions. 

• Conduct a stray current interference review of existing utilities and cathodic 

protections systems in the area. 

• Provide a Soil Corrosivity Assessment Report to include all test data, conclusions, 

and recommendations with respect to corrosion control, Recommendations for 

corrosion control will be based upon sound corrosion engineering practices, City and 

AWWA Standards, and the available corrosion control methods and coating options. 

Water and Sewer Preliminary Design. 

Dexter Wilson Engineering Inc. (DWE) will provide engineering design services for 

evaluating the potential alignments of the water lines within the three bridge crossings, 

provide recommendations for the preferred alignment for each bridge crossing, and 

provide the pro and cons of various other pipeline alignment circumstances for the in-

ground sections of the pipeline work. DWE will also perform hydraulic modeling of dual 

force main in North Ingraham Bridge to determine if force main replacement is 

necessary. 

Alignment Analysis 

The RICK team will prepare a value engineering/feasibility analysis of alternative design 

alignments and construction recommendations to determine the design that is most cost 

effective, that minimizes impacts, and meets the schedule requirements of the project. 
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This analysis will include: 

• Open trench pipeline replacement versus trenchless pipeline replacement 

• In-situ versus parallel pipeline replacement 

• Bridge structural retrofit versus Horizontal Directional Drilling under Mission Bay 

Preliminary ADA Accessibility Analysis 

Based upon the preliminary survey information an analysis of each signalized and 
unsignalized intersection will be performed to, inventory the existing pedestrian ramps 

and signal equipment, and document exact locations of push buttons, poles, signal heads, 
and street furniture, as well as document the condition of the pedestrian ramps and all 

existing design features. Important to note will be the slope of each ramp, cross fall, 

landing dimensions, if truncated domes exist, and if the ramp is flush with the roadway 
pavement (often times after a roadway has been resurfaced, the pavement is higher than 
the gutter, creating a vertical obstacle for a disabled person in a wheelchair). This 

inventory will be compared to the inventory provided in the City of San Diego's 
Engineering 8z Capital Projects Department Memorandum dated September 19, 2012, 
which identified improvements for this project. Any discrepancies will be noted and 

immediately discussed with the City's Project Manager, to determine the best way to 
proceed with the desired improvements. 

II. Final Engineering Phase 

The Rick Engineering Company Team will prepare drawings, specifications, and estimates 
as described below for the following Design submittals: 
• 30 Percent Design 
• 60 Percent Design 
• 100 Percent Design 
- Final Design 

The following defines the deliverables at each submittal milestone: 

Thirty Percent (30%) Design Submittal:  

• 30% Level Design Drawings 

• Completed Design Technical Studies 

• Digital file submittal for QA/QC review 

• Public Utilities Department (PUD) submittal package 
• Preliminary Construction Estimate 

• Traffic control staging concepts and ADT research 
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Sixty Percent (60%) Design Submittal:  

• 60% Level Design Drawings 

• ADA Improvement Sheet (with special detailed design for curb ramps at specific identified. 

intersections) 

• Design calculations for proposed improvements 

• Written responses to the City's 30% design review comments 

• Draft Project Specific Technical Specifications in Greenbook format 

• DSD Environmental Public Projects Assessment submittal package 

• Public Utilities Department (PUD) submittal package 

• Updated Preliminary Construction Estimate 

• Submit all permit applications (after review is completed by DSD) 

One Hundred Percent (100%) Design Submittal:  

• 100% Level Design Drawings 

• Revised design calculations (if applicable) 

• Written responses to the City's 60% design review comments 

• Specifications in Greenbook format submittal of first Master markup (using the City's latest 

boilerplates) 

• Master bid list with all applicable sections and appendix information 

• Updated Construction Estimate 

• QA/QC submittal package 

• Public Utilities Department (PUD) submittal package 

• Field Constructability review submittal package 

• 30 additional copies of the plans for the City Wide Plan Check process 

• 10 additional specification Master Markups for the City Wide Plan Check Process 

Final Design Submittal:  

• Final Design Drawings 

-Ten (10) copies 

-One (1) reproducible Mylar 

-One (1) electronic copy in Microstation format in accordance with the CA.DD Guidelines 

• Written responses to the City's 100% design review comments and all open issues resolved 

• Final Specifications Master markup 

-Ten (10) copies 

-One (1) electronic copy in Microsoft WORD format 

• Final Construction Estimate via electronic files 

• Sequence and Schedule of Construction 

• All required permits 
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All design submittals will be in accordance with the 2012 Greeribook, 2012 Whitebook, 

2012 City of San Diego Standard Drawings, current City of San Di.ego CADD guidelines, 
2012 California MUTCD, and  MTS Standards/Amtrak Standards (for railroad crossings). 

Typical Drawings 
The drawings will consist of: 

• Title Sheet 

• Detail and Note sheets 

• Water alignment plan and profile of the pipelines (1"=40' Scale) 

• Sewer force main alignment plan and profile (1"=40' Scale) 

• Sewer alignment plan and profile (1"=40' Scale) • 

• Pipeline abandonment plans and details 

• Connection details (work by contractor and/or work by City forces) 

• Cathodic protection plans and details (R.F. Yeager) 

• Shutdown/highlining Construction Staging plan 

• Traffic Control 

• ADA Improvements — with special detailed design curb ramps at specific identified 
intersections 

• Resurfacing Plan 

• Revegetation Plan 

• Storm Drain Inlet Protection Plan 

Additional design services for this project will include the following: • 

Water Main Replacement 
1. Horizontal and vertical pipe alignment. 
2. Air/vacs, blowoffs, and other appurtenances. 
3. Evaluation of valve locations and in-line valves 
4. Calculations of thrust restraint (by means of concrete thrust blocks or appropriate types of 

restrained joints) by Dexter Wilson Engineering 
5. Review of pipeline hydraulics to confirm the conclusions of the planning study 

Sewer Main Replacement 
1. Horizontal and vertical pipe alignment 
2. Force Main design flow calculations and Hydraulic analysis 

Railroad Crossings  
1. Prepare design for trenchless technology under the railroad. 
2. Prepare details for steel casing, casing spacers, and carrier pipe. 
3. Prepare load calculations for thickness of casing. 
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4. Prepare specifications for trenchless technology method of installing casing and pipe under 

the railroad crossing. 

Encroachment Permits - (this scope includes original submittal and two resubmittals) 

1. Prepare documents and obtain Encroachment Permit with Caltrans 

2. Prepare documents and obtain Encroachment Permit with MTS. 

Sewer Main Replacement 

1. Dexter Wilson Engineering will perform hydraulic modeling of dual force main on North 

Ingraham Bridge to determine if force main replacement is necessary. This task will include 

evaluation of the condition of the dual force mains to ensure that the remaining useful life of 

the piping is consistent with the rest of the project work. 

2. Trenchless replacement of sewer line crossing Ingraham Street 

Bridge Crossings  

1. Upon completion of Phase I and the determination of the appropriate waterline, Simon Wong 

Engineering (SWE) will prepare Plans Specifications and Engineers Estimate (PS&E) for the 

proposed improvements. 

2. Prepare final bridge design based on LFD Bridge Design Specifications, and the original 

design loading as specified on the as-built plans and Memo's to Designers Section 18-2. 

3. Prepare pipe support details together with the structural engineer taking into consideration 

differential movement, expansion and contraction, and seismic movement. 

4. Provide design for transition of piping from bridge to ground with proper fittings to allow for 

differential movement. 

Reservoir Site  

1. Prepare Demotion Plan (1"=40" scale) 

2. Perform Hydrology analysis of the site 

3. Prepare grading plan (1"=40" scale) of the final graded site 

4. Prepare landscape and irrigation plan 

5. Coordination with Parks and Recreation Department and/or Public Utilities Department 

Construction Cost Estimate 

To be completed per the latest Master Bid List (format to be provide by the City) and to be 

submitted with the 30%, 60%, 100% and Final design submittals. 

III. Environmental Permitting Support Services 

Based upon the results of the preliminary engineering studies and alignment evaluation, Rick 

Engineering Company will provide support services for processing the project through the City 

of San Diego's Development Services Department (DSD) for the Public Project Assessment 
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application. This Scope of Services includes preparation of exhibits, response to questions and 
attendance at up to three meetings. 

IV. Project Management and Coordination 

Rick Engineering Company will provide project management support to the City in the 

execution of the Project's Design Phase and design related issues during the bid, award and 

Construction Phase. This will include attendance at meetings as requested by the City, 
monitoring and maintenance of the project schedule, project schedule and budget control, 

contract administration, and quality assurance and quality control of all construction and contract 
documents. 

A. Meetings  

Rick Engineering Company will attend the meetings as noted below and will prepare 
agendas and minutes, distribute to attendees and others designated by the City's Project 
Manager, and enSure that all Project team action items are addressed. 
1. Attend Kick-off meeting — Project Manager and Project Engineer will attend the 

meeting, and present the Project Schedule. 
2. Monthly Progress Meetings — Project Manager and Project Engineer will attend and 

lead meetings. 
3. Community Group Meetings — Project Manager to attend up to 16 community group 

meetings. 
4. Design Resolution Meetings — Project Manager and Project Engineer to attend the 

following Design Resolution Meetings: 

30% Design Resolution Meetings  

• Public Works Review 

• QA/QC Review 

• Public Utilities Department Review 

60% Design Resolution Meetings  

• Public Works Review 

• Public Utilities Department Review 

100% Design Resolution Meetings  

• Public Works Review 

• QA/QC Review 

• Public Utilities Department Review 

• Field Division 
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Final Resolution Meetings 

• Public Works Review 

• Public Utilities Department Review 

B. Project Schedule  

Preparation, monitoring and maintenance of the project schedule and compare the baseline 

schedule, which includes project tasks, task interrelationships, milestones, and intermediate 

and final project deliverables. The Project Manager will present the schedule at the kick-off 

meeting, and provide updates at each monthly progress meeting. 

C. Project Schedule and Budget Control 

1. Rick Engineering Company will provide coordination and communications with our 

subconultants of the various Project elements, activities, and tasks, and monitor their 

progress in relation to the schedule and budget. 

2. Prepare the monthly progress report ( to be attached to the monthly invoice) that will 

include: 

• Schedule Information, 

• Percentage of individual task completion compared to amount billed 

• Budget Information, 

• Problems Encountered, 

• Out.of-Scope Authorizations, 

• Status of Design Team Action Items 

• Status of City Action Items. 

D. Contract Administration 

Rick Engineering Company will provide the construction administration of this contract 

from the design phase through the as-built phase. This will include the following: 

• Project Manager will review and approve invoices per City requirements that includes: 

- Breakdown by task 

- List of staff, hours, rates & date of services charged 

- Indirect cost descriptions 

- Subconsultant charges 

• Tracking of budget and preparation of budget status report 

• Compilation and Management of sub consultants contracts and invoices 

• Preparation of project related documents and correspondence 

E. Quality Assurance and Quality Control 

Rick Engineering Company will incorporate our QA/QC procedures into the review of all 

construction documents at each milestone of the project. 
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V. Public Relations 

Collaborative Services will provide the public outreach for this project and will have a public 

information officer (PIO) dedicated to the project from design commencement to construction 
completion. The public outreach services are defined below by the project phases. Another firm 

or the City will be responsible for community engagement to meet environmental analysis 
requirements. 

A. Design — Includes an 18 month period 

1. City Website: During the project, the City will maintain a webpage about the project. 
Collaborative Services will provide pdfs of e-newsletters, construction advisories for the City to 
post to its website. During the design phase, the website will be updated three times: 1) initial 
copy about the project and schedule, 2) notification letter #1, and 3) notification letter #2. 

2. Two Notification Letters: Collaborative Services will prepare two (2) English-only, one-sided 
documents letters that will be mailed to property owners and tenants (business and residential) 

within 300-feet of the project alignment. This first letter will be sent at or after 30% design to 

describe the purpose and need of the project, and encourage recipients to sign up for future e-
broadcasts about the project. The second letter will be sent at a milestone to be determined. The 

City will provide a template for its standard notification letter that consultant will update with 
project-related information for budget and timeline and that no graphic design work will be 
required other than coordination with the mail house. 

3. Support for Sixteen (16) Presentations to Community Planning Groups —In the project area, 
there are four community groups that the Consultant will support presentations to. These groups 

are the: Midway Pacific Highway Corridor Community Planning Group, North Bay Community 
Planning Group, Pacific Beach Planning Group, and the Mission Bay Park Committee. During 
the project, the Consultant will support up to 16 community planning group presentations. The 

City will coordinate with the community group to schedule presentations; sub consultant will 

attend with the prime consultant and City Project Manager. Collaborative Services will prepare a 
stakeholder database of these planning groups and will query the planning groups to identify 
other community based organizations and large employers that should be included in the 

database. Collaborative Services will provide additional research of these groups identified by the 
Community Planning Groups to identify a point of contact and email address. This database will 

be used to send out e-notices this organizational and employment leaders, so that they can 
distribute project information to their members and employees. Note: The cost proposal does not 

include individual outreach to businesses to obtain individual merchant information or individual 

outreach to residents to obtain individual resident information. Individual businesses and 
residents can be added to the database at their request and will have opportunity to learn about it 

through the notification letter, doorhanger, city webpage, press release and at open houses. 
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Additions to this database will be made as-needed throughout the project, as it is anticipated that 

community members will ask to be added throughout the project. 

4. One (1) E-Newsletter: E-newsletters are cost effective ways to keep the community informed 

about the project. During the design phase, Collaborative Services will prepare one (1) one-page, 

two sided e-newsletter. The newsletter will be distributed through the City's Constant Contact 

system. This e-newsletter will not be produced for a mailing. 

5. Hotline/Email Inquiry Management: The City's website and project hotline will be publicized 

in the notification letter, outreach to community planning groups, e-newsletters and on its 

website. The City PIO will forward inquiries about this project to Collaborative Services and 

Collaborative Services will respond to them. Collaborative Services will log its outreach to 

answer these inquiries into the City's call tracking program. This scope includes 4 inquiries a 

month for 18 months in the design phase for a total of 72 calls and each inquiry will include up to 

45 minutes of Collaborative Services time to respond, conduct any coordination with the project 

team to develop an answer and to use the City's online call tracking system to log the status of 

these inquiries. 

6. Project Management/Team Coordination/Monthly Reports: Collaborative Services will attend 

progress team meetings every other month during design for a total of 10 meetings during design. 

Collaborative Services will also produce and deliver to Rick Engineering Company a monthly 

outreach report to summarize the outreach conducted each month. 

B. Bidding: Includes a 6 month period 

I. Hotline/Email Inquiry Management: The City's website and project hotline will be publicized 

in the notification letter, outreach to community planning groups, e-newsletters and on its 

website. The City PIO will forward inquiries about this project to Collaborative Services and 

Collaborative Services will respond to them. Collaborative Services will log its outreach to 

answer these inquiries into the City's call tracking program. This scope includes 4 inquiries a 

month for 6 months in the design phase for a total of 24 calls and each inquiry will include up to 

45 minutes of Collaborative Services time to respond, conduct any coordination with the project 

team to develop an answer and to use the City's online call tracking system to log the status of 

these inquiries. 

C. Construction Includes a 36 month period 

1. City Website: During the project, the City will maintain a webpage about the project. 

Collaborative Services will provide pdfs of e-newsletters, construction advisories for the City to 

post to this website. This phase includes 36 postings of the e-newsletters that will be monthly 

during construction, one press release announcing the start of construction, as well as inclusion of 

any up to 10 construction advisories for unplanned situations. 
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C2. One Press Release: Collaborative Services will prepare (1) press release two weeks prior to 
construction beginning. The City PIO office will distribute the press release. 

C3. Thirty Six (36) Monthly E-Newsletters: To supplement the contractor's noticing, 
Collaborative Services will design and create an e-newsletter that will be sent out to the 

stakeholder database. During the construction phase, these will be sent out monthly. Only one 

newsletter will be produced each month and that individual sub-project area newsletters are not 

included in the fee. Newsletters will be distributed as a pdf attachment to an e-blast through the 
City's Constant Contact system. 

C4. Construction Advisories: For unforeseen changes in construction, Collaborative Services will 
prepare up to 10 text-only advisories that will be sent to the stakeholder database through the 
City's Constant Contact system. 

C5. Hotline/Email Inquiry Management: The City's website and project hotline will be 
publicized in the notification letter, outreach to community planning groups, e-newsletters and on 

its website. The City PIO will forward inquiries about this project to Collaborative Services and 
Collaborative Services will respond to them. Collaborative Services will log its outreach to 

answer these inquiries into the City's call tracking program. This scope includes 30 inquiries a 

month for 36 months in the design phase for a total of 1080 calls and each inquiry will include up 
to 45 minutes of Collaborative Services' time to respond, conduct any coordination with the 

project team to develop an answer and to use the City's online call tracking system to log the 
status of these inquiries. 

C6. Project Management/Team Coordination/Monthly Reports: Collaborative Services will also 
create and deliver a monthly community outreach summary to Rick Engineering Company. 
Attendance at construction progress meetings is not included in the scope or cost proposal. 

VI. Bid and Award Phase 

Rick Engineering Company team will provide technical support to the City during the bidding 
and award phase of the project. This will include the following: 

• Response to design related technical questions 

• Preparation of necessary addenda to contract documents and revise the drawings as 
necessary for the addenda. 

• Bid and Award Meeting — Project Manager and Project Engineer will attend two (2) 
meetings during the bid and award phase of the project. 
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VII. Construction Phase 

Rick Engineering Company and our team of subconsultants will provide technical support to the 

Construction Manager (City) during the construction phase of the project. This will include the 

following: 

• Project Manager and Project Engineer to attend Pre-Pre Construction Meeting 

• Project Manager and Project Engineer to attend Pre Construction Meeting 

• Project Engineer to attend bi-weekly construction progress meetings 

• Review Contractor's submittals for conformance to the Contract Documents. 

• Provide written approval or disapproval for a substitution request. 

• Review RFI/RFC from the contractor and prepare written resp,onse 

• Assist the Construction Manager in preparing, reviewing, and recommending resolutions to 

proposed construction change orders. 

As-Builts:  

The Rick Engineering Company team will update the original Contract Documents based on 

information (RFIs, DCs, COs, Redlines) received from the Contractor through the Construction 

Manager and create the As-Built mylar drawings, per the City Standards. 

VIII. Reimbursable Expenses 

Reimbursable Expenses shall include blueprinting, electrostatic plotting, photo work, and 

miscellaneous reproduction costs, deliveries/courier, and mileage. 

IX. Additional Services (Not included in this scope of work) 

The following is a list of additional services that may be requested by the City, but have not 

been included in this Scope of Services: 

• Phase I Site Reconnaissance 

• Anabat Species Survey 

• Phase II ESA 

• Soil Reuse Waiver — RWQCB San Diego Region 

• Trenchless design under channels of Mission Bay 

• Soil Management Plan 

• Collect and analyze groundwater samples per NPDES requirements 

• Groundwater sampling 

• Dewatering design and disposal plan 

• Additional Laser Scanning 

• Additional Potholing Services 
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PACIFIC BEACH PIPELINE PROJECT 
APPENDIX A 

Kurtz Area— Intersection of Enterprise St\Sports Arena Blvd to Tie-in @ Kettner 

Water Utility 

Water Segment 1 - Kettner Blvd from "Tie-in" W. Upas to Walnut Ave 
• Installation of new 16" waterline 

Water Subsegment 1.1 — Along Vine Street West of Walnut 

• Installation of new water service lateral 

Water Segment 2 - Walnut Ave from Kettner to California 
• Installation of new 16" waterline 

Water Segment 3 - California from Walnut to Hancock 
• Installation of new 16" waterline 

Water Subsegment 3.1 — Along California South of Walnut 

• Installation of new 12" waterline 

Water Segment 4 - Hancock from California to Noelle 
• Installation of new 16" waterline 

Water Subsegment 4.1 — Along West Washington from Hancock to Pacific Highway 

• Installation of new 12" waterline. Portion of water trenchless thru railroad tracks. 

Water Segment 5 - Noelle from Hancock to Kurtz 
• Installation of new 16" waterline. Portion of water trenchless thru railroad tracks. 

Water Subsegment 5.1 — Along Hancock north of Noelle 

• Installation of new 12" waterline 

Water Segment 6 - Kurtz from Noelle to Witherby 
• Installation of new 16" waterline 

Water Subsegment 6.1 — Estudillo .from Kurtz to Pacific Highway 

• Installation of new 12" waterline 

Water Subsegment 6.2 — South of Wright from Kurtz to Pacific Highway 

• Installation of new 10" water service 

Water Subsegment 6.3 — Wright from Kurtz to Pacific Highway 

• Installation of new 12" waterline connection 
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Water Subsegment 6.4 — Couts from Kurtz to Pacific Highway 

• Installation of new 12" waterline connection 

Note: 16" waterline would need to be constructed under existing retaining wall. 

Water Segment 7 - Witherby from Kurtz to Pacific Highway 
• Installation of new 16" waterline 

Water Segment 8 - Pacific Highway from 'VVitherby to Enterprise 
• Installation of new 16" waterline 

Water Segment 9 - Enterprise from Pacific Highway to Sports Arena 
• Installation of new 16" waterline 

Water Segment 10 - Anna from Pacific Highway to Lovelock 
• Installation of new 12" waterline. Portion of water trenchless thru railroad tracks. 

Sewer Utility 

Sewer Segment 1 - Hancock from Witherby to Emory 
• Installation of new 8" Sewer 

Sewer Segment 1.1 - Emory from Hancock to Kurtz 

• Installation of new 8" Sewer 

Sewer Segment 2 - Kurtz from West Washington to Bean 
• Installation of new 8" Sewer 

Sewer Segment 3 - Kurtz from Wright to Estudillo 
• Installation of new 8" Sewer 

Sewer Segment 3.1 - Estudillo from Kurtz to Frontage Road 

• Installation of new 8" Sewer 

Sewer Segment 4 - Noelle from Kurtz to Frontage Road 
• Installation of new 8" Sewer 

Sewer Segment 5 - West Washington to Bean North of Kurtz 
• Installation of new 8" Sewer. Portion from Emory to Bean is thru trenchless technology. 
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Water Utility Abandonment 

Water Abandonment 1 - South of Vine\California to Intersection and North of 
Vine\California 

Water Abandonment 2 - Off of California North of Walnut to Intersection of Noelle\Kurtz 

Water Abandonment 3 - Intersection of Witherby\Kurtz thru (SPAWAR) parking lot to 
Pacific Highway 

Sewer Utility Abandonment 

Sewer Abandonment 1 - Hancock North of Emory to Noelle 
• Verification of existing laterals were cut and capped per separate project. 

ADA Curb Ramp Upgrades  

Intersection 1 - Kurtz and Couts 

Intersection 2- Kurtz Street and Bandini Street 

Intersection 3 

Intersection 4 

Intersection 5 

Intersection 6 

Intersection 7 

- Kurtz Street and Wright Street 

- Kurtz Street and Estudillo Street 

- Frontage Street and Estudillo Street 

- Kurtz Street and Noelle Street 

- Hancock Street and Noelle Street 

Intersection 8 - Hancock Street and West Washington Street 

Intersection 9 - Pacific Highway/Frontage Street and West Washington Street 

Intersection 10 

Intersection 11 

Intersection 12 

Intersection 13 

Intersection 14 

Intersection 15 

Intersection 16 

- Pacific Highway and West Washington Street 

- Kettner Boulevard and California Street 

- Bean Street/Chalmers Street and California Street 

- Walnut Street and California Street 

- West Walnut Street and Kettner Boulevard 

- Vine Street and Kettner Boulevard 

- Lovelock Street and Sherman Street 
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Intersection 17 - Bayside Lane and West Mission Bay Drive 

Intersection 18 - Frontage Street and Noelle Street 

Intersection 19 - West Washington Street and Kurtz Street 

Intersection 20 - Hancock Street and Emory Street 

Intersection 21 - West Mission Bay Drive and 1-8 West Bound Off Ramp 

End of Kurtz Area 

Midway Area— South of West Mission Bay Drive Bridge to Intersection of Enterprise St\Sports 
Arena Blvd 

Water Utility 

Water Segment 1 - Enterprise from Sports Arena to Midway 
• Installation of new 16" waterline 

Water Subsegment 1.1 — Along Sports Arena North of Enterprise 

• Installation of new 12" waterline 

Water Segment 2 - Midway from Enterprise to PRS at Sports Arena\West Mission Bay 
• Installation of new 16" waterline 

Water Subsegrnent 2.1 — Off of Gaines West of Mithvay 

• Installation of new 12" waterline connection 

Water Subsegment 2.2 — Off of Rigley West of Midway 

• Installation of new 12" waterline connection 

Water Subsegment 2.3 — Off of Wing West of Midway 

• Installation of new 12" waterline connection 

Water Subsegrnent 2.4 — Off ofAlong Fordham West of Midway 

• Installation of new 12" waterline connection 

Water Subsegment 2.5 — Off of Kemper East and West of Midway 

• Installation of new 12" waterline connection 

Water Subsegment 2.6 — Off of Duke West of Mithvay 

• Installation of new 12" waterline connection 
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Water Segment 3 - West Point Loma from Midway to Adrian 
• Installation of new 24" waterline. 

Water Subsegment 3.1 — Off of Groton South of West Point Loma 

• Installation of new 12" waterline connection 

Water Subsegment 3.2 — Off of Chapman South of West Point Loma 

• Installation of new 12" waterline connection 

Sewer Utility 

Sewer Segment 1 - West Mission Bay East of Camulos to West Point Loma 
• Installation of new 12" Sewer 

Sewer Segment 2 - Midway Drive near East Drive to Rosecrans 
• Installation of new 12" Sewer 

Sewer Utility Abandonment 

Sewer Abandonment 1 - West Mission from West Point Loma\ Sports Arena to South of 
West Mission \8 East Freeway onramp 

ADA Curb Ramp Upgrades 

Intersection 1 - 011ie Street and Sports Arena Boulevard and Ventura Place/West Mission 
Bay Drive 

Intersection 2 - Channel Way and Sports Arena Boulevard 

Intersection 3 - West Point Loma Boulevard and Sports Arena Boulevard 

Intersection 4 - West Point Loma Boulevard and Groton Street 

Intersection 5 - West Point Loma Boulevard and Loma Riveria Drive/Chapman Street 

Intersection 6 - West Point Loma Boulevard and Orleans East 

Intersection 7 - West Point Loma Boulevard and Rue Dorleans/Adrian Street 

Intersection 8 - Midway Drive and Duke Street 

Intersection 9 - Midway Drive and Kemper Street 

Intersection 10 - Midway Drive and Fordham Street 

Intersection 11 - Midway Drive and Wing Street 
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Intersection 12 - Midway Drive and East Drive 

Intersection 13 - Midway Drive and Riley Street 

Intersection 14 - Midway Drive and Gaines Street 

Intersection 15 - Midway Drive and Rosecrans Street 

Intersection 16 - Midway Drive and Post Office 

Intersection 17 - Midway Drive and Enterprise Street/Barnett Street 

Intersection 18 - Enterprise Street and Jessop Lane 

Intersection 19 - Enterprise Street and Pacific Highway 

	 End of Midway Area 	 

Mission Bay — Intersection of Buena Vista\Jewel Street & Ingraham Street to South of West 
Mission Bay Drive Bridge and Intersection of West Mission Bay Drive & Mission 
Blvd and tie into Ingraham 

Water Utility 

Water Segment 1 - West Mission Bay from PRS at Sports Arena\West Mission Bay to 
Ingraham \Perez Cove 

• Installation of new 20" waterline (includes installation in new West Mission Bay Dr. 
Bridge) 

Water Subsegment 1.1 — Off of Mission Bay Drive near Sea World Drive Overcrossing 

• Installation of new 30" waterline stub 

Water Subsegment 1.2 — Off of Mission Bay Drive South of IngrahamlWest Mission Bay 
Interchange to Quivira 

• Installation of new 12" waterline connection 

Water Segment 2 - Ingraham from Perez Cove to Vacation Road 
• Installation of new 20" waterline (including bridge crossing). 

Note: May require dual 16" waterlines across bridge based on structures analysis of existing 

bridge. 

Water Subsegment 2.1 — Off of Ingraham north of Perez Cove Easterly 

• Installation of new 12" waterline connection 

Water Subsegment 2.2 — Off of Ingraham north of Perez Cove Westerly 

• Installation of new 12" waterline connection 
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Water Subsegment 2.3 — Off of Ingraham North of Is' Ingraham Bridge (Southerly Bridge) 
Westerly 

• Installation of new 8" waterline connection 

Water Subsegment 2.4 — Off of Ingraham South of Vacation Road Westerly 
• Installation of new 12" waterline connection 

Water Segment 3 - Ingraham from Vacation Road to Buena Vista\Jewel Intersection 
• Installation of new 20" waterline (including bridge crossing) 

Note: May require dual 16" waterlines across bridge based on structures analysis of existing 
bridge. 

Water Subsegment 3.1 — Off of Riviera West of Ingraham 
• Installation of new 8" waterline connection 

Water Subsegment 3.2 — Off of Crown Point East of Ingraham 
• Installation of new 12" water service 

Water Segment 4 - West Mission Bay from Ingraham\West Mission Bay interchange to 
Mission Boulevard 

• Installation of new 16" waterline (including bridge crossing) 

Water Subsegment 4.1 — Off of Quivira Access South of West Mission Bay 
• Installation of new 12" waterline connection 

Water Subsegment 4.2 — Off of West Mission Bay Northwest of Glen Rick Bridge to the 
Southwest 

• Installation of new 12" waterline connection 

Water Subsegment 4.3 — Off of Gleason Northeast of West Mission Bay 
• Installation of new 12" waterline connection 

Water Subsegment 4.4 — Off of Bayside Northeast of West Mission Bay 
• Installation of new 12" waterline connection 

Sewer Utility 

Sewer Segment 1 - Ingraham from Crown Point to South of 2" Ingraham Bridge 
(Northerly Bridge) 

• Installation of new force main Sewer. Size TBD. 

Sewer Segment 2 - Dana Landing to Perez Cove at Ingraham Intersection 
• Rehabilitation of existing 8" Sewer thru trenchless technology. 

Sewer Segment 3 - West Mission Bay in Glen Rick Bridge 
• Installation of new 8" forcemain Sewer. 
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Sewer Utility Abandonment 

Sewer Abandonment 1 - Ingraham North 2" Bridge (Northerly Bridge) to Buena 
Vista\Jewel Intersection 

ADA Curb Ramp Upgrades 

Intersection 1 

Intersection 2 

Intersection 3 

Intersection 4 

Intersection 5 

Intersection 6 

Intersection 7 

Intersection 8 

- Buena Vista Street and Ingraham Street 

- Riveria Drive and Ingraham Street 

- Vacation Road and Ingraham Street 

- Dana Landing Road and Ingraham Street 

- Quivira Access and West Mission Bay Drive 

- Gleason Road (East/Mariners Ave and West Mission Bay Drive 

- Gleason Road (West) and West Mission Bay Drive 

- Mission Boulevard and Ventura Place/West Mission Bay Drive 

End of Mission Bay 

Reservoir Site Design— Demolition of Existing Pacific Beach Reservoir and Grading of Site 

Demolition of Existing Reservoir 

Demolition of Reservoir 

Grading of Reservoir Site 

Water Utility Abandonment 

Water Abandonment 1 - Pacific Beach Reservoir to Foothill Boulevard 

Water Abandonment 2 - Pacific Beach Reservoir to Los Altos Road 

End of Reservoir Design Package 
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COMPENSATION & FEE SCHEDULE 

FOR 
	

EXHIBIT B 

PACIFIC BEACH PIPELINE SOUTH 

July 23, 2013 

RATES 
Principal 

Project 
Manager 

Project 
Engineer 

Designer Drafter 
Subconsultant 

Fee TOTAL 
HOURS 

COST 
Phase 1 
Funding 
(FY 14) 

Phase 2 
Funding 
(FY 15) 

Phase 3 
Funding 
(FY 16) 

$ 205.00 $ 	175.00 $ 	140.00 $ 	120.00 $ 100.00 

TASK DESCRIPTION 

I. PRELIMINARY ENGINEERING 

A. Research and Base Map Preparation .  

HOURS 

As-Builts Research 2 20 60 90 172 $ 	23,110 $ 	23,110 
Base Mapping 4 40 120 180 180 524 $ 	64,220 $ 	64,220 
Dry Utility Research and Potholing Services - PCG 
Utility Consultants $ 	48,771 $ 	48,771 $ 	48,771 

, Utility Research & Survey Support Services - 
Stuart Engineering $ 	74,100 $ 	74,100 $ 	74,100 

. 

3D-laser Scanning 2 4 100 180 286 $ 	36,710 $ 	36,710 
Geophysical Utility Survey - 
Southwest Geophysics $ 	89,848 $ 	89,848 $ 	89,848 

B. Preliminary Studies 
Geotechnical Investigation, Testing, and Report-
Allied Geotechnical $ 	140,450 $ 	140,450 $ 	140,450 

Environmental Site Assessment Review - Rincon 
$ 	8,569 $ 	8,569 $ 	8,569 

Biological Survey and Reports - Tierra Data $ 	40,000 $ 	40,000 $ 	40,000 
Revegetation Plan - Tierra Data $ 	6,000 $ 	6,000 $ 	6,000 
Historical Significance Study - Rincon $ 	4,975 $ 	4,975 $ 	4,975 

C. Pre-Design Report 
Trenchless Technology Evaluation - 
Hatch Mott MacDonald $ 	30,825 $ 	30,825 $ 	30,825 
Structural Analysis - Simon Wong $ 	19,800 $ 	19,800 $ 	19,800 
Soil Corrosivity Assessment- Yeager 4,690 $ 	4,690 $ 	4,690 
Water and Sewer Preliminary Design - 
Dexter Wilson Engineering $ 	10,000 $ 	10,000 $ 	10,000 
Alignment Analysis 4 40 80 120 120 364 $ 	45,420 $ 	45,420 
Preliminary ADA Accessibility Analysis 1 8 24 80 $ 	14,565 $ 	14,565 

D. Project Management 

Team Meetings 4 48 48 100 $ 	15,940 $ 	15,940 

Consultant Coordination 6 66 22 94 $ 	15,860 $ 	15,860 
City Meetings 24 32 56 $ 	8,680 $ 	8,680 

Subtotals 23 250 486 650 300 $ 	478,028 1596 $ 	702,533 
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RATES 
Principal 

Project 
Manager 

Project 
Engineer 

Designer Drafter 
Subconsultant 

. 	Fee TOTAL 
HOURS 

COST 
Phase 1 
Funding 
(FY 14) (FY 16) 

	
- 

Phase 2 
Funding 
(FY 15) 

Phase 3 
Funding 

$ 205.00 $ 	175.00 $ 	140.00 $ 	120.00 $ 100.00 

TASK DESCRIPTION 

II. Final Engineering 

A. 30% Design 60 

HOURS 

180 360 360 966 116:130 $ 	116,130 

Traffic 2 24 120 280 426 $ 	55,010 $ 	55,010 

Dexter Wilson $ 	9,000 $ 	9,000 $ 	9,000 

Hatch Mott MacDonald $ 	2,370 $ 	2,370 $ 	2,370 

Simon Wong $ 	27,900 $ 	27,900 $ 	27,900 

RF Yeager $ 	2,050 $ 	2,050 $ 	2,050 

B. 60% Design 8 80 480 600 480 1648 202,840 $ 	202,840 

Traffic 2 20 80 120 222 $ 	29,510 $ 	29,510 

Dexter Wilson $ 	14,000 $ 	14,000 $ 	14,000 

Hatch Mott MacDonald $ 	25,674 $ 	25,674 $ 	25,674 

Simon Wong $ 	23,400 $ 	23,400 $ 	23,400 

RF Yeager $ 	9,655 9,655 $ 	9,655 

C. 100% Design 80 240 480 360 1168 S 	142,840 $ 	142,840 

Traffic 2 8 48 60 118 $ 	15,730 $ 	15,730 

Dexter Wilson $ 	7,000 $ 	7,000 $ 	7,000 

Hatch Mott MacDonald $ 	17,922 $ 	17,922 $ 	17,922 

Simon Wong $ 	12,300 $ 	12,300 $ 	12,300 

RF Yeager $ 	3,385 $ 	3,385 $ 	3,385 

D. Final Design 40 120 120 120 ' 404 51,020 $ 	51,020 

Traffic 1 4 16 32 53 $ 	6,985 $ 	6,985 

Dexter Wilson $ 	5,000 $ 	5,000 $ 	5,000 

Hatch Mott MacDonald $ 	10,738 $ 	10,738 $ 	10,738 

Simon Wong $ 	6,600 $ 	6,600 $ 	6,600 

RF Yeager $ 	2,780 $ 	2,780 $ 	2,780 

Subtotals 33 316 1284 2052 1320 $ 	179,774 4952 $ 	799,839 

III. Environmental Permitting Support Services 

Environmental Documents 2 24 24 20 20 90 $ 	12,370 $ 	12,370 

Subtotals 2 24 24 20 20 $ 	- 90 $ 	12,370 

IV. Project Management 

Team Meetings 11 99 132 242 $ 	38,060 $ 	23,765 $ 	14,295 

Consultant Coordination 16 160 40 216 $ 	36,880 $ 	23,050 $ 	13,830 

Agency Coordination 6 60 120 120 80 386 $ 	50,930 $ 	31,675 $ 	19,255 

City Meetings 81 108 189 $ 	29,295 $ 	18,130 $ 	11,165 

QA/QC 32 80 160 160 432 $ 	62,160 $ 	38,850 $ 	23,310 

Subtotals 65 480 560 280 80 $ 	- 1465 $ 	217,325 
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RATES 
Principal 

Project 
Manager 

Project 
Engineer 

Designer Drafter 
Subconsultant 

Fee TOTAL 
HOURS 

COST 
Phase 1 
Funding 
(FY 14) 

Phase 2 
Funding 
(FY 15) 

Phase 3 
Funding 
(FY 16) 

$ 205.00 ts 	175.00 $ 140.00 $ 120-00 $ 100.00 

TASK DESCRIPTION 

V. Public Relations 

32 

HOURS 

32 $ 	5,600 Community Group Meetings $ 	5,600 
Collaborative Services $ 	36,300 $ 	36,300 $ 	36,300 

Subtotals 32 $ 	36,300 32 $ 	41,900 

VI. Bid and Award 

6 8 14 $ 	2,170 Meetings $ 	2,170 
RFI's 4 40 60 32 136 $ 	20,060 $ 	20,060 
Collaborative Services $ 	2,415 $ 	2,415 $ 	2,415 
Dexter Wilson $ 	3,500 $ 	3,500 $ 	3,500 
Hatch Mott MacDonald $ 	2,670 $ 	2,670 $ 	2,670 
Simon Wong $ 	4,000 $ 	4,000 $ 	4,000 
RF Yeager $ 	850 $ 	850 $ 	850 

Subtotals 4 46 68 32 $ 	13,435 150 $ 	35,665 

VII. Construction 

40 280 320 $ 	46,200 Meetings $ 	5,120 $ 	41,080 
RFI's and Material Submittals 6 60 100 180 40 386 $ 	51,330 $ 	51,330 
As-builts 2 20 40 160 240 462 $ 	52,710 $ 	52,710 
Collaborative Services $ 	128,730 $ 	128,730 $ 	128,730 
Dexter Wilson $ 	12,500 $ 	12,500 $ 	12,500 
Hatch Mott MacDonald $ 	22,980 $ 	22,980 $ 	22,980 
Simon Wong $ 	11,000 $ 	11,000 $ 	11,000 
RF Yeager $ 	7,630 $ 	7,630 $ 	7,630 

Subtotals 8 120 420 340 280 $ 	182,840 1168 $ 	333,080 

VIII. Expenses 3.2% $ 	69,000 

$_ 2,211,712 

$ 	55,920 $ 	9,305 $ 	3,775 

Scope_ of Services 

IX. Additional Services 1.8Y _ 	0 _ 38,288 $ 	19,018 $ 	8,505 $ 	10,765 

Total Contract Amount $ 2,250,000 $ 1,477,500 $ 	430,000 $ 	342 500 
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FEE SUMMARY 

Rick Engineering Company - Prime Consultant $ 	1,252,335 58.4% Prime 

Allied Geotechnical - Geotechnical Services $ 	140,450 6.6% SLBE 

Collaborative Services - Community Outreach / Public Relations $ 	167,445 7.8% SLBE 

Dexter Wilson - Water and Sewer Technical Design $ 	61,000 2.8% OBE 

Hatch Mott MacDonald - Trenchless Technology Design Support $ 	113,179 5.3% OBE 

PCG Utility Consultants - Dry Utility Coordination and Utility Locating $ 	48,771 2.3% SLBE 

RF Yeager - Cathodic Protection Design Services $ 	31,040 1.4% SLBE 

Rincon - Environmental Services $ 	13,544 0.6% OBE 

Simon Wong - Structural Engineering $ 	105,000 4.9% OBE 

Southwest Geophysics - Geophysical Utility Surveying $ 	89,848 4.2% SLBE 

Stuart Engineering - Civil Engineering / Surveying Support $ 	74,100 3.5% SLBE 

Tierra Data - Biological Surveys and Revegation Design $ 	46,000 2.1% SLBE 

Total: $ 	2,142,712 
Breakdown By SLBE / OBE 

SLBE Subconsultants Fee $ 	597,654 27.9% 

OBE Subconsultants Fee $ 	292,723 13.7% 

. Total: $ 	890,377 41.6% 

Grand Total 

Prime Consultant $ 	1,252,335 58.4% 

Subconsultants $ 	890,377 41.6% 

Total: $ 	2,142,712 100.0% 
Project Total 

Expenses $ 	69,000 3.2% 

Scope of Services $ 	2,211,712 

Additional Services $ 	38,288 1.8% 

Total Contract Amount: $ 	2,250,000 
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EXHIBIT C 

Time Schedule 

Design Phase: 	17 months 

• Preliminary Engineering Phase — 21 weeks 
• 30% Construction Documents Preparation — 6 weeks 

• 30% Construction Documents Review (City) — 4 weeks 

• 60% Construction Documents Preparation — 6 weeks 

• 60% Construction Documents Review (City) — 6 weeks 

• 100% (Final) Construction Documents Preparation & Environmental Submittal 
Processing — 17 weeks 

• 100% (Final) Construction Documents Review (City) — 4 weeks 

• Final Construction Documents Preparation — 3 weeks 

• Final Construction Documents Review (City) — 4 weeks 

Bid/Award Phase: 6 V2  months 

Construction Phase: 36 months 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
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City's Equal Opportunity Commitment. The City of San Diego (City) is strongly committed to equal 
opportunity for employees and Subcontractors of Consultants doing business with the City. The City 
encourages its Consultants to share this commitment. Consultants are encouraged to take positive steps 
to diversify and expand their Subcontractor solicitation base and to offer consulting opportunities to all 
eligible Subcontractors. Failure to submit the required EOCP documentation indicated below shall 
result in a determination of the Consultant being non-responsive. 

Nondiscrimination in Contracting Ordinance. All Consultants doing business with the City, and their 
Subcontractors, must comply with requirements of the City's Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code Sections 22.3501 through 22.3517. 

A. Proposal Documents to include Disclosure of Discrimination Complaints. As part of its bid or 
proposal, Consultant shall provide to the City a list of all instances within the past ten (10) years 

• where a complaint was filed or pending against Consultant in a legal or administrative proceeding 
alleging that Consultant discriminated against its employees, Subcontractors, vendors, or suppliers, 
and a description of the status or resolution of that complaint, including any remedial action taken. 

B. Contract Language. The following language shall be included in contracts for City projects 
between the Consultant and any Subcontractors, vendors, and suppliers: 

Equal Opportunity Contracting Program 
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EXHIBIT D 

Contractor shall not discriminate on the basis of race, gender, religion, national 
origin, ethnicity, sexual orientation, age, or disability in the solicitation, selection, 
hiring, or treatment of subcontractors, vendors, or suppliers. Consultant shall 
provide equal opportunity for Subcontractors to participate in opportunities. 
Consultant understands and agrees that violation of this clause shall be considered a 
material breach of the contract and may result in contract termination, debarment, or 
other sanctions. 

C. Contract Disclosure Requirements. Upon the City's request, Consultant agrees to provide to the 
City, within sixty (60) calendar days, a truthful and complete list of the names of all Subcontractors, 
vendors, and suppliers that Consultant has used in the past five (5) years on any of its contracts that 
were undertaken within County of San Diego, including the total dollar amount paid by Consultant 
for each subcontract or supply contract. Consultant further agrees to fully cooperate in any 
investigation conducted by the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance, Municipal Code Sections 22.3501 through 22.3517. Consultant understands and agrees 
that violation of this clause shall be considered a material breach of the contract and may result in 
remedies being ordered against the Consultant up to and including contract termination, debarment 
and other sanctions. 

III. Equal Employment Opportunity Outreach Program. Consultants shall comply with requirements of 
San Diego Municipal Code Sections 22.2701 through 22.2707. Consultants shall submit with their 
proposal a Work Force Report for approval by the Program Manager of the City of San Diego Equal 
Opportunity Contracting Program (EOCP). 

A. Nondiscrimination in Employment. Consultant shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law. Contractor shall provide equal 
opportunity in all employment practices. Consultants shall ensure that their subcontractors comply 
with this program. Nothing in this Section shall be interpreted to hold a Consultant liable for any 
discriminatory practice of its subcontractors. 

B. Work Force Report. If based on a review of the Work Force Report (Attachment AA) submitted an 
EOCP staff Work Force Analysis determines there are under representations when compared to 
County Labor Force Availability data, then the Consultant will also be required to submit an Equal 
Employment Opportunity (EEO) Plan to the Program Manager of the City of San Diego Equal 
Opportunity Contracting Program (EOCP) for approval. 

C. Equal Employment Opportunity Plan. If an Equal Employment Opportunity Plan is required, the 
Program Manager of EOCP will provide a list of plan requirements to Consultant. 

IV. 	Small and Local Business Program Requirements. The City has adopted a Small and Local Business 
Enterprise (SLBE) program for consultant contracts. SLBE program requirements for consultant 
contracts are set forth Council Policy 100-10. 

A. SLBE and ELBE Participation for Contracts Valued Over $50,000: 

1. For proposals ranking as qualified or acceptable, or any higher ranking, the City shall apply a 
maximum of 12 additional points for SLBE or ELBE participation. Points will be awarded as 
follows: 

a. 20% participation — 5 points 
Equal Opportunity Contracting Program 	 Page 2 of 12 
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b. 25% participation — 10 points 

c. SLBE or ELBE as prime contractor — 12 points 

2. All professional services contracts valued over $50,000 or more have a voluntary SLBE/ELBE 
goal of 20%. For the purposes of this Council Policy, the subcontractor requirement may be 
met by a provider of materials or supplies. Details can be found at 
http ://www. sandiego. gov/eoc/boc/slbe . shtml . 

B. Subcontractor Participation List. The Subcontractor Participation List (Attachment BB) shall 
indicate the Name and Address, Scope of Services, Percent of Total Proposed Contract Amount, 
Certification Status and Where Certified for each proposed Subcontractor/Subconsultant. 

C. Commitment Letters. Consultant shall also submit Subcontractor Commitment Letters on 
Subcontractor's letterhead, no more than one page each, from all proposed Subcontractors to 
acknowledge their commitment to the team, scope of services, and percent of participation in the 
project. 

D. Contract Activity Reports. To permit monitoring of the winning Consultant's commitment to 
achieving compliance, Contract Activity Reports (Attachment CC) reflecting work performed by 
Subcontractors/Subconsultants/Vendors shall be submitted quarterly for any work covered under an 
executed contract. 

V. 	Demonstrated Commitment to Equal Opportunity. The City seeks to foster a business climate of 
inclusion and to eliminate barriers to inclusion. 

A. Consultants are required to submit the following information with their proposals: 

1. Outreach Efforts. Description of Consultant's outreach efforts undertaken on this project to 
make subcontracting opportunities available to all interested and qualified firms including 
SLBE/ELBE/DBE/MBE/WBE/DVBE/OBE. 

2. Past Participation Levels. The Consultant shall list all Subcontractor and Supplier past 
participation levels on each project (preferably in the City or County of San Diego) in response 
to Section 6.2.3 of the RFP by using the Past Participation List (Attachment DD). Include the 
name of project, type of project, value of project, Subcontractor and Supplier firm name, 
Subcontract amount and identification of the firm's ownership as a certified Minority 
Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise 
(DBE), Disabled Veteran Business Enterprise (DVBE), Other Business Enterprise (OBE), 
Emerging Local Business Enterprise (ELBE) or Small Local Business Enterprise (SLBE). To 
receive credit for past participation levels by certified firms, Consultant shall provide copies of 
all listed consultant's certifications with the Proposal. 

3. Equal Opportunity Employment. Listing of Consultant's strategies to recruit, hire, train and 
promote a diverse workforce. These efforts will be considered in conjunction with 
Consultant's Workforce Report as compared to the County's Labor Force Availability. 

4. Community Activities. Listing of Consultant's current community activities such as 
membership and participation in local organizations, associations, scholarship programs, 
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mentoring, apprenticeships, internships, community projects, charitable contributions and 
similar endeavors. 

B. In accordance with the City's Equal Opportunity Commitment, the City will consider the four 
factors described above as part of the evaluation process. A maximum of 13 additional points will 
be awarded based on consideration of these four factors. Points awarded based on Consultants 
demonstrated commitment to equal opportunity will be in addition to any points awarded for SLBE 
or ELBE participation as described in Section IV. 

VI. 	Definitions. 

Certified "Minority Business Enterprise" (MBE) means a business which is at least fifty-one percent 
(51%) owned by African Americans, American Indians, Asians, Filipinos, and/or Latinos and whose 
management and daily operation is controlled by one or more members of the identified ethnic groups. 
In the case of a publicly-owned business, at least fifty-one percent (51%) of the stock must be owned by, 
and the business operated by, one or more members of the identified ethnic groups. 

Certified "Women Business Enterprise" (WBE) means a business which is at least fifty-one percent 
(51%) owned by one or more women and whose management and daily operation is controlled by the 
qualifying party(s). In the case of a publicly-owned business, at least fifty-one percent (51%) of the 
stock must be owned by, and the business operated by, one or more women. 

Certified "Disadvantaged Business Enterprise" (DBE) means a business which is at least fifty-one 
percent (51%) owned and operated by one or more socially and economically disadvantaged individuals 
and whose management and daily operation is controlled by the qualifying party(s). In the case of a 
publicly-owned business, at least fifty-one percent (51%) of the stock must be owned by, and the 
business operated by, socially and economically disadvantaged individuals. 

Certified "Disabled Veteran Business Enterprise" (DVl3E) means a business which is at least fifty-
one percent (51%) owned by one or more veterans with a service related disability and whose 
management and daily operation is controlled by the qualifying party(s). 

"Other Business Enterprise" (OBE) means any business which does not otherwise qualify as 
Minority, Woman, Disadvantaged or Disabled Veteran Business Enterprise. 

"Emerging Local Business Enterprise" (ELBE) — Any for-profit enterprise that is not a broker, that is 
independently owned and operated; that is not a subsidiary of another business; that meets the definition 
of a local business; and that is not dominant in its field of operation whose average gross annual receipts 
in the prior three fiscal years do not exceed: 

• $2.75 million — Construction 
• $1.5 million — Specialty Construction 
• $1.5 million — Goods/Materials/Services 
• $1.5 million — Trucking 
• $1.0 million — Professional Services and Architect/Engineering 

If a business has not existed for 3 years, the gross sales limits described above shall be applied based 
upon the annual averages over the course of the existence of the business. 
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"Local Business Enterprise" (LBE) — A firm having a Principal Place of Business and a Significant 
Employment Presence in San Diego City or County, California that has been in operation for 12 
consecutive months and a valid business tax certificate. This definition is subsumed within the 
definition of Small Local Business Enterprise. 

"Small Local Business Enterprise" (SLBE) — Any for-profit enterprise that is not a broker, that is 
independently owned and operated; that is not a subsidiary of another business; that meets definition of a 
local business; and that is not dominant in its field of operation whose average gross annual receipts in 
the prior three fiscal years do not exceed: 

• $5.0 million — Construction 
• $3.0 million — Specialty Construction 
• $3.0 million — Goods/Materials/Services 
• $3.0 million — Trucking 
• $2.0 million — Professional Services and Architect/Engineering* 

California State certified Micro and Disabled Veteran Owned business enterprises shall also satisfy the 
income requirements to be defined as a Small Local Business Enterprise. 

If a business has not existed for 3 years, the employment and gross sales limits described above shall be 
applied based upon the annual averages over the course of the existence of the business. 

VII. Certification. 

Below are the EOCP — accepted certification agencies along with certifiable groups: 

City of San Diego: 
Caltrans: 
Dept. of General Services: 
CA Public Utilities Commission: 
City of Los Angeles: 
SD Regional Minority Supplier Diversity Council: 

VIII. List of Attachments. 

AA. Work Force Report 
BB. Subcontractors List 
CC. Contract Activity Report 
DD. Consultant Past Participation List 

ELBE, SLBE 
DBE, SMBE, SWBE 
DVBE 
MBE, WBE 
DBE, WBE, MBE 
MBE, WBE 
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ATTACHMENT AA 

City of San Diego 
EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
1010 Second Avenue • Suite 1400 • MS 614C • San Diego, CA 92101 
Phone: (619) 533-3450 • Fax: (619) 533-3633 

WORK FORCE REPORT 

ADMINISTRATIVE 

The objective of the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22.3501 through 
22.3517, is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in unlawful 
discriminatory employment practices prohibited by State and Federal law. Such employment practices include, but are not limited 
to unlawful discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or 
recruitment advertising, layoff or termination, rate of pay or other forms of compensation, and selection for training, including 
apprenticeship. Contractors are required to provide a completed Work Force Report (VVFR). 

CONTRACTOR I DENTI Fl CATI ON 

Type of Contractor: 	 0 Construction 	0Vendor/Supplier 	El Financial Institution 	0 Lessee/Lessor 
RI Consultant 	El Grant Recipient 	0 Insurance Company 	El Other 

Name of Company:  Rick Engineering Company  

AKA/DBA:  Glenn A. Rick Engineering & Development Corporation  

Address (Corporate Headquarters, where applicable): 	5620 Friars Road  
City  San Diego 	County  San Diego 	state  California 	zip  92110  

Telephone Number: (611291-0707  

Name of Company CEO: 	Roger L. Ball 

Address(es), phone and fax number(s) of company facilities located in San Diego County (if different from above): 
Address: 

City 	  County 	State 	Zip 	  
Telephone Number: ( ) 	FAX Number: ( 	)  

Type of Business' 	Type of License' 
The Company has appointed: Cynthia J. Landau 

as its Equal Employment Opportunity Officer (EE00). The EE00 has been given authority to establish, disseminate, and enforce 

equal employment and affirmative action policies of this company. The EE00 may be contacted at: 
Address: 	5620 Friars Road, San Diego, California 92110-2596  

Telephone Number: (619)291-0707 	FAX Number:  (619)291-4165  

pj One San Diego County (or Most Local County) Work Force - Mandatory 
El Branch Work Force* 
El Managing Office Work Force 

Check the box above that applies to thist4FR 
*Submit a separate Work Force Report for all participating branches Combine VVFRs if more than one branch per county 

I, the undersigned representative of 	 Rick Engineering Company  

San Diego 
(Firm Name) 

California 	hereby certify that information provided 

 

(County) 	 (Sate) 

	

herein is true and correct. This document was executed on this 	20 	day of 	May 	, 20 13  

FAX Number: (619)291-4165 

(Authorized Sgnature) 
	

(Print Authorized Sgnature) 
EOCP Work Force Report 
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ATTACHMENT AA 

WORK FORCE REPORT - NAME OF FIRM:  Rick Engineering Company 	DATE:  May 20, 2013 

OFFICE(S) or BRANCH(ES):  San Diego 	COUNTY:  San Diego  

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic 
group. Total columns in row provided. Sum of all totals should be equal to your total work force. Include all 
those employed by your company on either a full or part-time basis. The following groups are to be included 
in ethnic categories listed in columns below: 
(1) Black, African-American 	 (5) Filipino 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 	(6) White, Caucasian 
(3) Asian, Pacific Islander 	 (7) Other ethnicity; not falling into other groups 
(4) American Indian, Eskimo 

OCCUPATIONAL CATEGORY 
(1) 

Black 
(2) 

Hisanc 
( 3) 

Asian 

(4) 
Americai 

Indian 
—, 

(5)  
Filivino  

(M) 	(F) 

2 

(6)  
White 

(M)' 	(F)  

13 	' 4 

t.itie; 	Eliiiiii_,,tie3 

	

,. 	 . 

	

jM) 	(F)  (M)  (F) (M) (F) 

1 

(M) 	(F) (M) 	(F)  

Management & Financial 

Professional 

A& E, Science, Computer 1 1 17 3 	3 2 37 13 

Technical 4 7 1 
Sales 

: 

Administrative Support 3 1 1 3 9 
Services 

Crafts 

Operative Workers 

Transportation i 

Laborers* 
i 
1 . 

*Construction laborers and other field employees are not to be included on this 
page 

Totals Each Column 

 

22 3 4 ! 3 

 

4 	, 1 60 1 27 

       

        

Grand Total All Employees 	 126 

Indicate by Gender and Ethnicity the Number  of Above Employees Who Are Disabled 

Disabled 

Non-Profit Organizations Only: 

Board of Directors 

Volunteers 

Artists I I I I I 

F,OCP Work Foree Report 
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CITY OF SAN DIEGO WORK FORCE REPORT — ADMINISTRATIVE 

HISTORY 

The Work Force Report (WFR) is the document that 
allows the City of San Diego to analyze the work 
forces of all firms wishing to do business with the 
City. We are able to compare the firm's work force 
data to County Labor Force Availability (CLFA) 
data derived from the United States Census. CLFA 
data is a compilation of lists of occupations and 
includes the percentage of each ethnicity we track 
(Black, Hispanic, Asian, American Indian, Filipino) 
for each occupation. Currently, our CLFA data is 
taken from the 2000 Census. In order to compare 
one firm to another, it is important that the data we 
receive from the consultant firm is accurate and 
organized in the manner that allows for this fair 
comparison. 

WORK FORCE & BRANCH WORK FORCE REPORTS  
When submitting a WFR, especially if the WFR is 
for a specific project or activity, we would like to 
have information about the firm's work force that is 
actually participating in the project or activity. That 
is, if the project is in San Diego and the work force 
is from San Diego, we want a San Diego County 
Work Force Report.' By the same token, if the 
project is in San Diego, but the work force is from 
another county, such as Orange or Riverside 
County, we want a Work Force Report from that 
county.2  For example, if participation in a San 
Diego project is by work forces from San Diego 
County, Los Angeles County and Sacramento 
County, we will ask for separate Work Force 
Reports representing the work forces of 

your firm from each of the three counties. 1 '2  On the 
other hand, if the project will be accomplished 
completely outside of San Diego, we ask for a Work 
Force Report from the county or counties where the 
work will be accomplished. 2  

MANAGING OFFICE WORK FORCE  
Equal Opportunity Contracting may occasionally 
ask for a Managing Office Work Force (MOWF) 
Report. This may occur in an instance where the 
firm involved is a large national or international 
firm but the San Diego or other local work force is 
very small. In this case, we may ask for both a local 
and a MOWF Report. I '3  In another case, when work 
is done only by the Managing Office, only the 
MOWF Report may be necessary. 3  

TYPES OF WORK FORCE REPORTS  
Please note, throughout the preceding text of this 
page, the superscript numbers one I , two 2  & three 3 . 
These numbers coincide with the types of work 
force report required in the example. See below: 

1  One San Diego County (or Most Local 

County) Work Force — Mandatory in most 

cases 

2  Branch Work Force* 
3 Managing Office Work Force 

* aibmit a wparate Work Force Report for all participating 
branches Combine 1/1/FRs if more than one branch per 
county 

Exhibit: Work Force Report Job categories 
Refer to this table when completing your firm's 
Work Force Report form(s). 

Management & Financial  
Advertising, Marketing, Promotions, Public Relations, 
and Sales Managers 
Business Operations Specialists 
Financial Specialists 
Operations Specialties Managers 
Other Management Occupations 
Top Executives 

Professional 
Art and Design Workers 
Counselors, Social Workers, and Other Community and 
Social Service Specialists 
Entertainers and Performers, Sports and Related 
Workers 
Health Diagnosing and Treating Practitioners 
Lawyers, Judges, and Related Workers 
Librarians, Curators, and Archivists 

Guide to EOCP Work Force Report 
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Life Scientists 
Media and Communication Workers 
Other Teachers and Instructors 
Postsecondary Teachers 
Primary, Secondary, and Special Education School 
Teachers 
Religious Workers 
Social Scientists and Related Workers 

Architecture & Engineering, Science, Computer 
Architects, Surveyors, and Cartographers 
Computer Specialists 
Engineers 
Mathematical Science Occupations 
Physical Scientists 

Technical 
Drafters, Engineering, and Mapping Technicians 
Health Technologists and Technicians  
Life, Physical, and Social Science Technicians 
Media and Communication Equipment Workers 

Sales 
Other Sales and Related Workers 
Retail Sales Workers 
Sales Representatives, Services  
Sales Representatives, Wholesale and Manufacturing 
Supervisors, Sales Workers 

Administrative SuDDOrt 
Financial Clerks 
Information and Record Clerks 
Legal Support Workers 
Material Recording, Scheduling, Dispatching, and 
Distributing Workers 
Other Education, Training, and Library Occupations 
Other Office and Administrative Support Workers 
Secretaries and Administrative Assistants 
Supervisors, Office and Administrative Support Workers 

Services 
Building Cleaning and Pest Control Workers 
Cooks and Food Preparation Workers 
Entertainment Attendants and Related Workers 
Fire Fighting and Prevention Workers 
First-Line Supervisors/Managers, Protective Service 
Workers 
Food and Beverage Serving Workers 
Funeral Service Workers 
Law Enforcement Workers 
Nursing, Psychiatric, and Home Health Aides 
Occupational and Physical Therapist Assistants and 
Aides 
Other Food Preparation and Serving Related Workers 
Other Healthcare Support Occupations 

Other Personal Care and Service Workers 
Other Protective Service Workers 
Personal Appearance Workers 

Supervisors, Food Preparation and Serving Workers 
Supervisors, Personal Care and Service Workers 
Transportation, Tourism, and Lodging Attendants 

Crafts 
Construction Trades Workers 
Electrical and Electronic Equipment Mechanics, 
Installers, and Repairers 
Extraction Workers 
Material Moving Workers 
Other Construction and Related Workers 
Other Installation, Maintenance, and Repair Occupations 
Plant and System Operators 
Supervisors of Installation, Maintenance, and Repair 
Workers 
Supervisors, Construction and Extraction Workers 
Vehicle and Mobile Equipment Mechanics, Installers, 
and Repairers 
Woodworkers 

Operative Workers 
Assemblers and Fabricators 
Communications Equipment Operators 
Food Processing Workers 
Metal Workers and Plastic Workers 
Motor Vehicle Operators 
Other Production Occupations 
Printing Workers 
Supervisors, Production Workers 
Textile, Apparel, and Furnishings Workers 

Transportation 
Air Transportation Workers 
Other Transportation Workers 
Rail Transportation Workers 
Supervisors, Transportation and Material Moving 
Workers 
Water Transportation Workers 

Laborers 
Agricultural Workers 
Animal Care and Service Workers 
Fishing and Hunting Workers 
Forest, Conservation, and Logging Workers 
Grounds Maintenance Workers 
Helpers, Construction Trades 
Supervisors, Building and Grounds Cleaning and 
Maintenance Workers 
Supervisors, Farming, Fishing, and Forestry Workers 

Guide to EOCP Work Force Report 04/26/2007 9 of 12 



ATTACHMENT BB 
SUBCONTRACTOR PARTICIPATION LIST 

This list shall include the name and complete address of all Subcontractors who qualify as SLBEs or ELBEs. 
Contractors may also list participation by MBE, WBE, DBE, DBVE and OBE firms. However, no additional 
points will be awarded for participation by these firms, except that DVBEs that qualify as local businesses shall 
counted as SLBEs. 

Contractor shall also submit Subcontractor commitment letters on Subcontractor's letterhead, no more than one 
page each, from Subcontractors listed below to acknowledge their commitment to the team, scope of services, 
and percent of participation in the project. 

Subcontractors shall be used in the percentages listed. No changes to this Participation List will be allowed 
without prior written City approval. 

NAME AND ADDR1 ,SS 
SUBCONTRACTORS 

SCOPE OP' 
SERVICES 

PIRCEI` I 
OF:' ,! 

CONTIO:CT 

Stiltittilit .l• :  
(MBE/ 

\\ IIERE  
: i.: :cEg.iii.FTFm** 

\V B E/DB E/ 
owl Wow) 

Allied Geotechnical Engineers 
9500 Cuyamaca St,Ste 102,San Diego, CA 92071 Geotechnical Engineering 6.36% 

ELBE 
SBE/MBE 

City 
CA State 

Rincon Environmental 
5135 Avenida Encinas, SteA,Carlsbad, CA92008  Environmental Services 0.6% SBE CA State 

Tierra Date 
10110W Lilac Rd, Escondido, CA 92026 Biological Surveys 2.04% 

ELBE City 

Collaborative Services 
325 Broadway, Ste 835, San Diego, CA92101 

Community Outreach/ 
Public Relations 7,8% 

ELBE 
DBE 

City 
CA State 

Stuart Engineering 
7525 Metropolitan Dr. Ste 308, San Diego, CA 92108 

Civil Engineering/Surveying Support 3.29% 
SLBE 
SBE 

City 
CA State 

Southwest Geophysics 
8057 Raytheon Rd, Ste 9, San Diego, CA 92111 Utility Locating/GPR 3.99% 

SLBE City 

RF Yeager Engineering 
9562 Winter Gardens, Ste D151, San Diego, CA 92040 Corrosion Control/Cathodic Protection 1.4% 

ELBE City 

Simon Wong Engineering 
9968 Filbert St, 2nd Floor, San Diego, CA 92131 Structural Engineering 4.67% 

MBE 
SBE 

SDRMSDC 
CA State 

Hatch Mott McDonald 
2727 Camino Del Rio S, Ste 244, San Diego, CA 92108 Tunnelling 5.18% 

OBE N/A 

Dexter Wilson Engineering 
2234 Faraday Ave, Carlsbad, CA 92108 Water & Sewer Technical Support 2,71% 

SBE CA State 

PCG Utility Consultants 
9952 Dolores St, Ste B, Spring Valley, CA 91977 Dry Utility Coordination 2.27% 

ELBE 
DBE/WMBE 

Uity 
CA State 

List of Abbreviations: 

Small Local Business Enterprise 
Emerging Local Business Enterprise 
Certified Minority Business Enterprise 
Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Other Business Enterprise 

SLBE 
ELBE 
MBE* 
WBE* 
DBE* 
DVBE* 
OBE* 

* Listed for informational purposes only. 

** Consultant shall indicate if Subcontractor is certified by one of the agencies listed in Section VII of the Equal Opportunity 
Contracting Program (EOCP) Consultant Requirements. 

Subcontractor Participation List 
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ATTACHMENT Db 

CONSULTANT'S PAST PARTICIPATION LIST 
The Consultant shall complete this form for each project listed in response to RFP. The Consultant Past Participation List shall include name, address, telephone number 
(including area code), classification, type of work, dollar amount of participation, certification, and certifying agency for each Subcontractor or Supplier who participated in the 
referenced project. 

NAME OF PROJECT: Penasquitos View Trunk Sewer Replacement 

TYPE OF PROJECT: Trunk Sewer Replacement 
	

ESTIMATED $ VALUE OF.PROJECT: $353,643 (Design)/ $768,275 
(Construction) 

NAIVIE,.ADDRESS'AND.TELEPHONE 
NUMBER OF SUBCONTRACTOR 

CONTRA,CTOR, 
DESIGNER, . 

SUPPLIER, OR 
VENDOR 

TYPE OF WORK 
PFRFORIVIED, MATERIALS 

OR SUPPLIES 

DOLLAR A:VIOUNT OF 
SUBCONTRACTOR 

PARTICIPATION OR 
MATERIALS OR 

SUPPLIES 

MBE, WBE, DBE, . 
' DVBE, OBE, ELBE,, 
' SLBE, SOB, WoSB, 

HUBZone, OR 
 	SDVOSB® 

WHERE 
CERTIFIED 

Name: BRG Consulting 

Designer Des 
Environmental Planning & 

Permitting Services 
$90,532 
(25.6%) 

WBE CA 
 

Address: 304 Ivy Street 

City: San Diego 	 State: CA 

Zip: 92101 	Phone: 619-298-7127 

Name: Allied Geotechnical Engineers 

Designer 
. 

Geotechncal Engineering 
(15.6%) 

ELBE 
SBE/MBE 

City 
CA 

Address: 9500 N Cuyamaca Street 

City: Santee 	 State: CA 

Zip: 92071 	Phone: 619-449-5900 

Name: KTU&A 

Designer Design Landscape Architecture 
$17,682 

(5%) 
OBE N/A 

Address: 3916 Normal Street 

City: San Diego 	 State: CA 

Zip: 92103 	Phone: 619-294-4477 

As appropriate, Design Professional shall identify Subcontractors or Suppliers as one of the following and shall include a valid proof of certification (except for OBE, 
SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

0 	As appropriate, Design Professional shall indicate if Subcontractor or Subcontractor is certified by: 

City of San Diego 
	

CITY 
	

State of California Department of Transportation 
	

CALTRANS 
California Public Utilities Commission 

	
CPUC 
	

San Diego Regional Minority Supplier Diversity Council 
	

SRMSDC 
State of California's Department of General Services 

	
CADoGS 
	

City of Los Angeles 
	

LA 
State of California 
	

CA 
	

U.S. Small Business Administration 
	

SBA 



ATTACHMENT DD' 

CONSULTANT'S PAST PARTICIPATION LIST 
The Consultant shall complete this form for each project listed in response to RFP. The Consultant Past Participation List shall include name, address, telephone number 
(including area code), classification, type of work, dollar amount of participation, certification, and certifying agency for each Subcontractor or Supplier who participated in the 
referenced project 

NAME OF PROJECT: As-Needed Sewer & Water Infrastructure Projects (City of San Diego) 

TYPE OF PROJECT: As-Needed Design Services 
	

ESTIMATED $ VALUE OF PROJECT: $1,469,086 

NAME, ADDRESS AND TELEPHONE , 
: NUMBER OF SUBCONTRACTOR 

( ONTRACTOR, 
DESIGNER, 

SUPPLIER, OR 
VENDOR 

TYPE OF WORK 
PERFOR1VIED, MATERIALS 

OR UPP'," IFS 

DOLLAR AMOUNT OF 
SUBCONTRACTOR 

PARTICIPATION OR 
MATERIALS OR 

SUPPLIES 

MBE, WBE, DBE, 
DVBE,"OBE, ELBE, 
SLBE, SDB; WoSB,   

HUBZone, OR 
SDVOSB°  

WHERE 
CERTIFIED°  

Name: BRG Consulting 

Designer Environmental Planning & 
Permitting Services 

$73,454 
(5%) 

WBE CA 
Address: 304 Ivy Street 

City: San Diego 	 State: CA 

Zip: 92101 	Phone: 619-298-7127 

Name: Ninyo & Moore 

Designer Geotechnical Engineering 
$411,344 

(28%) 
MBE 

LA 
SRMSDC 

Address: 5710 Ruffin Road 

City: San Diego 	 State: CA 

Zip: 92123 	Phone: 858-576-1000 

Name: AirX Utility Surveyors 

Designer Subsurface Utility Engineering 
$117,526 

(8%) 
SLBE 
SBE 

City 
CA 

Address: 2534 E. El Norte Pkwy #C 

City: Escondido 	 State: CA 

Zip: 92027 	Phone: 760-480-2347 

As appropriate, Design Professional shall identify Subcontractors or Suppliers as one of the following and shall include a valid proof of certification (except for OBE, 
SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

0 	As
1 

appropriate, Design Professional shall indicate if Subcontractor or Subcontractor is certified by: 

City of San Diego 	 CITY 
California Public Utilities Commission 	 CPUC 
State of California's Department of General Services 	 CADoGS 
State of California 	 CA 

CALTRANS 
SRMSDC 

LA 
SBA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 



ATTACHMENT Di) 

CONSULTANT'S PAST PARTICIPATION LIST 
The Consultant shall complete this form for each project listed in response to RFP. The Consultant Past Participation List shall include name, address, telephone number 
(including area code), classification, type of work, dollar amount of participation, certification, and certifying agency for each Subcontractor or Supplier who participated in the 
referenced project. 

NAME OF PROJECT: Pacific Highlands Ranch Reclaimed Waterline 

TYPE OF PROJECT: Waterline Improvements & Replacement 
	

ESTIMATED $ VALUE OF PROJECT: $255,000 

NAME, ADDRESS AND TELEPHON f CONTRACTOR, 
DESIGNER, 

SUPPLIER, OR 
VENDOR 

: NUMBER OF SUBCONTRACTOR 
TYPE OF WORK 

l I_ RFORMED, MATERIALS 
OR SUPPLIES 

DOLLAR AMOUNT OF 
SUBCONTRACTOR 

PARTICIPATION OR 
MATERIALS OR 

SUPPLIES 

MBE, WBE, DBE, . 
DVBE, OBE, ELBE, 
SLBE, SDB, WoSB, 

,HUBZone, OR 
, SDVOSB°  

WHERE , 
CERTIFIEW ' 

Name: Dexter Wilson Engineering 

Designer Des 
Water & Sewer Technical 

Support $32, 400 SBE 
City 
LA 

Address: 2234 Faraday Avenue 

City: Carlsbad 	 State: CA 

Zip: 92008 	Phone: 760-4384422 

Name: Moraes Pham & Associates 

Designer Electrical Engineering 1 $5,00 
SLBE 
MBE 

City 
CA 

Address: 2131 Palomar Airport Road Ste 120 

City: Carlsbad 	 State: CA 

Zip: 92009 	Phone: 760-431-7177 

Name: DEC Consulting 

Designer Mechanical Engineering $4,000 DBE CA 
Address: 7360 Carroll Road Ste 100 

City: San Diego 	 State: CA 

Zip: 92121 	Phone: 858-578-3270 

0 	As appropriate, Design Professional shall identify Subcontractors or Suppliers as one of the following and shall include a valid proof of certification (except for OBE, 
SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

As appropriate, Design Professional shall indicate if Subcontractor or Subcontractor is certified by: 

City of San Diego 	 CITY 
	

State of California Department of Transportation 
	

CALTRANS 
California Public Utilities Commission 

	
CPUC 
	

San Diego Regional Minority Supplier Diversity Council 
	

SRMSDC 
State of California's Department of General Services 

	
CADoGS 
	

City of Los Angeles 
	

LA 
State of California 
	

CA 
	

U.S. Small Business Administration 
	

SBA 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 



EXHIBIT E 

CONSULTANT CERTIFICATION FOR A DRUG-FREE WORKPLACE 

PROJECT TITLE: Pacific Beach Pipeline South and 

Caltrans Pacific Beach Pipeline Central (H135881) 

I hereby certify that I am familiar with the requirement of San Diego City Council Policy 
No. 100-17 regarding Drug-Free Workplace as outlined in the request for proposals, and that: 

Rick Engineering Company 

Name under which business is conducted 

has in place a drug-free workplace program that complies with said policy. I further certify that 
each subcontract agreement for this project contains language which indicates the Subcontractors 
agreement to abide by the provisions of Section 4.9.1 subdivisions A through C of the policy as 
outlined. 

Signed 

Printed Name 	Kai E. Ramer 

Title Principal 

Date July 3, 2013 



EXHIBIT F 

INSTRUCTION SHEET FOR 

DISCLOSURE DETERMINATION FOR CONSULTANT 
(Form CC-1671) 

Use the "Disclosure Determination for Consultant" form (CC-1671) to report the disclosure requirement 
for any consultant hired to provide services to the City of San Diego or the boards, commissions and 
*agencies that fall under the City of San Diego's jurisdiction. 

2 California Code of Regulations defines a "consultant" as an individual who, pursuant to a contract with 
a state or local government agency, either makes a governmental decision or serves in a staff capacity 
with the state or local government agency and in that capacity participates in making a governmental 
decision. For the complete definition of "consultant", refer to Government Code section 18701(a)(2). 
This section can be located at: 

http://www.fppc.ca.gov/index.html?ID=52&rid--/legal/regs/18701.htm  

The "Disclosure Determination for Consultant" form is completed for all consultants under contract with 
the City of San Diego or the boards, commissions and agencies that fall under the City of San Diego's 
jurisdiction. Please follow the step-by-step directions: 

1. List the department, board, commission or agency requesting the consultant service. 

2. List the consulting company. If known, also list the individual(s) who will be providing the 
consultant services. 

3. List the mailing address. 

4. List the e-mail address of individual(s) providing the consultant service. 

5. Provide the date the individual(s) will start providing the consultant service. 

6. List all duties/responsibilities the consultant will have. This list will enable you to determine 
the disclosure requirement for the consultant. 

7. Determine the consultant's disclosure category. Your consultant should be required to 
disclose only those economic interests which could potentially create a conflict of interest as 
he/she performs his/her contractual obligations. For ideas about possible disclosure 
categories, review those in your department's, board's, commission's or agency's conflict of 
interest code, available at: 

www.sandiego.gov/city-clerldelections/eid/codes.shtml  

Please fill out the entire "Disclosure Determination for Consultant" form, and have it signed by the 
appropriate authority. (Individuals with signing authority are described in your conflict of interest code as 
part of the disclosure requirement for Consultants.) Forward the original form to the City Clerk's Office, 
MS 2A. 



EXHIBIT F 

By:Marnell Gibson/Deputy Direct& 
[Name/Title] 

7/3/2013. 
[Date] 

1)1SCLOSURE DETERMINATION FOR CONSULTANT 
*Must be signed by department director, agency president or other individual authorized by the 
appropriate conflict of interest .code regarding consultants. 

'Department / Board./ Commission / Agency 1. ame 	 • Public Works. Department  

2. Name of Specific Consultant & Company: 	Rick Engineering Company  

3. Address, City, State, ZIP 	 5620 Friars Road, San Diego,. CA, 92110-2596  

4. Project Title (as shown on '1472, "Request fOr 
Council Action") 	 Pacific Beach Pipeline South  

Caltrans Pacific Beach Pipeline Central 

5. Consultant Duties for Project: Professional Design 

 

Construction Support Services  

 

 

6. Disclosure Determination [select applicable disclosure requirement]: 

Consultant will not be "making a governmental decision" or "serving in a staff capacity." 
No disclosure, required. 

or - 

Consultant will be "making a govermnental decision" or "erving in a staff capacity." 
Consultant is' required to file .a Statement of Economic Interests With the City Clerk of the 
City of San Diego in a timely manner as required by law. [Select ,consultant's disclosure 
category.] 

Full: Disclosure is required pursuant to the broadest disclosure category in the' 
0 	.appropriate Conflict of Interest Code. 

- or 

Limited.: Disclosure is required to a limited extent. [List the. specific economic 
interests the consultant is required to disclose.] 

Once completed, with all questions answered and an authorized signature affixed, please forward the original form to 
the City Cleric'S Office, MS 2,4. Keep a copy with the contract. 

CC-1671 (12107) 



EXHIBIT F 

DEFINITION OF "CONSULTANT" 

2 California Code of Regulations defines a "consultant" as an individual who, pursuant to a 
contract with a state or local government agency: 

(A) 	Makes a governmental decision whether to: 

1. Approve a rate, rule or regulation; 
2. Adopt or enforce a law; 
3. Issue, deny, suspend, or revoke any permit, license, application, 

certificate, approval, order, or similar authorization or entitlement; 
4. Authorize the City to enter into, modify, or renew a contract 

provided it is the type of contract that requires City approval; 
5. Grant City approval to a contract that requires City approval and to 

which the City is a party, or to the specifications for such a 
contract; 
Grant City approval to a plan, design, report, study, or similar 
item; 

7. 	Adopt, or grant City approval of, policies, standards, or guidelines 
for the City, or for any subdivision thereof; or 

(B) 	Serves in a staff capacity with the City and in that capacity participates in making 
a governmental decision as defined in Regulation 18702.2 or performs the same 
or substantially all the same duties for the City that would otherwise be performed 
by an individual holding a position specified in the City's Conflict of Interest 
Code. 

An individual "serves in a staff capacity" if he or she performs substantially all the same tasks 
that normally would be performed by staff member of a governmental entity. In most cases, 
individuals who work on only one project or a limited range of projects for an agency are not 
considered to be working in a "staff capacity." The length of the individual's service to the 
agency is relevant. Also, the tasks over the relevant period of time must be substantially the same 
as a position that is or should be specified in the City's conflict of interest code. 

An individual "participates in making a governmental decision" if he or she: (1) negotiates, 
without substantive review, with a governmental entity or private person regarding the decision; 
or (2) advises or makes recommendations to the decision-maker, by conducting research or an 
investigation, preparing or presenting a report, analysis or opinion which requires the exercise of 
judgment on the part of the individual and the individual is attempting to influence the decision. 

Regulation 18701 (a)(2) 
http://www.fppe.ca.gov/index.litml?ID=52&r  id=/legal/regs/18701.1nm 
1/28/2006 

CC-1671 (12/07) 



EXHIBIT G 

CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

SUBJECT: 	SUSTAINABLE BUILDING POLICY 
POLICY NO.: 	900-14 
EFFECTIVE DATE: May 20, 2003 

BACKGROUND: 

Existing buildings and the building development industry consume nearly half of the total energy used in the 
United States. The City of San Diego's commitment to become increasingly efficient with resources, including 
energy, water, and materials associated with construction projects, is demonstrated in Council Policy 900-14 
"Green Building Policy" adopted in 1997, Council Policy 900-16 "Community Energy Partnership," adopted in 
2000, and the updated Council Policy 900-14"Sustainable Buildings Expedite Program" adopted in 2001. 

On April 16, 2002, the Mayor and City Council adopted CMR 02-060 which requires City projects to achieve 
the U.S. Green Building Council's LEED silver standard for all new buildings and major renovations over 
5,000 square feet. This places San Diego among the most progressive cities in the nation in terms of sustainable 
building policies. 

As a participant in the International Council for Local Environmental Initiatives (ICLEI) Cities for Climate 
Protection Program, as a Charter member in the California Climate Action Registry and as an active member of 
the U.S. Green Building Council, the City of San Diego is committed to reducing greenhouse gas emissions by 
implementing more sustainable practices, including green building technologies. 

PURPOSE: 

The purpose of this policy is to reassert the City's commitment to green building practices in City facilities, and 
to provide leadership and guidance in promoting, facilitating, and instituting such practices in the community. 

POLICY: 

The following principles will be required for all newly constructed facilities and major building renovation 
projects for City facilities: 

LEED (Leadership in Energy and Environmental Design): 

The LEED (Leadership in Energy and Environmental Design) Green Building Rating System is a voluntary, 
consensus-based national standard for developing high-performance, sustainable buildings. Members of the 
U.S. Green Building Council representing all segments of the building industry developed LEED and continue 
to contribute to its evolution. 

The City of San Diego is committed to achieving LEED "Silver" Level Certification for all new City facilities 
and major building renovation projects over 5,000 square feet. 



EXHIBIT G 

SUSTAINABLE BUILDING MEASURES: 

In addition to achieving LEED "Silver" Level Certification, Council Policy 900-14 encourages the following 
sustainable building measures for all newly constructed facilities and major renovation projects regardless of 
square footage: 

1. Design and construct mechanical and electrical systems to achieve the maximum energy efficiency 
achievable with current technology. Consultants shall use computer modeling programs, (Energy Pro) to 
analyze the effects of various design options and select the set of options producing the most efficient 
integrated design. Energy efficiency measures shall be selected to achieve energy efficiencies at least 
22.51% better than California's Title 24.2001 standards for both new construction and major renovation 
projects. 

2. Incorporate self-generation using renewable technologies to reduce environmental impacts associated 
with fossil fuel energy use. Newly constructed City facilities shall generate a minimum of 10%, with a 
goal of 20% from renewable technologies (e.g., photovoltaic, wind and fuel cells). 

3. Eliminate the use of CFC based refrigerants in newly constructed facilities and major building 
renovations and retrofits for all heating, ventilation, air conditioning and refrigerant-based building 
systems. 

4. Incorporate additional commissioning and measurement and verification procedures as outlined by 
LEED 2.0 Rating System, Energy and Atmospheres, credit 3 and credit 5 for all projects over 20,000 sq. 
ft. 

5. Reduce the quantity of indoor air contaminates that are odorous or potentially irritating to provide 
installer(s) and occupant(s) health and comfort. Low-emitting materials will include adhesives, paints, 
coatings carpet systems, composite wood and agri-fiber products. 

6. In order to maximize energy efficiency measures within these requirements, projects will combine 
energy efficiency measures requiring longer payback periods, with measures requiring shorter payback 
periods to determine the overall project period. 

7. Comply with the storm water development requirements in the Storm Water Management and Discharge 
Control Ordinance (Municipal Code § 43.03), and the City's grading and drainage regulations and 
implementing documents (MC § 142.01 and 142.02, respectively). 



EXHIBIT G 

CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

In addition to achieving the minimum sustainable building measure this Council Policy encourages the 
following measures be incorporated into newly constructed facilities and major renovation projects whenever 
possible: 

1. Use high efficiency irrigation technology, drought tolerant native plants and recycled site water to 
reduce potable water for irrigation by 50%. Additionally, building water consumption should be reduced 
by 30%. 

2. Limit disruption of natural water flows and minimize storm water runoff by minimizing building 
footprints and other impervious areas, increasing on-site infiltration, preserving and/or restoring natural 
drainage systems, and reducing contaminates introduced into San Diego's bays, beaches and the ocean. 

3. Facilitate the reduction of waste generated by building occupants that is hauled to and disposed of in 
landfills. Provide an easily accessible area that serves the entire building and is dedicated to the 
separation, collection and storage of materials for recycling. Recycling should include paper, glass, 
plastic and metals at a minimum. 

4. Incorporate building products that have recycled content reducing the impacts resulting from the 
extraction of new materials. Newly constructed City facilities shall have a minimum of 25% of building 
materials that contain in aggregate, a minimum weighted average of 20% post consumer recycled 
content materials. 

5. Reduce the use and depletion of finite raw and long-cycle renewable materials by replacing them with 
rapidly renewable materials. Newly constructed City facilities should consider incorporating rapidly 
renewable building materials for 5% of the total building materials. 

6. Establish minimum indoor air quality (IAQ) performance to prevent the development of indoor air 
quality problems in buildings, maintaining the health and well being of the occupants. Newly 
constructed City facilities will comply with IAQ by conforming to ASHRAE 62-1999. 

7. City buildings will be designed to take the maximum advantage of passive and natural sources of heat, 
cooling, ventilation and light. 

The Environmental Services Department, Energy Conservation and Management Division has been designated 
by this Council Policy as the clearing authority for issues relating to energy for the City of San Diego. The 
Energy Conservation and Management Division will enter into a Memorandum of Understanding with those 
City Departments who design, renovate and build new city owned facilities to insure all new City facilities 
reflect the intent of Council Policy 900-14. 

PRIVATE-SECTOR/INCENTIVES:  

It shall be the policy of the City Council to expedite the ministerial process for projects which meet the 
following criteria: 
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CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

1. Residential projects that provide 50% of their projected total energy use utilizing renewable energy 
resources, (e.g., photovoltaic, wind and fuel cells). 

2. Commercial and industrial projects that provide 30% of their projected total energy use utilizing 
renewable energy resources, (e.g., photovoltaic, wind and fuel cells). 

3. Residential and commercial and industrial projects that exceed the State of California Title 24 energy 
requirements by: 

a. 15% better than California's Title 24.2001 for Residential Buildings. 
b. 10% better than California's Title 24.2001 for Commercial and Industrial 

Buildings. 

It shall be the policy of the City Council to expedite the discretionary process for projects which meet the 
following criteria: 

1. Incorporate the U.S. Green Building Council, Leadership in Energy and Environmental Design (LEED) 
2.0 Rating System "Silver" Level Certification for commercial development projects. 

2. Incorporate self-generation through renewable technologies (e.g., photovoltaic, wind and fuel cells) to 
reduce environmental impacts associated with fossil fuel energy use for commercial and industrial 
projects generating a minimum of 30% or more of the designed energy consumption from renewable 
technologies such as photovoltaic, wind and fuel cells. 

3. Residential discretionary projects of 4 units or more within urbanized communities as defined in the 
Progress Guide and General Plan that provide 50% of their projected total energy use utilizing 
renewable energy resources. 

HEALTH AND RESOURCE CONSERVATION: 

1. Projects will be designed to avoid inflicting permanent adverse impact on the natural state of the air, 
land and water, by using resources and methods that minimize pollution and waste, and do not cause 
permanent damage to the earth, including erosion. 

2. Projects will include innovative strategies and technologies such as porous paving to conserve water, 
reduce effluent and run-off, thus recharging the water table. 

3. When feasible, native plants will be used in landscaping to reduce pesticide, fertilizer, and water usage. 

4. Buildings will be constructed and operated using materials, methods, mechanical and electrical systems 
that ensure a healthful indoor air quality, while avoiding contamination by carcinogens, volatile organic 
compounds, fungi, molds, bacteria, and other known toxins. 
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CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

5. 	Projects will be planned to minimize waste through the use of a variety of strategies such as: a) reuse of 
materials or the highest practical recycled content; b) raw materials derived from sustainable or 
renewable sources; c) materials and products ensuring long life/durability and recyclability; d) materials 
requiring the minimum of energy and rare resources to produce and use; and e) materials requiring the 
least amount of energy to transport to the job site. 

OUTREACH / EDUCATION: 

1. An education and outreach effort will be implemented to make the community aware of the benefits of 
"Green Building" practices. 

2. The City will sponsor a recognition program for innovative Green Building projects implemented in the 
public as well as private sector in an effort to encourage and recognize outstanding enviromnental 
protection and energy conservation projects. 

IMPLEMENTATION: 

The City will seek cooperation with other governmental agencies, public interest organizations, and the private 
sector to promote, facilitate, and implement Green Building and energy efficiency in the community. 

LEGISLATION: 

The City will support State and Federal legislation that promotes or allows sustainable development, 
conservation of natural resources, and energy efficiency technology. 

REFERENCES: 

Related existing Council Policies: 
400-11, Water Conservation Techniques 
400-12, Water Reclamation/Reuse 
900-02, Energy Conservation and Management 
900-06, Solid Waste Recycling 

HISTORY: 
Adopted by Resolution R-289457 11/18/1997 
Amended by Resolution R-295074 06/19/2001 
Amended by Resolution R-298000 05/20/2003 
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EXHIBIT H 
Consultant Performance Evaluation 

The purpose of this form is to provide historical data to City staff when selecting consultants. 
Section I 

 

Will111111 

 

 

2. (()NSIILTANT.DATA 1• PROJECT DATA 

 

 

la. Project (title, location): 

lb. Brief Description: 

lc. Budgeted Cost: $ 

3a. Department (include Division): 

2a. Name and address of Consultant: 

2b. Consultant's Project Manager: 

WBS/IO: 

3. CITY DEPARTMENT RESPONSIBLE 
3b. Project Manager (address & phone): 

Phone: 

Phone: ( 

4. & 5. CONTRACT DATA (DESIGN AND CONSTRUCTION) 
4. Design 

4a. Agreement Date: 	 

4b. Amendment(s): $ 

4c. Total Agreement (4a. & 4b.): $ 

 

Resolution #: R- 

 
  

  
  

  

/ # 

 

(City) 	$ 

 

/# (Consultant) 

  
 

  

4d. Type of Work (design, study, 
etc.): 

5. Construction 
5a, Contractor 

4e. Key Contract Completion Dates: 

Agreement 
Delivery 
Acceptance 

% 100 	% 

Phone (  
(name and address) 

5b. Superintendent 

5c. Notice to Proceed 

5d. Working days 

5e. Actual Working days 

 

(date) 

(number) 

(number) 

5f. Change Orders: 
Errors/Omissions 
Unforeseen Conditions 	 
Changed Scope 
Changes Quantities 

Total Construction Cost $ 

 

 

% of const. cost $ 
% of const. cost $ 
% of coast. cost $ 
% of const. cost $ 

 

 

 

6. OVERALL RATING (Please ensure Section II is completed) 

6a. Plans/Specification Accuracy 
Consistency with Budget 
Responsiveness to City Staff 

6b. Overall Rating 	 

Excellent 

El 
0 

Satisfactory Poor 
0 

 
 

  

 
 

 
 

 

7. AUTHORIZING SIGNATURES 

 
 

7a. Project Manager 
	

Date 

7b. Deputy Director 
	

Date 

(4/91) 
	

TURN OVER 

Consultant Performance Evaluation 	 1 of 2 
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— 	-- - 
Section II 	 SPECIFIC RATING 

PLANS /SPECIFICATION 
ACCURACY EXCELLENT SATISFACTORY POOR N/A 

RESPONSIVENESS TO 
arry STAFF 

, 
EXCELLENT I SATISPACTORA POOR ; N/A 

Plan/Specification 
clear and precise Timely Responses 0 0 0 

Plans/Specs Coordination Attitude toward Client 
and review bodies 

Plans/Specs properly 
formatted 

Follows direction and 
chain of responsibility •  

Code Requirements covered 0 0 0 0 
Work product delivered 
on time • 

Adhered to City Standard 
Drawings/Specs 

Timeliness in notifying 
City of major problems 

Drawings reflect 
existing conditions 

Resolution of Field 
problems 

As-Built Drawings 0 0 0 0 CONSISTENCY WITIrI 
BUDGET EXCELLENT SATISFACTORY FORYi POOR N/A 

Quality Design Reasonable Agreement 
negotiation 

Change Orders due to design 
deficiencies are minimized o Adherence to fee 

schedule • 
Adherence to project 
budget 

Value Engineering Analysis 

MI 
Section III 	 SUPPLEMENTAL INFORMATION 

(Please ensure to attach additional documentation as needed.) 

Item 	 • • 

Item 	 • • 

• Item 	 . 

• Item 	 . 

Item 	 • 

• 
, 

Item 	 . 

(*Supporting documentation attached: 	Yes 0 	No 	) 

Consultant Performance Evaluation 	 1 of 2 
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EXHIBIT I 

City of San Diego Purchasing & Contracting Department 
CONTRACTOR STANDARDS 

Pledge of Compliance 

Effective December 24, 2008, the Council of the City of San Diego adopted Ordinance No. 0-19808 to extend the Contractor Standards 
Ordinance to all contracts greater than $50,000. The intent of the Contractor Standards clause of San Diego Municipal Code §22.3224 is to 
ensure the City of San Diego conducts business with firms that have the necessary quality, fitness and capacity to perform the work set 
forth in the contract. 

To assist the Purchasing Agent in making this determination and to fulfill the requirements of §22.3224(d), each bidder/proposer must 
complete and submit this Pledge of Compliance with the bid/proposal. If a non-competitive process is used to procure the contract, the 
proposed contractor must submit this completed Pledge of Compliance prior to execution of the contract. A submitted Pledge of 
Compliance is a public record and information contained within will be available for public review for at least ten (10) calendar days, except 
to the extent that such information is exempt from disclosure pursuant to applicable law. 

All responses must be typewritten or printed in ink. If an explanation is requested or additional space is required, respondents must use the 
Pledge of Compliance Attachment "A" and sign each page. The signatory guarantees the truth and accuracy of all responses and 
statements. Failure to submit this completed Pledge of Compliance may make the bid/proposal non-responsive and disqualified from the 
bidding process. If a change occurs which would modify any response, Contractor must provide the Purchasing Agent an updated response 
within thirty (30) calendar days. 

A. PROJECT TITLE: 
Pacific Beach Pipeline South and Caltrans Pacific Beach Pipeline Central (H135881) 

B. BIDDER/CONTRACTOR INFORMATION: 

Glenn A. Rick Engineering & Development Corporation 
Legal Name 
5620 Friars Road 
Street Address 
Kevin Gibson, Associate 
Contact Person, Title 

San Diego  
City 

619-291-0707 
Phone 

Rick Engineering Company 

DBA 
California 	92110 

State 	Zip 
619-291-4165 

Fax 

C. OWNERSHIP AND NAME CHANGES: 
1. In the past five (5) years, has your firm changed its name? 

	

LI Yes 	IX No 

If Yes, use Pledge of Compliance Attachment "A" to list all prior legal and DBA names, addresses and dates when used. Explain 
the specific reasons for each name change. 

2. In the past five (5) years, has a firm owner, partner or officer operated a similar business? 

	

Yes 	IX No 

If Yes, use Pledge of Compliance Attachment "A" to list names and addresses of all businesses and the person who operated the 
business. Include information about a similar business only if an owner, partner or officer of your firm holds or has held a similar 
position in another firm. 



EXHIBIT I 

D. BUSINESS ORGANIZATION/STRUCTURE: Indicate the organizational structure of your firm. Check one only on this page, Use 
Pledge of Compliance Attachment A" if more space is required. 

X Corporation Date incorporated:  09/25  /1955 	State of incorporation:  California  

List corporation's current officers: President: 
Vice Pres: 
Secretary: 
Treasurer: 

Is your firm a publicly traded corporation? 

Roger L. Ball  

Paul J. lezzi  

Dennis C. Bowling 

Paul J. lezzi  

LI Yes No 

If Yes, name those who own five percent (5%) or more of the corporation's stocks: 

0 Limited Liability Company Date formed: 	/ 	/ 	 State of formation: 	  

List names of members who own five percent (5%) or more of the company: 

0 Partnership Date formed: 	/ 	/ 	 State of formation: 	  

List names of all firm partners: 

0 Sole Proprietorship 	Date started: 	 

List all firms you have been an owner, partner or officer with during the past five (5) years. Do not include ownership of stock in a 
publicly traded company: 

0 Joint Venture 	 Date formed: 	/ 	/ 	 

List each firm in the joint venture and its percentage of ownership: 

Note: Each member of a Joint Venture must complete a separate Contractor Standards Pledge of Compliance for a Joint Venture's 
submission to be considered responsive, 
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E. FINANCIAL RESOURCES AND RESPONSIBILITY: 

1. Is your firm in preparation for, in the process of, or in negotiations toward being sold? 

	

El Yes 	JNo 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances, including name of the buyer and principal 
contact information. 

2. In the past five (5) years, has your firm been denied bonding? 

	

El Yes 	N No 

If Yes, use Pledge of Compliance Attachment "A"to explain specific circumstances; include bonding company name. 
3. In the past five (5) years, has a bonding company made any payments to satisfy claims made against a bond issued on your 

firm's behalf or a firm where you were the principal? 

	

Yes 	N No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances. 

F. PERFORMANCE HISTORY: 
1. In the past five (5) years, has your firm been found civilly liable, either in a court of law or pursuant to the terms of a settlement 

agreement, for defaulting or breaching a contract with a government agency? 

	

El Yes 	M No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances. 
2. In the past five (5) years, has a government agency terminated your firm's contract prior to completion? 

	

III Yes 	ER No 

If Yes, use Pledge of Compliance Attachment "A"to explain specific circumstances and provide principal contact information. 

G. COMPLIANCE: 

1. In the past five (5) years, has your firm or any firm owner, partner, officer, executives or management been criminally penalized or 
found civilly liable, either in a court of law or pursuant to the terms of a settlement agreement for violating any federal, state or 
local law in performance of a contract, including but not limited to laws regarding health and safety, labor and employment, wage 
and hours, and licensing laws which affect employees? 

	

Yes 	N No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances surrounding each instance; include name of 
entity involved, specific infraction(s) or violation(s), dates of instances, and outcome with current status. 

2. In the past five (5) years, has your firm been debarred or determined to be non-responsible by a government agency? 

	

Yes 	N No 

If Yes, use Pledge of Compliance Attachment "A"to explain specific circumstances of each instance; include name of entity 
involved, specific infraction, dates, and outcome. 
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H. BUSINESS INTEGRITY: 

1. In the past five (5) years, has your firm been convicted of or found liable in a civil suit for making a false claim or material 
misrepresentation to a private or governmental entity? 
111Yes 	X No 

If Yes, use Pledge of Compliance Attachment A" to explain specific circumstances of each instance; include the entity involved, 
specific infraction(s) or violation(s), dates, outcome and current status. 

2. In the past five (5) years, has your firm or any of its executives, management personnel, or owners been convicted of a crime, 
including misdemeanors, or been found liable in a civil suit involving the bidding, awarding, or performance of a government 
contract? 
0 Yes 	M No 

If Yes, use Pledge of Compliance Attachment A" to explain specific circumstances of each instance; include the entity involved, 
specific infraction(s), dates, outcome and current status. 

I. TYPE OF SUBMISSION: This document is submitted as: 

0 Initial submission of Contractor Standards Pledge of Compliance. 

XI Update of prior Contractor Standards Pledge of Compliance dated 04/ 02 /2013, 

   

Complete all questions and sign below. Each Pledge of Compliance Attachment "A" page must be signed. 
Under penalty of perjury under the laws of the State of California, I certify I have read and understand the questions contained in this 
Pledge of Compliance and that I am responsible for completeness and accuracy of responses and all information provided is true to the 
best of my knowledge and belief. I further certify my agreement to the following provisions of San Diego Municipal Code §22,3224: 

(a) To comply with all applicable local, State and Federal laws, including health and safety, labor and employment, and licensing laws that 
affect the employees, worksite or performance of the contract. 

(b) To notify the Purchasing Agent within fifteen (15) calendar days upon receiving notification that a government agency has begun an 
investigation of the Contractor that may result in a finding that the Contractor is or was not in compliance with laws stated in paragraph 
(a). 

(c) To notify the Purchasing Agent within fifteen (15) calendar days when there has been a finding by a government agency or court of 
competent jurisdiction of a violation by the Contractor of laws stated in paragraph (a). 

(d) To provide the Purchasing Agent updated responses to the Contractor Standards Pledge of Compliance within thirty (30) calendar 
days if a change occurs which would modify any response. 

(e) To notify the Purchasing Agent within fifteen (15) days of becoming aware of an investigation or finding by a government agency or 
court of competent jurisdiction of a violation by a subcontractor of laws stated in paragraph (a). 

(0 To cooperate fully with the Purchasing Agent and the City during any investigation and to respond to a request for information within 
ten (10) working days from the request date. 

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. 

Kai E. Ramer, Principal July 3, 2013 

Print Name, Title 	 Signature 
	

Date 



Kai E. Ramer, Principal ----- July. 3, 2013 

EXHIBIT I 

City of San Diego Purchasing & Contracting Department 
CONTRACTOR STANDARDS 

Pledge of Compliance Attachment "A" 
Provide additional information in space below. Use additional Pledge of Compliance Attachment 'A" pages as needed; sign each page. 
Print in ink or type responses and indicate question being answered. Information provided will be available for public review, except if 
exempt from disclosure pursuant to applicable law. 

Not Applicable 

Under penalty of perjury under the laws of the State of California, I certify I have read and understand the questions contained in 
this Contractor Standards Pledge of Compliance and that I am responsible for completeness and accuracy of responses on this 
Pledge of Compliance Attachment "A" page and all information provided is true to the best of my knowledge. 

Print Name, Title 
	

Signature 	 Date 



EQUAL BENEFITS ORDINANCE 

CERTIFICATION OF 
COMPLIANCE 



Contract Number (if no number, state location End Date: TBD 

SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 

Signature 
July 3, 2013 

Date 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

COMPANY INFORMATION 

For additional information, contact: 
CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 

202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 	Fax (619) 533-3220 

Company Name; Rick Engineering Company 

Company Address5620  Friars Road, San Diego, CA 92110 

Contact Name: Kai E. Ramer 

Contact Phone: 619-291-0707 

  

Contact Email: kramer@rickengineering.c0  

CONTRACT INFORMATION 

Contract Title: Pacific Beach Pipeline South and Caltrans Pacific Beach Pipeline Central 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and 
maintain equal benefits as defined in San Diego Municipal Code §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child 
care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offered to an employee with a spouse, is not required to be offered to an employee with a domestic partner. 
• Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during open 

enrollment periods, 

• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 

• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and its Rules are posted at www.sandiego,goidadministration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

ES] I affirm compliance with the EBO because my firm (contractor must select one reason): 
IR1 Provides equal benefits to spouses and domestic partners. 
0 Provides no benefits to spouses or domestic partners. 
O Has no employees. 
O Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or expired. 

O I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify 
my firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners 
and to continue to make every reasonable effort to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certify the above information is true and correct. I further certify that 
my firm understands the requirements of the Equal Benefits Ordinance and will provide and maintain equal benefits for the duration 
of the contract or pay a cash equivalent if authorized by the City. 

Kai E. Ramer, Principal  

Name/Title of Signatory 

FOR OFFICIAL CITY USE ONLY 
Receipt Date: 	EBO Analyst: o Approved 	o Not Approved — Reason: 
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EXHIBIT K 

REGARDING INFORMATION REQUESTED UNDER THE 
CALIFORNIA PUBLIC RECORDS ACT 

The undersigned duly authorized representative, on behalf of the named Contractor declares and 
acknowledges the following: 

The contents of this contract and any documents pertaining to the performance of the 
contract requirements/Scope of Services resulting from this contract are public records, 
and therefore subject to disclosure unless a specific exemption in the California Public 
Records Act applies. 

If a Contractor submits information clearly marked confidential or proprietary, the City of San 
Diego (City) may protect such information and treat it with confidentiality only to the extent 
permitted by law. However, it will be the responsibility of the Contractor to provide to the 
City the specific legal grounds on which the City can rely in withholding information requested 
under the California Public Records Act, should the City choose to withhold such information. 

General references to sections of the California Public Records Act will not suffice. Rather, the 
Contractor must provide a specific and detailed legal basis, including applicable case law 
that clearly establishes the requested information is exempt from the disclosure requirements of 
the California Public Records Act. 

If the Contractor does not provide a specific and detailed legal basis for withholding the 
requested information within a time specified by the City, the City will release the information 
as required by the California Public Records Act and the Contractor will hold the City 
harmless for release of this information. 

It will be the Contractor's obligation to defend, at Contractor's expense, any legal actions or 
challenges seeking to obtain from the City any information requested under the California 
Public Records Act withheld by the City at the Contractor's request. Furthermore, the 
Contractor shall indemnify the City and hold it harmless for any claim or liability, and defend 
any action brought against the City, resulting from the City's refusal to release information 
requested under the Public Records Act withheld at Contractor's request. 

Nothing in this Agreement creates any obligation for the City to notify the Contractor or obtain 
the Contractor's approval or consent before releasing information subject to disclosure under 
the California Public Records Act. 

Signature of Authorized Representative 

Kai E.  Ramer, Principal 

Printed/Typed Name 

July 3, 2013 

Date 



EXHIBIT L 

CONSULTANT CERTIFICATION 

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

PROJECT TITLE: Pacific Beach Pipeline South and Caltrans Pacific Beach Pipeline Central (H135881) 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the American With Disabilities Act (ADA) outlined in Article W, "ADA Certification", of the 
Agreement, and that; 

Rick Engineering Company 

(Name under which business is conducted) 

has in place workplace program that complies with said policy. I further certify that each subcontract 
agreement for this project contains language which indicates the subcontractor's agreement to abide by 
the provisions of the policy as outlined. 

Signed 

Printed Name 

Title Principal 

Kai E. Ramer 

Effective 05-14-12 
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GENERAL CONTRACT INFORMATION 
 
Recommended Consultant: Rick Engineering (Not Certified, M – Cauc.) 
 
Amount of this Action: $   116,327.00  
Original Agreement: $2,250,000.00 
Cumulative Amount: $2,366,327.00 
 
Funding Source: City of San Diego 
 
Goal:  20% Voluntary 
 
 
SUBCONSULTANT PARTICIPATION This Action Percent Cumulative Percent 
 
Geotechnical Engineers (ELBE, DBE, MBE, M – Asi. Pac.) $         0.00 0.00% $   148,500.00    6.28% 
Rincon Environmental (Not Certified, M – Cauc.) $  2,835.00 2.44% $     16,335.00    0.69% 
Tierra Data (SLBE, WBE, DBE, F – Cauc.) $23,951.00 20.59% $     73,451.00    3.10% 
Collaborative Services (DBE, F- Hisp.) $         0.00 0.00% $   171,000.00    7.22% 
Stuart Engineering (SLBE, M – Cauc.) $         0.00 0.00% $     78,750.00    3.33% 
Southwest Geophysics (SLBE, M – Cauc.) $         0.00 0.00% $     94,500.00    3.99% 
RF Yeager Engineering (SLBE, DVBE, M – Cauc.) $         0.00 0.00% $     33,750.00    1.43% 
Simon Wong Engineering (MBE, Asi. Pac.) $         0.00 0.00% $   110,250.00    4.66% 
Hatch Mott McDonald (Not Certified, M – Cauc.) $         0.00 0.00% $   119,250.00    5.04% 
Dexter Wilson Engineering (Not Certified, M – Cauc.) $23,425.00 20.14% $     88,675.00    3.75% 
PCG Utility  
(ELBE, DBE, MBE, WBE, WMBE, F – Afr. Am.) $         0.00 0.00% $     51,750.00    2.19% 
Moreas/Pham (SLBE, MBE, DBE, M – Lat.) $18,550.00 15.95% $     18,550.00    0.78% 
R2H Engineering Inc. (MBE, M – Lat.) $23,106.00 19.86% $     23,106.00    0.98% 
 
Total Certified Participation $65,607.00 56.40% $   803,607.00 33.96% 
Total Non-Certified Participation $26,260.00 22.57% $   224,260.00   9.48% 
Total Subcontractor Participation $91,867.00 78.97% $1,027,867.00 43.44% 
 
 
EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 
 
Equal Opportunity:  Required. 
 
Rick Engineering submitted a Work Force Report for their San Diego employees dated, April 20, 2015 
indicating 126 employees in their Administrative Work Force.  
 
The Administrative Work Force indicates under representation in the following categories: 
 

           DOCKET SUPPORTING INFORMATION 
CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 
 
May 14, 2015 

SUBJECT:  Amendment No. 1 to the Agreement with Rick Engineering Company for Additional Engineering 
Services for the Pacific Beach Pipeline South Project 
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 Latino, Asian, and Female in Management & Financial 
 Asian and Filipino in A&E, Science, Computer 
 Asian, Filipino, and Female in Technical 
 Latino in Administrative Support 
 
Based on the under representations in the workforce noted above, staff has an approved Equal Employment 
Opportunity (EEO) Plan on file as of August 9, 2013. Staff will continue to monitor the firm’s efforts to 
implement their EEO plan. 

 
This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 18173, 
Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance (San Diego Municipal 
Code Sections 22.3501 through 22.3517). 
 
 
ADDITIONAL COMMENTS 
 
Council authorization is requested to award consultant contract amendment no. 1 for additional scope of work 
added to the original agreement with Rick Engineering for the Pacific Beach Pipeline South project.  
 
(H135881) 

 
 

KM 


