
REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR COMPTROLLER’S USE ONLY) 
pending 

TO: 
CITY COUNCIL 

FROM (ORIGINATING DEPARTMENT): 
Public Works/Engineering 

DATE: 
5/13/2015 

SUBJECT: First Amendment to the Agreement with Simon Wong Engineering for professional services for the 
design and construction support for the Miramar Clearwell Improvements Project. 

PRIMARY CONTACT (NAME, PHONE): 
 Mark Nassar,619-533-6600 

SECONDARY CONTACT (NAME, PHONE): 
Iraj Asgharzadeh, 619-533-5105 

COMPLETE FOR ACCOUNTING PURPOSES 
FUND 700010                         

FUNCTIONAL AREA OTHR-000000-WU                         

COST CENTER 2013131212                         

GENERAL LEDGER 
ACCT 

512034                         

WBS OR INTERNAL 
ORDER 

S-11024.02.02                         

CAPITAL PROJECT No. S-11024                         

AMOUNT $616,515.00 0.00 0.00 0.00 0.00 

      
FUND                               

FUNCTIONAL AREA                               

COST CENTER                               

GENERAL LEDGER 
ACCT 

                              

WBS OR INTERNAL 
ORDER 

                              

CAPITAL PROJECT No.                               

AMOUNT 0.00 0.00 0.00 0.00 0.00 

COST SUMMARY (IF APPLICABLE): Engineering Services:         
Original Contract (Phases I to III):   $4,998,757 
First Amendment:                      $1,796,259                   
Total Contract:                       $6,795,016   
Phase Funding of First Amendment Amount: 
Phase IV (FY2016):                    $616,515             
Phase  V (FY2017):                    $875,091 
Phase VI (FY2018):                    $304,653                                  
 

ROUTING AND APPROVALS 

CONTRIBUTORS/REVIEWERS: 
APPROVING 
AUTHORITY 

APPROVAL 
SIGNATURE 

DATE 
SIGNED 

Environmental 
Analysis 

      ORIG DEPT. Gibson, Marnell 07/13/2015 

Liaison Office       CFO             

Equal Opportunity 
Contracting 

      DEPUTY CHIEF Gomez, Paz 10/08/2015 

Financial Management       COO             

Comptroller       CITY ATTORNEY Mercer, Mark       

 COUNCIL             



PRESIDENTS OFFICE 

PREPARATION OF:  RESOLUTIONS  ORDINANCE(S)  AGREEMENT(S)  DEED(S) 

1. The Mayor, or his designee, is authorized to execute the First Amendment to the Agreement with Simon 
Wong Engineering for professional services for the design of  Miramar Clearwell Improvements project, in CIP S-
11024, Miramar Clearwell Improvements, in an amount not to exceed $1,796,259; and  
 
2. The Chief Financial Officer is authorized to expend funds under the established contract funding phases in 
the amount not to exceed $616,515 for Phase IV (FY2016) and $1,179,744 for all subsequent phases from CIP S-
11024, Miramar Clearwell Improvements, Fund 700010, Water Utility CIP, for the purpose of executing this First 
Amendment to the Agreement, contingent upon the approval of the annual Appropriation Ordinance for the 
applicable fiscal year and contingent upon the Chief Financial Officer furnishing one or more certificates 
certifying that funds necessary for expenditure are, or will be, on deposit with the City Treasurer. 
 

STAFF RECOMMENDATIONS: 
Approve Requested Actions 

SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION) 

COUNCIL DISTRICT(S): 5 (Mark Kersey) 

COMMUNITY AREA(S): Scripps Miramar Ranch and Miramar Ranch North 

ENVIRONMENTAL IMPACT: This activity is fully covered under Miramar Water Treatment Plant Upgrade 
and Expansion Environmental Impact Report, LDR No. 99-0704, and this 
activity shall be adequately addressed in the environmental document. 
Because the prior environmental document covered this activity as part of the 
previously approved project, the activity is not a separate project for purposes 
of CEQA review per CEQA Guidelines Sections § 10560(c)(3) and 15378(c). 

CITY CLERK 
INSTRUCTIONS: 

This item is subject to Charter Section 99 (10 day published notice, approval 
by Ordinance and 6 votes required) 



COUNCIL ACTION 

EXECUTIVE SUMMARY SHEET 
CITY OF SAN DIEGO 

 
DATE: 5/13/2015 
ORIGINATING DEPARTMENT: Public Works/Engineering 
SUBJECT: First Amendment to the Agreement with Simon Wong Engineering for professional 
services for the design and construction support for the Miramar Clearwell Improvements 
Project. 
COUNCIL DISTRICT(S): 5 (Mark Kersey) 
CONTACT/PHONE NUMBER: Mark Nassar/619-533-6600 
 
DESCRIPTIVE SUMMARY OF ITEM: 
Council Authorization to execute the First Amendment of the Agreement (H125587) with Simon 
Wong Engineering for engineering design and construction support services of the Miramar 
Clearwell Improvements project. This First Amendment provides additional funds to allow 
Simon Wong Engineering to design for the additional scope of work.   
STAFF RECOMMENDATION: 
Approve Requested Actions 
EXECUTIVE SUMMARY OF ITEM BACKGROUND: 
The original Miramar Water Treatment Plant and Clearwell (a reservoir for storage of filter 
effluent water) No. 1 were built in 1959 to supply newly developed regions of the City of San 
Diego. As a result of increased demand in the Miramar Service Area, the plant was expanded to 
100 Million Gallons per Day (MGD) and Clearwell No. 2 was built in 1974. The plant expanded 
to 140 MGD in the 1980’s. During the current Miramar WTP Upgrades project that increased 
plant capacity to 215 MGD, several clearwell shutdowns were required in order to install new 
influent and effluent pipelines. It was during these clearwell shutdowns that City staff had a 
chance to inspect the clearwells and determine that replacement of the clearwells was 
imminently necessary. The Miramar Clearwell Improvements Project was established due to the 
criticality of the clearwells and ongoing concerns with their structural stability. 
 
The City issued a Request for Proposal (H125587) to solicit engineering design services for the 
project. Four firms submitted proposals and all four firms were invited to participate in the 
interview process. After the interview process the most qualified firm was presented to the 
Public Works Department's Director for approval.  Simon Wong Engineering was selected based 
upon staff's recommendations and Director's approval. 
 
The original contract was for engineering design services and engineering support during 
construction of the Miramar Clearwell Improvements Project. This project proposed to replace 
the two existing clearwells, construct a new chlorine contact chamber, install new pipelines 
appurtenance to the new clearwells, construct a new 60 foot by 100 foot maintenance facility, 
construct a new guard shack, and provide landscaping and paving for the areas adjacent to new 
improvements. This contract was entered into for approximately 7 years at a cost of $4,998,757. 
 
The Amendment to the Consultant Agreement in the amount of $1,796,259 is for the purpose of 
the additional design services associated with increase in scope of work's level of effort. The 



additional scope of work includes: 1) Design a lift pump station to maximize capacity; 2) Design 
a one megawatt photovoltaic system on top of Clearwell No. 2; 3) Design and obtain Department 
Safety of Dams (DSOD) permit; 4) Comply with State Revolving Fund (SRF) requirements and 
5) Meet the new Stormwater Permit's requirements. No extension of time is needed with the 
amendment. 
 
CITY STRATEGIC PLAN GOAL(S)/OBJECTIVE(S): 
Goal#2: Work in partnership with all of our communities to achieve safe and livable 
neighborhoods. 
Objective#3: Invest in infrastructure. 
 
FISCAL CONSIDERATIONS: 
The total cost for the professional design services is $6,795,016. Funding of $4,998,757 was 
previously authorized by Ordinance Number O-20195. Additional funding of $1,796,259 will be 
available in CIP S-11024, Miramar Clearwell Improvements, Fund 700010, Water Utility CIP, 
for this purpose. This First Amendment to the agreement is scheduled to be funded in FY2016 
for $616,515, FY2017 for $875,091, and FY2018 for $304,653 contingent upon the adoption of 
FY2017 and FY2018 appropriation ordinances and, contingent upon the Chief Financial Officer 
furnishing one or more certificates certifying that the funds necessary for expenditure under the 
established contract funding phases are, or will be, on deposit with the City treasurer. 
 
EQUAL OPPORTUNITY CONTRACTING INFORMATION (IF APPLICABLE): 
This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 
18173, Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance 
(San Diego Municipal Code Sections 22.3501 through 22.3517). 
 
PREVIOUS COUNCIL and/or COMMITTEE ACTION: 
The total amount of $4,998,757 was previously authorized by O-20195 dated October 3, 2012 
and approved by the Committee on Natural Resources on June 27,2012. 
The subject item will be presented to Infrastructure Committee prior to the Council docket date. 
 
COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
During the design phase, City staff and the Designing team will provide presentations to the 
Miramar Ranch North Planning Commitee and Scripps Miramar Ranch Planning Group. In 
addition, residents and businesses will be notified before construction. 
 
KEY STAKEHOLDERS AND PROJECTED IMPACTS: 
The key stakeholders are identified as the public, the City of San Diego, and the 
Subcontractors/Subconsultants. Residents in this area will encounter minor inconvenience during 
construction.  
 
Gibson, Marnell 
Originating Department     
 
Gomez, Paz 
Deputy Chief/Chief Operating Officer 
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ATTACHMENT 2 

City of San Diego 
Human Resources Department 

Request for Human Resources Approval for Purchase Requisition 
(Contracting Out Review Request Form) 

Requesting Department: 
Vendor Name: 
Purchase Requisition #: 
Department Contact: 
Date of Request: 
Contract Amount: 

Public Works Department / AE&P  

Simon Wong Engineering  
PR # 10032533 and PO# 4500037573 

Anh Nguyen 

4/1/2015 

$ $1,800,000.00 

NOTE Pleasero vide a /ar2 Jeld K Qleactivit/servicesreuested and 
what contract work the contract would be doivq. In addition, please be specific 

as to the location for the services. 

Please submit request to HumanResourcesasandleao.a0V or MS 56L 
Question Department Response 

What is the contract for? 

Provide Engineering Services for the design of the Miramar Clearwell 
improvements Project. The project requires specialized expertise. 
	 - 

Are City employees currently 
performing any of the work? 

City staff are managing the consultant contract and, in a Deputy City 
Engineer capacity, enforcing standards. 

Will any City employees be 
displaced as a result of this 
contract/bid? 

No. 

If this is a renewal of an existing 
contract, how long have these 
services been contracted out? 

Yes. Simon Wong Engineering started the design on 
October 25, 2012. And will continue providing engineering 
services during construction and post-construction of the 

project. Estimated completion date on December 2020. 

Is this a Public Works Contract? 
(construction, reconstruction or 
repair of City buildings, street or 
other facilities) 

This is the first amendment to the agreement between the 
City an a design consultant for designing the Miramar 
Clearwell Improvements project. 

Is this a Tenant Improvement? 
N/A 

Was another department 
contacted to determine if they can 
or do perform this service (i.e. 
Streets, Facilities, etc.)? If so, 
please attach communication. 

N/A 

NOTE: If a public works construction contract and over $100k, see City Charter Section 94. 

HUMAN RESOURCES DEPARTMENT USE ONLY 

Bassd 	on the Departm-ent's representation431s contract is   1"---  

IPPEVEI 

 

from a labor relations perspective. 

lAY 	 7i 
 -  7C 

Human Resources Department Liaison 
	

Date 



FIRST AMENDMENT TO AGREEMENT 

This First Amendment to the Agreement between the City of San Diego and Simon 

Wong Engineering for the Design of Miramar Cleamell Improvements (Contract No. 

H125587) dated October 25, 2012 [Agreement], is hereby entered into by and between the City 

of San Diego [City], a municipal corporation, and Simon Wong Engineering [Design 

Professional]. 

RECITALS  

A. The City and Design Professional [collectively referenced herein as the "Parties"] 

entered into the Agreement, which is on file in the Office of the City Clerk as Document No. 0- 

20195, to provide professional design services for Miramar Clearwell Improvements [Project]. 

B. The City desires to execute a First Amendment to the Agreement for the Design 

Professional to provide additional Professional Services, as indicated in the expanded Scope of 

Services [Exhibit A-1], for a compensation amount not to exceed $1,796,259.00, with total 

compensation for services provided under the Agreement not to exceed $6,795,016.00. 

C. Design Professional desires to provide the services required under this First 

Amendment. 

NOW, THEREFORE, in consideration of the Recitals stated above and incorporated 

herein by this reference and the mutual obligations of the Parties expressed herein, the Parties 

agree to modify the Agreement, which is incorporated herein by reference, as follows: 

1. Section 1.1 is amended to read as follows: 

ADD: "The Design Professional shall perform Professional Services as set forth 
in the written Scope of Services [Exhibit A-1] at the direction of the City as specifically 
enumerated in the Compensation and Fee Schedule [Exhibit B-1], and in accordance to the Time 
Schedule [Exhibit C-1]." 

2. DELETE Section 2.1 in its entirety and REPLACE with the following: 



"2.1 Term of Agreement. This Agreement shall be effective on the date it is 
executed by the last Party to sign the Agreement, and approved by the City Attorney in 
accordance with San Diego Charter Section 40. Unless otherwise terminated, it shall be effective 
until completion of the Scope of Services or December 31, 2021whichever is the earliest but not 
to exceed five years unless approved by City ordinance." 

3. 	Article III is amended to read as follows: 

3.1 	Amount of Compensation. The total compensation payable by the City to 
the Design Professional for performance of all Professional Services rendered in accordance with 
this Agreement, including reasonably related expenses, shall not exceed $6,795,016.00. The 
compensation for the Scope of Services shall not exceed $6,395,016.00and the compensation for 
Additional Services (described in Section 3.2), if any, shall not exceed $400,000. Moreover, the 
total compensation to be paid to the Design Professional by the City for all work performed 
under each phase of this Agreement shall not exceed the amount for each phase as specified in 
the Phased Funding Schedule in Section 3.1.1 unless said amount is modified in writing by an 
amendment to this Agreement. 

3.1.1 Phased Funding Schedule. The work to be performed under this Agreement 

shall be performed during the separate and specific phases identified in the following Phased 

Funding Schedule. 

PHASED FUNDING SCHEDULE 

Funding 

Phases Dates 

Total Not to 
Exceed 
Amount 

1 From date of execution of 
Agreement through 
completion of Agreement 

$3,390,000.00 

2 From July 1, 2013 through 
completion of the Agreement 

$1,608,757.00 

3 From July 1, 2014 through 
completion of the Agreement 

$ 	0.00 

4 From July 1, 2015 through 
completion of the Agreement 

$ 	616,515.00 

5 From July 1, 2016 through 
completion of the Agreement 

$ 	875,091.00 

6 From July 1, 2017 through 
completion of the Agreement 

$ 	304,653.00 

Total $6,795,016.00 



3.1.2 The Parties expressly agree and understand that each Funding Phase is 
subject to funds being appropriated and authorized by the City Council each fiscal year. The 
City's obligations and the Design Professional's obligations under this multi-phase contract 
which shall be funded by multi-phase funding authorizations are as follows: 

a. Only Phase 1 funding is available at time of contract award and no other 
phases are authorized. The City shall so notify the Design Professional in writing when the next 
Phase has been funded. 

b. The City is not obligated to the Design Professional for any amount over 
that specified in the Funding Schedule that has been authorized by the City Council. 

c. The Design Professional is not obligated to incur costs for the 
performance of work required for any subsequent Funding Phase after the first phase, until 
written notification is received from the City of the availability of funds for the next Phase. The 
Design Professional's obligation shall increase only to the extent authorized by the City. 

d. If the Agreement is terminated under Section 2.6 "City's Right to 
Terminate for Convenience", the settlement proposal shall be determined pursuant to procedures 
established in that section. The Design Professional shall be entitled to compensation for only 
those Services provided under Funding Phases that have been authorized by the City. 

e. The Phase Funding schedule may be amended as required by the City. 

3.1.3 The not-to-exceed amounts stated in the Funding Schedule in Paragraph 
3.1.1 above include the following two specific elements: 

3.1.3.1 Work described in this AGREEMENT and its Exhibits; and 

3.1.3.2 Additional Services that may be authorized under Paragraph 3.2 
of this AGREEMENT. 

Funding 
Phases 

Fixed 
Amount 

Not to Exceed 
Amount for 

Additional Services 

Total 
Not to Exceed 

Amount 
1 $3,190,000.00 $200,000.00 $3,390,000.00 

2 $1,408,757.00 $200,000.00 $1,608,757.00 

3 $ 	0.00 $ 	0.00 $ 	0.00 

4 $ 	616,515.00 	$ 	0.00 $ 	616,515.00 

5 $ 	875,091.00 $ 	0.00 $ 	875,091.00 

6 $ 	304,653.00 $ 	0.00 $ 	304,653.00 

Total $6,395,016.00 $400,000.00 $6,795,016.00 



3.2 	Additional Services. The City may require that the Design Professional perform 
additional Professional Services [Additional Services] beyond those basic services described in 
the Scope of Services [Exhibit A]. Prior to the Design Professional's performance of Additional 
Services, the City and the Design Professional must agree in writing upon a fee for the 
Additional Services, including reasonably related expenses, in accordance with the 
Compensation and Fee Schedule [Exhibit B]. The City will pay the Design Professional for the 
performance of Additional Services in accordance with Section 3.3. 

3.3 	Manner of Payment. The City shall pay the Design Professional in accordance 
with the above Phased Funding Schedule and the Compensation and Fee Schedule [Exhibit B]. 
For the duration of this Agreement, the Design Professional shall not be entitled to fees, 
including fees for expenses, that exceed the amounts specified in the Phased Funding Schedule 
and Compensation and Fee Schedule. The Design Professional shall submit one invoice per 
calendar month in a form acceptable to City in accordance with the Compensation and Fee 
Schedule. The Design Professional shall include with each invoice a description of completed 
Professional Services, reasonably related expenses, if any, and all other information, including 
but not limited to: the progress percentage of the Scope of Services and/or deliverables 
completed prior to the invoice date, as required by the City. The City will pay undisputed 
portions of invoices within thirty calendar days of receipt. 

4. Article IV is amended to read as follows: 

DELETE Section 4.3.3.2 in its entirety and REPLACE with the following: 

"4.3.3.2 	The City will accept insurance provided by non-admitted, "surplus 
lines" carriers only if the carrier is authorized to do business in the State of California and is 
included on the List of Approved Surplus Lines Insurers (LASLI list). All policies of insurance 
carried by non-admitted carriers are subject to all of the requirements for policies of insurance 
provided by admitted carriers described herein." 

5. DELETE Section 4.3.4.1 in its entirety and REPLACE with the following: 

"4.3.4.1 	Commercial General Liability Insurance Endorsements. 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Additional Insured the City of San Diego and its respective elected officials, 
officers, employees, agents and representatives with respect to liability arising out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited to your completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you." 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 



employees, agents and representatives shall be in excess of Design Professional's insurance and 
shall not contribute to it." 

6. DELETE Section 4.3.4.2 in its entirety and REPLACE with the following: 

"4.3.4.2 	Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Additional Insured the City of San Diego and its respective elected officials, 
officers, employees, agents and representatives with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by or on behalf of the Design Professional." 

7. ADD: "4.20 Prevailing Wage Rates. Prevailing wage rates apply to this 
Agreement. 

Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, 
repair and maintenance work performed under this Agreement is subject to State prevailing wage 
laws. For construction work performed under this Agreement cumulatively exceeding $25,000 
and for alteration, demolition, repair and maintenance work performed under this Agreement 
cumulatively exceeding $15,000, the Design Professional and its subconsultants shall comply 
with State prevailing wage laws including, but not limited to, the requirements listed below. 

4.20.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Design Professional and its 
subconsultants shall ensure that all workers who perform work under this Agreement are 
paid not less than the prevailing rate of per diem wages as determined by the Director of 
the California Department of Industrial Relations (DIR). This includes work performed 
during the design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work. 

4.20.1.1. Copies of such prevailing rate of per diem wages are on file at the City 
and are available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm . Design Professional 
and its subconsultants shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request. 

4.20.1.2. The wage rates determined by the DIR refer to expiration dates. If the 
published wage rate does not refer to a predetermined wage rate to be paid after 
the expiration date, then the published rate of wage shall be in effect for the life of 
this Agreement. If the published wage rate refers to a predetermined wage rate to 
become effective upon expiration of the published wage rate and the 
predetermined wage rate is on file with the DIR, such predetermined wage rate 
shall become effective on the date following the expiration date and shall apply to 



this Agreement in the same manner as if it had been published in said 
publication. If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration dates 
occur during the life of this Agreement, each successive predetermined wage rate 
shall apply to this Agreement on the date following the expiration date of the 
previous wage rate. If the last of such predetermined wage rates expires during the 
life of this Agreement, such wage rate shall apply to the balance of the 
Agreement. 

4.20.2. Penalties for Violations. Design Professional and its subconsultants shall comply 
with California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed. 

4.20.3. Payroll Records. Design Professional and its subconsultants shall comply with 
California Labor Code section 1776, which generally requires keeping accurate payroll 
records, verifying and certifying payroll records, and making them available for 
inspection. Design Professional shall require its subconsultants to also comply with 
section 1776. Design Professional and its subconsultants shall submit weekly certified 
payroll records online via the City's web-based Labor Compliance Program. Design 
Professional is responsible for ensuring its subconsultants submit certified payroll records 
to the City. 

4.20.3.1. For agreements entered into on or after April 1, 2015, Design 
Professional and their subconsultants shall furnish records specified in Labor 
Code section 1776 directly to the Labor Commissioner in the manner required by 
Labor Code section 1771.4. 

4.20.4. Apprentices. Design Professional and its subconsultants shall comply with 
California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment 
and wages of apprentices. Design Professional shall be held responsible for the 
compliance of their subconsultants with sections 1777.5, 1777.6 and 1777.7. 

4.20.5. Working Hours. Design Professional and their subconsultants shall comply with 
California Labor Code sections 1810 through 1815, including but not limited to: (i) 
restrict working hours on public works contracts to eight hours a day and forty hours a 
week, unless all hours worked in excess of 8 hours per day are compensated at not less 
than 11/2 times the basic rate of pay; and (ii) specify penalties to be imposed on design 
professionals and subcontractors of $25 per worker per day for each day the worker 
works more than 8 hours per day and 40 hours per week in violation of California Labor 
Code sections1810 through 1815. 

4.20.6. Required Provisions for Subcontracts. Design Professional shall include at a 
minimum a copy of the following provisions in any contract they enter into with a 
subconsultant: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 
1813, 1815, 1860 and 1861. 



4.20.7. Labor Code Section 1861 Certification. Design Professional in accordance with 
California Labor Code section 3700 is required to secure the payment of compensation of 
its employees and by signing this Agreement, Design Professional certifies that "I am 
aware of the provisions of Section 3700 of the California Labor Code which require 
every employer to be insured against liability for workers' compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Agreement." 

4.20.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other governmental 
entity, or it has been established after an investigation by the City or other governmental 
entity that underpayment(s) have occurred. For questions or assistance, please contact the 
City of San Diego's Equal Opportunity Contracting Department at 619-236-6000. 

4.20.9. Contractor and Subcontractor Registration Requirements. This project is 
subject to compliance monitoring and enforcement by the DIR. As of March 1, 2015, no 
Design Professional or subconsultant may be listed on a bid or proposal for a public 
works project unless registered with the DIR pursuant to Labor Code section 1725.5. As 
of April 1, 2015, a Design Professional or subcontractor shall not be qualified to bid on, 
be listed in a bid or proposal, or enter into any contract for public work, unless currently 
registered and qualified to perform public work pursuant to Labor Code section 1725.5 
By submitting a bid or proposal to the City, Design Professional is certifying that he or 
she has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Design 
Professional shall provide proof of registration to the City upon request. 

4.20.9.1. A Design Professional's inadvertent error in listing a subconsultant who 
is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall 
not be grounds for filing a protest or grounds for considering the bid or proposal non-
responsive provided that any of the following apply: (1) the subconsultant is registered 
prior to proposal due date; (2) within twenty-four hours after the proposal due date, the 
subconsultant is registered and has paid the penalty registration fee specified in Labor 
Code section 1725.5; or (3) the subconsultant is replaced by another registered 
subconsultant pursuant to Public Contract Code section 4107." 

8. 	Article VI is amended to read as follows: 

DELETE Section 6.1 in its entirety and REPLACE with the following: 

"6.1 Indemnification. Other than in the performance of design professional 
services which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted 
by law, Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 



Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional's duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities arising from the active negligence, sole negligence or sole willful misconduct of the 
Indemnified Parties." 

9. Article IV is amended to read as follows: 

DELETE Section 9.1 in its entirety and REPLACE with the following: 

"9.1 Notices. In all cases where written notice is required under this Agreement, 
service shall be deemed sufficient if the notice is deposited in the United States mail, postage 
paid. Proper notice shall be effective on the date it is mailed, unless provided otherwise in this 
Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, notice to the 
City shall be addressed to: Public Works Department, c/o Anh Nguyen, 525 B Street, Suite 750, 
MS 908A, San Diego, CA 92101, and notice to the Design Professional shall be addressed to: 
Simon Wong Engineering/ 550 West C Street, Suite 1200, San Diego, CA 92101, T: (619) 
831.4600 and at SWong@kleinfelder.com"  

10. The following attachments are incorporated herein by reference as follows: 

Exhibits A-1 (Scope of Services), B-1 (Compensation and Fee Schedule) and C-1 (Time 

Schedule). 

11. The Parties agree that this First Amendment to the Agreement represents the 

entire understanding of the Design Professional and the City and affects only those paragraphs 

referred to, and all other terms and conditions of the Agreement remain in full force and effect. 

The remainder of this page has been intentionally left blank. 



By: 

IN WITNESS WHEREOF, this First Amendment to the Agreement between the City of 

San Diego and Simon Wong Engineering for the design of Miramar Clearwell Improvements 

is executed by the City of San Diego acting by and through its Mayor, or his designee, pursuant 

to Ordinance No. 

 

authorizing such execution, and by the Design Professional. 

  

THE CITY OF SAN DIEGO 
Mayor or Designee 

By 	  

Date: 

Simon Wong Engineering 

Name: 
Title: 

	

Date: 	I vl 	‘.< 

I HEREBY APPROVE the form of the foregoing Amendment on this 

of 	 ,20 	. 

JAN I. GOLDSMITH, City Attorney 

By: 
[*Name of Deputy City Attorney1 
Deputy City Attorney 

day 



EXHIBIT A-1 

CITY OF SAN DIEGO 
MIRAMAR CLEARWELL 

SCOPE OF SERVICES 
For 

Part A.- LIFT PUMP STATION 

1.0 PROJECT BACKGROUND 

The pump station for the Chlorine Contact Chamber (at the Miramar WTP) was added to the 
original project as an addendum to design a pump station to be included in the Miramar Water 
Treatment Plant (WTP) Clearwell Improvements project in May 2013. The design includes 
submersible axial flow pumps. Characteristics of the pump station design include: 
• Ability to pump flows from 40 to 215 MGD. 
• Include initial installation of 4 pumps (3-duty and 1 standby) to pump 170 mgd; with a 5th 
position for a future pump (4-duty and 1 standby) to pump a total of 215 mgd. 
• Increase the hydraulic grade line (HGL) between the filters and the clearwells 5 to 7 feet (to 
achieve HGL 712 in the clearwells). 
• The exposed pump motors for ease maintenance are equipped with variable frequency drives 
to provide continuous flow over the range noted. 
• Ability to bypass the pump station while still allowing flow to the clearwells. 
• Located upstream of the Chlorine Contact Chamber (CCC). 

2.0 PHASE A - DESIGN PHASE 

2.1 SUMMARY OF DESIGN SERVICES 

This scope defines the extent of engineering services needed for re-design of the MIRAMAR 
CLEARWELL IMPROVEMENTS PROJECT PUMP STATION. The scope of services shall 
consist of, but is not limited to, the preparation of technical memoranda, update of the Basis Of 
Design Report, preparation of the construction plans and specifications (revisions to 60%, 90% 
and 100% Design Submittals), and tasks that shall be undertaken to address the design items and 
specific deliverable work products that serve as completion milestones described in this section. 

2.2 PROPOSED PROJECT ELEMENTS TO BE DESIGNED AND CONDUCTED BY 
THE DESIGN PROFESSIONAL 



• A pump station meeting the requirements of Paragraph 1.0. 
• Associated suction and discharge valves, piping and appurtenances to deliver flow to both 
halves of the CCC. 
• Control system modifications required for operation and bypass of the pump station. 
The City proposes to change the pump type to be utilized for this pump station from submersible 
axial flow pumps to vertical lineshaft pumps. We anticipate the following elements will be 
required for re-design of the pump station: 
• Prepare Draft Technical Memorandum (TM) to evaluate the impact of the proposed pump type 
change. This evaluation will include: 
• Selection of vertical lineshaft pumps to be used in place of the axial flow submersible pumps 
that currently are the basis of design; 
• Development of necessary information for physical model tests in accordance with ANSI/HI 
9.8-2012 including pump station geometry, inlet channel approach, benches, pertinent physical 
features which impact pump and station hydraulics, pump can diameter, suction bell diameter 
and bracing; 
• Modifications to design of the pump station. HI standards and geometry of the pump station 
structure will be re-evaluated for proper flow characteristics. 
• Associated suction and discharge valves and appurtenances to deliver flow to both halves of 
the CCC; 
• Impact to controls for operation of the pump station and necessary modifications to the 
controls as required; 
• Sound study to evaluate the preliminary pump station configuration (i.e., above-ground 
motors) to determine if sound attenuation is required including recommendation of noise 
mitigation features to be incorporated in the designs of other disciplines (i.e., structural, 
architectural): the sound study will include review of regulations, ambient field measurements, 
noise modeling, and recommendation of noise mitigation measures; 
• Types/style of superstructure, pump roof access requirements and sound attenuation panels (if 
required) toprotect exposed motors and appurtenant equipment; 
• Structural evaluation of CCC roof to support pump weight and pump dynamics; 
• Coordination with other disciplines to incorporate any revisions to the pump station design 
from the current in-progress design; 
• Summarize opinion of probable construction cost impact to project for revising type of 
pumps; and 
• Summarize schedule impacts of this design change and prepare a revised project schedule 
based on projected impact 
• After City review of the Draft TM, meet with City to discuss Draft TM, finalize preferred 
pump option and provide Final TM. 
• Release required pump station physical geometry and pump parameters sufficient to begin 
scale physical model in accordance with ANSI/HI 9.8-2012 requirements. 
• Attend, with City representatives, the formal Witness Testing of the 1:8 scale physical model 
at Alden Laboratories, Redmond, WA. 
• Prepare a supplement to the Basis of Design Report (BODR) inserting the information from 
the approved Final TM and include: 
• Pump station hydraulics; 
• Pump selection; 
• Results of Alden Labs physical model; 



• General arrangement of the pumps and piping; 
• Updated process control portion for the pump station; 
• Updated project process and instrumentation drawings (P&IDs) showing field instrumentation 
and control logic; 
• Update of proposed list of specifications. 
• Prepare revisions to current 60% complete plans for the pump station only and submit for City 
review. 
• Meet with City to discuss revised 60% pump station submittal comments. 
• Advance overall project design to 90-Percent completion level. The pump station design will 
be incorporated with the design for the remainder of the project elements. 
• Advancement of elements of project design added by revision of the pump station design (e.g., 
sound attenuation) to 100-Percent completion level. 

3.0 SCOPE OF SERVICES 

3.5 DESIGN DEVELOPMENT 

3.5.2 Prepare Draft and Final Technical Memorandum evaluating the impacts of the pump type 
revision as described in Section 2.2. 
Attend Witness Test of 1:8 scale physical model of pump station at Alden Laboratories, 
Redmond, WA with City representatives. 
Basis of Design Report - Prepare a supplement to the Basis of Design Report (BODR) that 
includes information identified in Section 2.2. 
Deliverables 
Designer shall provide the following Deliverables: 

• Draft Technical Memorandum evaluating changes to pumping station pump type 
within7weeks of NTP with follow up Final TM. 

• Supplement to the Draft Basis of Design Report within 4 weeks of City acceptance of TM and 
final selection of pump type 

- 12 hard copies, 3-hole punched to be added to the 3-ring binders for the draft report. 

• Final Basis of Design Report within 3 weeks of receiving review comments. 

- The pump station will be incorporated in the final basis of design report for the project. 

3.5.4 60 Percent Design — Prepare revised 60-percent level design drawings for the pump station 
plans with revised pump type. 

Deliverables : 

Designer shall provide the following Deliverables: 
• Transmittal Letter 
• 12 half-sized sets (11 x 17) of the revised 60% design level pump station drawings 



• 4 full sized sets (22 x 34) of the revised 60% design level pump station drawings 

3.5.5 90 Percent Design —The 90% level design submittal will be delivered within 8 weeks after 
Final Basis of Design Report submittal. 
Deliverables : 

Designer shall provide the following Deliverables: 
• Transmittal Letter 
• 12 half-sized sets (11 x 17) of the revised 60% design level pump station drawings 
• 4 full sized sets (22 x 34) of the revised 60% design level pump station drawings 

3.5.6 100 Percent Design - the 100 % design deliverable will be submitted within the same time 
frame after 90% review comments received as original schedule. 
Deliverables : 

Designer shall provide the following Deliverables: 
• Transmittal Letter 
• 12 half-sized sets (11 x 17) of the revised 60% design level pump station drawings 
• 4 full sized sets (22 x 34) of the revised 60% design level pump station drawings 

3.6 PERMITTING AND ENVIRONMENTAL COMPLIANCE 

No additional permitting activities are anticipated with the addition of the pump station. 

3.7 CONSTRUCTION COST ESTIMATE 

An update to the cost estimate will be prepared using information for new pumps and revised 
pump station components. 



MIRAMAR CLEARWELL IMPROVEMENTS PROJECT 

SCOPE OF SERVICES 
For 

Part B.- ONE MEGAWATT PHOTOVOLTAIC SYSTEM 

1.0 PROJECT BACKGROUND 

The project is located at 10710 Scripps Lake Drive, San Diego, CA 92131. The City intends to 
install photovoltaic (PV) solar energy generating systems on the roofs of the rehabilitated 
Clearwells in association with the Miramar Water Treatment Plant (MWTP) Clearwell 
Improvements project. This scope of services is an extension of the existing design services 
relevant to the MWTP Clearwell Improvements project. 
The solar project will be limited to the installation of a solar PV system with peak output of 1 
MW AC. The system will be installed on one of the two new Clearwells as dictated by the 
Clearwell construction schedule and the desire to meet the City's MWTP Clearwells Solar 
Addition goals. Future plans may include installing a similar system on the remaining Clearwell. 
The PV system will be interconnected pursuant to the San Diego Gas & Electric (SDG&E) Net 
Energy Metering (NEM) Tariff and SDG&E's Rule 21. 

2.0 PHASE A - DESIGN SERVICES 

2.1 SUMMARY OF DESIGN SERVICES 

This Design Scope of Services defines the extent of the DESIGN PROFESSIONAL's 
engineering services required for the design of the MIRAMAR CLEARWELL 
IMPROVEMENTS PROJECT SOLAR ADDITION. The scope of services shall consist of, but 
is not limited to, the preparation of the construction plans and specifications, tasks that shall be 
undertaken to address the design items, and specific deliverable work products to support the 
project requirements, to support the City, and that serve as completion milestones described in 
this section. 

2.2 PROPOSED PROJECT ELEMENTS TO BE DESIGNED BY THE DESIGN 
PROFESSIONAL 

• Design of a new 1MW AC solar PV facility, on top of one of the new Clearwells. 
• Design of all electrical equipment to complete the system interconnection. 
• Individual inverter capacity shall not exceed 250 kW 
• Visual Resources Impact Analysis (VRIA) including glint/glare analysis 
• Design for future solar electric collection facilities, to be installed on top of the remainder of 
the Clearwell roof not used by the MWTP Clearwells Solar Addition. Design will include 
structural roof attachments, as appropriate, based on the selected alternative design or as directed 
by the City, so future solar panel supports can be placed on the unused Clearwell roof 

This scope of services includes the following services: 



• Provide management and technical support to the City in the execution of the project's Design 
phase and design related issues during the construction phase. 
• Attend and prepare/distribute meeting agenda/minutes including a kickoff meeting and 
progress meetings 
• Establish and monitor all PV project costs, project scheduling and budget controls. 
• Perform contract administration activities. 
• Prepare a Basis of Design Report (BODR). 
• Develop plans and specifications for the project and submit design submittals (60 Percent, 90 
Percent, and 100 Percent and Final design). 
• Complete other design services as required and directed by the City for the design of a 1 MW 
Clearwell solar facility, including permitting and environmental compliance, public relations, 
preparation of construction cost estimate, and preparation and support of the City applications 
and submittal for the CPUC solar grant and SDG&E Rule 21 and Net Metering Tariff. 
• Provide technical support to the City during the bidding/award phase of the construction 
packages. 
• Provide technical support to the (City) during the construction phase of the project. 
• Prepare test procedures and witness operational performance of systems installed as part of the 
project. 
• Review and comment on the operation and maintenance manual submittals received by the 
City from the contractor. 
• Prepare record as-built drawings for the Miramar Water Treatment Plant Clearwell Project 
including the Solar Addition (MWTP Clearwell Solar Addition) 

3.0 SCOPE OF SERVICES 

3.1 PROJECT MANAGEMENT 

Perform project management and technical support to the City. This will be in addition to the 
original project management scope for the design of the two Clearwells. See original scope 
items. 

3.5 DESIGN DEVELOPMENT 

3.5.1 General 

Specific subtasks for the MWTP Clearwell Solar Addition design and construction services are 
listed below. All work, including the development and implementation of a Design QA/QC Plan 
will be developed in accordance to the City's Water CIP Guidelines and Standards. 

3.5.2 Basis of Design Report 

Prepare a Basis of Design Report (BODR) that provides a concise definitive description of the 
alternatives evaluated and the facilities recommended for detailed design. The BODR will cover 
the following issues: 
a. Development of proposed list of drawings. 



b. Development of proposed list of specifications. 
c. Prepare Type C opinion of probable construction cost in accordance with City guidelines. 

d. This task includes one meeting to review the Draft BODR when it is submitted to the City. 

BODR Task 1 - Racking System Alternatives: 

The Design Professional team will evaluate the following three options for the solar facility: 
Option 1: A racking system design consisting of a 10 degree tilt angle with a non-penetrating and 
ballasted foundation anchor system. 
Option 2: A racking system consisting of a tilt angle approximately equal to the Clearwell roof 
with a non-penetrating and ballasted foundation to minimize capital costs and wind loading. 
Option 3: A racking system consisting of a 22 degree tilt angle with a cast-in-place anchor 
foundation. 
The team will evaluate a variety of factors for each alternative; including: 
a. Confirmation of the I MW AC capacity for each. The evaluation will be based upon 
installation on only one Clearwell. 
b. Productivity (kWh) for each. Use PV Watts or other appropriate program as required to 
determine the estimated system productivity and the City avoided cost based the time of 
production, the SDG&E Net Metering Tariff and demand charge avoidance on the existing 
MWTP Tariff and the available SDG&E ALTOU —DGR (solar) Tariff 
c. Complete shade study to verify productivity. 
d. Calculate annualized expected avoided cost provided by each system option. The calculation 
will be based upon the MWTP's current avoided costs over a projected 25 year production 
horizon. (The panels are to have a 25 year warranty and the inverters a 10 year warranty ) 
e. Estimated design/construction cost difference for each option will be evaluated. The Design 
Professional shall limit this to racking/anchoring and number of panels required to insure a 1MW 
system capacity. 
f The City will calculate the benefits (e.g., difference of item d minus item e) of the three PV 
support options. 
g. For each option complete a glint/glare study, see scope in Section 3.5.2, BODR Task 3. 

BODR Task 2 — Electrical Design 

The BODR will include an investigation of the existing and new switch gear (SWGR) and motor 
control centers (MCC) drawings for adequate spare breaker or spare breaker cabinet/space. It 
will also include electrical single line drawing for each of the three options. The single line 
drawing will show the inverters, disconnect switches, and the proposed interconnection point(s). 
Specifications will not be included on the drawing at this time. Separate one-line diagrams will 
be prepared for each of the three PV conceptual layouts (if any electrical ratings will be 
different). The BODR electrical single line drawings will show any required transformers. 
Inverters are not to be installed on the Clearwell roofs. 
Propose interconnection point(s) to determine voltage of the interconnection, the size, and 
capability of the inverters connecting to Switchgear. The Design Professional will complete a 
power calculation with the information available from the City including the as-built drawings to 



identify existing electrical equipment rating and capacity. The Design Professional shall also use 
drawings from the Miramar Clearwell Improvement Project for the evaluation of the new MCCs. 
Interconnection Application: 
A Rule 21 Interconnection Application shall be completed based on the designed PV system and 
the Net Metering Tariff option. Upon request, the City of San Diego will provide additional 
information such as existing electric meter numbers, bills, and loading information to complete 
the application. The City's PUD Energy Section will review, file and pay any fees associated 
with these SDG&E submittals. 

BODR Task 3— Structural Design 

For each option the Design Professional is to evaluate the structural design requirements of the 
solar array. Options will include: 
• Fixed structural supports attached to the Clearwell roof. During evaluation, the Designer shall 
keep in mind that the City's preference is that any such anchors would be cast-in-place during 
Clearwell construction. 
• Ballasted supports which rest on top of Clearwell but do not penetrate the concrete substrate. 

For each option the structural supports will be evaluated using the current CBC code, per the 
City of San Diego. 
The BODR level structural evaluation will include recommendation for supports and 
construction cost for evaluation of the alternatives. 
Deliverables 
Designer shall provide the following Deliverables: 
• Draft Basis of Design Report. 
• 12 hard copies of the Draft Basis of Design Report. Reports shall be 3 hole punched and 
submitted in 3 ring binders. 
• PDF copy 
• Final Basis of Design Report 
• 12 hard copies of the Basis of Design Report. Reports shall be 3 hole punched and submitted in 
3 ring binders. 

• 1 CD containing a PDF copy of the Basis of Design Report and all native files that make up 
the Basis of Design Report (text files in MS Word, Drawings in Intergraph MicroStation). 

• A high-level financial analysis to include the expected productivity of each system alternative, 
calculated avoided costs as previously discussed, and an estimate of procurement/installation 
cost associated with each racking alternative. 

• A glint/glare analysis will be completed for each rack design option. At this phase of design it 
will be necessary to evaluate glint/glare on each design option as the results of the analysis may 
influence the selection of the preferred option. The results of the glint/glare analysis for the 
preferred option will be incorporated into a formal Visual Resource Impact Analysis (VRIA) 
during later phases of design. 



• A site visit with the City of San Diego staff will be required to establish Key Observation 
Points (KOPs for glint/glare and to determine the availability of breaker and meter space for the 
proposed point(s) of interconnect. Further, the City (or other agencies with jurisdiction relevant 
to enforcement of aesthetic concerns such as glint/glare) will help select the KOPs to be used in 
the analyses. For the purposes of this scope it is assumed that a maximum of three KOPs will be 
sufficient to complete the requested analyses. 

• Each glint/glare analysis will describe the potential effect of the project on sensitive viewers of 
the Clearwell rooftops. The glint/glare analysis shall include: 

• Methodology and conclusions that are consistent with analyzing glint/glare effects on KOPs. 
• Development of "View-shed/Line of Sight Visibility Analysis." 
• Employ time-series methodology to demonstrate glint/glare for low angle sun position (winter 
solstice) and high angle sun position (summer solstice) from each KOP. 
• Analyze potential glint/glare from PV panels at 3 varying degrees inclination (i.e., 10, 22 
degrees and flat on the roof) 
• Create maps for identification of KOPs and visibility results (i.e., magnitude of impact). Each 
map would identify where the highest potential for glint/glare would occur related to mapped 
KOPs utilizing key factors described previously above. 
• Prepare a Glint/Glare report that would be no longer than 15 pages in length and include no 
more than two 11x17 color maps. This report would describe the existing visual setting, potential 
impacts (e.g., glint/glare) associated with the proposed project, proposed mitigation measures 
and describe the regulatory framework by which impacts would be required to be mitigated. 

BODR Task 4 — Evaluation of Construction phasing and location of the PV installation of 
the MWTP Clearwells Solar Addition 

The current project schedule has the west Clearwell being rehabilitated first, which is the farthest 
from the MWTP. The Design Professional shall evaluate options to control cost while meeting 
the City's goals of installing the system as early in the project as feasible. This is of particular 
importance for the City to obtain the CPUC grants available and to realize the full benefit of the 
Net Metering Tariff. 

BODR Task 5 — Selection of Design Alternative 

Based upon the results of the BODR report (design review, financial analysis, construction 
phasing versus location analysis, and glint/glare analyses). The Design Professional will provide 
consultation to the City to assist with the selection of the preferred alternative. The alternative 
selected by the City will be the basis of all additional design phases and will be presented to the 
Community. 

3.5.3 Visual Resources Impact Analysis (VRIA) 

A VRIA will be completed for the selected option prior to initiation of the design phase. The 
results of the VRIA may provide information that would further influence design considerations. 
The scope relevant to the VRIA is included below: 



The scope of work for the VRIA will focus on addressing the City of San Diego's concerns with 
regard to potential visual impacts (i.e., glint/glare) associated with the PV system. 
Primary visual concerns for the proposed project may include the potential for visual impacts 
associated with potential glint/glare from the project for sensitive viewers, houses that are in site 
of the top of the Clearwell roof views from an adjacent park and lake, roadway travelers, and 
from aerial viewpoints (e.g., airplanes). The proposed project does have the potential to impact 
existing views from residences and travel routes the degree of impact would be specifically 
related to the following factors: 
• Location of viewer — is the viewer situated above, below or at the same plane as the array? 
• Distance of viewer — how far away is the viewer from the proposed project? 
• Orientation of viewer — what is the aspect of the array (e.g., north/south) as it relates to views 
and the potential for glare? 
• Visibility of viewer — are there topographic, vegetative or man-made elements that screen or 
partially screen the project from viewers? 
• Sensitivity of viewer — what is the sensitivity of the viewer to receive an impact? Not all 
viewers are highly sensitive to changes within their view-shed (e.g., travelers along commuter 
travel routes). 

The scope of work for this phase includes: 
• Incorporate the prior glint/glare study into the final VRIA report. The data shall be analyzed 
and used to align solar panels in a manner that assists with the final design and avoids, reduces or 
mitigates potential impacts. 
• Develop photosimulations (i.e., rendering). Provide a second field review to capture simulation 
grade photography. The photosimulation shall be used to verify the impacts on KOPs. Develop 
one electronic Photo/3D Model Composite Simulation from reference point of each of the 
identified and agreed KOPs. 

Scenic quality mapping (i.e., the inherent scenic value of a setting in the absence of a viewer) is 
not required. It shall be assumed that all sensitive viewers have a high level for concern related to 
changes within the existing view-shed surrounding the proposed project. 

3.5.4 60-Percent Design 

Prepare and submit 60% level design drawings. The 60% submittal shall be based on written 
resolutions to City comments on the BODR submittal review and shall be prepared in accordance 
with City of San Diego General Design Guidelines. The 60-percent level submittal for the solar 
will be independent from the 60-percent level submittal for the main design package. The 
selected 60% Design may be taken to the community. 
Deliverables 
Designer shall provide the following Deliverables: 
• Transmittal Letter. 
• 12 hard copies of the 60% Design Specifications. Draft specifications for each division and 
section will be submitted in CSI format. Also, a marked up copy of City Standard Specifications 
tailored to the project showing proposed changes as effected by the project. Specifications shall 
be 3 hole punched and submitted in 3 ring binders. The binder shall also include a compiled set 



of calculations, reviewed and indexed, completed process control strategies, and updated opinion 
of probable construction cost consistent with City Type B guidelines. 
• 12 half-sized sets (11 x 17) 60 Percent design drawings. Sets 
shall be delivered without crease in separate file folders. 
• 4 full sized sets (22 x 34) 60 Percent design drawings. Drawings shall be rolled. 
• 1 CD with original electronic copy of 60% design in pdf format (scanned copy is not 
acceptable) 

• Written responses to the City's BODR design review comments. 

3.5.5 90-Percent Design 

Prepare and submit 90% level design drawings and specifications. The 90% submittal shall be 
based on written resolutions to City comments on the 60% submittal review and shall be 
prepared in accordance with City of San Diego General Design Guidelines. The solar design 
package will be incorporated into the overall 90-percent level design submittal. 

3.5.6 100-Percent Design 

Prepare and submit design that is considered fully complete in all aspects. The 100% submittal 
shall include written response to comments from the 
90% design submittal review and shall be prepared in accordance with City 
of San Diego Water Department Capital Improvement Program General 
Design Guidelines for submittal. 

3.6 PERMITTING AND ENVIRONMENTAL COMPLIANCE 

3.6.1 Permitting 
3.6.1.1.1 Coordination with Development Services and Fire Department 
3.6.1.1.2 Assist City CIP personnel with obtaining building permits for the MWTC Clearwell 
project for solar related issues, as may be required. 

3.7 PUBLIC RELATIONS 

Coordinate project with the Community to enhance communication and assist in the smooth 
execution of the project. Prepare City approval hand-outs and displays for community 
presentation. Conduct and participate in community meetings. One community meeting will be 
included in proposal. 
The Design Professional will be available to assist on the public outreach and community 
participation planning process. 

3.8 CONSTRUCTION COST ESTIMATES 

Provide support to Design Professional's cost estimating team related to pricing of solar project 
components. Cost estimate for solar will be submitted along with the solar plan package at 60- 



percent. The solar cost estimate will be combined with the overall project cost estimate at the 90- 
percent completion level. 

4.0 PHASE B — BID / AWARD 

Bidding Assistance 
Provide support to the City during the bidding phase of the Miramar Clearwell 
Project, including preparation of addenda, responding to questions of potential bidders and 
preparation of camera-ready conformed documents. 

5.0 PHASE C — CONSTRUCTION AND START-UP 

5.1 General Construction Administration, Site Visits, Field Support, and Construction 

• Site Visits and Field Services 
Provide an average of one labor-day per week of on-site support by the 
Design Professional's representative. While not a specific role, the on-site Design Professional's 
representative shall provide written notification to the City and/or Construction 
Manager when safety or quality of construction issues are observed on the site. 
• Meetings 
Attend on-site construction meetings. These meetings will also be attended by the on-site Design 
Professional's representative as part of the effort above. 

5.2 Contractor Submittal Review 

Review of technical submittals. The response time goal is fourteen calendar days per submittal. 
Response time will be accelerated in order to support the construction schedule. Estimated 
number of Submittals is 30. 

5.3 Requests For Information Clarification 

Provide interpretation of design and contact documents in response to written requests for 
information (RFI's) by the Contractor. Estimated number of RFI's is 20. The response time goal 
is seven calendar days. Response time will be accelerated in order to support the construction 
schedule. 

5.4 Change Order Preparation Assistance 

Prepare Request for Quotes (RFQ's) requesting that formal documentation be provided by the 
Contractor for changes to the Contract Documents or for additional related construction. Prepare 
written engineering initiated Design Clarifications (DC's) of the Contract Documents. 

5.5 Start-up Services 

Limited assistance to the Construction Manager in preparing functional acceptance test 
procedures to witness operational performance of any system installed as part of the Miramar 



Clearwell Improvements Project. The design consultant shall participate in the functional tests up 
to the hours allocated. 
An optional item not included herein: Utilize the design consultant to define deficiencies in the 
equipment construction and software configuration (if required) and prepare and submit a 
report to the City outlining the resolution of problems to the extent practicable. 

5.6 Operation and Maintenance Manual Review 

Review and provide comment concerning the accuracy and completeness on the operation and 
maintenance manual submittals received by the City from the Contractor. 

5.7 As-built Drawings 

Prepare record drawings for the Miramar Clearwell Solar Design from City-approved Contractor 
redlines. The estimated number of drawings is 20. 



CITY OF SAN DIEGO 
MIRAMAR CLEARWELL 

SCOPE OF SERVICES 
For 

Part C. Department Safety of Dams (DSOD), State Revolving Fund (SRF), and 
SUSUMP Assistance and Support 

1.0 PROJECT BACKGROUND 

The project is located at 10710 Scripps Lake Drive, San Diego, CA 92131. The City 
is investigating pursuit of State of California SRF application to fund the 
construction of the Miramar Clearwell Improvement Project (Project). In support of 
this effort, the following scope is provided to meet the SRF requirements. These 
tasks are not within our scope of services. This scope of services is an extension of 
the existing design services relevant to the MWTP Clearwell Improvements project. 

2.0 PHASE A - DESIGN SERVICES 

2.1 SUMMARY OF DESIGN SERVICES 

This Design Scope of Services defines the extent of the DESIGN CONSULTANT's 
engineering services required for the design of the MIRAMAR CLEAR WELL 
IMPROVEMENTS PROJECT:_State revolving Fund Assistance and Support. The scope of 
services shall consist of, but is not limited to, the preparation of the construction plans and 
specifications, tasks that shall be undertaken to address the design items, and specific 
deliverable work products to support the project requirements, and to support the City. 

2.2 PROPOSED PROJECT ELEMENTS TO BE DESIGNED BY THE 
CONSULTANT 

• Production of DRAFT and FINAL Engineering Report (Facilities Planning 
Report) to conform to SRF requirements. This report forms the basis for the 
justification of the project prior to approval for funding and is included in the 
technical package submittal to SRF. 

• Support to City departments to assist in the SRF application process in 
preparation of exhibits or other relevant documents. 

• Revisions to the Construction Costs estimate including construction, legal, 
engineering and administrative costs. 

• Preparation of environmental documentation to comply with CEQA+ 
(Federal NEPA requirements above and beyond State of CA CEQA 
regulations). 

• Revisions to the SUSUMP and WQTR reports for the Miramar site to comply 
with latest stormwater regulations. 

• Civil site redesign to conform to the requirements of latest stormwater 



regulations 

• Meetings, agendas and meeting minutes associated with SRF guidelines. 

• Design and management tasks associated with DSOD approval of the 
Clearwell Improvements project. Subtasks include participation in meetings, 
preparation of calculations, re-design of the clearwells to meet DSOD 

freeboard, drainage and overflow conditions as well as modification of the 
cost estimate to include the additional work. 

This scope of services includes the following services: 

• Provide management and technical support to the City in the execution of the 
project's Design phase and design related issues during the construction 
phase. 

• Attend and prepare/distribute meeting agenda/minutes including progress 
meetings 

• Establish and monitor all project costs, project scheduling and budget 
controls. 

• Perform contract administration activities. 
• Develop plans and specifications for the project to incorporate the above 

modifications and submit design submittals (Final design). 
• Provide technical support to the City during the bidding/award phase of the 

construction packages. 
• Provide technical support to the (City) during the construction phase of the 

project. 
• Prepare test procedures and witness operational performance of systems 

installed as part of the project. 
• Review and comment on the operation and maintenance manual submittals 

received by the City from the contractor. 
• Prepare record as-built drawings for the Miramar Water Treatment Plant 

Clearwell Project including the above changes or additions. 

3.0 SCOPE OF SERVICES 

3.1 PROJECT MANAGEMENT 

Perform project management and technical support to the City. This will be 
in addition to the original project management scope for the design of the two 
Clearwells. See original scope items. 

3.5 DESIGN DEVELOPMENT 
3.5.1 General 

Specific subtasks for the MWTP Clearwell Improvements Project: 
DSOD, SRF, and SUSUMP design and construction services are 
listed below. All work, including the development and 



implementation of a Design QA/QC Plan will be developed in 
accordance to the City's Water CIP Guidelines and Standards. 

3.6 PERMITTING AND ENVIRONMENTAL COMPLIANCE 
3.6.1 Permitting 

3.6.1.1.1 Coordination with Development Services and Fire 
Department 

3.6.1.1.2 Assist City CIP personnel with obtaining building 
permits for the MWTC Clearwell project for 
related issues, as may be required. 

3.7 PUBLIC RELATIONS (N/A) 

3.8 CONSTRUCTION COST ESTIMATES 

Provide support to Consultant's cost estimating team related to pricing of 
modified project components. Cost estimates for modifications to the Project 
will be incorporated into the 100% cost estimate. 

4.0 PHASE B — BID / AWARD (included in previous cost agreements) 

Bidding Assistance 

Provide support to the City during the bidding phase of the Miramar Clearwell 
Project, including preparation of addenda, responding to questions of potential 
bidders and preparation of camera-ready conformed documents. 

5.0 PHASE C — CONSTRUCTION AND START-UP (included in previous cost 
agreements) 

5.1 General Construction Administration, Site Visits, Field Support, and 
Construction 

• Site Visits and Field Services 

Provide an average of one labor-day per week of on-site support by the 
Consultant's representative. While not a specific role, the on-site 
Consultant's representative shall provide written notification to the City 
and/or Construction Manager when safety or quality of construction 
issues are observed on the site. 

• Meetings 

Attend on-site construction meetings. These meetings will also be 
attended by the on-site Consultant's representative as part of the effort 



above. 

5.2 Contractor Submittal Review 

Review of technical submittals. The response time goal is fourteen calendar 
days per submittal. Response time will be accelerated in order to support the 
construction schedule. Estimated number of Submittals is 5. 

5.3 Requests For Information Clarification 

Provide interpretation of design and contact documents in response to written 
requests for information (RFI's) by the Contractor. Estimated number of 
RFI's is 2. The response time goal is seven calendar days. Response time 
will be accelerated in order to support the construction schedule. 

5.4 Change Order Preparation Assistance 

Prepare Request for Quotes (RFQ's) requesting that formal documentation be 
provided by the Contractor for changes to the Contract Documents or for 
additional related construction. Prepare written engineering initiated Design 
Clarifications (DC's) of the Contract Documents. 

5.5 	Start-up Services 

Limited assistance to the Construction Manager in preparing functional 
acceptance test procedures to witness operational performance of any system 
installed as part of the Miramar Clearwell Improvements Project. The 
design consultant shall participate in the functional tests up to the hours 
allocated. 

5.6 Operation and Maintenance Manual Review 

Review and provide comment concerning the accuracy and completeness on 
the operation and maintenance manual submittals received by the City from 
the Contractor. 

5.7 As-built Drawings 

Prepare record drawings for the Miramar Clearwell Improvements from City-
approved Contractor redlines. 



Note: Record Drawings, Submittals, RFI's and any Construction Change 
Orders are not part of this Amendment request and are assumed to be included 
in previous estimates of Bid and Construction Phase services. 



EXHIBIT B-1 

FEE AND COMPENSATION SCHEDULE 

CITY OF SAN DIEGO 

MIRAMAR CLEARWELL IMPROVEMENTS 

AGREEMENT SUMMARY 

FIRST AMENDMENT TO THE AGREEMENT 

DESCRIPTION FY2016 FY2017 FY2018 TOTAL 

Part A- Lift Pump Station $266,515.00 $274,105.00 $540,620.00 

Part B- One MW Photovoltaic System $200,000.00 $210,986.00 $410,986.00 

Part C- DSOD, SRF and SUSMP $150,000.00 $390,000.00 $304,653.00 $844,653.00 

ADDITIONAL SERVICES — $0.00 . $0.00. 	$0.00 $0.00 

FIRST AMENDMENT GRAND TOTAL $616,515.00 $875,091.00 	$304,653.00 $1,796,259.00 

ORIGINAL FEE AND COMPENSATION SCHEDULE 

DESCRIPTION FY 2013 , FY 2014 TOTAL 

Professional Services for the Design of Miramar 

Clearwell Improvements 
$3,190,000.00 $1,408,757.00 $4,598,757.00 

ADDITIONAL SERVICES _ $200,000.00 $200,000.00 $400,000.00 i 
GRAND TOTAL $3,390,000.00 $1,608,757.00 $4,998,757.00 

OVERALL SUMMARY 

DESCRIPTION _FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 TOTAL 

Agreement for Professional services for the design of 

Miramar 

Clearwell Improvements 

$3,190,000.00 $1,408,757.00 $4,598,757.00 

First Amendment to the agreement for Professional 

Services for the Design of Miramar Clearwell 

Improvements 
$0.00 $616,515.00 $875,091.00 $304,653.00 $1,796,259.00 

ADDITIONAL SERVICES — $200,000.00 — $200,000.00 $400,000.00 

GRAND TOTAL $3,390,000.00 $1,608,757.00 $0.00 $616,515.00_ 	$875,091.00 $304,653.00 $6.795,016.00 
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EXHIBIT B-1 

COMPENSATION AND FEE SCHEDULE 

Labor Billing Rates: 
A. Labor billing rates shall be Consultant's burdened rates for job categories 

listed in Schedule B-1.1.0 
B. No overtime premium is charged for project work outside normal working 

hours. Any overtime must be pre-approved in writing by the Miramar 
Clearwell Improvements City's Project Manager. 

C. Additional labor categories may he added, subject to negotiation, and as 
authorized by the City in writing. 

D. A request for an annual rate adjustment must be submitted to the City of 
San Diego in writing for approval. Written justification for the rate 
adjustment must be submitted to the City of San Diego a minimum of 60 
days before the Agreement anniversary date. Said proposed adjustment shall 
not to exceed three percent (3%), and the City of San Diego must approve 
any rate adjustments in writing before they become effective. 

II. 	Other Direct Costs: 
A. Other Direct Costs (ODC) are consultant's actual costs for the items listed in 

Schedules B-1.2.0 
B. Consultant's will have no markup on Other Direct Costs. 
C. ODC billing rate equals cost. 
D. Mileage reimbursement rate will be at current City of San Diego mileage 

rate (mileage log required). 
E. Travel expenses for the lowest cost effective Air Fare, Train, and/or Car 

Rental, will be reimbursed at actual costs (receipts required). 
F. Lodging and Per Diem will be reimbursed at actual costs (receipts required) 

up to the maximum allowance for the San Diego area as published/posted on 
the U.S. General Services Administration website 
(http://www.gsa.gov/portal/category/100120).  

III. 	Subconsultant Costs: 
A. All subconsultant costs are reimbursed as a "direct expense" at actual costs 

(invoice/receipts required). 
B. Consultant billing rate equals subconsultant cost. 



Schedule B-1.1.0 
Labor Rates 

Consultant Labor Billing Rates 

Categories Rate 

Designer Drafter $116.63 

Administrative 
Assistant/Word Processor 

$76.07 

Consultant Labor Billing Rates 

Categories Rate 
(SWE) 

Rate 
(MP/A) 

Rate 
(IEC) 

Principal Engineer 
PE 

$223.12 $220 $190 

Senior Project 
Manager PE 

$197.77 $196 $190 

I 
Associate 
Engineer PE 

$141.99 $145 $135 

Engineer $121.70 $118 $115 

Schedule B-1.2.0 
Other Direct Costs 

Other Direct Costs (ODC) 

Categories ' Rate 

Mileage reimbursement for business miles driven. Mileage log identifying "To" 
and "From" locations, and "Start" and "End" odometer is required 

Current City of San 
Diego mileage rate 

Reproduction Services At Cost (Receipts 
required) 

Black and White Copies: At Cost (Receipts 
required) 

Color Copies At Cost (Receipts 
required) 

Drawings At Cost (Receipts 
required) 

Outside Services At Cost (Receipts 
required) 
At Cost (Receipts 
required) 

Materials and Other Expenses 
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EXHIBIT C -1 

TIME SCHEDULE 

CITY OF SAN DIEGO 
MIRAMAR CLEARWELL IMPROVEMENTS 

I 

Activity Description 
Estimated 
Working 

Days 

PHASE A — DESIGN PHASE 620 

DESIGN DEVELOPMENT 

Task 3.1 	Project Management 

Task 3.2 	Project Meetings/Presentations 

Task 3.3 	Project Schedule and Budget Control 

Task 3.4 	Contract Administration 

Task 3.5 	Design Development 

Task 3.5.2 	Basis of Design Report 

Task 3.5.3 	30% Design 

Task 3.5.4 	60% Design 

Task 3.5.5 	90% Design 

Task 3.5.6 	100% Design 

Task 3.9 	Additional Design Services 

PHASE B— BID/AWARD 180 

PHASE C — CONSTRUCTION AND START-UP 1025 

Task 5.1 	General Construction Administration, Site 

Visits, Field Support, and Construction 

Meetings 

Task 5.2 	Contractor Submittal Review 

Task 5.3 	Request For Information/Clarification 

Task 5.4 	Change Order Preparation Assistance 

Task 5.5 	Start-Up Services 

Task 5.6 	Opers. & Maint. Manual Review 

Task 5.7 	As-Built Drawings 



EXHIBIT J-1 

City of San Diego Purchasing & Contracting Department 
CONTRACTOR STANDARDS 

Pledge of Compliance 

Effective December 24, 2008, the Council of the City of San Diego adopted Ordinance No. 0-19808 to extend the 
Contractor Standards Ordinance to all contracts greater than $50,000. The intent of the Contractor Standards clause 
of San Diego Municipal Code §22.3224 is to ensure the City of San Diego conducts business with firms that have the 
necessary quality, fitness and capacity to perform the work set forth in the contract. 

To assist the Purchasing Agent in making this determination and to fulfill the requirements of §22.3224(d), each 
bidder/proposer must complete and submit this Pledge of Compliance with the bid/proposal. If a non-competitive 
process is used to procure the contract, the proposed contractor must submit this completed Pledge of Compliance 
prior to execution of the contract. A submitted Pledge of Compliance is a public record and information contained 
within will be available for public review for at least ten (10) calendar days, except to the extent that such information 
is exempt from disclosure pursuant to applicable law. 

All responses must be typewritten or printed in ink. If an explanation is requested or additional space is required, 
respondents must use the Pledge of Compliance Attachment "A" and sign each page. The signatory guarantees the 
truth and accuracy of all responses and statements. Failure to submit this completed Pledge of Compliance may 
make the bid/proposal non-responsive and disqualified from the bidding process. If a change occurs which would 
modify any response, Contractor must provide the Purchasing Agent an updated response within thirty (30) calendar days. 

A. PROJECT TITLE: 
Design of Miramar Clearwell Improvements 

B. BIDDER/CONTRACTOR INFORMATION: 

Simon Wong Engineering, Inc. 

Legal Name 
550 West C Street, Suite 1200 
Street Address 
Simon Wong, SE 
Contact Person, Title 

San Diego 
DBA 
CA 
	

92101 
State 	Zip 
(858) 256-7855 

Fax 

City 
(619) 778-1901 
Phone 

C. OWNERSHIP AND NAME CHANGES: 
1. In the past five (5) years, has your firm changed its name? 

E Yes 	X No 

If Yes, use Pledge of Compliance Attachment "A" to list all prior legal and DBA names, addresses and 
dates when used. Explain the specific reasons for each name change. 

2. In the past five (5) years, has a firm owner, partner or officer operated a similar business? 
1 Yes 	X No 

If Yes, use Pledge of Compliance Attachment "A" to list names and addresses of all businesses and 
the person who operated the business. Include information about a similar business only if an owner, 
partner or officer of your firm holds or has held a similar position in another firm. 



D. BUSINESS ORGANIZATION/STRUCTURE: Indicate the organizational structure of your firm. Check one only 
on this page. Use Pledge of Compliance Attachment "A" if more space is required. 

Corporation Date incorporated: 01  /  06  /  1995  State of incorporation: California  

	

List corporation's current officers: President: 	William C. Siegel  

Please see attached letter dated April 15, 2015 	Vice Pres: 	N/A  

regarding the state of our ownership. 	 Secretary: 	Kevin E. Pottmeyer 

	

Treasurer: 	David S. Johnson  

Is your firm a publicly traded corporation? 	C Yes 	X No 

If Yes, name those who own five percent (5%) or more of the corporation's stocks: 

I Limited Liability Company Date formed: 	/ 

 

State of formation: 

  

List names of members who own five percent (5%) or more of the company: 

iii Partnership Date formed: 	/ 	/ 	 State of formation: 	  

List names of all firm partners: 

I Sole Proprietorship 	Date started: 	 

List all firms you have been an owner, partner or officer with during the past five (5) years. Do not include 
ownership of stock in a publicly traded company: 

LI Joint Venture 	 Date formed: 	/ 	 

List each firm in the joint venture and its percentage of ownership: 

Note: Each member of a Joint Venture must complete a separate Contractor Standards Pledge of Compliance 
for a Joint Venture's submission to be considered responsive. 



E. FINANCIAL RESOURCES AND RESPONSIBILITY: 

Is your firm in preparation for, in the process of, or in negotiations toward being sold? 
• Yes 	>4 No 	Please see attached letter dated April 15, 2015 regarding the state of our ownership 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances, including name of the 
buyer and principal contact information. 

2. In the past five (5) years, has your firm been denied bonding? 
• Yes 	X No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances; include bonding 
company name. 

3. In the past five (5) years, has a bonding company made any payments to satisfy claims made against a 
bond issued on your firm's behalf or a firm where you were the principal? 
C Yes 	x No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances. 
F. PERFORMANCE HISTORY: 

1. In the past five (5) years, has your firm been found civilly liable, either in a court of law or pursuant to the 
terms of a settlement agreement, for defaulting or breaching a contract with a government agency? 
C Yes 	X No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances. 
2. In the past five (5) years, has a government agency terminated your firm's contract prior to completion? 

L Yes 	No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances and provide principal 
contact information. 

G. COMPLIANCE: 

In the past five (5) years, has your firm or any firm owner, partner, officer, executives or management been 
criminally penalized or found civilly liable, either in a court of law or pursuant to the terms of a settlement 
agreement for violating any federal, state or local law in performance of a contract, including but not limited 
to laws regarding health and safety, labor and employment, wage and hours, and licensing laws which affect 
employees? 
L Yes 	Ix No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances surrounding each 
instance; include name of entity involved, specific infraction(s) or violation(s), dates of instances, and 
outcome with current status. 

2. In the past five (5) years, has your firm been debarred or determined to be non-responsible by a 
government agency? 
L] Yes 	X No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances of each instance; include 
name of entity involved, specific infraction, dates, and outcome. 



H. BUSINESS INTEGRITY: 
1. In the past five (5) years, has your firm been convicted of or found liable in a civil suit for making a false 

claim or material misrepresentation to a private or governmental entity? 

	

1Yes 	X No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances of each instance; 
include the entity involved, specific infraction(s) or violation(s), dates, outcome and current status. 

2. In the past five (5) years, has your firm or any of its executives, management personnel, or owners been 
convicted of a crime, including misdemeanors, or been found liable in a civil suit involving the bidding, 
awarding, or performance of a government contract? 

	

Yes 	X No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances of each instance; 
include the entity involved, specific infraction(s), dates, outcome and current status. 

I. TYPE OF SUBMISSION: This document is submitted as: 

Initial submission of Contractor Standards Pledge of Compliance. 

X Update of prior Contractor Standards Pledge of Compliance dated  06 /  13 /  2012.  

Complete all questions and sign below. Each Pledge of Compliance Attachment "A" page must be signed. 
Under penalty of perjury under the laws of the State of California, I certify I have read and understand the questions 
contained in this Pledge of Compliance and that I am responsible for completeness and accuracy of responses and 
all information provided is true to the best of my knowledge and belief. I further certify my agreement to the following 
provisions of San Diego Municipal Code §22,3224: 

(a) To comply with all applicable local, State and Federal laws, including health and safety, labor and employment, 
and licensing laws that affect the employees, worksite or performance of the contract. 

(b) To notify the Purchasing Agent within fifteen (15) calendar days upon receiving notification that a government 
agency has begun an investigation of the Contractor that may result in a finding that the Contractor is or was not 
in compliance with laws stated in paragraph (a). 

(c) To notify the Purchasing Agent within fifteen (15) calendar days when there has been a finding by a government 
agency or court of competent jurisdiction of a violation by the Contractor of laws stated in paragraph (a). 

(d) To provide the Purchasing Agent updated responses to the Contractor Standards Pledge of Compliance within 
thirty (30) calendar days if a change occurs which would modify any response. 

(e) To notify the Purchasing Agent within fifteen (15) days of becoming aware of an investigation or finding by a 
government agency or court of competent jurisdiction of a violation by a subcontractor of laws stated in 
paragraph (a). 

(f) To cooperate fully with the Purchasing Agent and the City during any investigation and to respond to a request 
for information within ten (10) working days from the request date. 

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. 

Simon Wong, SE, Asst. Secretary  April 17, 2015 

Print Name, Title 

 

Signature  7  y 	 Date 



City of San Diego Purchasing & Contracting Department 
CONTRACTOR STANDARDS 

Pledge of Compliance Attachment "A" 
Provide additional information in space below. Use additional Pledge of Compliance Attachment "A" pages as 
needed; sign each page. Print in ink or type responses and indicate question being answered. Information provided 
will be available for public review, except if exempt from disclosure_pursuant to applicable law.  

Under penalty of perjury under the laws of the State of California, I certify I have read and understand the 
questions contained in this Contractor Standards Pledge of Compliance and that I am responsible for 
completeness and accuracy of responses on this Pledge of Compliance Attachment "A" page and all 
information provided is true to the best of my knowledge. 

Print Name, Title 	 Signature 	 Date 



EXHIBIT K-1 - Equal Benefits Ordinance Certification of Compliance 



Receipt Date: EBO Analyst: o Approved 	o Not Approved — Reason: 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

COMPANY INFORMATION 

For additional information, contact: 
CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 

202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 	Fax (619) 533-3220 

Company Name: Simon Wong Engineering, Inc. 	 Contact Name: Simon Wong, SE 

Company Address: 550 West C Street, Suite 1200, San Diego, CA 92101 
	

Contact Phone: (619) 778-1901 

Contact Email: swong@kleinfelder.com  

CONTRACT INFORMATION 

Contract Title: Design of Miramar Clearwell Improvements 
	

Start Date: 2012 

Contract Number (if no number, state location): H125587 
	

End Date: 2018 

SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and 
maintain equal benefits as defined in San Diego Municipal Code §22.4302 for the duration of the contract. To comply: 

• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 
• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child 

care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 
• Any benefit not offered to an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

• Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during open 
enrollment periods. 

• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 

• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and its Rules are posted at www.sandiego.gov/administration.  

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

El I affirm compliance with the EBO because my firm (contractor must select one  reason): 
El Provides equal benefits to spouses and domestic partners. 
O Provides no benefits to spouses or domestic partners. 
O Has no employees. 
O Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or expired. 

0 I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify 
my firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners 
and to continue to make every reasonable effort to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certify the above information is true and correct. I further certify that 
my firm understands the requirements of the Equal Benefits Ordinance and will provide and maintain equal benefits for the duration 
of the contract or pay a cash equivalent if authorized by the City.  

April 17, 2015 
Date 

Simon Wong,  S.E., Assistant Secretary  
Name/Title of Signatory 4i0 naty 

rev 2/15/2011 



PROJECT WATER COST ESTIMATE

Agreement Prepared by: Manuel Flores Meza
Miramar Clearwell Improvements Advertise Date: 17-Jun-15

Award/Amend X WBS S-11024
(Project Title)

CIP NO. OR OTHER SOURCE OF FUNDS TOTALS % OF E

S-11024 S-11024 S-11024 S-11024 S-11024
% OF E Previous FY16 Phase FY17 Phase FY18 Phase TOTALS

A.
512114 0.0% 0.00
512034 100.0% 4,998,757.00 616,515.00 875,091.00 304,653.00 6,795,016.00
512059 0.0% 0.00
512026 0.0% 0.00
512059 0.0% 0.00
512066 0.0% 0.00

4,998,757.00 616,515.00 875,091.00 304,653.00 0.00 0.00 0.00 0.00 6,795,016.00 6,795,016.00 100.00%

B.
512025 0.0% 0.00
512048 0.0% 0.00
513006 0.0% 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00%

C.
511086 0.0% 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00%

D.
512133 0.0% 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00%

SUBTOTAL 4,998,757.00 616,515.00 875,091.00 304,653.00 0.00 0.00 0.00 0.00 6,795,016.00 6,795,016.00 100.00%

E
515004 0.00 0.00

F
512117 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL PROJECT 4,998,757.00 616,515.00 875,091.00 304,653.00 0.00 0.00 0.00 0.00 6,795,016.00 6,795,016.00

Prev. Auth. OO. # 20195 3,390,000.00
Prev. Auth. OO # 20195 1,608,757.00
Prev. Auth. Res. #
Prev. Auth. Res. #
Prev. Auth. Res. #
Prev. Auth. Res. #
Prev. Auth. Res. #
Prev. Auth. Res. #
Prev. Auth. Res. #
Prev. Auth. Res. #

4,998,757.00

(1,796,259.00)

FUNDING: 700010

Contingencies
Contingency Reserve

WBS

COST CENTER 2013131212
FUND 700010

Construction Management

Total Equipment and Furnishings

Equipment and Furnishings
Pipe Fittings Etc

 

Total Contingencies

COMMENTS: Total construction cost estimate at $114,728,744 .  Total design fee including this amendment will be $6,795,016.  Design fee will be 5.92% of total project cost.

Other Funding
Undistributed Budget

Equipment & Furnishings

THIS REQUEST: -$                  

THIS REQUEST

Equipment & Furninshings

Misc Professional/Tech Services

S-11024

Note: Information on previous 1472 cost estimate is attached.

Total Previous Authorized

ACTIVITY

Planning/Design/Administration

Engineering Services
City Services 

Total Construction

Professional Services

Construction
Construction Contract
Insurance
Application Support

Reimbursement Agreements
Total Planning/Design/Administration



(0-2013-4) 

ORDINANCE NUMBER 0- 	I. 
	

(NEW SERIES) 

DATE OF FINAL PASSAGE 	OCT .0 3 2012 

AN ORDINANCE OF THE COUNCIL OF THE CITY OF 
SAN DIEGO AUTHORIZING EXTENSION OF AGREEMENT 
PAST FIVE YEARS; APPROVING AND EXECUTING THE 
AGREEMENT WITH SIMON WONG ENGINEERING FOR 
PROFESSIONAL SERVICES FOR THE DESIGN OF 
MIRAMAR CLEARWELL IMPROVEMENTS PROJECT; AND 
TAKING RELATED ACTIONS. 

WHEREAS, this agreement is scheduled to be funded in two phases Fiscal Year 2012 

(FY2012) and FY2014; and 

WHEREAS, under Charter section 99, no contract, agreement or obligation extending for 

a period of more than five years may be authorized except by Ordinance approved by a two-

thirds majority vote of the City Council; NOW THEREFORE, 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1. That the Mayor or his designee is authorized to execute, for and on behalf of 

the City, a phase-funded contract with Simon Wong engineering for professional services, under 

the terms and conditions set forth in the Agreement, on file in the Office of the City Clerk as 

Document No. 00- 	20195  . This agreement shall not exceed a total of $4,998,757 in 

CIP S-11024, Miramar Clearwell Improvements. 

Section 2. That the Chief Financial Officer is authorized to expend funds not to exceed 

$3,390,000 for the first phase FY2012, and $1,608,757 for subsequent phase FY2014 from CIP 

S-11024, Miramar Clearwell Improvements, Fund 700010, Water, for the purpose of executing 

this agreement, contingent upon the adoption of the FY2014 Appropriation Ordinance and 

contingent upon the Chief Financial Officer furnishing one or more certificates demonstrating 

-PAGE 1 OF 3- 



(0-2013-4) 

that funds necessary for expenditure under established contract funding phases are, or will be, on 

deposit with the City Treasury. 

Section 3. That the Chief Financial Officer is authorized, upon advice from the 

administering department, to transfer excess budgeted funds, if any, to the appropriate reserves. 

Section 4. That a full reading of this ordinance is dispensed with prior to its passage, a 

written or printed copy having been available to the City Council and the public a day prior to its 

passage. 

Section 5. That this ordinance shall take effect and be in force on the thirtieth day from 

and after its final passage. 

APPROVED: JAN I. GOLDSMITH, City Attorney 

By 
Mark M. Mercer 
Deputy City Attorney 

MMM:cw 
07/10/12 
Or.Dept:Public Works/Engineering-AEP 
Doc. No.:399212 

-PAGE 2 OF 3- 



Approved: 

(0-2013-4) 

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San 
Diego, at this meeting of  SEP 2 5 2012 • 

Vetoed: 	  
(date) 
	

JERRY SANDERS, Mayor 

-PAGE 3 OF 3- 



AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 

AND 

SIMON WONG ENGINEERING, INC. 

FOR 

DESIGN OF MIRAMAR CLEARWELL 
IMPROVEMENTS 

CONTRACT NUMBER: H125587 

0- 20195 
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AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 
AND SIMON WONG ENGINEERING, INC. 
FOR DESIGN PROFESSIONAL SERVICES 

THIS Agreement is made and entered into between the City of San Diego, a municipal 
corporation [City], and Simon Wong Engineering, Inc. [Design Professional] for the Design 
Professional to provide Professional Services to the City for the Design of Miramar Clearwell 
Improvements (H125587) [Project]. 

RECITALS 

The City wants to retain the services of a professional civil engineering firm to provide 
civil engineering services [Professional Services]. 

The Design Professional represents that it has the expertise, experience and personnel 
necessary to provide the Professional Services for the Project. 

The City and the Design Professional [Parties] want to enter into an Agreement whereby 
the City will retain the Design Professional to provide, and the Design Professional shall provide, 
the Professional Services for the Project [Agreement]. 

In consideration of the above recitals and the mutual covenants and conditions set forth, 
herein, and for good and valuable consideration, the sufficiency of which are hereby 
acknowledged, the Parties hereby set forth their mutual covenants and understandings as follows: 

ARTICLE I 
DESIGN PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by reference. 

1.1 Scope of Services. The Design Professional shall perform the Professional 
Services as set forth in the written Scope of Services (Exhibit A) at the direction of the City 

1.2 Contract Administrator. The Public Works Department is the contract 
administrator for this Agreement. The Design Professional shall provide the Professional 
Services under the direction of a designated representative of the Public Works Department. The 
City's designated representative will communicate with the Design Professional on all matters 
related to the administration of this Agreement and the Design Professional's performance ofthe 
Professional Services rendered hereunder. When this Agreement refers to communications to or 
with the City, those communications will be with the designated representative, unless the 
designated representative or the Agreement specifies otherwise. However, when this Agreement 
refers to an act or approval to be performed by the City, that act or approval shall be performed 
by the Mayor or his designee, unless the Agreement specifies otherwise. 

1.3 City Modification of Scope of Services. The City may, without invalidating this 
Agreement, order changes in the Scope of Services by altering, adding to or deducting from the 
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Professional Services to be performed. All such changes shall be in writing and shall be 
performed in accordance with the provisions of this Agreement. If any such changes cause an 
increase or decrease in the Design Professional's cost of, or the time required for, the 
performance of any of the Professional Services, the Design Professional shall immediately 
notify the City. If the City deems it appropriate, an equitable adjustment to the Design 
Professional's compensation or time for performance may be made, provided that any adjustment 
must be approved by both Parties in writing in accordance with Section 9.1 of this Agreement. 

1.4 Written Authorization. Prior to performing any Professional Services in 
connection with the Project, the Design Professional shall obtain from the City a written 
authorization to proceed. Further, throughout the term of this Agreement, the Design 
Professional shall immediately advise the City in writing of any anticipated change in the Scope 
of Services (Exhibit A), Compensation and Fee Schedule (Exhibit B), or Time Schedule (Exhibit 
C), and shall obtain the City's written consent to the change prior to making any changes. In no 
event shall the City's consent be construed to relieve the Design Professional from its duty to 
render all Professional Services in accordance with applicable laws and accepted industry 
standards. 

1.5 Confidentiality of Services. All Professional Services performed by the Design 
Professional, including but not limited to all drafts, data, correspondence, proposals, reports, and 
estimates compiled or composed by the Design Professional, pursuant to this Agreement, are for 
the sole use of the City, its agents and employees. Neither the documents nor their contents shall 
be released to any third party without the prior written consent of the City. This provision does 
not apply to information that (a) was publicly known, or otherwise known to the Design 
Professional, at the time that it was disclosed to the Design Professional by the City, 
(b) subsequently becomes publicly known through no act or omission of the Design Professional, 
or ( c) otherwise becomes known to the Design Professional other than through disclosure by the 
City. Except for Subcontractors covered by Section 4.4, neither the documents nor their contents 
shall be released to any third party without the prior written consent of the City. 

1.6 Competitive Bidding. The Design Professional shall ensure that any plans and 
specifications prepared, required, or recommended under this Agreement allow for competitive 
bidding. The Design Professional shall design such plans or specifications so that procurement of 
services, labor or materials are not available from only one source, and shall not design plans and 
specifications around a single or specific product, piece of major equipment or machinery, a 
specific patented design, or a proprietary process, unless required by principles of sound 
engineering practice and supported by a written justification that has been approved in writing by 
the City. The Design Professional shall submit this written justification to the City prior to 
beginning work on such plans or specifications. Whenever the Design Professional recommends 
a specific product or equipment for competitive procurement, such recommendation shall include 
at least two brand names of products that are capable of meeting the functional requirements 
applicable to the Project. 

ARTICLE II 
DURATION OF AGREEMENT 

2.1 Term of Agreement. This Agreement shall be effective on the date it is executed 
by the last Party to sign the Agreement, and approved by the City Attorney in accordance with 
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San Diego Charter Section 40. Unless otherwise terminated, it shall be effective until completion 
of the Scope of Services or January 8, 2019; whichever is the earliest but not to exceed five years 
unless approved by City ordinance. 

2.2 Time of Essence. Time is ofthe essence for each provision ofthis Agreement, 
unless otherwise specified in this Agreement. The time for performance of the Scope of Services 
(Exhibit A) is set forth in the Time Schedule (Exhibit C). 

2.3 Notification of Delay. The Design Professional shall immediately notify the City 
in writing ifthe Design Professional experiences or anticipates experiencing a delay in 
performing the Professional Services within the time frames set forth in the Time Schedule 
(Exhibit C). The written notice shall include an explanation of the cause for, and a reasonable 
estimate of the length of the delay. If in the opinion of the City, the delay affects a material part 
ofthe Project, the City may exercise its rights under Sections 2.5-2.7 of this Agreement. 

2.4 Delay. If delays in the performance of the Professional Services are caused by 
unforeseen events beyond the control of the Parties, such delay may entitle the Design 
Professional to a reasonable extension of time, but such delay shall not entitle the Design 
Professional to damages or additional compensation. Any such extension of time must be 
approved in writing by the City. The following conditions may constitute such a delay: war; 
changes in law or government regulation; labor disputes; strikes; fires, floods, adverse weather or 
other similar condition ofthe elements necessitating cessation ofthe Design Professional's work; 
inability to obtain materials, equipment, or labor; required additional Professional Services; or 
other specific reasons agreed to between the City and the Design Professional; provided, 
however, that: (a) this provision shall not apply to, and the Design Professional shall not be 
entitled to an extension of time for, a delay caused by the acts or omissions of the Design 
Professional; and (b) a delay caused by the inability to obtain materials, equipment, or labor shall 
not entitle the Design Professional to an extension of time unless the Design Professional 
furnishes the City, in a timely manner, documentary proof satisfactory to City of the Design 
Professional's inability to obtain materials, equipment, or labor. 

2.5 City's Right to Suspend for Convenience. The City may, at its sole option and 
for its convenience, suspend all or any portion ofthe Design Professional's performance of the 
Professional Services, for a reasonable period of time not to exceed six months. In accordance 
with the provisions of this Agreement, the City will give written notice to the Design 
Professional of such suspension. In the event of such a suspension, in accordance with the 
provisions of Article III of this Agreement, the City shall pay to the Design Professional a sum 
equivalent to the reasonable value of the Professional Services the Design Professional has 
satisfactorily performed up to the date of suspension. Thereafter, the City may rescind such 
suspension by giving written notice of rescission to the Design Professional. The City may then 
require the Design Professional to resume performance of the Professional Services in 
compliance with the terms and conditions of this Agreement; provided, however, that the Design 
Professional shall be entitled to an extension of time equal to the length of the suspension, unless 
otherwise agreed to in writing by the Parties. 

2.6 City's Right to Terminate for Convenience. The City may, at its sole option and 
for its convenience, terminate all or any portion of the Professional Services agreed to pursuant 
to this Agreement by giving written notice of such termination to the Design Professional. Such 

Design Long Form 3 Revised 01-05-12 



notice shall be delivered by certified mail with return receipt for delivery to the City. The 
termination ofthe Professional Services shall be effective upon receipt ofthe notice by the 
Design Professional. After termination of this Agreement, the Design Professional shall 
complete any and all additional work necessary for the orderly filing of documents and closing 
of the Design Professional's Professional Services under this Agreement. For services 
satisfactorily rendered in completing the work, the Design Professional shall be entitled to fair 
and reasonable compensation for the Professional Services performed by the Design Professional 
before the effective date oftermination. After filing of documents and completion of 
performance, the Design Professional shall deliver to the City all drawings, plans, calculations, 
specifications and other documents or records related to both the Project and to the Design 
Professional's Professional Services on the Project. By accepting payment for completion, filing 
and delivering documents as called for in this paragraph, the Design Professional discharges the 
City of all of the City'S payment obligations and liabilities under this Agreement. 

2.7 City's Right to Terminate for Default. Ifthe Design Professional fails to 
satisfactorily perform any obligation required by this Agreement, the Design Professional's 
failure constitutes a Default. A Default includes the Design Professional's failure to adhere to the 
Time Schedule. If the Design Professional fails to satisfactorily cure a Default within ten 
calendar days of receiving written notice from the City specifying the nature of the Default, the 
City may immediately cancel and/or terminate this Agreement, and terminate each and every 
right ofthe Design Professional, and any person claiming any rights by or through the Design 
Professional under this Agreement. The rights and remedies ofthe City enumerated in this 
Section are cumulative and shall not limit, waive, or deny any of the City's rights under any other 
provision of this Agreement. Nor does this Section otherwise waive or deny any right or remedy, 
at law or in equity, existing as of the date of this Agreement or hereinafter enacted or established, 
that may be available to the City against the Design Professional. 

ARTICLE III 
COMPENSATION 

3.1 Amount of Compensation. The total compensation payable by the City to the 
Design Professional for performance of all Professional Services rendered in accordance with 
this Agreement, including reasonably related expenses, shall not exceed $4,998,757.00. The 
compensation for the Scope of Services shall not exceed $4,598,757.00 and the compensation for 
Additional Services (described in Section 3.2), if any, shall not exceed $400,000.00. Moreover, 
the total compensation to be paid to the Design Professional by the City for all work performed 
under each phase of this Agreement shall not exceed the amount for each phase as specified in 
the Phased Funding Schedule in Section 3.1.1 unless said amount is modified in writing by an 
amendment to this Agreement. 

3.1.1 Phased Funding Schedule. The work to be performed under this 
Agreement shall be performed during the separate and specific phases identified in the following 
Phased Funding Schedule. 
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Funding 

Phases 

PHASED FUNDING SCHEDULE 

Total Not to 
Exceed 
Amount 

1 ···F·r·om· date'''o'f'exe'c~tion 0['·· ...... ·"[' .. ··$3·;390;·000.00 
! Agreement through June 30, i 

2013. i '----__ ,_ .......................................................................................................................................... ...l ........................................................................................ , 
2 From July 1,2013 through $1,608,757.00 

.. . 
; completion of the Agreement : l r------r· ........ · ........ · ............ · ............ ··· .... · .............. · ............ · ........................................................................... ) ................................................................................................ 1 

Total i ! $4,998,757.00 i 
'--____ L ................ _ ....................................................................................................................................... l... ........................................................ _ ................................ .1 

3.1.2 It is expressly understood by and between the City and the Design 
Professional that the work and compensation for each Funding Phase is subject to funds being 
appropriated and authorized by the City Council for said services and compensation. The City's 
obligations and the Design Professional's obligations under this multi-phase contract which shall 
be funded by multi-phase funding authorizations are as follows: 

a. The amount of funds available at time of contract award is not 
considered sufficient for the performance required for any Funding Phase other than Funding 
Phase 1. When additional funds are available for the full requirements of the next Funding 
Phase, the City shall so notify the Design Professional in writing. The City shall also modify the 
amount of funds as available for contract performance as described in the Funding Schedule. 
This procedure shall apply for each successive Funding Phase. 

b. The City is not obligated to the Design Professional for any 
amount over that specified in the Funding Schedule as available for contract performance and 
authorized by the City Council. 

c. The Design Professional is not obligated to incur costs for the 
performance of work required for any Funding Phase after the first phase, unless and until 
written notification is received from the City of an increase in availability of funds. If so 
notified, the Design Professional's obligation shall increase only to the extent contract 
performance is required for the additional Funding Phase for which funds are made available. 

d. If the Agreement is terminated under Section 2.6 "City's Right to 
Terminate for Convenience", the settlement proposal shall be determined pursuant to procedures 
established in that section. The Design Professional shall be entitled to compensation for only 
those Services provided under those specific Funding Phases for which funds have been made 
available. lfthe Agreement is terminated for default, the City'S rights under this Agreement 
shall apply to the entire multi-phase requirements. 

e. Notification to the Design Professional of an increase or decrease 
in the funds available for performance ofthis Agreement under another clause (e.g., an "option" 
or "changes" clause), shall not constitute the notification contemplated by subparagraph a above. 
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3.1.3 The not-to-exceed amounts stated in the Funding Schedule in Paragraph 
3.1.1 above include the following two specific elements: 

3.1.3.1 A shall not exceed amount as full compensation for all work 
described in this AGREEMENT and its Exhibits, except for Additional Services that may be 
authorized under Paragraph 3.2 ofthis AGREEMENT; and 

3.1.3.2 A shall not exceed amount for Additional Services that may be 
authorized under Paragraph 3.2 of this AGREEMENT. 

""""""'''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''' """'"'''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''';''''''''''''' "'''''''''''",,'''''''''''''''''''''''''''''''''''''''''''''''''''':'''''''''''''''''''''''''''t'"'''''''''''''''''''''''''''''=''''''''''''''''':''''''''''''''''''''''''''''''''''''' 

Not to Exceed Total 
Funding 
Phases 

1 

2 

Fixed 
Amount 

Amount for Not to Exceed 
Additional Services Amount 

$3,190,000.00 $200,000.00 $3,390,000.00 

$1,408,757.00 $200,000.00 
!:""'''''''''''''''''''''''''''''''''''''''''''''''''''''''''' "''''+'''''''''''''''''''''''''''''''''''' ",,"",,""''','','',,''''''''''''''''''' l""'"'''''''''''''''' """""""""''''''''''''''''' ""',"""""""",,"",',,"""""'''''''''''''''' 

Total",·I[ , 

$1,608,757.00 

4,998,757.00 
:,,"""""'"'''''''''''''''''''''''''''''''''''''''''''''''''''''''''''',,'''''''''''''''''''''"""""""""""""""""""""""""""""'",',,'''''''''''''''''''''''''''''''''",,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 

3.2 Additional Services. The City may require that the Design Professional perform 
additional Professional Services [Additional Services] beyond those basic services described in 
the Scope of Services [Exhibit A]. Prior to the Design Professional's performance of Additional 
Services, the City and the Design Professional must agree in writing upon a fee for the 
Additional Services, including reasonably related expenses, in accordance with the 
Compensation and Fee Schedule [Exhibit B]. The City will pay the Design Professional for the 
performance of Additional Services in accordance with Section 3.3. 

3.3 Manner of Payment. The City shall pay the Design Professional in accordance 
with the above Phased Funding Schedule and the Compensation and Fee Schedule [Exhibit B]. 
For the duration of this Agreement, the Design Professional shall not be entitled to fees, 
including fees for expenses, that exceed the amounts specified in the Phased Funding Schedule 
and Compensation and Fee Schedule. The Design Professional shall submit one invoice per 
calendar month in a form acceptable to City in accordance with the Compensation and Fee 
Schedule. The Design Professional shall include with each invoice a description of completed 
Professional Services, reasonably related expenses, if any, and all other information, including 
but not limited to: the progress percentage ofthe Scope of Services and/or deliverables 
completed prior to the invoice date, as required by the City. The City will pay undisputed 
portions of invoices within thirty calendar days of receipt. 

3.4 Additional Costs. Additional Costs are those costs that can be reasonably 
determined to be related to the Design Professional's errors or omissions, and may include 
Design Professional, City, or Subcontractor overhead, construction, materials, demolition, and 
related costs. The Design Professional shall not be paid for the Professional Services required 
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due to the Design Professional's errors or omissions, and the Design Professional shall be 
responsible for any Additional Costs associated with such errors or omissions. These Additional 
Costs may be deducted from monies due, or that become due, the Design Professional. Whether 
or not there are any monies due, or becoming due, the Design Professional shall reimburse the 
City for Additional Costs due to the Design Professional's errors or omissions. 

3.5 Eighty Percent Notification. The Design Professional shall promptly notify the 
City in writing of any potential cost overruns. Cost overruns include, but are not limited to the 
following: (1) where anticipated costs to be incurred in the next sixty calendar days, when added 
to all costs previously incurred, will exceed 80 percent of the maximum compensation for this 
Agreement; or (2) where the total cost for performance of the Scope of Services (Exhibit A) 
appears that it may be greater than the maximum compensation for this Agreement. 

ARTICLE IV 
DESIGN PROFESSIONAL'S OBLIGATIONS 

4.1 Industry Standards. The Design Professional agrees that the Professional 
Services rendered under this Agreement shall be performed in accordance with the standards 
customarily adhered to by an experienced and competent professional civil engineering firm 
using the degree of care and skill ordinarily exercised by reputable professionals practicing in the 
same field of service in the State of California. Where approval by the City, the Mayor or his 
designee, or other representatives of the City is required, it is understood to be general approval 
only and does not relieve the Design Professional of responsibility for complying with all 
applicable laws, codes, and good consulting practices. 

4.2 Right to Audit. 

4.2.1 Access. The City retains the right to review and audit, and the reasonable right of 
access to Design Professional's and any Subcontractor's premises to review and audit the Design 
Professional's or Subcontractor's compliance with the provisions of this Agreement [City's 
Right]. The City's Right includes the right to inspect and photocopy same, and to retain copies, 
outside of the Design Professional's premises, of any and all Project-related records with 
appropriate safeguards, if such retention is deemed necessary by the City in its sole discretion. 
This information shall be kept by the City in the strictest confidence allowed by law. 

4.2.2 Audit. The City's Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the City determines 
are necessary to discover and verify that the Design Professional or Subcontractor is in 
compliance with all requirements under this Agreement. 

4.2.2.1 Cost Audit. Ifthere is a claim for additional compensation or for 
Additional Services, the City's Right includes the right to examine books, records, documents, 
and any and all other evidence and accounting procedures and practices that the City determines 
are necessary to discover and verify all direct and indirect costs, of whatever nature, which are 
claimed to have been incurred, or anticipated to be incurred. 

4.2.2.2 Accounting Records. The Design Professional and all 
Subcontractors shall maintain complete and accurate records in accordance with Generally 
Accepted Accounting Practices in the industry. The Design Professional and Subcontractors shall 
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make available to the City for review and audit; all Project-related accounting records and 
documents, and any other financial data. Upon the City's request, the Design Professional and 
Subcontractors shall submit exact duplicates of originals of all requested records to the City. 

4.2.3 City's Right Binding on Subcontractors. The Design Professional shall 
include the City's Right as described in Section 4.2, in any and all of their subcontracts, and shall 
ensure that these sections are binding upon all Subcontractors. 

4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation and further litigation provided for in Article 
VII is the Design Professional's and Subcontractors full compliance with the provisions of this 
Section 4.2 within sixty days of the date on which the City mailed a written request to review 
and audit compliance. 

4.3 Insurance. The Design Professional shall not begin the Professional Services 
under this Agreement until it has: (a) obtained, and provided to the City, insurance certificates 
and endorsements reflecting evidence of all insurance required in Article IV, Section 4.3.1 ; 
however, the City reserves the right to request, and the Design Professional shall submit, copies 
of any policy upon reasonable request by the City; (b) obtained City approval of each company 
or companies as required by Article IV, Section 4.3.3; and (c) confirmed that all policies contain 
the specific provisions required in Article IV, Section 4.3.4. Design Professional's liabilities, 
including but not limited to Design Professional's indemnity obligations, under this Agreement, 
shall not be deemed limited in any way to the insurance coverage required herein. Except as 
provided for under California law, all policies of insurance required hereunder must provide that 
the City is entitled to thirty (30) days prior written notice (10 days for cancellation due to non-
payment of premium) of cancellation or non-renewal ofthe policy or policies. Maintenance of 
specified insurance coverage is a material element of this Agreement and Design Professional's 
failure to maintain or renew coverage or to provide evidence of renewal during the term of this 
Agreement may be treated as a material breach of contract by the City. 

Further, the Design Professional shall not modifY any policy or endorsement thereto 
which increases the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types ofInsurance. At all times during the term ofthis Agreement, the 
Design Professional shall maintain insurance coverage as follows: 

4.3.1.1 Commercial General Liability. Commercial General Liability 
(CGL) Insurance written on an ISO Occurrence form CG 0001 0798 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 
injury or property damage in the amount of $1 million per occurrence and subject to an annual 
aggregate of $2 million. There shall be no endorsement or modification of the CGL limiting the 
scope of coverage for either insured vs. insured claims or contractual liability. All defense costs 
shall be outside the limits ofthe policy. 

4.3.1.2 Commercial Automobile Liability. For all of the Design 
Professional's automobiles including owned, hired and non-owned automobiles, the Design 
Professional shall keep in full force and effect, automobile insurance written on an ISO form CA 
0001 1290 or a later version ofthis form or an equivalent form providing coverage at least as 
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broad for bodily injury and property damage for a combined single limit of $1 million per 
occurrence. Insurance certificate shall reflect coverage for any automobile (any auto). 

4.3.1.3 Workers' Compensation. For all ofthe Design Professional's 
employees who are subject to this Agreement and to the extent required by the applicable state or 
federal law, the Design Professional shall keep in full force and effect, a Workers' Compensation 
policy. That policy shall provide a minimum of $1 million of employers' liability coverage, and 
the Design Professional shall provide an endorsement that the insurer waives the right of 
subrogation against the City and its respective elected officials, officers, employees, agents and 
representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all of the 
Design Professional's employees who are subject to this Agreement, the Design Professional 
shall keep in full force and effect, Professional Liability coverage for professional liability with a 
limit of$1 million per claim and $2 million annual aggregate. The Design Professional shall 
ensure both that: (1) the policy retroactive date is on or before the date of commencement of the 
Project; and (2) the policy will be maintained in force for a period ofthree years after substantial 
completion of the Project or termination of this Agreement whichever occurs last. The Design 
Professional agrees that for the time period defined above, there will be no changes or 
endorsements to the policy that increase the City'S exposure to loss. 

4.3.2 Deductibles. All deductibles on any policy shall be the 
responsibility of the Design Professional and shall be disclosed to the City at the time the 
evidence of insurance is provided. 

4.3.3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
companies with a rating of at least "A-, VI" by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, 
"surplus lines" carriers only if the carrier is authorized to do business in the State of California 
and is included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of 
insurance carried by non-admitted carriers are subject to all of the requirements for policies of 
insurance provided by admitted carriers described herein. 

4.3.4 Required Endorsements. 

The following endorsements to the policies of insurance are required to be provided to 
the City before any work is initiated under this Agreement. 

4.3.4.1 Commercial General Liability Insurance Endorsements. 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
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employees, agents and representatives with respect to liability ansmg out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited to your completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Design Professional's insurance and 
shall not contribute to it. 

4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of automobiles owned, 
leased, hired or borrowed by or on behalf ofthe Design Professional. 

4.3.4.3 Worker's Compensation and Employer's Liability Insurance 
Endorsements. 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must 
be endorsed to provide that the insurer will waive all rights of subrogation against the City and 
its respective elected officials, officers, employees, agents and representatives for losses paid 
under the terms of this policy or these policies which arise from work performed by the Named 
Insured for the City. 

4.3.5 Reservation of Rights. The City reserves the right, from time to time, to 
review the Design Professional's insurance coverage, limits, deductible and self-insured 
retentions to determine if they are acceptable to the City. The City will reimburse the Design 
Professional for the cost of the additional premium for any coverage requested by the City in 
excess ofthat required by this Agreement without overhead, profit, or any other markup. 

4.3.6 Additional Insurance. The Design Professional may obtain additional 
insurance not required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City shall 
follow the form of the primary policy or policies including but not limited to all endorsements. 

4.4 Subcontractors. The Design Professional's hiring or retaining of any third parties 
[Subcontractors] to perform services related to the Project [Subcontractor Services] is subject to 
prior approval by the City. The Design Professional shall list on the Subcontractor List (Exhibit 
D Attachment BB) all Subcontractors known to the Design Professional at the time this 
Agreement is entered. If at any time after this Agreement is entered into the Design Professional 
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identifies a need for additional Subcontractor Services, the Design Professional shall give written 
notice to the City of the need, at least forty-five days before entering into a contract for such 
Subcontractor Services. The Design Professional's notice shall include a justification, a 
description of the scope of work, and an estimate of all costs for the Subcontractor Services. The 
Design Professional may request that the City reduce the forty-five day notice period. The City 
agrees to consider such requests in good faith. 

4.4.1 Subcontractor Contract. All contracts entered into between the Design 
Professional and any Subcontractor shall contain the information as described in Sections 4.6, 
4.7,4.10.2, and 4.18, and shall also provide as follows: 

4.4.1.1 Design Professional shall require the Subcontractor to obtain 
insurance policies, as described in Section 4.3.1, and those policies shall be kept in full force and 
effect during any and all work on this Project and for the duration of this Agreement. 
Furthermore, Subcontractor policy limits, and required endorsements shall be determined by the 
Design Professional proportionate to the services performed by the Subcontractor. 

4.4.1.2 The Design Professional is obligated to pay the Subcontractor, for 
Design Professional and City-approved invoice amounts, out of amounts paid by the City to the 
Design Professional, not later than fourteen working days from the Design Professional's receipt 
of payment from the City. Nothing in this paragraph shall be construed to impair the right of the 
Design Professional and any Subcontractor to negotiate fair and reasonable pricing and payment 
provisions among themselves. 

4.4.1.3 In the case of a deficiency in the performance of Subcontractor 
Services, the Design Professional shall notify the City in writing of any withholding of payment 
to the Subcontractor, specifying: (a) the amount withheld; (b) the specific cause under the terms 
of the subcontract for withholding payment; (c) the connection between the cause for 
withholding payment and the amount withheld; and (d) the remedial action the Subcontractor 
must take in order to receive the amount withheld. Once the Subcontractor corrects the 
deficiency, the Design Professional shall pay the Subcontractor the amount withheld within 
fourteen working days of the Design Professional's receipt ofthe City's next payment. 

4.4.1.4 In any dispute between the Design Professional and 
Subcontractor, the City shall not be made a party to any judicial or administrative proceeding to 
resolve the dispute. The Design Professional agrees to defend and indemnify the City as 
described in Article VI ofthis Agreement in any dispute between the Design Professional and 
Subcontractor should the City be made a party to any judicial or administrative proceeding to 
resolve the dispute in violation of this position. 

4.4.1.5 The Subcontractor is bound to the City's Equal 
Opportunity Contracting Program covenants set forth in Article IV, Section 4.6 and (Exhibit D) 
of this Agreement. 

4.4.1.6 The City is an intended beneficiary of any work 
performed by the Subcontractor for purposes of establishing a duty of care between the 
Subcontractor and the City. 
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4.5 Contract Activity Report. The Design Professional shall submit statistical 
information to the City as requested in the City's Contract Activity Report (Exhibit D 
Attachment CC). The statistical information shall include the amount of subcontracting provided 
by firms during the period covered by the Contract Activity Report. With the Contract Activity 
Report, the Design Professional shall provide an invoice from each Subcontractor listed in the 
report. The Design Professional agrees to issue payment to each firm listed in the Report within 
fourteen working days of receiving payment from the City for Subcontractor Services as 
described in Section 4.4.1. 

4.6 Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting Program. 
The Design Professional shall comply with the City's Equal Opportunity Contracting Program 
Design Professional Requirements (Exhibit D). The Design Professional shall not discriminate 
against any employee or applicant for employment on any basis prohibited by law. The Design 
Professional shall provide equal opportunity in all employment practices. The Design 
Professional shall ensure that its Subcontractors comply with the City's Equal Opportunity 
Contracting Program Design Professional Requirements. Nothing in this Section shall be 
interpreted to hold the Design Professional liable for any discriminatory practice of its 
Subcontractors. 

4.6.2 Non-Discrimination Ordinance. The Design Professional shall not 
discriminate on the basis of race, gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring or treatment of Subcontractors, vendors or 
suppliers. The Design Professional shall provide equal opportunity for Subcontractors to 
participate in subcontracting opportunities. The Design Professional understands and agrees that 
violation ofthis clause shall be considered a material breach ofthe contract and may result in 
contract termination, debarment, or other sanctions. This language shall be in contracts between 
the Design Professional and any Subcontractors, vendors and suppliers. 

4.6.3 Compliance Investigations. Upon the City'S request, the Design 
Professional agrees to provide to the City, within sixty calendar days, a truthful and complete list 
ofthe names of all Subcontractors, vendors, and suppliers that the Design Professional has used 
in the past five years on any of its contracts that were undertaken within San Diego County, 
including the total dollar amount paid by the Design Professional for each subcontract or supply 
contract. The Design Professional further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in Contracting Ordinance (San 
Diego Municipal Code sections 22.3501-22.3517) The Design Professional understands and 
agrees that violation of this clause shall be considered a material breach ofthe contract and may 
result in remedies being ordered against the Design Professional up to and including contract 
termination, debarment, and other sanctions for violation of the provisions ofthe 
Nondiscrimination in Contracting Ordinance. The Design Professional further understands and 
agrees that the procedures, remedies and sanctions provided for in the Nondiscrimination 
Ordinance apply only to violations of said Nondiscrimination Ordinance. 

4.7 Drug-Free Workplace. The Design Professional agrees to comply with the City's 
Drug-Free Workplace requirements set forth in Council Policy 100-17, adopted by San Diego 
Resolution R-277952 and incorporated into this Agreement by this reference. The Design 
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Professional shall certify to the City that it will provide a drug-free workplace by submitting a 
Consultant Certification for a Drug-Free Workplace form (Exhibit E). 

4.7.1 Design Professional's Notice to Employees. The Design Professional 
shall publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the work place, and 
specifying the actions that will be taken against employees for violations of the prohibition. 

4.7.2 Drug-Free Awareness Program. The Design Professional shall establish 
a drug-free awareness program to inform employees about: (1) the dangers of drug abuse in the 
work place; (2) the policy of maintaining a drug-free work place; (3) available drug counseling, 
rehabilitation, and employee assistance programs; (4) the penalties that may be imposed upon 
employees for drug abuse violations. 

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the Design 
Professional shall post the drug-free policy in a prominent place. 

4.7.4 Subcontractor's Agreements. The Design Professional further certifies 
that each contract for Subcontractor Services for this Project shall contain language that binds the 
Subcontractor to comply with the provisions of Article IV, Section 4.7 of this Agreement, as 
required by Sections 2.A.(1) through (3) of Council Policy 100-17. Design Professionals and 
Subcontractors shall be individually responsible for their own drug-free work place program. 

4.8 Title 24/Americans with Disabilities Act Requirements. Design Professional 
has sole responsibility for ensuring that all Project plans and other design services comply with 
all accessibility requirements under Title 24 of the California Code of Regulations, known as the 
California Building Code (Title 24), and under the Americans with Disabilities Act Accessibility 
Guidelines (ADAAG) in effect at the time the designs are submitted to the City for review. 
When a conflict exists between Title 24 and ADAAG, the most restrictive requirement shall be 
followed by Design Professional (i.e., that which provides the most access). Design Professional 
warrants and certifies that any and all plans and specifications prepared for the City in 
accordance with this agreement shall meet all requirements under Title 24 and ADAAG. Design 
Professional understands that while the City will be reviewing Design Professional's designs for 
compliance in specific and certain areas under Title 24 and ADAAG prior to acceptance of 
Design Professional's designs, Design Professional understands and agrees that the City's access 
review process and its acceptance of Design Professional's designs in no way limits the Design 
Professional's obligations under this agreement to prepare designs that comply with all 
requirements under Title 24 and ADAAG. 

4.9 Product Endorsement. The Design Professional acknowledges and agrees to 
comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning 
product endorsement. Any advertisement identifying or referring to the City as the user of a 
product or service requires the prior written approval of the City. 

4.10 Conflict of Interest. The Design Professional is subject to all federal, state and 
local conflict of interest laws, regulations, and policies applicable to public contracts and 
procurement practices, including but not limited to California Government Codc sections 1090, 
et seq. and 81000, et seq., and the City of San Diego Ethics Ordinance, codified in the San Diego 
Municipal Code at sections 27.3501 to 27.3595. 
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4.10.1 If, in performing the Professional Services set forth in this Agreement, any 
member of the Design Professional's organization makes, or participates in, a "governmental 
decision" as described in Title 2, section 18701(a)(2) of the California Code of Regulations, or 
performs the same or substantially all the same duties for the City that would otherwise be 
performed by a City employee holding a position specified in the department's conflict of interest 
code, the individual shall be subject to a conflict of interest code requiring the completion of one 
or more statements of economic interests disclosing the individual's relevant financial interests. 
The determination as to whether any individual members of the Design Professional's 
organization must make disclosures of relevant financial interests is set forth in the 
Determination Form (Exhibit F). 

4.10.1.1 If a determination is made that certain individuals must disclose 
relevant financial interests, the statements of economic interests shall be made on Fair Political 
Practices Commission Form 700 and filed with the City Clerk. The individual shall file a Form 
700 (Assuming Office Statement) within thirty calendar days of the City's determination that the 
individuals are subject to a conflict of interest code. Each year thereafter, the individuals shall 
also file a Form 700 (Annual Statement) on or before April 1, disclosing any financial interests 
held during the previous calendar year for which the individual was subject to a conflict of 
interest code. A Form 700 (Leaving Office Statement) shall also be filed when the individual 
discontinues services under this Agreement. 

4.10.1.2 Ifthe City requires an individual member of the Design 
Professional's organization to file a statement of economic interests as a result of the 
Professional Services performed, the individual shall be considered a "City Official" subject to 
the provisions of the City of San Diego Ethics Ordinance, including the prohibition against 
lobbying the City for one year following the termination of this Agreement. 

4.10.2 The Design Professional shall establish and make known to its employees 
and agents appropriate safeguards to prohibit employees from using their positions for a purpose 
that is, or that gives the appearance of being, motivated by the desire for private gain for 
themselves or others, particularly those with whom they have family, business, or other 
relationships. 

4.10.3 The Design Professional and its Subcontractors having subcontracts 
amounting to 1% or more of the value of the Professional Services agreed to under this 
Agreement are precluded from participating in design services on behalf of the contractor, 
construction management, and any other construction services related in any way to these 
Professional Services without the prior written consent of the City. 

4.10.4 The Design Professional's personnel employed on the Project shall not 
accept gratuities or any other favors from any Subcontractors or potential Subcontractors. The 
Design Professional shall not recommend or specify any product, supplier, or contractor with 
whom the Design Professional has a direct or indirect financial or organizational interest or 
relationship that would violate conflict of interest laws, regulations, or policies. 

4.10.5 If the Design Professional violates any conflict of interest law or any of 
the provisions in this Section 4.10, the violation shall be grounds for immediate termination of 
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this Agreement. Further, the violation subjects the Design Professional to liability to the City for 
attorney's fees and all damages sustained as a result of the violation. 

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out of, 
or relates in any way to the Professional Services provided under this Agreement, upon the City'S 
request, the Design Professional, its agents, officers, and employees agree to assist in resolving 
the dispute or litigation. The Design Professional's assistance includes, but is not limited to, 
providing professional consultations, attending mediations, arbitrations, depositions, trials or any 
event related to the dispute resolution and/or litigation. 

4.12 Compensation for Mandatory Assistance. The City will compensate the Design 
Professional for fees incurred for providing Mandatory Assistance as Additional Services under 
Section 3.2. If, however, the fees incurred for the Mandatory Assistance are determined, through 
resolution of the third party dispute or litigation, or both, to be attributable in whole, or in part, to 
the acts or omissions ofthe Design Professional, its agents, officers, and employees, the Design 
Professional shall reimburse the City. The City is then entitled to reimbursement of all fees paid 
to the Design Professional, its agents, officers, and employees for Mandatory Assistance. 

4.13 Attorney Fees related to Mandatory Assistance. In providing the City with 
dispute or litigation assistance, the Design Professional or its agents, officers, and employees 
may incur expenses and/or costs. The Design Professional agrees that any attorney fees it may 
incur as a result of assistance provided under Section 4.11 are not reimbursable. The Parties 
agree this provision does not in any way affect their rights to seek attorney fees under Article 
VIII, Section 8.8 of this Agreement. 

4.14 Energy Conservation Specifications. Technological advances in energy 
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning (HV AC), 
enable additional energy savings over that required by the State of California's Energy Efficiency 
Standards (Title 24, Part 6 ofthe California Code of Regulations). The Design Professional shall 
model the energy performance ofthe building using an acceptable computer model such as 
Energy Pro, EQuest, DOE-2, Power DOE, HAP 3.22, etc. and present the summary data to the 
City at or prior to 100 percent design. This analysis should include life cycle cost analysis 
showing recovery of construction costs through operation and maintenance costs (e.g., electricity 
and gas savings.) The Design Professional shall prepare a cost savings matrix that lists each 
device being considered and one, three, five and ten-year Project savings. The comparison shall 
include, but not be limited to, the following equipment: Lighting, HVAC, Water Heating, and 
Motors. 

The Design Professional shall contact the SDG&E New Construction Program at 
(858) 636-5725 or the San Diego Regional Energy Office at (619) 595-5634 to integrate them 
into the design process to ensure maximum energy performance and access to technical 
resources. Design Professional shall endeavor to obtain from SDG&E a UTIL-1 (Utility 
Incentive Worksheet) to estimate energy savings and incentives available based on the design 
team energy modeling. 

4.15 Notification ofIncreased Construction Cost. If, at any time prior to the City'S 
approval ofthe final plans and specifications, the Design Professional anticipates that the total 
construction cost will exceed the estimated construction budget, the Design Professional shall 
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immediately notify the City in writing. This written notification shall include an itemized cost 
estimate and a list of recommended revisions which the Design Professional believes will bring 
the construction cost to within the estimated construction budget. The City may either: (1) 
approve an increase in the amount authorized for construction; or (2) delineate a project which 
may be constructed for the budget amount; or (3) any combination of (l) and (2). 

4.16 Sustainable Building Policy. The Project design and construction shall comply 
with City Council Green Building Policy 900-14 (Exhibit G). All new or significantly remodeled 
City facilities shall be designed and constructed to achieve at a minimum the Leadership in 
Energy and Environmental Design (LEED) "Silver" Level Certification. 

4.17 Design-Build Competition Eligibility. Any architectural firms, engineering 
firms, Design Professionals, or individuals retained by the City to assist the City with developing 
criteria or preparing the preliminary design or the request for proposals for a Design-Build 
competition shall not be eligible to participate with any Design-Build Entity in that Design-Build 
competition. Additionally, the City may determine in its sole discretion that a Subcontractor 
hired to assist with a Design-Build competition, regardless of whether the Subcontractor was 
hired by the City or hired by an architectural firm, engineering firm, Design Professional, or 
individual retained by the City, has a competitive advantage and as such is ineligible to 
participate in that Design-Build competition. 

4.18 Storm Water Management Discharge Control. Unless specifically removed 
from the Scope of Services (Exhibit A), the Design Professional shall comply with Section 43.03 
of the San Diego Municipal Code, Storm Water Management Discharge Control, and any and all 
Best Management Practice guidelines and pollution elimination requirements as may be 
established by the Enforcement Official. Further, the Design Professional shall prepare and 
incorporate into the construction documents a Storm Water Pollution Prevention Plan (SWPPP) 
to be implemented by the contractor during Project construction. Where applicable, the SWPPP 
shall comply with both the California Regional Water Quality Control Board Statewide General 
Construction Storm Water permit and National Pollution Discharge Elimination System permit 
requirements and any municipal regulations adopted pursuant to the permits. 

4.19 ADA Certification. The Design Professional hereby certifies that it agrees to 
comply with the City's Americans With Disabilities Act Compliance/City Contracts 
requirements set forth in Council Policy 100-04, adopted by San Diego Resolution R-282153 and 
incorporated into this Agreement by this reference. 

ARTICLE V 
RESERVED 

ARTICLE VI 
INDEMNIFICATION 

6.1 Indemnification. Other than in the performance of design professional services 
which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted by law, 
Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 
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Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional's duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities arising from the active negligence, sole negligence or willful misconduct of the 
Indemnified Parties. 

6.2 Design Professional Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification. To the fullest extent 
permitted by law (including, without limitation, California Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all claims, demands or liability that 
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design 
Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense. Parties will work in good faith to 
procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
wiHful misconduct of Design Professional or Design Professional's officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the requirements of 
Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in this Article. 

ARTICLE VII 
MEDIATION 

7.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, and 
if said dispute cannot be settled through normal contract negotiations, prior to the initiation of 
any litigation, the Parties agree to attempt to settle the dispute in an amicable manner, using 
mandatory mediation under the Construction Industry Mediation Rules of the American 
Arbitration Association (AAA) or any other neutral organization agreed upon before having 
recourse in a court of law. 

7.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall be 
paid by the Party producing such witnesses. All other expenses of the mediation, including 
required traveling and other expenses of the mediator [Mediator], and the cost of any proofs or 
expert advice produced at the direct request of the Mediator, shall be borne equally by the 
Parties, unless they agree otherwise. 

7.3 Selection of Mediator. A single Mediator that is acceptable to both Parties shall 
be used to mediate the dispute. The Mediator will be knowledgeable in construction aspects and 
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may be selected from lists furnished by the AAA or any other agreed upon Mediator. To initiate 
mediation, the initiating Party shall serve a Request for Mediation on the opposing Party. If the 
Mediator is selected from a list provided by AAA, the initiating Party shall concurrently file with 
AAA a "Request for Mediation" along with the appropriate fees, a list of three requested 
Mediators marked in preference order, and a preference for available dates. 

7.3.1 If AAA is selected to coordinate the mediation, within ten working days 
from the receipt ofthe initiating Party's Request for Mediation, the opposing Party shall file the 
following: a list of preferred Mediators listed in preference order after striking any Mediators to 
which they have any factual objection, and a preference for available dates. Ifthe opposing Party 
strikes all of initiating Party's preferred Mediators, opposing Party shall submit a list of three 
preferred Mediators listed in preference order to initiating Party and Administrator. Initiating 
Party shall file a list of preferred Mediators listed in preference order, after striking any Mediator 
to which they have any factual objection. This process shall continue until both sides have agreed 
upon a Mediator. 

7.3.2 The Administrator will appoint or the Parties shall agree upon the highest, 
mutually preferred Mediator from the individual Parties' lists who is available to serve within the 
designated time frame. 

7.3.3 Ifthe Parties agree not to use AAA, then a Mediator, date and place for 
the mediation shall be mutually agreed upon. 

7.4 Conduct of Mediation Sessions. Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed. All discussions, statements, or admissions 
will be confidential to the Party's legal position. The Parties may agree to exchange any 
information they deem necessary. 

7.4.1 Both Parties must have an authorized representative attend the mediation. 
Each representative must have the authority to recommend entering into a settlement. Either 
Party may have attorney(s) or expert(s) present. Upon reasonable demand, either Party may 
request and receive a list of witnesses and notification whether attorney(s) will be present. 

7.4.2 Any agreements resulting from mediation shall be documented in writing. 
All mediation results and documentation, by themselves, shall be "non-binding" and 
inadmissible for any purpose in any legal proceeding, unless such admission is otherwise agreed 
upon, in writing, by both Parties. Mediators shall not be subject to any subpoena or liability and 
their actions shall not be subject to discovery. 

ARTICLE VIII 
INTELLECTUAL PROPERTY RIGHTS 

8.1 Work For Hire. All original designs, plans, specifications, reports, 
documentation, and other informational materials, whether written or readable by machine, 
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable 
Materials) is "work for hire" under the United States Copyright law and shall become the sole 
property of the City and shall be delivered to the City upon request. The Design Professional, 
including its employees, and independent Subcontractor(s), shall not assert any common law or 
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statutory patent, copyright, trademark, or any other intellectual proprietary right to the City to the 
deliverable Materials. 

8.2. Rights in Data. All rights (including, but not limited to publication(s), 
registration of copyright(s), and trademark(s) in the Deliverable Materials, developed by the 
Design Professional, including its employees, agents, talent and independent Subcontractors 
pursuant to this Agreement are the sole property of the City. The Design Professional, including 
its employees, agents, talent, and independent Subcontractor(s), may not use any such Product 
mentioned in this article for purposes unrelated to Design Professional's work on behalf ofthe 
City without prior written consent of the City. 

8.3 Intellectual Property Rights Assignment. Design Professional, its employees, 
agents, talent, and independent Subcontractor(s) agree to promptly execute and deliver, upon 
request by City or any of its successors or assigns at any time and without further compensation 
of any kind, any power of attorney, assignment, application for copyright, patent, trademark or 
other intellectual property right protection, or other papers or instruments which may be 
necessary or desirable to fully secure, perfect or otherwise protect to or for the City, its 
successors and assigns, all right, title and interest in and to the content of the Deliverable 
Materials; and cooperate and assist in the prosecution of any action or opposition proceeding 
involving said rights and any adjudication ofthe same. 

8.4 Moral Rights. Design Professional, its employees, agents, talent, and 
independent Subcontractor(s) hereby irrevocably and forever waives, and agrees never to assert, 
any Moral Rights in or to the Deliverable Materials which Design Professional, its employees, 
agents, talent, and independent Subcontractor(s), may now have or which may accrue to Design 
Professional, its employees, agents, talent, and independent Subcontractor(s), benefit under U.S. 
or foreign copyright laws and any and all other residual rights and benefits which arise under any 
other applicable law now in force or hereafter enacted. The term "Moral Rights" shall mean any 
and all rights of paternity or integrity in or to the Deliverable Materials and the right to object to 
any modification, translation or use of said content, and any similar rights existing under judicial 
or statutory law of any country in the world or under any treaty, regardless of whether or not 
such right is denominated or referred to as a moral right. 

8.5 Subcontracting. In the event that Design Professional utilizes a Subcontractor(s) 
for any portion ofthe Work that is in whole or in part of the specified Deliverable(s) to the City, 
the agreement between Design Professional and the Subcontractor [Subcontractor Agreement] 
shall include a statement that identifies that the Deliverable/Work product as a "work-for hire" as 
defined in the Act and that all intellectual property rights in the Deliverable/Work product, 
whether arising in copyright, trademark, service mark or other belongs to and shall vest solely 
with the City. Further, the Subcontractor Agreement shall require that the Subcontractor, if 
necessary, shall grant, transfer, sell and assign, free of charge, exclusively to the City, all titles, 
rights and interests in and to said Work/Deliverable, including all copyrights and other 
intellectual property rights. City shall have the right to review any Subcontractor agreement for 
compliance with this provision. 

8.6 Publication Design. Professional may not publish or reproduce any Deliverable 
Materials, for purposes unrelated to Design Professional's work on behalf of the City without 
prior written consent of the City. 
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8.7 Intellectual Property Warranty and Indemnification. Design Professional 
represents and warrants that any materials or deliverables, including all Deliverable Materials, 
provided under this contract are either original, not encumbered and do not infringe upon the 
copyright, trademark, patent or other intellectual property rights of any third party, or are in the 
public domain. If Deliverable Materials provided hereunder become the subject of a claim, suit 
or allegation of copyright, trademark or patent infringement, City shall have the right, in its sole 
discretion, to require Design Professional to produce, at Design Professional's own expense, new 
non-infringing materials, deliverables or Works as a means of remedying any claim of 
infringement in addition to any other remedy available to the City under law or equity. Design 
Professional further agrees to indemnify and hold harmless the City, its officers, employees and 
agents from and against any and all claims, actions, costs, judgments or damages of any type 
alleging or threatening that any materials, deliverables, supplies, equipment, services or Works 
provided under this contract infringe the copyright, trademark, patent or other intellectual 
property or proprietary rights of any third party (Third Party Claims ofInfringement). If a Third 
Party Claim of Infringement is threatened or made before Design Professional receives payment 
under this contract, City shall be entitled, upon written notice to Design Professional, to withhold 
some or all of such payment. 

8.8 Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in Article 8, including but 
not limited to, attorney's fees. 

ARTICLE IX 
MISCELLANEOUS 

9.1 Notices. In all cases where written notice is required under this Agreement, service shall 
be deemed sufficient if the notice is deposited in the United States mail, postage paid. Proper 
notice shall be effective on the date it is mailed, unless provided otherwise in this Agreement. 
For the purpose of this Agreement, unless otherwise agreed in writing, notice to the City shall be 
addressed to: Public Works Department, c/o Anh Nguyen, MS 908A, 600 B Street, San Diego, 
CA 92101, and notice to the Design Professional shall be addressed to: Simon Wong 
Engineering, Inc., 9968 Hibert Street, 2nd Floor, San Diego, CA 92131. T: (858) 566-3113 F: 
(858) 566-6844 and at swong@simonwongeng.com 

9.2 Headings. All article headings are for convenience only and shall not affect the 
interpretation of this Agreement. 

9.3 Non-Assignment. The Design Professional shall not assign the obligations under 
this Agreement, whether by express assignment or by sale of the company, nor any monies due 
or to become due, without the City's prior written approval. Any assignment in violation of this 
paragraph shall constitute a Default and is grounds for immediate termination of this Agreement, 
at the sole discretion of the City. In no event shall any putative assignment create a contractual 
relationship between the City and any putative assignee. 

9.4 Independent Contractors. The Design Professional and any Subcontractors 
employed by the Design Professional shall be independent contractors and not agents of the City. 
Any provisions of this Agreement that may appear to give the City any right to direct the Design 
Professional concerning the details of performing the Professional Services, or to exercise any 

Design Long Form 20 Revised 01-05-12 



control over such performance, shall mean only that the Design Professional shall follow the 
direction of the City concerning the end results of the performance. 

9.5 Design Professional and Subcontractor Principals for Professional Services. 
It is understood that this Agreement is for unique Professional Services. Retention of the Design 
Professional's Professional Services is based on the particular professional expertise ofthe 
following members ofthe Design Professional's organization: Simon Wong, Rick Kennedy, Skip 
Lewis and Eric Ng [Project Team]. Accordingly, performance of Professional Services on the 
Project may not be delegated to other members of the Design Professional's organization or to 
Subcontractors without the prior written consent ofthe City. It is mutually agreed that the 
members of the Project Team are the principal persons responsible for delivery of all 
Professional Services and may not be removed from the Project without the City's prior written 
approval. Removal of any member of the Project Team without notice and approval by the City 
may be considered a default of the terms and conditions of this Agreement by the Design 
Professional. In the event any member of the Project Team becomes unavailable for any reason, 
the City must be consulted as to any replacement. If the City does not approve of a proposed 
replacement, the City may terminate this Agreement pursuant to section 2.6 ofthis Agreement. 
Further, the City reserves the right, after consultation with the Design Professional, to require 
any of the Design Professional's employees or agents to be removed from the Project. 

9.6 Additional Design Professionals or Contractors. The City reserves the right to 
employ, at its own expense, such additional Design Professionals or contractors as the City 
deems necessary to perform work or to provide the Professional Services on the Project. 

9.7 Employment of City Staff. This Agreement may be unilaterally and immediately 
terminated by the City, at its sole discretion, if the Design Professional employs an individual 
who, within the last twelve months immediately preceding such employment did, in the 
individual's capacity as an officer or employee of the City, participate in, negotiate with, or 
otherwise have an influence on the recommendation made to the City Council or Mayor in 
connection with the selection of the Design Professional. 

9.8 Covenants and Conditions. All provisions of this Agreement, expressed as either 
covenants or conditions on the part of the City or the Design Professional, shall be deemed to be 
both covenants and conditions. 

9.9 Compliance with Controlling Law. The Design Professional shall comply with 
all laws, ordinances, regulations, and policies of the federal, state, and local governments 
applicable to this Agreement, including California Labor Code section 1720 relating to the 
payment of prevailing wages during the design and preconstruction phases of a project, including 
inspection and land surveying work. In addition, the Design Professional shall comply 
immediately with all directives issued by the City or its authorized representatives under 
authority of any laws, statutes, ordinances, rules, or regulations. The laws ofthe State of 
California shall govern and control the terms and conditions ofthis Agreement. 

9.10 Jurisdiction and Attorney Fees. The jurisdiction and applicable laws for any suit 
or proceeding concerning this Agreement, the interpretation or application of any of its terms, or 
any related disputes shall be in accordance with the laws ofthe State of California. The 
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prevailing Party in any such suit or proceeding shall be entitled to a reasonable award of attorney 
fees in addition to any other award made in such suit or proceeding. 

9.11 Successors in Interest. This Agreement and all rights and obligations created by 
this Agreement shall be in force and effect whether or not any Parties to the Agreement have 
been succeeded by another entity, and all rights and obligations created by this Agreement shall 
be vested and binding on any Party's successor in interest. 

9.12 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings of the Parties concerning the matters covered in 
this Agreement. No change, alteration, amendment, or modification of the terms or conditions of 
this Agreement, and no verbal understanding of the Parties, their officers, agents, or employees 
shall be valid unless made in the form of a written change agreed to in writing by both Parties. 
All prior negotiations and agreements are merged into this Agreement. 

9.13 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.14 No Waiver. No failure of either the City or the Design Professional to insist upon 
the strict performance by the other of any covenant, term or condition of this Agreement, nor any 
failure to exercise any right or remedy consequent upon a breach of any covenant, term, or 
condition of this Agreement, shall constitute a waiver of any such breach of such covenant, term 
or condition. No waiver of any breach shall affect or alter this Agreement, and each and every 
covenant, condition, and term hereof shall continue in full force and effect without respect to any 
existing or subsequent breach. 

9.15 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision ofthis Agreement unenforceable, invalid, or 
illegal. 

9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as a 
limitation upon the powers of the City as a chartered city of the State of California. 

9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall not 
be construed in favor of or against either Party by reason of the extent to which each Party 
participated in the drafting of the Agreement. 

9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists between 
the main body ofthis Agreement and the Exhibits, the main body of this Agreement shall 
control. If a conflict exists between an applicable federal, state, or local law, rule, regulation, 
order, or code and this Agreement, the law, rule, regulation, order, or code shall control. Varying 
degrees of stringency among the main body of this Agreement, the Exhibits, and laws, rules, 
regulations, orders, or codes are not deemed conflicts, and the most stringent requirement shall 
control. Each Party shall notify the other immediately upon the identification of any apparent 
conflict or inconsistency concerning this Agreement. 
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9.19 Design Professional Evaluation. City will evaluate Design Professional's 
performance of Professional Services on the Project using the Consultant Evaluation Form 
(Exhibit H). 

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

9.21 Survival of Obligations. All representations, indemnifications, warranties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance of 
the Professional Services and termination or completion of the Agreement. 

9.22 Vendor Registration. All consultants, subconsultants, contractors, 
subcontractors and vendors wishing to conduct business with the City of San Diego, or those 
intending to compete for City contracts, must submit a completed Vendor Registration Form 
(Exhibit I) to the City of San Diego's Purchasing & Contracting Department. 

Registration will be a prerequisite for the following: 

a) Submission of contract or subcontract proposals for City projects, 
b) Acceptance of all consultant and vendor bills and invoices to the City, and 
c) Award of all contracts issued by the City. 

Contractor/Vendor Registration shall remain valid for 2 years from the date the registration form 
is submitted, and must be renewed at the time. 

It shall be the Prime Consultant's responsibility to ensure that all its proposed 
subcontractors submit the Contractor/Vendor Registration form prior to the award of the 
agreement. Electronic copy of the ContractorlVendor Registration form is available for 
download from the following site: http://www.sandiego.gov/purchasing/vendor/index.shtml. 

9.23 Contractor Standards. This Agreement is subject to the Contractor Standards 
clause of the Municipal Code Chapter 2, Article 2, Division 32 adopted by Ordinance No. 
0-19383. All consultants are required to complete the Contractor Standards Pledge of 
Compliance included herein as Exhibit J. The Contractor Standards are available online at 
www.sandiego.gov/purchasing/vendor/index.shtml or by request from the Purchasing & 
Contracting Department by calling (619) 236-6000. 

9.24 Equal Benefits Ordinance. This Agreement is subject to the Equal Benefits 
Ordinance [EBO]. All consultants are required to complete the Equal Benefits Ordinance 
Certification of Compliance included herein as Exhibit K. Effective January 1,2011, any 
contract awarded from this solicitation is subject to the City of San Diego's Equal Benefits 
Ordinance [EBO], Chapter 2, Article 2, Division 43 ofthe San Diego Municipal Code [SDMC]. 

In accordance with the EBO, contractors must certify they will provide and maintain equal 
benefits as defined in SDMC §22.4302 for the duration of the contract [SDMC §22.4304(f)]. 
Failure to maintain equal benefits is a material breach ofthe contract [SDMC §22.4304(e)]. 
Contractors must notify employees oftheir equal benefits policy at the time of hire and during 
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open enrollment periods and must post a copy of the following statement in an area frequented 
by employees: 

During the performance of a contract with the City of San Diego, this employer 
will provide equal benefits to its employees with spouses and its employees 
with domestic partners. 

Contractors also must give the City access to documents and records sufficient for the City to 
verify the contractors are providing equal benefits and otherwise complying with EBO 
requirements. Full text of the EBO and the Rules Implementing the Equal Benefits Ordinance 
are posted on the City's website at www.sandiego.gov/purchasing/ or can be requested from the 
Equal Benefits Program at (619) 533-3948. 

9.25 Public Records. This contract is public document subject to the California Public 
Records Act, and as such may be subject to public review per Exhibit L (Regarding Information 
Requested under the California Public Records Act). 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting 
by and through its Mayor, pursuant to 0 - dO { 9'5: , authorizing such execution, and 
by the Design Professional pursuant to Simon Wong Engineering, Inc. signature authority 
Memorandum. 

Dated this .2S~ay of tJ&~ 

THE CITY OF SAN DIEGO 
Mayor or Designee 

BY:~ 
T Y Heinrichs 

Director of Public Works 

I HEREBY CERTIFY I can lMally bind S\mon Wong Engineering, Inc. and that I have 
read all of this Agreement, this \-? day of ~u.n.e- , 00\"2- . 

By 

President/ Project Manager 

-:" 5-th I HEREBY APPROVE the form and legality ofthe foregoing Agreement this _cJ... __ 
day of G>C ~"6\0-t.,.. ,;J..On ... , 

JAN I. GOLDSMITH, City Attorney 

Deputy City Attorney 
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DESIGN PROFESSIONAL AGREEMENT EXHIBITS 

Exhibit A - Scope of Services 

Exhibit B - Compensation and Fee Schedule 

Exhibit C - Time Schedule 

Exhibit D - City's Equal Opportunity Contracting Program Consultant Requirements 
(AA) Work Force Report 
(BB) Subcontractors List 
(CC) Contract Activity Report 

Exhibit E - Consultant Certification for a Drug-Free Workplace 

Exhibit F - Determination Form 

Exhibit G - City Council Green Building Policy 900-14 

Exhibit H - Consultant Evaluation Form 

Exhibit I - Vendor Registration Form 

Exhibit J - Contractor Standards Pledge of Compliance 

Exhibit K - Equal Benefits Ordinance Certification of Compliance 

Exhibit L - Regarding Information Requested under the California Public Records Act 



EXHIBIT A 

SCOPE OF SERVICES 
1.0 PROJECT BACKGROUND 

The project is located at 10710 Scripps Lake Drive, San Diego, CA. 92131. In 1959, 
the original Miramar WTP and Clearwell No.1 were built to supply newly developed 
regions ofthe City of San Diego. In 1974, due to increased demand in the Miramar 
Service Area, the plant was expanded to 100 MGD and Clearwell No.2 was built. The 
plant expanded to 140 MGD in the 1980's. During the current Miramar WTP Upgrades 
project that increased plant capacity to 215 MGD, several clearwell shutdowns were 
required in order to install new influent and effluent pipelines. It was during these 
clearwell shutdowns that City staff had a chance to inspect the clearwells and determine 
that replacement of the clearwells was imminently necessary. Due to the criticality of 
the clearwells and ongoing concerns with their structural stability, the Miramar 
Clearwell Improvements are now the number one project in the Water CIP 
prioritization. 

2.0 PHASE A - DESIGN PHASE 

2.1 SUMMARY OF DESIGN SERVICES 

This Design Scope of Services defines the extent of the DESIGN CONSULTANT's 
engineering services needed for the design of the MIRAMAR CLEARWELL 
IMPROVEMENTS PROJECT. The scope of services shall consist of, but is not limited 
to, the preparation of the construction plans and specifications, tasks that shall be 
undertaken to address the design items and specific deliverable work products that 
serve as completion milestones described in this section. 

2.2 PROPOSED PROJECT ELEMENTS TO BE DESIGNED BY THE 
CONSULTANT 

• Replacement of the existing clearwells with two new rectangular (vertical wall) 
clearwells: combined capacity of 58.3 Million of Gallons, bottom elevation of 
686', and overflow level at 712'. 

• New chlorine contact chamber: for 1.0 log Giardia inactivation with an 
ammonia diffusion system and an effluent weir that will split the flow equally 
between both c1earwells. 

• Two new clearwell inlets: from the chlorine contact chamber (84'CMLC Steel 
Pipeline). 



• . New clearwell effluent pipeline: to be located on the north side of the clearwell 
connected to the Miramar 2A pipeline (60' CMLC Steel Pipeline). 

• Two new clearwell outlets: to be located on the south side of the clearwells 
connected to the Miramar Pipeline (54" CMLC Steel Pipeline). 

• Replacement of portion of Miramar WTP Pipeline: replacement consisting of 
Miramar Pipeline from existing Clearwell No.1 outlet to approximately 50 feet 
west of existing Cleat'Well No.2 outlet (54" & 66" CMLC Steel Pipeline). 

• New 60' by 100' maintenance facility: Two sites for building the maintenance 
facility are proposed in the Planning Study. Design Consultant shall conduct 
further study to identify, evaluate and present to the City options for this 
facility. 

• New security guard shack and entrance security surveillance equipment. 
• Landscaping and paving for the elements above described: this task includes the 

. design and implementation of Standard Urban Stormwater Mitigation Plan, 
landscaping and water conservation irrigation system, 

This scope of services includes the following services: 

• Provide management and technical support to the City in the execution of the 
project's Design phase and design related issues during the construction phase. 

• Attend and prepare/distribute meeting agenda/minutes including a-kickoff meeting 
and progress meetings. 

• Establish and monitor all project costs, project scheduling and budget controls. 

• Perform contract administration activities: 

• Prepare a Basis of Design Report (BODR). 

• Develop plans and specifications for the project and submit design submittals (30 
Percent, 60 Percent, 90 Percent, and 100 Percent and final design). 

• Complete other design services as required and directed by the City for the design 
of the clearwells, including permitting and environmental compliance, public 
relations, and preparation of construction cost estimate. 

• Provide technical support to the City during the bidding/award phase of the 
construction packages. 

• Provide technical support to the (City) during the construction phase of the project. 

• Assist the City in preparing test procedures to witness operational performance of 
any system installed as part of the project. 

• Review and comment on the operation and maintenance manuals submittals 
received by the City from the contractor. 

• Prepare record as-built drawings for the Miramar Water treatment Plant Clearwell 
Project. . 



3.0 SCOPE OF SERVICES 

Time frame to perform project management and administration services associated with 
accomplishing Tasks 3.1 through 5.7see Exhibit C - Time Schedule. 

3.1 Project Management 

Perform project management and technical support to the City in the execution of 
the project's Design Phase and design related issues during the Construction Phase. 
Effort will include the following: 

• Provide status on project design issues/problems. 

• Prepare and maintain a project design schedule. 

• Monitor costs and schedule status, prepare status reports. 

• Maintain records management procedures. 

• Prepare and issue monthly invoices for services rendered. 

3.1.1 Coordination 

• Provide coordination and communications between City and Design 
Consultant staffto obtain feedback from all City departments and staff. 

• Provide information and receive direction from the City PM to fulfill the 
community and environmental expectations ofthe project. 

• Provide coordination and communications with individual project Task 
. Managers of the various project elements, activities, and tasks with City 
direction, insights, and input. 

3.2 Project Meetings/Presentations 

Prepare meeting agenda/minutes and distribute to attendees and others as 
designated by the City. Ensure that all project team action items are addressed. 

3.2.1 Meetings 

• Kick-off Meeting attended by Design Consultant Project Manager and 
Project Engineer. Design Consultant shall present project Schedule 
developed specifically to track and manage the project at the Kick-off 
Meeting. 

• Progress meetings will be conducted weekly through the design period. 
Design Consultant shall lead progress meeting with task managers 
and/or major subcontractors assisting in performing work. 

3.3 Project Schedule and Budget Control 

Design Consultant shall prepare a project schedule using Microsoft Project that will 
be used throughout the life ofthe project to: 

3.3.1 Monitor activities and control budget. Initiate corrective actions when 
deviations from scheduled task completions and budgets arise. 



3.3.2 Schedule will be developed with schedules for individual tasks as defined 
by the Scope of Work. Design Consultant will monitor continuously and 
update to show actual and planned progress which shall be submitted to the 
City on a monthly basis. 

3.3.3 Establish a filing system to organize all project-related documentation and 
correspondence and distribute documents to all City and project participants. 

3.3.4 Develop in coordination with the City Project Manager and prepare monthly 
project Report to be submitted with monthly project Invoice. Report 
contents shall include, but not be limited to: 

., Schedule Information 

• Budget Information 

• Problems Encountered 

• Out-of-Scope Authorizations 

• Design Consultant Action Items 

• City Action Items 
3.4 Contract Administration 

3.4.1 Preparation ofInvoices. 

3.4.2 Tracking of Budget. 

3.4.3 Preparation of budget status report. 

3.4.4 Management of Contractual requirements, including insurance of the 
subcontractors for this project. 

3.4.5 Development of invoicing to meet City requirements. 

3.4.6 Compilation of invoices from subconsultants. 

3.4.7 Preparation of monthly invoice to City. 

3.5 Design Development 

3.5.1 General 

Specific subtasks for the Miramar water Treatment Plant Clearwell design 
and construction are listed below. All work, including the development and 
implementation of a Design QAlQC Plan will be developed in accordance to 
the City's Water CIP Guidelines and Standards. 

3.5.2 Basis of Design Report 

Prepare a Basis of Design Report (BODR) that provides a concise definitive 
description of the alternatives evaluated and the facilities recommended for 
detailed design. The BODR will cover the following issues: 

• Replacement of the two existing c1earwells with two new c1earwells 
with a combined capacity of 58.3 million gallons. The BODR will 
include an evaluation of configuration alternatives (rectangular (vertical 
wall) vs. circular) and develop design criteria for baffling, roof and floor 



design, hatches, underdrains, overflow, and drainage. Baffling 
configuration will be determined using Computational Fluid Dynamics 
(CFD) modeling. 

• Construction of a new Chlorine Contact Chamber that will consist of 
two parallel systems discharging into a flow control facility designed to 
evenly split the flow between the two new clearwells. The chambers will 
be designed to provide a 1.0 Giardia inactivation. The BODR will 
include CFn modeling to optimize contact time and Giardia inactivation 
for the configuration and develop design criteria for a pumped ammonia 
diffusion system. 

• Development of design criteria and configuration for two new clearwell 
inlets. 

• Development of design criteria and configuration for Yard Piping 
including: 

• Conduct potholing activities to locate existing underground facilities 
and identify tie-in points for new pipelines. Pothole results will be 
identified to tie into topographic survey provided by the City. 

• New c1earwell effluent piping to connect into the existing 60" 
Miramar 2A pipeline. BODR will include an evaluation for 
potential tunneling of this piping. 

• Two new clearwell outlets to connect to the 54" Miramar Pipeline. 

• Replacement ofa portion of the Miramar Pipeline from exi,sting 
Clearwell No.1 outlet to approximately 50 feet west of existing 
Clearwell no. 2 outlet (54" and 66" CMLC steel pipeline). 

o Development of design criteria and configuration of new Maintenance 
Facility, approximately 60' x 100'. The BODR will include an 
evaluation oftwo available sites and provide options and 
recommendation for the facility. 

• Development of design criteria and configuration for construction of 
new Security Guard House and security surveillance equipment for the 
water treatment plant Site. Demolition and/or modifications to the 
existing security system will be evaluated with recommendations. 

• Development of design criteria and configuration for a Standard Urban 
Stormwater Mitigation Plan (SUSMP), including landscaping and water 
conservation system. Landscaping design shall be completed for the 
impacted design site as part of the overall project. 

• Development of design criteria and configuration for site improvements 
including street, curbs and gutter, storm drainage, utility water, fire 
water etc. within the area impacted by the construction. 



• Development of a geotechnical investigation plan to address potential 
groundwater issues and other subsurface conditions. The plan will also 
define structural design criteria for seismic design. 

• Development of design criteria and requirements of electrical power 
requirements for the project and intertie with existing treatment plant 
power grid, including emergency standby power. 

• Develop system hydraulics and prepare hydraulic profile for new 
chlorine contact chamber and new clearwells. 

• Develop process control pOliion for chlorine contact chamber and new 
clearwells. Prepare project process and instrumentation drawings 
(P&IDs) showing field instrumentation and control logic, including 
water quality sampling locations. 

• Identification of major project issues related to maintaining plant 
operations during construction. 

• Development of proposed list of drawings. 

• Development of proposed list of specifications. 

• Prepare Type C opinion of probable construction cost in accordance 
with City guidelines. 

• . This task includes one meeting to review the Draft BODR when it is 
submitted to the City. 

Deliverables 

Designer shall provide the following Deliverables: 

• Draft Basis of Design Report. 

• 12 hard copies of the Basis of Design Report. Reports shall be 3 
hole punched and submitted in 3 ring binders. 

• Final Basis of Design Report 

• 12 hard copies of the Basis of Design Report. Reports shall be 3 
hole punched and submitted in 3 ring binders. 

• 1 CD containing a PDF copy of the Basis of Design Report and all 
native files that make up the Basis of Design Report (text files in 
MS Word, Drawings in Intergraph MicroStation). 

3.5.2.1 Potholing 

3.5.2.2 Geotechnical Report 

3.5.3 30 Percent Design 



Prepare and submit 30% level design drawings. The 30% submittal shall 
include written response to comments from BODR review and shall be 
prepared in accordance with City of San Diego Water Department Capital 
Improvement Program General Design Guidelines. Technical 
Memorandum shall include a draft sequence of construction and MOPO 
plan, Project Manual Table of Contents and Drawing List, and updated 
opinion of probable construction cost consistent with City Type C 
guidelines. 

Deli verab les 

Designer shall provide the following Deliverables: 

• Transmittal Letter. 

• 12 hard copies of the 30% Design Draft Technical Memorandum. Draft 
Technical Memorandum shall be 3 hole punched and submitted in 3 ring 
binders. 

• 12 half-sized sets (11 x 17) of the 30 Percent Design Drawings. Sets 
shall be delivered without creased in separate file folders. 

• 4 full sized sets (22 x 34) of the 30 Percent Design Drawings. Drawings 
shall be rolled. 

3.5.4 60 Percent Design 

Prepare and submit 60% level design drawings. The 60% submittal shall 
include written response to comments from the 30% Design submittal 
review and shall be prepared in accordance with City of San Diego General 
Design Guidelines. The 60% Design Package will include a draft of the 
Storm Water Pollution Prevention Plan (SWPPP) for review and comment, 
and value engineering. 

Deliverables 

Designer shall provide the following Deliverables: 

• Transmittal Letter. 

• 12 hard copies of the 60% Design Specifications. Draft specifications 
for each division and section will be submitted. Also, a marked up copy 
of City Standard Specifications tailored to the project showing proposed 
changes as effected by the project. Specifications shall be 3 hole 
punched and submitted in 3 ring binders. Binder shall also include a 
compiled set of calculations, reviewed and indexed, completed process 
control strategies, geotechnical report, and updated opinion of probable 
construction cost consistent with City Type B guidelines. 

• 12 half-sized sets (11 x 17) of the 30 Percent design drawings. Sets 



shall be delivered without creased in separate file folders. 

• 4 full sized sets (22 x 34) of the 30 Percent design drawings. Drawings 
shall be rolled. 

• Written responses to the City's 30% design review comments. 

3.5.5 90 Percent Design 

Prepare and submit 90% level design drawings and specifications. The 90% 
submittal shall include written response to comments from the 60% Design 
submittal review and shall be prepared in accordance with City of San 
Diego Water Department Capital Improvement Program General Design 
Guidelines for 90% design submittal package. 

Deliverables 

Designer shall provide the following Deliverables: 

• Transmittal Letter. 

• 12 half-sized sets (11 x 17) of 90 percent design drawings. The 
drawings shall be essentially 100% percent complete except for minor 
design details, typographical and minor drafting mistakes. 

• 12 hard copies ofthe complete project specifications for each division 
and section. Changes/corrections to the 60% specifications shall be 
shown in the 90% specifications. 

• 4 full sized sets (22 x 34) of the 90 percent design drawings. Drawings 
shall be rolled. 

• Update to opinion of probable construction cost consistent with City 
type A guidelines. 

• Written responses to the City's 60% design review comments. 

3.5.6 100 Percent Design 

Prepare and submit design that is considered fully complete in all aspects. 
The 100% submittal shall include written response to comments from the 
90% design submittal review and shall be prepared in accordance with City 
of San Diego Water Department Capital Improvement Program General 
Design Guidelines for Final Submittal. 

Deliverables 

Designer shall provide the following Deliverables: 

• One set of reproducible Mylar drawings and one electronic media copy 
in Micl'oStation format in accordance with City CADD Guidelines. 



• One hard copy of project specifications and one electronic media copy 
in MS Word. 

• Update to opinion of probable construction cost consistent if any impact 
from City 90% review. 

3.6 Permitting and Environmental Compliance 

3.6.1 Permitting 

3.6.1.1 

3.6.1.2 

3.6.1.3 

Coordination with Development Services and Fire Department 

Assist City CIP personnel with obtaining building permits for the 
Miramar Clearwell Improvements Project. Assign a person-of-
contact to interface with the department. Attend meetings with the 
CIP and specialized discipline leaders as necessary. Attend follow-
up progress meetings with Development Services and Fire 
Department. Prepare meeting minutes. Provide necessary multi-
discipline engineering information and support including 
modifications to the contract documents in order to get plan review 
signoff for civil, mechanical, electrical, fire, chemical storage, ADA 
and public access requirements. 

Coordination with California Department of Health Services 

Assist City CIP personnel with obtaining operating permits for the 
Miramar Clearwell Improvements Project. Coordinate and prepare 
for meetings with DHS and City crp and Operations personnel. 
Provide an Operations Plan for the Miramar Clearwell Project in 
compliance with state regulations. Provide meeting agendas and 
minutes. 

Coordination with Other Agencies 

Assist City CIP personnel with obtaining public approval of plant 
modifications and permit governing agencies for the Miramar 
Clearwell Project, including the Division of Safety of Dams. 

3.6.2 Environmental Compliance 

Assist the City in preparation and submittal of a Public Project Assessment 
application for submittal to the Development Services Department. Task 
includes any modifications that are necessary to the Miramar Water 
Treatment Plant Upgrade and Expansion EIR, LDR No. 99-0704, including 
addressing any potential design requirements for site monitoring, noise 
control, visual aesthetics, and contaminated site avoidance. 

3.7 Public Relations 

Coordinate project with the Community to enhance communication and assist in 
the smooth execution of the project. Prepare City approval hand-outs and displays 
for community presentation. Conduct and participate in community meetings. It 
is anticipated that 1 community meeting will be conducted. 



3.8 Construction Cost Estimate 

Prepare opinion of probable construction cost estimates is accordance with City 
Design Guidelines (Chapter 4 - Cost Estimating; Volume 1 of the City of San 
Diego Water Department Capital Improvements Program). Detailed construction 
cost estimates shall be prepared and submitted with the 30%, 90%, and 100% 
design submittals. 

3.9 Additional Design Services 

This task has limited scope at present, and is primarily reserved for authorization of 
additional services by the City during the course of the project. Candidate services 
include extra effort required due to work and/or exceeding the estimate of specific 
tasks listed in this scope of work and/or additional services due to the duration of 
the project extended beyond the current projected 60 months. Examples of 
additional services include the following 

• Provide Technical Review Committee (TRC) Meetings 

• Provide additional support to interpret Contract Documents, review shop drawings, 
apd other subtasks of Task 5 if the efforts exceed that currently included in the 
proposal. 

• Provide additional support in fulfilling requirements of the Department of Health 
Services, the City Fire Department, or City Development Services which exceeds 
that currently included in this Scope of Services. 

• Provide additional services to update the Miramar Operation Plan. 

• Provide additional services to conduct Tracer Testing of the new facilities. 

• Provide additional services for inspection and testing of unit processes. 

• Provide additional effort associated with Tasks 3, 4, and 5 as determined to be 
necessary. 

4.0 PHASE B-BID/AWARD 

Bidding Assistance 

Provide support for the City during the bidding phase of the Miramar Clearwell 
Project including preparation of addenda, responding to questions of potential 
bidders and preparation of camera-ready conformed documents. 

5.0 PHASE C - CONSTRUCTION AND START-UP 

5.1 General Construction Administration, Site Visits, Field Support, and Construction 
Meetings 

• Site Visits and Field Support 

Provide an average of one labor-day per week of on-site support by the 
Consultant's representative. While not a specific role, theon-site Consultant's 



representative shall provide written notification to the City and/or Construction 
Manager when safety or quality of construction issues are observed on the site. 

• Meetings 
Attend on-site construction meetings. These meetings will also be attended by 
the on-site Consultant's representative as part of the effort in 2A.l.4 above. 

• Maintenance of Plant Operations (MOPO) 

Attend team meetings with key individuals comprising of Consultant, 
Construction Manager, City and Contractor personnel to address contract 
document MOPO specification issues, monitor related construction progress, 
and provide advice and direction in an effort to assist with meeting critical 
MOPO milestones associated with the new c1earwell facilities. 

5.2 Contractor Submittal Review 

Review of technical submittals. The response time goal is fourteen days per 
submittal. Response time will be accelerated in order to support the construction 
schedule. Estimated number of Submittals is 200. 

5.3 Requests For Information/Clarification 

Provide interpretation of contact documents in response to written requests for 
information (RFI's) by the Contractor. Estimated number ofRFI's is 250. The 
response time goal is seven days. Response time will be accelerated in order to 
support the construction schedule. 

S.4 Change Order Preparation Assistance 

• Prepare>Request for Quotes (RFQ's) requesting that formal documentation be 
provided by the Contractor for changes to the Contract Documents or for 
additional related construction. Prepare written engineering initiated Design 
Clarifications (DC's) of the Contract Documents. 

5.5 Start-Up Services 

Assist the Construction Manager in preparing functional acceptance test 
procedures to witness operational performance of any system installed as part of 
the Miramar Clearwell Improvements Project. The design consultant shall define 
deficiencies in the equipment construction and software configuration (if required) 
and prepare and submit a report to the City outlining the resolution of problems to 
the extent practicable. The design consultant shall participate in the functional 
tests. 

5.6 Operation and Maintenance Manual Review 

Review and provide comment concerning the accuracy and completeness on the 
operation and maintenance manual submittals received by the City from the 
Contractor. 

5.7 As-Built Drawings 

Prepare record drawings for the Miramar Clearwell Design. The estimated number 
of drawings is 234. 



EXHIBITB 

COMPENSATION AND FEE SCHEDULE 

1. Labor Billing Rates: 
A. Labor billing rates shall be Consultant's burdened rates for job categories listed in 

Schedule B-1.0 
B. No overtime premium is charged for project work outside normal working hours. Any 

overtime must be pre-approved in writing by the Miramar Clearwell Improvements City's 
Project Manager. 

C. Additional labor categories may he added, subject to negotiation, and as authorized by the 
City in writing. 

D. A request for an annual rate adjustment must be submitted to the City of San Diego in 
writing for approval. Written justification for the rate adjustment must be submitted to the 
City of San Diego a minimum of 60 days before the Agreement anniversary date. Said 
proposed adjustment shall not to exceed three percent (3%), and the City of San Diego 
must approve any rate adjustments in writing before they become effective. 

II. Other Direct Costs: 
A. Other Direct Costs (ODC) are consultant's actual costs for the items listed in Schedules 

B-2.0 
B. Consultant's will have no markup on Other Direct Costs. 
C. ODC billing rate equals cost. 
D. Mileage reimbursement rate will be at current City of San Diego mileage rate (mileage 

log required). 
E. Travel expenses for the lowest cost effective Air Fare, Train, and/or Car Rental, will be 

reimbursed at actual costs (receipts required). 
F. Lodging and Per Diem will be reimbursed at actual costs (receipts required) up to the 

maximum allowance for the San Diego area as published/posted on the U.S. General 
Services Administration website (http://www.gsa.gov/portallcategory/100120). 

III. Subconsultant Costs: 
A. All sub consultant costs are reimbursed as a "direct expense" at actual costs 

(invoice/receipts required). 
B. Consultant billing rate equals subconsultant cost. 



Consultant Labor Billing Rates 

Categories Rate Rate 
(SWE) (MP/A) 

Principal Engineer $220 $220 
PE 

Senior Project $195 $196 
ManagerPE 

Associate $140 $145 
EngineerPE 

Engineer $120 $118 

Other Direct Costs (ODC) 

Categories 

Schedule B-1.0 
Labor Rates 

Consultant Labor Billing Rates 

Rate Categories 
(IEC) 
$190 Designer Drafter 

$190 Administrative 
Assistant/Word Processor 

$135 Office Clerk 

$115 Financial Manager 

Contract Administrator 

Schedule B-2.0 
Other Direct Costs 

Rate 

Rate 

$75 

Mileage reimbursement for business miles driven. Mileage log identifying "To" Current City of San 
and "From" locations, and "Start" and "End" odometer is required Diego mileage rate 

Reproduction Services At Cost (Receipts 
required) 

Black and White Copies: At Cost (Receipts 
required) 

Color Copies At Cost (Receipts 
required) 

Drawings At Cost (Receipts 
required) 

Color At Cost (Receipts 
required) 

Bond At Cost (Receipts 
required) 

Mylar At Cost (Receipts 
required) 

Copies At Cost (Receipts 
required) 

Outside Services At Cost (Receipts 
required) 

Materials and Other Expenses At Cost (Receipts 
required) 



TABLEB-3.0 
FEE SUMMARY (Described Professional Services and Additional Services) 

CITY OF SAN DIEGO MIRAMAR CLEARWELL IMPROVEMENTS 
DESIGN-BID AND CONSTRUCTION PHASE SERVICES 

FUNDING PHASE 1 (From date of execution of Agreement through June 30, 2013) 

DESCRIPTION 

3.1 Project Management 

3.1.1 Coordination 

3.2 Project Meetings/Presentation 

3.2.1 Meetings 

3.3 Project Schedule and Budget 
Control 

3.3.1 Monitor activities and control 
budget. Initiate corrective actions 
when deviations from scheduled 
task co and bud arise 

Subtotal 
(Without 

Additional 
Services 

$403,740 

8,650 

$11,700 

Additional 
Services 

Total (With 
Additional 
Servi 



3.3.2 Schedule will be developed with 
schedules for individual tasks as 
defined by the Scope of Work. 
Design Consultant will monitor 
continuously and update to show 
actual and planned progress which 
shall be submitted to 

3.3.3 Establish a filing system to organize 
all project-related documentation 
and correspondence and distribute 
documents to all City and project 

ts 
3.3.4 Develop in coordination with the 

City Project Manager and prepare 
monthly project report to be 
submitted with monthly project 
invoice. 

3.4 Contract Administration 

3.4.1 Preparation of invoices 
3.4.2 Tracking of budget 
3.4.3 Preparation of budget status report 
3.4.4 Management of Contractual 

requirertl~nts, including insurance 
of subcontractors for this ect 

3.4.5 Development of invoicing to meet 

3.5.1 General 
3.5.2 Basis of Design Report 

3.5.2. Potholing 
1 

3.5.2. Geotechnical Report 
2 

Subtotal 

0,100 

$464,190 

$401,590 

100,000 

$122,500 

$624,090 



3.5.3 30% Design - Prepare and submit $811,520 
30% level design drawings. 

3.5.4 60% Design - Prepare and submit $537,409 
60% level design drawings. 

3.5.5 90% Design - Prepare and submit $515,717 
90% level design drawings and 
spec ifi cati ons. 

3.5.6 100% Design - Prepare and submit $93,574 
design that is considered fully 
complete in all aspects. 
Subtotal $1,958,220 

Administrative Services $110,000 

Reimbursable Expenses $33,500 
Addi~ionalDesign Services $200,000 

Total Fun~ing Phase 1 $3,390,000 

FUNDING PHASE 2 (From July 1, 2013 through completion of the Agreement) 

DESCRIPTION 

3.5.6 100% Design - Prepare and submit $272,072 
design that is considered fully 
complete in all aspects. 
(CONTINUATION) 

3.6 Permitting and Environmental $40,000 
Cbmpliance 

3.6.1 Permitting 

3.6.1. Coordination with Development 
1 Services and Fire Department 

3.6.1. Coordiriation with California 
2 Department of Health Services 

3.6.1. Coordination with Other Agencies 
3 

3.6.2 Environmental Compliance 

3.7 Public Relations $40,000 

3.8 Construction Cost Estimate 
Subtotal $352,072 



5.1 General Construction 
Administration, 

Site Visits, Field Support, and 
Construction Meetings 

5.2 Contractor Submittal Review 
5.3 RFIIClarifications 
5.4 ChartgeOrder Preparation 

Assistance .. 
Subtotal 

5.6 Operation and Maintenance Manual 
Review 

5.7 As-Built Drawings 

Subtotal 

Administrative Services 
Reimbursable 
Additional Design Services 
_T.otal Funding Phase 2 

$298,501 

$93,493 
$56,732 

$793,366 

$200,000 
$1,608,757 

~ ~~~ ~~ 
~ ~ 

Total of Phase 1 and 2 with 
Additional Scope Services $4,998,757 



EXHIBIT C 
TIME SCHEDULE 

Activity Description 

PHASE A - DESIGN PHASE 

DESIGN DEVELOPMENT 

Task 3.1 Proj ect Management 

Task 3.2 Proj ect Meetings/Presentations 
Task 3.3 Project Schedule and Budget Control 
Task 3.4 Contract Administration 
Task 3.5 Design Development 

Task 3.5.2 Basis of Design Report 
Task 3.5.3 30% Design 
Task 3.5.4 60% Design 
Task 3.5.5 90% Design 
Task 3.5.6 100% Design 

Task 3.9 Additional Design Services 

PHASE B - BID/AWARD 

PHASE C - CONSTRUCTION AND START-UP 

Task 5.1 General Construction Administration, Site 
Field Support, and Construction 

Meetings 

Task 5.2 Contractor Submittal Review 
Task 5.3 Request For Information/Clarification 
Task 5.4 Change Order Preparation Assistance 
Task 5.5 Start-Up Services 
Task 5.6 Opers. & Maint. Manual Review 
Task 5.7 As-Built Drawings 

Estimated 
Working 

Days 

365 

365 

365 

365 
365 
365 
365 

90 
45 
80 
80 
70 

365 

237 

1025 

Visits, 

965 

90 
965 
965 

87 
40 
60 



EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
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1. City's Equal Opportunity Commitment. The City of San Diego (City) is strongly 
committed to equal opportunity for employees and Subcontractors of Consultants doing 
business with the City. The City encourages its Consultants to share this commitment. 
Consultants are encouraged to take positive steps to diversify and expand their 
Subcontractor solicitation base and to offer consulting opportunities to all eligible 
Sllb,contractors. Failure to submit the required EOCP documentation indicated below 
shail result in a 4etenpination of the Consultant being non-responsive. 

- . . . 

II. Nondiscriminationill Contracting Ordinance. All Consultants doing business with the 
City, and their Subcontractors, must comply with requirements of the City's 
Nondiscrimination in Contracting Ordinance, San Diego Municipal Code Sections 
22.3501 through 22.3517. 

A. Proposal Documents to include Disclosure of Discrimination Complaints. As part of 
its bid or proposal, Consultant shall provide to the City a list of all instances within 
the past ten (10) years where a complaint was filed or pending against Consultant in a 
legal or administrative proceeding alleging that Consultant discriminated against its 
employees, Subcontractors, vendors, or suppliers, and a description of the status or 
resolution of that complaint, including any remedial action taken. 
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B. Contract Language. The following language shall be included in contracts for City 
projects between the Consultant and any Subcontractors, vendors, and suppliers: 

Contractor shall not discriminate on the basis of race, gender, religion, national 
origin, ethnicity, sexual orientation, age, or disability in the solicitation, selection, 
hiring, or treatment of subcontractors, vendors, or suppliers. Consultant shall provide 
equal opportunity for Subcontractors to participate in opportunities. Consultant 
understands and agrees that violation of this clause shall be considered a material 
breach of the contract and may result in contract termination, debarment, or other 
sanctions. 

C. Contract Disclosure Requirements. Upon the City's request, Consultant agrees to 
provide to the City, within sixty (60) calendar days, a truthful and complete list of the 
names of all Subcontractors, vendors, and suppliers that Consultant has used in the 
past five (5) years on any of its contracts that were undertaken within County of San 
Diego, including the total dollar amount paid by Consultant for each subcontract or 
supply contract. Consultant further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance, Municipal Code Sections 22.3501 through 22.3517. Consultant 
understands and agrees that violation of this clause shall be considered a material 
breach of the contract and may result in remedies being ordered againstthe --
Consultant up to and including contract termination, debarment and other sanctions. 

''\ 
III. Equal Employment Opportunity Outreach Program. Consultants shall comply with 

requirements of San Diego Municipal Code Sections 22.2701 through 22.2707. 
Consultants shall submit with their proposal a Work Force Report for approval by the 
Program Manager of the City of San Diego Equal Opportunity Contracting Program 
(EOCP). 

A. Nondiscrimination in Employment. Consultant shall not discriminate against any 
employee or applicant for employment on any basis prohibited by law. Contractor 
shall provide equal opportunity in all employment practices. Consultants shall ensure 
that their subcontractors comply with this program. Nothing in this Section shall be 
interpreted to hold a Consultant liable for any discriminatory practice of its 
subcontractors. 

B. Work Force Report. Ifbased on a review of the Work Force RepOli (Attachment AA) 
submitted an EOCP staff Work Force Analysis determines there are under 
representations when compared to County Labor Force Availability data, then the 
Consultant will also be required to submit an Equal Employment Opportunity (EEO) 
Plan to the Program Manager ofthe City of San Diego Equal Opportunity 
Contracting Program (EOCP) for approval. 

C. Equal Employment Opportunity Plan. If an Equal Employment Opportunity Plan is 
required, the Program Manager ofEOCP will provide a list of plan requirements to 
Consultant. 
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IV. Small and Local Business Program Requirements. The City has adopted a Small and 
Local Business Enterprise (SLBE) program for consultant contracts. SLBE program 
requirements for consultant contracts are set forth Council Policy 100-10. 

A. SLBE and ELBE Participation for Contracts Valued Over $50,000: 

1. For proposals ranking as qualified or acceptable, or any higher ranking, 
the City shall apply a maximum of 12 additional points for SLBE or ELBE 
participation. Points will be awarded as follows: 

a. 20% participation - 5 points 
b. 25% participation - 10 points 
c. SLBE or ELBE as prime contractor - 12 points 

2. All professional services contracts valued over $50,000 or more have a 
voluntary SLBE/ELBE goal of20%. For the purposes of this Council Policy, the 
subcontractor requirement may be met by a provider of materials or supplies. Details 
canbe foUhd at http://www.sandiego.gov/eoclboc/slbe.shtml. 

B. Subcontractor Participation List. The Subcontractor Participation List (Attachment 
BB) shall indicate the Name and Address, Scope of Work, Percent of Total Proposed 
Contract Amount, Certification Status and Where Certified for each proposed 
SubcontractorlSubconsultant. 

C. Commitment Letters. Consultant shall also submit Subcontractor Commitment 
Letters on Subcontractor's letterhead, no more than one page each, from all proposed 
Subcontractors to acknowledge their commitment to the team, scope of work, and 
percent of participation in the project. 

D. Contract Activity Reports. To permit monitoring of the winning Consultant's 
commitment to achieving compliance, Contract Activity Reports (Attachment CC) 
reflecting work performed by Subcontractors/Subconsultants/Vendors shall be 
submitted quarterly for any work covered under an executed contract. 

V. Demonstrated Commitment to Equal Opportunity. The City seeks to foster a 
business climate of inclusion and to eliminate barriers to inclusion. 

A. Consultants are required to submit the following information with their proposals: 

1. Outreach Efforts. Description of Consultant's outreach efforts undertaken on this 
project to make subcontracting opportunities available to all interested and 
qualified firms including SLBE/ELBE/DBE/MBE/WBEIDVBE/OBE. 

2. Past Participation Levels. Listing of Consultant's Subcontractor participation 
levels achieved on all private and public projects within the past three (3) years. 
Include name of project, type of project, value of project, Subcontractor firm's 
name, percentage of Subcontractor firm's participation, and identification of 
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Subcontractor firm's ownership as a certified Small or Emerging Local Business 
Enterprise, Woman Business Enterprise, Disadvantaged Business Enterprise, 
Disabled Veteran Business Enterprise, or Other Business Enterprise. 

3. Equal Opportunity Employment. Listing of Consultant's strategies to recruit, 
hire, train and promote a diverse workforce. These efforts will be considered in 
conjunction with Consultant's Workforce Report as compared to the County's 
Labor Force Availability. 

4. Community Activities. Listing of Consultant's current community activities such 
as membership and participation in local organizations, associations, scholarship 
programs, mentoring, apprenticeships, internships, community projects, charitable 
contributions and similar endeavors. 

B. In accordance with the City's Equal Opportunity Commitment, the City will consider 
the foUl' factors described above as part of the evaluation process. A maximum of 13 
additional points will be awarded based on consideration of these four factors. Points 
awarded based on Consultants demonstrated commitment to equal opportunity will be 
in addition to any points awarded for SLBE 01' ELBE participation as described in 
Section IV. 

VI. Definitions. 

Certified "Minority Business Enterprise" (MBE) means a business which is at least 
fifty-one percent (51 %) owned by African Americans, American India.ns, Asians, 
Filipinos, andlor Latinos and whose management and daily operation is controlled by one 
or more members of the identified ethnic groups. In the case of a publicly-owned 
business, at least fifty-one percent (51 %) of the stock must be owned by; and the business 
operated by, one 01' more members of the identified ethnic groups. 

Certified "Women Business Enterprise" (WBE) means a business which is at least 
fifty-one percent (51 %) owned by one or more women and whose management and daily 
operation is controlled by the qualifying party(s). In the case of a publicly-owned 
business, at least fifty-one percent (51 %) of the stock must be owned by, and the business 
operated by, one or more women. 

Certified "Disadvantaged Business Enterprise" (DBE) means a business which is at 
least fifty-one percent (51 %) owned and operated by one or more socially and 
economically disadvantaged individuals and whose management and daily operation is 
controlled by the qualifYing party(s). In the case of a publicly-owned business, at least 
fifty-one percent (51 %)ofthe stock must be owned by, and the business operated by, 
socially and economically disadvantaged individuals. 

Certified "Disabled Veteran Business Enterprise" (DVBE) means a business which is 
at least fifty-one percent (51 %) owned by one or more veterans with a service related 
disability and whose management and daily operation is controlled by the qualifYing 
party(s). 
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"Other Business Enterprise" (OBE) means any business which does not otherwise 
qualify as Minority, Woman, Disadvantaged or Disabled Veteran Business Enterprise. 

Emerging Local Business Enterprise (ELBE) - Any for-profit enterprise that is not a 
broker, that is independently owned and operated; that is not a subsidiary of another 
business; that meets the definition of a local business; and that is not dominant in its field 
of operation whose average gross annual receipts in the prior three fiscal years do not 
exceed: 

• $2.75 million - Construction 
• $1.5 million - Specialty Construction 
• $1.5 million - GoodslMaterials/Services 
• 1.0 million - Trucking 
• $750,000..,.. Professional Services and Architect/Engineering 

If a business has not existed for 3 years, the gross sales limits described above shall be 
applied based upon the annual averages over the course ofthe existence of the business. 

Local Business Enterprise (LBE) - A firm having a Principal Place of Business and a 
Significant Employment Presence in San Diego City or County, California that has been 
in operation for 12 consecutive months and a valid business tax certificate. This 
definition is subsumed within the definition of Small Local Business Enterprise. 

Small Local Business Enterprise (SLBE) - Any for-profit enterprise that is not a 
broker, that is independently owned and operated; that is not a subsidiary of another 
business; that meets definition of a local business; and that is not dominant in its field of 
operation whose average gross annual receipts in the prior three fiscal years do not 
exceed: 

• $5.0 million - Construction 
• $3.0 million - Specialty Construction 
• $3.0 million - Goods/Materials/Services 
• $2.0 million - Trucking 
• $1.5 million - Professional Services and ArchitectiEngineering 

California State certified Micro and Disabled Veteran Owned business enterprises shall 
also satisfy the requirements to be defined as a Small Business Enterprise. 

If a business has not existed for 3 years, the employment and gross sales limits described 
above shall be applied based upon the annual averages over the course of the existence of 
the business. 

VIII. Certification. 
Below are the EOC - accepted certification agencies along with certifiable groups: 
City of San Diego: ELBE, SLBE 
Caltrans: DBE, 5MBE, SWBE 
Dept. of General Services: DVBE 
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CA Public Utilities Commission: 
City of Los Angeles: 
SD Regional Minority Supplier Diversity Council: 

IX. List of Attachments. 

AA. Work Force Report 
BB. Subcontractors List 
CC. Contract Activity Report 
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City of San Diego ATTACHMENT AA 
EQUAL OPPORTUNITY CONTRACTING (EOC) 
1200 Third Avenue • Suite 200 • San Diego, CA 92101 
Phone: (619) 236-6000 • Fax: (619) 235-5209 

WORK FORCE REPORT 
The objective of the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22.3501 through 22.3517, 
is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in unlawful discriminatory 
employment practices prohibited by State and Federal law. Such employment practices include, but are not limited to unlawful 
discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or recruitment advertising, 
layoff or termination, rate of payor other forms of compensation, and selection for training, including apprenticeship. Contractors are 
required to provide a completed Work Force Report (WFR). 

NO OTHER FORMS WILL BE ACCEPTED 
CONTRACTOR IDENTIFICATION 

Type of Contractor: o Construction 
o Consultant 

Name of Company: Simon Wong Engineering 

ADA/DBA: 

o Vendor/Supplier o Financial Institution 0 Lessee/Lessor 
o Grant Recipient o Insurance Company 0 Other 

Address (Corporate Headquarters, where applicable): o<..99"-'6"->8,,-OH......,ib""e"'-rt"-'S""tr""e""e""t.....,2=-Il_d ... F..,10"-'0"'-r _________________ _ 

City: San Diego County: San Diego State:C ""....,A'--___ _ Zip: 92131 

Telephone Number: (858) 5"-'6""6'-'-3 ... 1 ...... 1.0<.3 __________ _ Fax Number: (858 )5"-'6""'6'->-6""8!.:.t4:.L4 _________ _ 

NameofCompanyCEO:~M~a~r~k~C~r~eLve~l~in~g~ ______________________________ _ 

Address(es), phone and fax number(s) of company facilities located in San Diego County (if different from above): 
Address: __________________________________________ _ 

City: ____________ _ County: _____________ State: ______ _ Zip:, ___ _ 

Telephone Number: ( ) ______________ _ Fax Number: ( )-------------
Type of Business: Structural Design/Bridge Design/Construction Management Type of License· Structural/Civil Engineers 

The Company has appointed:,_T~e~rr""'i"_'L'"'o""n""d""o""n~ _____________________________ _ 

As its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate and enforce equal 

employment and affirmative action policies of this company. The EEOO may be contacted at: 

Address: 9968 Hjbert Street, 2nd Floor, San Djego, CA 92131 

Telephone Number: (858)"""'-5""'66""--.... 3 ..... 11 ... 3<--_________ _ Fax Number: (858 )-"'5.!.L66"'-:.L3:!.L61u8L..-________ _ 

o One San Diego County (or Most Local County) Work Force - Mandatory 
o Branch Work Force * 
o Managing Office Work Force 

Check the box above that applies to this WFR. 

*Submit a separate Work Force Reportfor all participating branches. Combine WFRs ifmore than one branch per county. 

I, the undersigned representative of-'S""'i~m""'o"'-n'-W~o"'n ... g-"'E""n ... g""in"'e""e""'ri,..,n ... g ________________________ _ 
(Firm Name) 

~S=an~D~ie~g~o~ ______________ ,~C~A~ __________ _ hereby certify that information provided 
(County) 

herein is true and correct. 

EOG Work Force Report (rev. 08/04) 

(State) 

~ ______ day of September 

Simon Wong, S.E. 
(Print Authorized Signature Name) 

,201_1_. _ 

Attachment AA 



WORK FORCE REPORT - Page 2 
[NAME OF FIRM: Sjmon Wong Engjneering DATE: September 26, 2011 

OFFICE(S) or BRANCH(ES): __________________ COUNTY: .... S .... an ...... D~l"""'·ee>go"--------

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic group. Total columns in row 
provided. Sum of all totals should be equal to your total work force. Include all those employed by your company on either a full or part-
time basis. The following groups are to be included in ethnic categories listed in columns below: 

(1) Black, African-American 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

ADMINISTRATION 
OCCUPATIONAL CATEGORY 

Management & Financial 1 

Professional 

A&E, Science, Computer 1 3 

Technical 1 7 

Sales 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers * 

1 

1 

2 

*Constructionlaborers and other field employees are not to be included on this page 

Totals Each Column 2 1 10 4 

Grand Total All Employees 1116 

(5) Filipino 
(6) White, Caucasian 
(7) Other ethnicity; not falling into other groups 

1 1 

3 4 27 

2 1 17 

1 7 2 1 

7 1 12 57 

Indicate by Gender and Ethnicity the Number of Above Employees Who Are Disabled: 

I Disabled 1 
Non-Profit Organizations Only: 

1 1 1 1 1 1 
Board of Directors 1 1 1 1 1 1 

1 1 1 1 1 1 

Volunteers 1 1 1 1 1 1 
1 1 1 1 1 1 
1 1 1 1 1 1 

Artists 1 1 1 1 1 1 
1 1 1 1 1 1 
1 1 1 1 I' 1 

EOG Work Force Report (rev. 08/04) 
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1 

16 

23 

1 
1 
1 

1 
1 
1 

1 
1 
1 
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WORK FORCE REPORT - Page 3 
NAME OF FIRM: Simon Wong Engineering DATE: September 26, 2011 

OFFICE(S) or BRANCH(ES): __________________ COUNTY: S""-"a ..... n .... D""ie""'g"""o ______ _ 

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic group. Total columns in row 
provided. Sum of all totals should be equal to your total work force. Include all those employed by your company on either a full or part-
time basis. The following groups are to be included in ethnic categories listed in columns below: 

(1) Black, African-American 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

TRADE 
OCCUPATIONAL CATEGORY 

Brick, Block or Stone Masons 

Carpenters 

Carpet, Floor & Tile Installers Finishers 

Cement Masons, Concrete Finishers 

Construction Laborers 

Drywall Installers, Ceiling Tile Inst 

Electricians 

Elevator Installers 

First-Line Supervisors/Managers 

Glaziers 

Helpers; Construction Trade 

Millwrights 

Misc. Const. Equipment Operators 

Painters, Const. & Maintenance 

Pipelayers, Plumbers, Pipe & Steam Fitters 

Plasterers & Stucco Masons 

Roofers 

Security Guards & Surveillance Officers 

Sheet Metal Workers 

Structural Metal Fabricators & Fitters 

Welding, Soldering & Brazing Workers 

Workers, Extractive Crafts, Miners 

Totals Each Column 

I Grand Total All Employees I 
Iindicate By Gender and Ethnicity the Number of Above Employees Who Are Disabled: 

Disabled 

EOG Work Force Report (rev. 08/04) 
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CITY OF SAN DIEGO WORK FORCE REPORT 

HISTORY 
The Work Force Report (WFR) is the document that 
allows the City of San Diego to analyze the work 
forces of all firms wishing to do business with the 
City. We are able to compare the firm's work force 
data to County Labor Force Availability (CLFA) 
data derived from the United States Census. CLF A 
data is a compilation of lists of occupations and 
includes the percentage of each ethnicity we track 
(Black, Hispanic, Asian, American Indian, Filipino) 
for each occupation. Currently, our CLF A data is 
taken from the 2000 Census. In order to compare 
one firm to another, it is important that the data we 
receive from the consultant firm is accurate and 
organized in the manner that allows for this fair 
comparison. 

WORK FORCE & BRANCH WORK FORCE REpORTS 
When submitting a WFR, especially if the WFR is 
for a specific project or activity, we would like to 
have information about the firm's work force that is 
actually participating in the project or activity. That 
is, if the project is in San Diego and the work force 
is from San Diego, we want a San Diego County 
Work Force Report. 1 By the same token, if the 
project is in San Diego, but the work force is from 
another county, such as Orange or Riverside 
County, we want a Work Force Report from that 
county? If participation in a San Diego project is by 
work forces from San Diego County and, for 
example, from Los Angeles County and from 

Sacramento County, we ask for separate Work 
Force Reports representing your firm from each of 
the three counties. 

MANAGING OFFICE WORK FORCE 
Equal Opportunity Contracting may occasionally 
ask for a Managing Office Work Force (MOWF) 
Report. This may occur in an instance where the 
firm involved is a large national or international 
firm but the San Diego or other local work force is 
very small. In this case, we may ask for both a local 
and a MOWF Report. 1

,3 In another case, when work 
is done only by the Managing Office, only the 
MOWF Report may be necessary.3 

TYPES OF WORK FORCE REpORTS: 
Please note, throughout the preceding text of this 
page, the superscript numbers one 1, two 2 & three 3. 

These numbers coincide with the types of work 
force report required in the example. See below: 

One San Diego County (or Most Local 
County) Work Force - Mandatory in most 
cases 

2 Branch Work Force * 
3 Managing Office Work Force 

*Submit a separate Work Force Report for all 
participating branches. Combine WFRs if more than 
one branch per county. 

Exhibit A: Work Force Report Job categories-Administration 
Refer to this table when completing your firm's Work Force Report formes). 
M t&F" I anagemen manCla Social Service Specialists 
Advertising, Marketing, Promotions, Public Relations, and Entertainers and Performers, Sports and Related Workers 
Sales Managers Health Diagnosing and Treating Practitioners 
Business Operations Specialists Lawyers, Judges, and Related Workers 
Financial Specialists Librarians, Curators, and Archivists 
Operations Specialties Managers Life Scientists 
Other Management Occupations Media and Communication Workers 
Top Executives Other Teachers and Instructors 

Postsecondary Teachers 
Primary, Secondary, and Special Education School 

Professional Teachers 
Art and Design Workers Religious Workers 
Counselors, Social Workers, and Other Community and Social Scientists and Related Workers 
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Crafts 
Architecture & Engineering, Science, Computer Construction Trades Workers 
Architects, Surveyors, and Cartographers Electrical and Electronic Equipment Mechanics, 
Computer Specialists Installers, and Repairers 
Engineers Extraction Workers 
Mathematical Science Occupations Material Moving Workers 
Physical Scientists Other Construction and Related Workers 

Other Installation, Maintenance, and Repair 
Technical Occupations 
Drafters, Engineering, and Mapping Technicians Plant and System Operators 
Health Technologists and Technicians Supervisors of Installation, Maintenance, and Repair 
Life, Physical, and Social Science Technicians Workers 
Media and Communication Equipment Workers Supervisors, Construction and Extraction Workers 

Vehicle and Mobile Equipment Mechanics, Installers, 
Sales and Repairers 
Other Sales and Related Workers Woodworkers 
Retail Sales Workers 
Sales Representatives, Services o 'peratIve W k or ers 
Sales Representatives, Wholesale and Manufacturing Assemblers and Fabricators 
Supervisors, Sales Workers Communications Equipment Operators 

Food Processing Workers 
Administrative Support Metal Workers and Plastic Workers 
Financial Clerks Motor Vehicle Operators 
Information and Record Clerks Other Production Occupations 
Legal Support Workers Printing Workers 
Material Recording, Scheduling, Dispatching, and Supervisors, Production Workers 
Distributing Workers Textile, Apparel, and Furnishings Workers 
Other Education, Training, and Library Occupations 
Other Office and Administrative Support Workers T tf ranspor a Ion 
Secretaries and Administrative Assistants Air Transportation Workers 
Supervisors, Office and Administrative Support Workers Other Transportation Workers 

Rail Transportation Workers 
Services Supervisors, Transportation and Material Moving 
Building Cleaning and Pest Control Workers Workers 
Cooks and Food Preparation Workers Water Transportation Workers 
Entertainment Attendants and Related Workers 
Fire Fighting and Prevention Workers Laborers 
First-Line Supervisors/Managers, Protective Service Agricultural Workers 
Workers Animal Care and Service Workers 
Food and Beverage Serving Workers Fishing and Hunting Workers 
Funeral Service Workers Forest, Conservation, and Logging Workers 
Law Enforcement Workers Grounds Maintenance Workers 
Nursing, Psychiatric, and Home Health Aides Helpers, Construction Trades 
Occupational and Physical Therapist Assistants and Supervisors, Building and Grounds Cleaning and 
Aides Maintenance Workers 
Other Food Preparation and Serving Related Workers Supervisors, Farming, Fishing, and Forestry Workers 
Other Healthcare Support Occupations 
Other Personal Care and Service Workers 
Other Protective Service Workers 
Personal Appearance Workers 
Supervisors, Food Preparation and Serving Workers 
Supervisors, Personal Care and Service Workers 
Transportation, Tourism, and Lodging Attendants 
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Exhibit B: Worl{ Force Report Job categories-Trade 

Brick, Block or Stone Masons 
Brickmasons and Bloc1anasons 
Stonemasons 

Carpenters 

Carpet, floor and Tile Installers and Finishers 
Carpet Installers 
Floor Layers, except Carpet, Wood and Hard Tiles 
Floor Sanders and Finishers 
Tile and Marble Setters 

Cement Masons, Concrete Finishers 
Cement Masons and Concrete Finishers 
Terrazzo Workers and Finishers 

Construction Laborers 

Drywall Installers, Ceiling Tile Inst 
Drywall and Ceiling Tile Installers 
Tapers 

Electricians 

Elevator Installers and Repairers 

First-Line Su ervisorslMana ers 
First-line Supervisors/Managers of Construction 
Trades and Extraction Workers 

Glaziers 

H elpers, Construction Trade 
Brickmasons, Blockmasons, and Tile and Marble 
Setters 
Carpenters 
Electricians 
Painters, Paperhangers, Plasterers and Stucco 
Pipelayers, Plumbers, Pipefitters and Steamfitters 
Roofers 
All other Construction Trades 

EGG Work Force Instructions (rev. 12/04) 

M'll 'h I wrlgl ts 
Heating, Air Conditioning and Refrigeration 
Mechanics and Installers 
Mechanical Door Repairers 
Control and Valve Installers and Repairers 
Other Installation, Maintenance and Repair 
Occupations 

M' C ISC. onst, Equipment Operators 
Paving, Surfacing and Tamping Equipment Operators 
Pile-Driver Operators 
Operating Engineers and Other Construction 
Equipment Operators 

Painters, Const, Maintenance 
Painters, Construction and Maintenance 
Paperhangers 

Pipelayers and Plumbers 
Pipelayers 
Plumbers, Pipefitters and Steamfitters 

Plasterers and Stucco Masons 

Roofers 

Security Guards & Surveillance Officers 

Sheet Metal Workers 

Structural Iron and Steel Workers 

Welding, Soldering and Brazing Workers 
Welders, Cutter, Solderers and Brazers 
Welding, Soldering and Brazing Machine Setter, 
Operators and Tenders 

Workers, Extractive Crafts, Miners 
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ATTACHMENT BB 

SUBCONTRACTOR PARTICIPATION LIST 

This list shall include the name and complete address of all Subcontractors who qualify as 
SLBEs or ELBEs. Contractors may also list participation by MBE, WBE, DBE, OBVE and aBE 
firms. However, no additional points will be awarded for participation by these firms, except that 
DVBEs that qualify as local businesses shall counted as SLBEs. 

Contractor shall also submit Subcontractor commitment letters on Subcontractor's letterhead, no 
more than one page each, from Subcontractors listed below to acknowledge their commitment to 
the team, scope of work, and percent of participation in the project. 

Subcontractors shall be used in the percentages listed. No changes to this Participation List will 
be allowed without prior written City approval. 

Allied Geotechnical Geotechnical 2.69% ELBE CITY 
Engineers SBE LA METRO 
9500 Cuyamaca Street, MBE LA METRO 
Suite 102, Santee, CA DBE LA METRO 
92071 

P ARC Civil, Inc. SWPPP 3.72% ELBE CITY 
301 Mission Avenue, SBE POLBI 
Suite 202, Oceanside, CA SDCWA 
92054 

MBN Group 5755 Oberlin Architectural 5.50% SLBE CITY 
Dr., Suite 300, San Diego, SBE CALTRANS 
CA 
92121 
Martin and Libby Structural 1.87% SLBE CITY 
4452 Glacier Avenue, San DBE STATE 
Design SBE STATE 
Diego, CA 92120 WBE CPUC 

Marum Pamtership Landscape 0.88% ELBE CITY 
4010 Goldfinch Street, 
San CA 92103 

Moraes/Pham & Associates Electrical 2.04% SLBE CITY 
2131 Palomar Airport 
Road, #120, Carlsbad, CA 
92011 

Vic Salazar Public 0.88% ELBE CITY 
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ATTACHMENT BB 

2247 Indigo Drive, EI Communications DBE STATE 
Cajon, CA 92019 Relations MBE CUPC 

O'Day Consultants 
Survey and 2.20% SLBE CITY 
Potholing DVBE CAL 2710 Loker Avenue West SBE TRANS #100, Carlsbad, CA CALTRANS 92010 

DHK Engineers Cost Estimating 3.74% ELBE CITY 
1851 Skyhill Place and Corrosion SBE POLB 
Escondido, CA 92026 SDCWA 

MWD 
Value Management Value 0.88% ELBE CITY 
Institute Engineering SBE POLB 
10329 Leafwood Place SDCWA 
San Diego, CA 92131 

Global Environmental Environmental 0.88% SLBE CITY 
Permitting IPermitting DBE CALTRANS 
10429 Whitcomb Way # WBE CUPC 
127 
San Diego, CA 92127 

Malcolm Pirniel ARCADIS Engineering N/A 
630 Plaza Drive, Suite 200 Services 
Highlands Ranch Drive, 
CO 80129 

Infrastructure Engineering Civil and N/A 
Corporation Pipeline Design 
14271 Danielson Street 
Poway, CA 92064 

* Listed for informational purposes only. 

** Consultant shall indicate if Subcontractor is certified by one of the agencies listed in Section VII of the Equal 
Opportunity Contracting Program (EOCP) Attachment. 

List of Abbreviations: 

Certified Minority Business Enterprise 
Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Other Business Enterprise 
Small Local Business Enterprise 
Emerging Local Business Enterprise 

MBE 
WBE 
DBE 
DVBE 
aBE 
SLBE 
ELBE 



ATTACHMENT CC 

CONTRACT ACTnnTYREPORT 
Consultants are required by contract to report Subcontractor activity in this format. Reports shall be submitted via the Project Manager 
to the Equal Opportunity Contracting Program (EOCP) no later than thirty (30) days after the close of each quarter. 
PROJECT: PRIME CONTRACTOR: ____________ _ 
CONTRACT AMOUNT: INVOICE PERIOD: DATE: ___ _ 
Include Additional Services Not-to-Exceed Amount 

Current Period Paid to Date Oriuinal Commitment 

Prime Contractor Total: 

Contract Total: 

Completed by: _____________________ _ 
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EXHIBITE 

CONSULTANT CERTIFICATION FOR A DRUG-FREE WORKPLACE 

PROJECT TITLE: Design of Miramar Clearwell Improvements 

I hereby certify that I am familiar with the requirement of San Diego City Council Policy No. 1 OO~ 17 regarding 
Drug-Free Workplace as outlined in the request for proposals, and that: 
Simon Wong Engineering 

Name under which business is conducted 

has in place a drug-free workplace program that complies with said policy. I further certify that each 
subcontract agreement for this project contains language which indicates the Subcontractors agreement to abide 
by the provisions of Section 4.9.1 subdivisions A throu of the po . ya at lined. 

President 

Date 6/(4("1-7 I 



INSTRUCTION SHEET FOR 

DISCLOSURE DETERMINATION FOR CONSULTANT 
(Form CC-1671) 

EXHIBITF 

Use the "Disclosure Determination for Consultant" form (CC-1671) to report the disclosure requirement for any 
consultant hired to provide services to the City of San Diego or the boards, commissions and agencies that fall under the 
City of San Diego's jurisdiction. 

2 California Code of Regulations defines a "consultant" as an individual who, pursuant to a contract with a state or local 
government agency, either makes a governmental decision or serves in a staff capacity with the state or local government 
agency and in that capacity participates in making a governmental decision. For the complete definition of "consultant", 
refer to Government Code section 1870l(a)(2). This section can be located at: 

http://www.fppc.ca.gov/index.html?ID=52&r id=/legaJ/regs/18701.hnn 

The "Disclosure Determination for Consultant" form is completed for all consultants under contract with the City of San 
Diego or the boards, commissions and agencies that fall under the City of San Diego's jurisdiction. Please follow the 
step-by-step directions: 

1. List the department, board, commission or agency requesting the consultant service. 

2. List the consulting company. Ifknown, also list the individual(s) who will be providing the consultant 
services. 

3. List the mailing address. 

4. List the e-mail address of individual(s) providing the consultant service. 

5. Provide the date the individual(s) will start providing the consultant service. 

6. List all duties/responsibilities the consultant will have. This list will enable you to determine the disclosure 
requirement for the consultant. 

7. Determine the consultant's disclosure category. Your consultant should be required to disclose only those 
economic interests which could potentially create a conflict of interest as he/she performs his/her contractual 
obligations. For ideas about possible disclosure categories, review those in your department's, board's, 
commission's or agency's conflict of interest code, available at: 

www.sandiego.gov/city-clerk/elections/eid/codes.shtml 

Please fill out the entire "Disclosure Determination for Consultant" form, and have it signed by the appropriate authority. 
(Individuals with signing authority are described in your conflict of interest code as part of the disclosure requirement for 
Consultants.) Forward the original form to the City Clerk's Office, MS 2A. 



DISCLOSURE DETERMINATION FOR CONSULTANT 

*Must be signed by department director, agency president or other individual authorized by the appropriate conjlict of 
interest code regarding consultants. . 
1. Department / Board / Commission / Agency Name: 

Public Works Department/ City of San Diego 

2. Name of Specific Consultant & Company: Simon Wong Engineering 
9968 Hibert Street, 2nd Floor. 
San Diego, CA 92131 3. Address, City, State, ZIP 

4. Project Title (as shown on 1472, "Request for 
Council Action") Design of Miramar Clearwell Improvements 

Project 

5. Consultant Duties for Project: Design of the Miramar Clearwell Improvements 
Project including: New Chlorine Contactor 
Chamber, Clearwell Inlets, Related Pipelines & 
Connections, Security Guard Shack, 
Landscaping and Permanent BMP's. Provide 
Bid/Award Assistance and Engineering Services 
during Construction and Startup. 

6. Disclosure Determination [select applicable disclosure requirement]: 

!'"' 
By: 

•• Consultant will not be "making a governmental decision" or "serving in a staff capacity." 
No disclosure required. 

- or-

Consultant will be "making a governn1ental decision" or "servirig in a staff capacity." 
D Consultant is required to file a Statement of Economic Interests with the City Clerk of the 

City of San Diego in a timely manner as required by law. [Select consultant's disclosure 
category.] 

Full: Disclosure is required pursuant to the broadest disclosure category in the 
D appropriate Conflict of Interest Code. 

D 

- or-
Limited: Disclosure is required to a limited extent. [List the specific economic 
interests the consultant is required to disclose.] 

[Date] 

Once completed, with all questions answered and an authorized signature affixed, please forward the original form to the City Clerk's 
Office, MS 2A. Keep a copy with the contract. U 20195 CC·1671 (12/07) 



DEFINITION OF "CONSULTANT" 

2 California Code of Regulations defines a "consultant" as an individual who, pursuant to a contract with a state 
or local government agency: 

(A) Makes a governmental decision whether to: 

1. Approve a rate, rule or regulation; 
2. Adopt or enforce a law; 
3. Issue, deny, suspend, or revoke any permit, license, application, certificate, 

approval, order, or similar authorization or entitlement; 
4. Authorize the City to enter into, modify, or renew a contract provided it is the 

type of contract that requires City approval; 
5. Grant City approval to a contract that requires City approval and to which the City 

is a party, or to the specifications for such a contract; 
6. Grant City approval to a plan, design, report, study, or similar item; 
7. Adopt, or grant City approval of, policies, standards, or guidelines for the City, or 

for any subdivision thereof; or 

(B) Serves in a staff capacity with the City and in that capacity participates in making a 
governmental decision as defined in Regulation 18702.2 or performs the same or substantially all 
the same duties for the City that would otherwise be performed by an individual holding a 
position specified in the City's Conflict of Interest Code. 

An individual "serves in a staff capacity" if he or she performs substantially all the same tasks that normally 
would be performed by staff member of a governmental entity. In most cases, individuals who work on only 
one project or a limited range of projects for an agency are not considered to be working in a "staff capacity." 
The length of the individual's service to the agency is relevant. Also, the tasks over the relevant period oftime 
must be substantially the same as a position that is or should be specified in the City's conflict of interest code. 

An individual "participates in making a governmental decision" if he or she: (1) negotiates, without substantive 
review, with a governmental entity or private person regarding the decision; or (2) advises or makes 
recommendations to the decision-maker, by conducting research or an investigation, preparing or presenting a 
report, analysis or opinion which requires the exercise of judgment on the part of the individual and the 
individual is attempting to influence the decision. 

Regulation 18701 (a)(2) 
http://www.fppc.ca.gov/index.html?ID=52&rid=llegallregs!18701.htm 
112812006 



EXHIBITG 

CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

SUBJECT: SUSTAINABLE BUILDING POLICY 
POLICY NO.: 900-14 
EFFECTIVE DATE: May 20, 2003 

BACKGROUND: 

Existing buildings and the building development industry consume nearly half of the total energy used in the 
United States. The City of San Diego's commitment to become increasingly efficient with resources, including 
energy, water, and materials associated with construction projects, is demonstrated in Council Policy 900-14 
"Green Building Policy" adopted in 1997, Council Policy 900-16 "Community Energy Partnership," adopted in 
2000, and the updated Council Policy 900-14"Sustainable Buildings Expedite Program" adopted in 2001. 

On April 16, 2002, the Mayor and City Council adopted CMR 02-060 which requires City projects to achieve 
the U.S. Green Building Council's LEED silver standard for all new buildings and major renovations over 
5,000 square feet. This places San Diego among the most progressive cities in the nation in terms of sustainable 
building policies. 

As a participant in the International Council for Local Environmental Initiatives (ICLEI) Cities for Climate 
Protection Program, as a Charter member in the California Climate Action Registry and as an active member of 
the U.S. Green Building Council, the City of San Diego is committed to reducing greenhouse gas emissions by 
implementing more sustainable practices, including green building technologies. 

PURPOSE: 

The purpose of this policy is to reassert the City's commitment to green building practices in City facilities, and 
to provide leadership and guidance in promoting, facilitating, and instituting such practices in the community. 

POLICY: 

The following principles will be required for all newly constructed facilities and major building renovation 
projects for City facilities: 

LEED (Leadership in Energy and Environmental Design): 

The LEED (Leadership in Energy and Environmental Design) Green Building Rating System is a voluntary, 
consensus-based national standard for developing high-performance, sustainable buildings. Members ofthe 
U.S. Green Building Council representing all segments of the building industry developed LEED and continue 
to contribute to its evolution. 

The City of San Diego is committed to achieving LEED "Silver" Level Certification for all new City facilities 
and major building renovation projects over 5,000 square feet. 



SUSTAINABLE BUILDING MEASURES: 

In addition to achieving LEED "Silver" Level Certification, Council Policy 900-14 encourages the following 
sustainable building measures for all newly constructed facilities and major renovation projects regardless of 
square footage: 

1. Design and construct mechanical and electrical systems to achieve the maximum energy efficiency 
achievable with current technology. Consultants shall use computer modeling programs, (Energy Pro) to 
analyze the effects of various design options and select the set of options producing the most efficient 
integrated design. Energy efficiency measures shall be selected to achieve energy efficiencies at least 
22.51 % better than California's Title 24.2001 standards for both new construction and major renovation 
projects. . 

2. Incorporate self-generation using renewable technologies to reduce environmental impacts associated 
with fossil fuel energy use. Newly constructed City facilities shall generate a minimum of 10%, with a 
goal of20%from renewable technologies (e.g., photovoltaic, wind and fuel cells). 

3. Eliminate the use ofCFC based refrigerants in newly constructed facilities and major building 
renovations and retrofits fof all heating, ventilation, air conditioning and refrigerant-based building 
systems. 

4. Incorporate additional commissioning and measurement and verification procedures as outlined by 
LEED 2.0 Rating System, Energy and Atmospheres, credit 3 and credit 5 fot all projects over 20,000 sq. 
ft. 

5. Reduce the quantity of indoor air contaminates that are odorous or potentially irritating to provide 
installer(s) and occupant(s) health and comfort. Low-emitting materials will include adhesives, paints, 
coatings carpet systems, composite wood and agri-fiber products. 

6. In order to maximize energy efficiency measures within these requirements, projects will combine 
energy efficiency measures requiring longer payback periods, with measures requiring shorter payback 
periods to determine the overall project period. 



CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

7. Comply with the storm water development requirements in the Storm Water Management and Discharge 
Control Ordinance (Municipal Code § 43.03), and the City's grading and drainage regulations and 
implementing documents (MC § 142.01 and 142.02, respectively). 

In addition to achieving the minimum sustainable building measure this Council Policy encourages the 
following measures be incorporated into newly constructed facilities and major renovation projects whenever 
possible: 

1. Use high efficiency irrigation technology, drought tolerant native plants and recycled site water to 
reduce potable water for irrigation by 50%. Additionally, building water consumption should be reduced 
by 30%. 

2. Limit disruption of natural water flows and minimize storm water runoff by minimizing building 
footprints and other impervious areas, increasing on-site infiltration, preserving and/or restoring natural 
drainage systems, and reducing contaminates introduced into San Diego's bays, beaches and the ocean. 

3. Facilitate the reduction of waste generated by building occupants that is hauled to and disposed of in 
landfills. Provide an easily accessible area that serves the entire building and is dedicated to the 
separation, collection and storage of materials for recycling. Recycling should include paper, glass, 
plastic and metals at a minimum. 

4. Incorporate building products that have recycled content reducing the impacts resulting from the 
extraction of new materials. Newly constructed City facilities shall have a minimum of25% of building 
materials that contain in aggregate, a minimum weighted average of20% post consumer recycled 
content materials. 

5. Reduce the use and depletion of finite raw and long-cycle renewable materials by replacing them with 
rapidly renewable materials. Newly constructed City facilities should consider incorporating rapidly 
renewable building materials for 5% of the total building materials. 

6. Establish minimum indoor air quality (IAQ) performance to prevent the development of indoor air 
quality problems in buildings, maintaining the health and well being ofthe occupants. Newly 
constructed City facilities will comply with IAQ by conforming to ASHRAE 62-1999. 

7. City buildings will be designed to take the maximum advantage of passive and natural sources of heat, 
cooling, ventilation and light. 

The Environmental Services Department, Energy Conservation mid Management Division has been designated 
by this Council Policy as the clearing authority for issues relating to energy for the City of San Diego. The 
Energy Conservation and Management Division will enter into a Memorandum of Understanding with those 
City Departments who design, renovate and build new city owned facilities to insure all new City facilities 
reflect the intent of Council Policy 900-14. . 

PRIVATE-SECTOR/INCENTIVES: 

It shall be the policy ofthe City Council to expedite the ministerial process for projects which meet the 
following criteria: 
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COUNCIL POLICY 

1. Residential projects that provide 50% of their projected total energy use utilizing renewable energy 
resources, (e.g., photovoltaic, wind and fuel cells). 

2. Commercial and industrial projects that provide 30% of their projected total energy use utilizing 
renewable energy resources, (e.g., photovoltaic, wind and fuel cells). 

3. Residential and commercial and industrial projects that exceed the State of California Title 24 energy 
requirements by: 

a. 15% better than California's Title 24.2001 for Residential Buildings. 
b. 10% better than California's Title 24.2001 for Commercial and Industrial 

Buildings. 

It shall be the policy of the City Council to expedite the discretionary process for projects which meet the 
following criteria: 

1. Incorporate the U.S. Green Building Council, Leadership in Energy and Environmental Design (LEED) 
2.0 Rating System "Silver" Level Certification for commercial development projects. 

2. Incorporate self-generation-through renewable technologies (e.g., photovoltaic, wind and fuel cells) to 
reduce environmental impacts associated with fossil fuel energy use for commercial and industrial 
projects generating a minimum of30% or more of the designed energy consumption from renewable 
technologies such as photovoltaic, wind and fuel cells. 

3. Residential discretionary projects of 4 units or more within urbanized communities as defined in the 
Progress Guide and General Plan that provide 50% of their projected total energy use utilizing 
renewable energy resources. 

HEALTH AND RESOURCE CONSERVATION: 

1. Projects will be designed to avoid inflicting permanent adverse impact on the natural state of the air, 
land and water, by using resources and methods that minimize pollution and waste, and do not cause 
permanent damage to the earth, including erosion. 

2. Projects will include innovative strategies and technologies such as porous paving to conserve water, 
reduce effluent and run-off, thus recharging the water table. 

3. When feasible, native plants will be used in landscaping to reduce pesticide, fertilizer, and water usage. 

4. Buildings will be constructed and operated using materials, methods, mechanical and electrical systems 
that ensure a healthful indoor air quality, while avoiding contamination by carcinogens, volatile organic 
compounds, fungi, molds, bacteria, and other known toxins. 



CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

5. Projects will be planned to minimize waste through the use of a variety of strategies such as: a) reuse of 
materials or the highest practical recycled content; b) raw materials derived from sustainable or 
renewable sources; c) materials and products ensuring long life/durability and recyclability; d) materials 
requiring the minimum of energy and rare resources to produce and use; and e) materials requiring the 
least amount of energy to transport to the job site. 

OUTREACH / EDUCATION: 

1. An education and outreach effort will be implemented to make the community aware ofthe benefits of 
"Green Building" practices. 

2. The City will sponsor a recognition program for innovative Green Building projects implemented in the 
public as well as private sector in an effort to encourage and recognize outstanding environmental 
protection and energy conservation projects. 

IMPLEMENT A TION: 

The City will seek cooperation with other governmental agencies, public interest organizations, and the private 
sector to promote, facilitate, and implement Green Building and energy efficiency in the community. 

LEGISLATION: 

The City will support State and Federal legislation that promotes or allows sustainable development, 
conservation of natural resources, and energy efficiency technology. 

REFERENCES: 

Related existing Council Policies: 
400-11, Water Conservation Techniques 
400-12, Water Reclamation/Reuse 
900-02, Energy Conservation and Management 
900-06, Solid Waste Recycling 

HISTORY: 
Adopted by Resolution R-289457 1111811997 
Amended by Resolution R-295074 06/19/2001 
Amended by Resolution R-298000 OS/2012003 



City of San Diego 
Consultant Performance Evaluation 

EXHIBITH 

The purpose of this form is to provide historical data to City staff when selecting consultants. 
Section I 

1. PROJECT DATA 2. CONSULTANT DATA 
la. Project (title, location and crp No.): 2a. Name and address of Consultant: 

1 b. Brief Description: 2b. Consultant's Project Manager: 

lc. Budgeted Cost: Phone ( ) 

3. CITY DEPARTMENT RESPONSIBLE 
3a. Department (include division): 3b. Project Manager (address & phone): 

4. CONTRACT DATA (DESIGN AND CONSTRUCTION) 
4. Design 

4a. Agreement Date: Resolution #: $ 

4b. Amendments: $ /# (City) $ /# (Consultant) 

4c. Total Agreement (4a. & 4b.): $ 

4d. Type of Work (design, study, 4e. Key Contract Completion Dates: 
etc.): 

% % % % % 100 % 
Agreement 
Delivery 
Acceptance ----

5. Construction 

5a. Contractor Phone ( ) 
(name and address) 

5b. Superintendent 

5c. Notice to Proceed (date) 5f. Change Orders: 
Errors/Omissions . % of const. cost $ 

5d. Working days (number) Unforeseen Conditions __ % of const. cost $ 
Changed Scope __ % of const. cost $ 

5e. Actual Working days (number) Changes Quantities __ % of const. cost $ 
Total Construction Cost $ 

6. OVERALL RATING (Please ensure Section II is completed) 
Excellent Satisfactory Poor 

6a. Plans/specification accuracy ..................................... 
Consistency with budget. ......................................... 
Responsiveness to City Staff.. ................................. 

6b. Overall Rating 

7. AUTHORIZING SIGNATURES 
7a. Project Manager Date 

7b. Deputy Director Date 

ED-150 (4-91) TURNOVER 



Section II 

Plan/Specification 
clear and precise 

Plans/Specs Coordination 

Plans/Specs properiy 
formatted 

Code Requirements 
covered 

Adhered to City Standard 
Drawings/Specs 

SPECIFIC RATINGS 

Timely Responses 

Attitude toward Client 
and review bodies 

Follows direction and 
chain of responsibility 

Work product delivered 
on time 

Timeliness in notifYing 
City of major problems 

Drawings reflect Resolution of Field 
existing ccmditions problems 

tA~s~-BB:lliW1t~D~r~aw~1~'n~gs~------~------r--------r----~----1~~~~~0~0~~~~~~1~~~~~~'~~~~ ~ 

Quality Design 

Change Orders due to design 
deficiencies are minimized 

Section III 

Item ------------------

Item ------------------

Item _______ _ 

Item ------------------

Item ------------------

Item 

Reasonable Agreement 
negotiation 

Adherence to fee 
schedule 

Adherence to project 
budget 

Value Engineering Analysis 

SUPPLEMENTAL INFORMATION 
Please ensure to attach additional documentation as needed. 

(*Supporting documentation attached yes __ _ no ______ ~ 



City of San Diego 
Purchasing & Contracting Department 

ContractorN endor Registration Form 

EXHIBIT I 

All prospective bidders, as well as existing contractors and vendors, are required to complete this form. 

[ID Number will be provided by City] 
Firm Info: 

Firm Name: 

Doing Business As: 

Firm Address: 

City: 

Phone: 

Taxpayer ID: 

Website: 

Contact Info: 

Contact Name: 

Title: 

Email: 

Phone: 

D Alternate Address (if different from above) to Receive Remittance: 

Mailing Address: 

City: 

D Alternate Address (if different from above) to Receive Bid/Contract Opportunities: 

Mailing Address: 

City: 

Contractor Licenses (if applicable) 

License Number: License Type: 

License Number: License Type: 

License Number: License Type: 

Contractor 1 Vendor Registration Fonn Updated: 10112/09 



ContractorN endor Registration Form - Page 2 
Product/Services Description: 

Firm Name: 

Product/Services Information: 

NIGP Codes: 

*fmd list of available NIGP Codes at http://www.sandiego.gov/purchasing OR request hard 
copy from Purchasing & Contracting 

The City requires this information for statistical purposes only. 

Primary Owner of the 
Firm 
(51 % ownership or more) 

181 Male 
o Female or 

o Sole Proprietorship 
o Partnership 
~ Corporation 
o Limited Liability Partnership 
o Limited Liability Corporation 
o Joint Venture 
o Non-Profit 
o GovemmentallMunicipalitylRegulatory Agency 
o Utility 

Ethnicity: 

Ethnicity: 

* select one from the following List of Ethnicities: 

AFRICAN AMERICAN 
ASIAN AMERICAN 
CAUCASIAN AMERICAN 
HISPANIC AMERICAN 
NATIVE AMERICAN 
PACIFIC ISLANDER AMERICAN 

Contractor / Vendor Registration Form Updated: 10112/09 



Ownership Classification 

Classification: 

* select from the following List of Ownership Classification Codes (select all that apply): 

WBE (Woman Owned Business Enterprise) 

OBE (Other Business Enterprise) 

DBE (Disadvantaged Business Enterprise) 

DVBE (Disabled Veteran Business Enterprise) 

SLBE (Small Local Business Enterprise) 

8(a) (Small Business Administration 8(a) Enterprise) 

SDB (Small Disadvantaged Business Enterprise) 

LBE (Local Business Enterprise) 

MLBE (Micro Local Business Enterprise) 

SBE (Small Business Enterprise) 

MBE (Minority Business Enterprise) 

DPBT (Persons With A Disability Or Disabilities 
Business Enterprise) 

LGBT (Lesbian, Gay, Bisexual, Transsexual Business 
Enterprise) 

Certified by an Agency? DNo 181 Yes (enter Certification Number and CertifYing Agency below) 

Certification #: 

Agency: 

Certification #: 

Agency: 

Information regarding a vendor's racial or gender ownership status will 
not be used as a factor in the City's selection process for any contract. 

Please mail this form to: Purchasing & Contracting Department 
1200 Third Avenue, Suite 200 
San Diego, CA 92101 

or fax to: 619/236-5904 

Contractor / Vendor Registration Form Updated: 10/12/09 



City of San Diego Purchasing & Contracting Department 
CONTRACTOR STANDARDS 

Pledge of Compliance 

EXHIBIT J 

Effective December 24, 2008, the Council of the City of San Diego adopted Ordinance No. 0-19808 to extend the Contractor Standards 
Ordinance to all contracts greater than $50,000. The intent of the Contractor Standards clause of San Diego Municipal Code §22.3224 is to 
ensure the City of San Diego conducts business with firms that have the necessary quality, fitness and capacity to perform the work set 
forth in the contract. 

To assist the Purchasing Agent in making this determination and to fulfill the requirements of §22.3224(d), each bidder/proposer must 
complete and submit this Pledge of Compliance with the bid/proposal. If a non-competitive process is used to procure the contract, the 
proposed contractor must submit this completed Pledge of Compliance prior to execution of the contract. A submitted Pledge of 
Compliance is a public record and information contained within will be available for public review for at least ten (10) calendar days, except 
to the extent that such information is exempt from disclosure pursuant to applicable law. 

All responses must be typewritten or printed in ink. If an explanation is requested or additional space is required, respondents must use the 
Pledge of Compliance Attachment "A" and sign each page. The signatory guarantees the truth and accuracy of all responses and 
statements. Failure to submit this completed Pledge of Compliance may make the bid/proposal non-responsive and disqualified from the 
bidding process. If a change occurs which would modify any response, Contractor must provide the Purchasing Agent an updated response 
within thirty (30) calendar days. 

A. PROJECT TITLE: 
Design of Miramar C1earwe11 Improvements 

B. BIDDER/CONTRACTOR INFORMATION: 
Simon Wong Engineering, Inc. Simon Wong Engineering 
Legal Name DBA 
9968 Hibert Street, 2nd FIr. San Diego CA 92131 
Street Address City State Zip 
Simon Wong, S.E., President 858-566-3113 858-566-6844 

Contact Person, Title Phone Fax 

C. OWNERSHIP AND NAME CHANGES: 
1. In the past five (5) years, has your firm changed its name? 

D Yes IX No 

If Yes, use Pledge of Compliance Attachment "A" to list all prior legal and DBA names, addresses and dates when used. Explain 
the specific reasons for each name change. 

2. In the past five (5) years, has a firm owner, partner or officer operated a similar business? 
DYes C2:No 

If Yes, use Pledge of Compliance Attachment "A" to list names and addresses of all businesses and the person who 
operated the business. Include information about a similar business only if an owner, partner or officer of your firm holds or 
has held a similar position in another firm. 



D. BUSINESS ORGANIZATION/STRUCTURE: Indicate the organizational structure of your firm, Check one only 
on this page, Use Pledge of Compliance Attachment "A" if more space is required, 
121! Corporation Date incorporated: ~~ 1995 State of incorporation: Cal ifornia 

List corporation's current officers: President: simon Wong IS. E. 
Vice Pres: Mark Creveling I P. E. 
Secretary: James Frost I P. E. 
Treasurer: Mark Creve 1 ing I P. E . 

Is your firm a publicly traded corporation? DYes 121! No 
If Yes, name those who own five percent (5%) or more of the corporation's stocks: 

D Limited Liability Company Date formed: _1_1__ State of formation: ______ _ 

List names of members who own five percent (5%) or more of the company: 

D Partnership Date formed: __ 1_1 __ State of formation: __________ _ 

List names of all firm partners: 

D Sole Proprietorship Date started: __ 1 __ 1 __ 

List all firms you have been an owner, partner or officer with during the past five (5) years, Do not include 
ownership of stock in a publicly traded company: 

D Joint Venture Date formed: __ 1 __ 1 __ 

List each firm in the joint venture and its percentage of ownership: 

Note: Each member of a Joint Venture must complete a separate Contractor Standards Pledge of Compliance 
for a Joint Venture's submission to be considered responsive. 



E. FINANCIAL RESOURCES AND RESPONSIBILITY: 

1. Is your firm in preparation for, in the process of, or in negotiations toward being sold? 
DYes I1i No 

If Yes, use Pledge of Compliance Attachment "At! to explain specific circumstances, including name of the 
buyer and principal contact information. 

2. In the past five (5) years, has your firm been denied bonding? 
DYes [JtNo 

If Yes, use Pledge of Compliance Attachment "At! to explain specific circumstances; include bonding 
company name. 

3. In the past five (5) years, has a bonding company made any payments to satisfy claims made against a 
bond issued on your firm's behalf or a firm where you were the principal? 
DYes rx No 

If Yes, use Pledge of Compliance Attachment "N to explain specific circumstances. 
F. PERFORMANCE HISTORY: 

1. In the past five (5) years, has your firm been found civilly liable, either in a court of law or pursuant to the 
terms of a settlement agreement, for defaulting or breaching a contract with a govemment agency? 
D Yes ~No 

If Yes, use Pledge of Compliance Attachment "N to explain specific circumstances. 
2. In the past five (5) years, has a government agency terminated your firm's contract prior to completion? 

DYes rx No 

If Yes, use Pledge of Compliance Attachment "At! to explain specific circumstances and provide principal 
contact information. 

G. COMPLIANCE: 

1. In the past five (5) years, has your firm or any firm owner, partner, officer, executives or management been 
criminally penalized or found civilly liable, either in a court of law or pursuant to the terms of a settlement 
agreement for violating any federal, state or local law in performance of a contract, including but not limited 
to laws regarding health and safety, labor and employment, wage and hours, and licensing laws which affect 
employees? 
D Yes ~ No 

If Yes, use Pledge of Compliance Attachment "At! to explain specific circumstances surrounding each 
instance; include name of entity involved, specific infraction(s) or violation(s), dates of instances, and 
outcome with current status. 

2. In the past five (5) years, has your firm been debarred or determined to be non-responsible by a 
government agency? 
DYes iLii No 

If Yes, use Pledge of Compliance Attachment "N to explain specific circumstances of each instance; include 
name of entity involved, specific infraction, dates, and outcome. 



H. BUSINESS INTEGRITY: 
1. In the past five (5) years, has your firm been convicted of or found liable in a civil suit for making a false claim or material 

misrepresentation to a private or governmental entity? 
DYes ~ No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances of each instance; include the entity involved, 
specific infraction(s) or violation(s), dates, outcome and current status. 

2. In the past five (5) years, has your firm or any of its executives, management personnel, or owners been convicted of a crime, 
including misdemeanors, or been found liable in a civil suit involving the bidding, awarding, or performance of a government 
contract? 
o Yes ~No 

If Yes, use Pledge of Compliance Attachment "A" to explain specific circumstances of each instance; include the entity involved, 
specific infraction(s), dates, outcome and current status. 

I. TYPE OF SUBMISSION: This document is submitted as: 

:r§ Initial submission of Contractor Standards Pledge of Compliance. 

o Update of prior Contractor Standards Pledge of Compliance dated __ 1 __ 1 __ . 
Complete all questions and sign below. Each Pledge of Compliance Attachment "A" page must be signed. 
Under penalty of perjury under the laws of the State of California, I certify I have read and understand the questions contained in this 
Pledge of Compliance and that I am responsible for completeness and accuracy of responses and all information provided is true to the 
best of my knowledge and belief. I further certify my agreement to the following provisions of San Diego Municipal Code §22,3224: 

(a) To comply with all applicable local, State and Federal laws, including health and safety, labor and employment, and licensing laws that 
affect the employees, worksite or performance of the contract. 

(b) To notify the Purchasing Agent within fifteen (15) calendar days upon receiving notification that a government agency has begun an 
investigation of the Contractor that may result in a finding that the Contractor is or was not in compliance with laws stated in paragraph 
(a). 

(c) To notify the Purchasing Agent within fifteen (15) calendar days when there has been a finding by a government agency or court of 
competent jurisdiction of a violation by the Contractor of laws stated in paragraph (a). 

(d) To provide the Purchasing Agent updated responses to the Contractor Standards Pledge of Compliance within thirty (30) calendar 
days if a change occurs which would modify any response. 

(e) To notify the Purchasing Agent within fifteen (15) days of becoming aware of an investigation or finding by a government agency or 
court of competent jurisdiction of a violation by a subcontractor of laws stated in paragraph (a). 

(0 To cooperate fully with the Purchasing Agent and the City during any investigation and to respond to a request for information within 
ten (10) working days from the request date. 

a e-th, bidlproposal non-responsive. 

simon Wong, S.E., President 
--~----~~~~--~~+-----

Print Name, Title 
{j ts/J2-
r Date 



City of San Diego Purchasing & Contracting Department 
CONTRACTOR STANDARDS 

Pledge of Compliance Attachment "A" 
Provide additional information in space below. Use additional Pledge of Compliance Attachment "A" pages as needed; sign each page. 
Print in ink or type responses and indicate question being answered. Information provided will be available for public review, except if 
exempt from disclosure pursuant to applicable law. 

N/A 

Under penalty of perjury under the laws of the State of California, I certify I have read and understand the questions contained in 
this Contractor Standards Pledge of Compliance and that I am responsible for completeness and accuracy of responses on this 
Pledge of Compliance Attachment itA" page and all information provided is true to the best of my knowledge. 

_S_im_o_n_W_o_n--,9=-,_S_,_E_,_,_P_r_e_sident ~ ~ 
Print Name, Titie ~ I Date 
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EXHIBITK 

EQUAL BENEFITS ORDINANCE 

CERTIFICATION OF COMPLIANCE 



, '. 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

COMPANY INFORMATION 

For additional information, contact: 
CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 

Phone (619) 533-3948 Fax (619) 533-3220 

Compan Name: Simon Wong Engineering Contact Name: Simon Wong, S. E. 
Compan Address: 9968 Hibert Street, 2nd FIr. Contact Phone: 858 - 566 - 3113 

San Diego, CA 92131 Contact Email: swong@simonwongeng.co 
CONTRACT INFORMATION 

Contract Title: Design of Miramar CIearweII Improvements Start Date: 2012 

End Date: 2018 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and 
maintain equal benefits as defined in San Diego Municipal Code §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401 (k) plans; bereavement, family, parental leave; discounts, child 
care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offered to an employee with a spouse, is not required to be offered to an employee with a domestic partner. 
• Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during open 

enrollment periods. 
• Contractor shall allow City access to records, when requested, to confirm compliance with EBO reqUirements, 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 
NOTE: This summary is provided for convenience, Full text of the EBO and its Rules are posted at www,sandiego,govladministration, 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICA nON 

Please indicate your firm's compliance status with the EBO, The City may request supporting documentation. 

IK1 I affirm compliance with the EBO because my firm (contractor must select one reason): 
IZI Provides equal benefits to spouses and domestic partners. 
o Provides no benefits to spouses or domestic partners. 
o Has no employees. 
o Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or expired. 

o I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify 
my firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners 
and to continue to make every reasonable effort to extend all available benefits to domestic partners, 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certify the above information is true and correct. I further certify that 
my firm understands the requirements of the Equal Benefits Ordinance and will provide and maintain equal benefits for the duration 
of the contract or pay a cash equivalent if authorized by the City, 

Simon Wong, S.E., President 
Name/Title of Signatory 

rev 02/15/2011 



, l, 

REGARDING INFORMATION REQUESTED UNDER THE 
CALIFORNIA PUBLIC RECORDS ACT 

EXHIBITL 

The undersigned duly authorized representative, on behalf of the named Contractor declares and 
acknowledges the following: 

The contents of this contract and any documents pertaining to the performance of the 
contract requirements/Scope of Services resulting from this contract are public records, 
and therefore subject to disclosure unless a specific exemption in the California Public 
Records Act applies. 

If a Contractor submits information clearly marked confidential or proprietary, the City of San 
Diego (City) may protect such information and treat it with confidentiality only to the extent 
permitted by law. However, it will be the responsibility of the Contractor to provide to the 
City the specific legal grounds on which the City can rely in withholding information requested 
under the California Public Records Act, should the City choose to withhold such information. 

General references to sections of the California Public Records Act will not suffice. Rather, the 
Contractor must provide a specific and detailed legal basis, including applicable case law 
that clearly establishes the requested information is exempt from the disclosure requirements of 
the California Public Records Act. 

If the Contractor does not provide a specific and detailed legal basis for withholding the 
requested information within a time specified by the City, the City will release the information 
as required by the California Public Records Act and the Contractor will hold the City 
harmless for release of this information. 

It will be the Contractor's obligation to defend, at Contractor's expense, any legal actions or 
challenges seeking to obtain from the City any information requested under the California 
Public Records Act withheld by the City at the Contractor's request. Furthermore, the 
Contractor shall indemnify the City and hold it harmless for any claim or liability, and defend 
any action brought against the City, resulting fi'om the City's refusal to release information 
requested under the Public Records Act withheld at Contractor's request. 

Nothing in this Agreement creates any obligation for the City to notify the Contractor or obtain 
the Contractor's approval or consent before releasing information subject to disclosure under 
the California Public Records Act. 

Signature 0 Authorized Representa e 
Simon Wong, S.E. 

Printed/Typed Name 
6/1?/rl.-

Date I J 



(Project Title)

2013131212COST CENTER
700010FUND
S-11024WBS

$ 3,390,000.00THIS REQUEST:

PROJECT WATER COST ESTIMATE

	Agreement 	 X 	 Prepared by: Manuel Flores Meza 

	

Advertise 	 	 Date: 	 3-Apr-12 

	

Award/Amend-	 X	 WBS S-11024 
Miramar Clearwell Improvements

ACTIVITY
	

CIP NO. OR OTHER SOURCE OF FUNDS
	

TOTALS	 % OF E

S-11024	 S-11024	 S-11024	 S-11024	 6-11024	 8-11024	 S-11024	 S-11024	 S-11024
% OF E	 Previous	 FY12 Phase	 FY13 Phase	 FY14 Phase	 FY15 Phase	 FY16 Phase	 FY17 Phase	 FY18 Phase	 TOTALS

A. Planning/Design/Administration
512114	 City Services
512034 Enginee qng Services
512059	 Professional Services
512026 Construction Management
512059	 Misc Professional/Tech Services
512066 Reimbursement Agreements

Total Planning/Design/Administration

B. Construction

0.0% 0.00

4,998,757.00	 	

0.00

100.00%

0.00%

100.0% 3,390,000.00 1,608,757.00 4,998,757.00
0.0% 0.00
0.0% 0.00
0.0% 0.00
0.0% 0.00

0.00 3 390 000.00 0.00 1 608 757.00 0.00 0.00 0.00 0.00 4,998 757.00	 	

512025 Construction Contract
512048 Insurance
513006 Application Support

Total Construction

0.0% 0.00
0.0% 0.00
0.0% 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

C. Equipment and Fumishinqs
0.0% 0.00

0.00 0.00%
511086 Pipe Fittings Etc

Total Equipment and Furnishings

D. Contingencies

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.0% 0.00
0.00 0.00%

512133 Contingency Reserve
Total Contingencies

SUBTOTAL

E Equipment & Furninshinqs

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 3,390,000.00 0.00 1,608,757.00 0.00 0.00 0.00 0.00 4,998,757.00 4,998,757.00 100.00%

0.00 0.00515004 Equipment & Fumishings

F	 Other Funding
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00512117 Undistributed Budget

TOTAL PROJEC. 0.00 3,390,000.00 0.00 1 608 757 00 0.00 0.00 0.00 0.00 4,998,757.00 4 998,757.00

Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
Prey. Auth. Res. #
al Previous Authori 	 0.00

EXCESS AUTHORIZED
	

14,998,757.00) 

FUNDING:	 700010

COMMENTS:
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DOCKET SUPPORTING INFORMATION 

CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

 

July 31, 2015 

 

SUBJECT:   First Amendment to the Agreement with Simon Wong Engineering/Kleinfelder for Professional 

                     Services for the Design and Construction Support for the Miramar Clearwell Improvements 

                     Project 

 

GENERAL CONSULTANT INFORMATION 

 

Recommended Contractor:  Kleinfelder/Simon Wong, Inc. (Not Certified/M Cauc.) 

 

Amount of this Action:  $ 1,796,259 (First Amendment) 

Previous Approved Action:  $ 4,998,757 

Cumulative Total Amount:  $ 6,795,016 

 

Funding Source:   City of San Diego 

 

Goal:     20% Voluntary 

 

     

SUBCONSULTANT PARTICIPATION     This Action         Cumulative 

 

Allied Geotechnical Eng (ELBE/SMBE/DBE/M As. Pac.) $              0.      0.00%        $   122,500.      1.80% 

PARC Civil, Inc. (DBE/DVBE/WBE/ELBE/ F Cauc.) $   100,000.      5.56%        $   340,390.      5.01% 

MBN Group (SLBE/M-Cauc.)    $     34,200.      1.90%        $   276,200.      4.06% 

Martin and Libby (WBE/SLBE/F Cauc.)   $              0.      0.00%        $     45,305.      0.67% 

Marum Partnership (ELBE/F-Cauc.)    $     16,000.      0.89%        $     48,333.      0.71% 

Moraes/Pham & Associates (DBE/MBE/SLBE/M Hisp.) $     81,755.      4.55%        $   106,105.      1.56% 

Vic Salazar Communications (ELBE/DBE/MBE/M Hisp.) $              0.      0.00%        $     40,000.      0.59% 

O’Day Consultants (SLBE/DVBE/M Cauc.)   $              0.      0.00%        $     99,680.      1.47% 

RCE Traffic Engineering (SLBE/M Cauc.)   $     25,000.      1.39%        $     25,000.      0.37% 

DHK Engineers (ELBE/M Cauc.)    $     83,931.      4.67%        $   279,021.      4.11% 

Value Management Institute (DVBE/ELBE/M Cauc.) $              0.      0.00%        $     40,000.      0.59% 

Global Environmental (SLBE/DBE/WBE/F Cauc.)  $     28,750.      1.60%        $     67,476.      0.99% 

KEH (ELBE/M Cauc.)     $     37,254.      2.07%        $     97,254.      1.43% 

Malcolm Pirnie/ARCADIS (Not certified/M Cauc.)  $   174,691.      9.73%        $1,330,035.    19.57% 

Infrastructure Engineering Corp (Not certified/F Cauc.) $     74,000.      4.12%        $   491,560.      7.23% 

Alden Research Laboratories (Not Certified/ M Cauc.) $              0.      0.00%        $     69,500.      1.02% 

 

Total Certified Participation       $   406,890.    22.65%        $1,669,019.   24.56%  

Total Non-Certified Participation       $   248,691.    13.85%        $1,891,095.   27.83% 

Total Subcontractor Participation    $   655,581.    36.50%        $3,560,114.   52.39% 

 

 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

 

Equal Opportunity:  Required   
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Kleinfelder/Simon Wong Engineering, Inc. submitted a Work Force Report for their San Diego County 

employees dated March 2, 2015 with 240 employees in its Administrative Work Force. The Work Force 

Report Analysis reflects under representations in the following categories: 

 

Asian in Technical 

Latino and Female in Administrative Support 

Latino, Filipino and Female in Management & Financial 

Black, Latino, Filipino and Female in Professional and Technical 

 

Based on the under representations in the workforce noted above, staff has an approved Equal Employment 

Opportunity (EEO) Plan on file as of March 20, 2014.  Staff will continue to monitor the firm’s efforts to 

implement their EEO Plan. 

 

This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 18173,  

Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance (San Diego Municipal  

Code Sections 22.3501 through 22.3517. 

 

 

ADDITIONAL COMMENTS 

 

(H125587) First Amendment 

 

Original commitment: 25.28% SLBE 

 

RW 



September 9, 2015 Date: 

The City of San Diego 
COMPTROLLER'S CERTIFICATE 

CERTIFICATE OF UNALLOTTED BALANCE 
	

CC 3000008168 
ORIGINATING 
	

DEPT. 
NO.: 
	 2112 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is available 
in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: 

Purpose: 

Date: 
	 By: 

COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

Doc. 
Item 

Funded 
Program Fund Grant Number OIL Account Functional Area 

Business 
Area 

Fund Center or Cost 
Center 

Internal Order or 
WBS Element Original Amount 

TOTAL AMOUNT 

FUND OVERRIDE El 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto 
attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and I do hereby 
further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been appropriated for 
the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury, or are anticipated to 
come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said money now actually in the 
Treasury, together with the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: 

Vendor: 

Purpose: 

$616,515.00 

Simon Wong Engineering 

To authorize the expenditure of funds not to exceed $616,515.00 to Simon Wong  Engineering for the First Amendment to the 
Agreement for the design and construction support for the Miramar Clearwell Improvements project - Phase IV.  

 

  

ACCOUNTING DATA 

cdor Doc. 
Item 

Funded 
Program Fund Grant Number G/L Account Functional Area 

Business 
Area 

Fund Center or Cost 
Center 

Internal 
WBS Element Original Amount 
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