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DATE I55UED: July 25,2007 REPORT NO. CCDC-07-26
CCDC-07-14

ATTENTHON: Honorable Chair and Members of the Redevelopment Agency
Council President and City Council
Docket of July 31, 2007

ORIGINATING DEPT. Centre City Development Corporation

SUBIECT: Children’s Museam Park (South of Istand Avenue between Fromt
and Union streets) - Fourth Implementation Agreement to
Disposition \wrccmcm and Awarding of Construction Confract -
Maria Sub Area of the Centre City Redevelopment Project

COUNCIL DISTRICT: 2
REFERENCE: None
STAFF CONTACT: Beverly Schiroeder, Senior Planner (619-333-7113)

John Anderson, Senior Project Manager—Public Works (619-533-7140)

REQUESTED ACTION:

Approval of the Fourth Implementation Agreemeni to the Disposition Agreement with the
Chifdren’s Muscum, including naming rights of the Children’s Museum Park to reflect the
donor’s family name, il appropriate; and awarding a contract to the lowest responsible bidder for
construction of the Children’s Museum Park.

STAFF RECOMMENDATION:
That the Ru!ewiep:mnt Agency of the City of San Dicgo (“Agency™):

e Approve the Fourth Implementation Agreement.(*Implementation Agreement”™) to the
Disposition Agreement with the Children’s Museum (“Museum”) to aceept funds in
the amount of S417.775 from the Museum for the construction of the Children’s
Museum Park ("Park™);

e Authorize the Executive Director of the Agency, or his designee. to exceute the
Fourth ]mpiemcniati(m Agrecment on behalf of the Agency:

» Atthorize the Exccutive Director of the Agency, or his designee. 1o award the
contract to the fowest responsible bidder for construction of the Children’s Museum
Park:

s Accept the fow bid in the amount o $2,563,3853;

*  Authorize the Corporation, on behalf of the Agency, to administer said contract;

o Determine il it is appropriate for the San Diego City Council (“Council”™) to delegate
the Park naming rights to the Musewm based upon the donor family contribution to
the Park with the name reflecting the donor’s family name: and

o Approve a Resolution stating for the record that the Agency has previously reviewed
and considered information contained in the Master Environmental Impact Report
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{MEIR) and the Subsequent Environmental Impact Report (SEIR) and Secondary
Study for the development of the Park and that no substantial changes or new
information of substantial importance within the meaning of CEQA Guidelines
Section 15162 would warrant any additional environmental review in connection with
approval of the construction and development of the Park located along Island
Avenue between Front and Union streets.

And, that the Council:
* Determine if it is appropriate to delegate Park naming rights to the Museum,
associated with the Musewm’s donor family contribution o $417,775 for the
construction cost of the Park,

SUMMARY:

On April 14, 1994, the Agency and the Museum entered into a Disposition Agreement
{*Agreement”) that included the requirement that the Museum fund the design of the King
Promenade improvements, sidewalk improvements along Island and Front streets, and a one-acre
park area immediately south of the Museum block. The 1994 Agreement also required the
Agency 1o pay lor construction of the Park improvements in the amount of $1.5 million and for
the Museum to maintain the Park, which is estimated to be $57,000/year. The Park will be a
public park owned by the City of San Diego, and heavily programmed by the Museum.

The development of the Park will implement a specilic goal and objective of the Five Year Work
Program adopted by the Agency for project areas on June 13, 2004, The Park also implements a
number of the goals of the Downtown Community Plan and will result in additional open space
for downtown residents and visitors. The action requested will advance the Park implementation
and futfill an Agency obligation under the Disposition Agreement with the Museum.

FISCAL CONSIDERATIONS:

There are sufficient funds in the FY 08 Budget. The bids were opened May 9, 2007 and the low
bid was $2,565,585. The total Park construction cost includes an estimated $107,805 for
environmental remediation; 100,000 for construction 11121;@51&31119;}{‘Costs; and 10% contingency
on the low bid of 5256,558; for a total park consls‘uclion-’blidget of $3,029.948.

CENTRE CITY DEVELOPMENT CORPORATION RECOMMENDATION:

On June 27, 2007, the Corporation Board of Directors voted, 6-0 {Cruz absent) to award the low
bid subject 1o a contribution from a donor to the Muscun in the amount of $417,773, and to
defer the Park paming rights associated with the Museum’s contribution to the City Council. On
Tuly 11, the Board Committee approved a Fourth Implementation Agreement to the Disposition
Agreement with the Museum to accept {unds in the amount of $417,773 from the Museum for
construction of the Park and requested that the Council determine whether or not it is appropriate
to delegate naming rights for the Park to the Museum based upon the donor family contribution.
It is anticipated that the Board will approve this recommendation at their meeting on July 23,
2007.
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COMMUNITY PARTICIPATION AND PUBLIC QUTREACH EFFORTS:
As a means of facilitating the Agency’s approval of the Park plans, a committee (the “Children’s

Museum Park Commitiee™) was assembled in 2001 of CCDC King Promenade and Arts
Advisory members and included the following participants: CCDC Board members Gil Johnson
and Hal Sadler; community members Isabelle Wasserman, Margaret Porter Troupe, Danah
Fayman. Dr. Dorothy Smith, Bennett Peji. Manuel Oncina, Reggie Lewis: Children’s Museum
representatives Kay Wagner, Mare Harris; CCDC staff members Pam Flamilton, Walter Rask,
and Beverly Schroeder.

The Children’s Museum Park Committee met with the Park designers to provide input on the
proposed designs. Community meetings were also held to encourage the input and participation
by the community m the design process for the Park.

KEY STAKEHOLDERS AND PROJECTED IMPACTS:

The key stakeholders for the project are the Children’s Museum, existing and future residents
and visitors. The projected impact of the action is the additional open space that will be created.
The new Park will be maintained by the Children’s Museum.

BACKGROUND

On November 28, 2000, the Agency authorized the Corporation, on behalf of the Agency, to
advertise bids for the construction of the Park. The bids for the Park were opened May 9, with a
low bid of $2,565.585 for Park construction only. The low bid is good tor 90 days, which will
end on August 5, 2007, It is recommended that the low bid from 3D Enterprises (based in San
Diego) be accepted.

Since the Board was concerned that the Agency contribution of funds not go above the
engineer’s estimated cost, the Museum requested the opportunity to raise $417.775 from a
potential donor to cover the cost difference, which they have done. The donor has requested
park naming rights, with the name to be destgnated by the donor by November 1, 2007, The
name would reflect the family name of the donor. A locatién map [or the signage in the Park is
shown on Attachment A, Since the contract to build the Park needs to be awarded by August §,
2007, the Museum will advance the required funds to the Agency to allow construction to
proceed under a Fourth Implementation Agreement.

The proposed Park budget is as follows:

CCDC Funds Museum Donor 'unds Low Bid
Park Construction §2,147.810 + $417.775 = $2.565 585
Environmental Estimate® 07,8605
Construction Management 00,000
19% Contingency 256.558
TOTAL $2,612,173 $417,775
Total Park Construction Budget: $3.029,948

*Contract can be terminated if environmenial remediation exceeds this amount,
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Schedule if Low Bid Accepted Completion Date
Advertise for Bids Completed
Bid Review and Award July 2007
Begin Construction August 2007
Complete Construction March 2008

Proposed Fourth Implementation Agreement — The Fourth Implementation Agreement
{Attachment B) provides for the Muscum {o advance to the Agency the $417,775 needed for the
construction of the Park. The Museum has found a donor who has requested Park naming rights,
with the Park name reflecting the family name of the donor. The Council will need to determine
if it 1s appropriate to delegate Park naming rights to the Museum.

Environmental Impact — The Redevelopment Agency of the City of San Diego certified that the
Agency had reviewed and considered information in the MEIR/SEIR for the Centre City
Redevelopment Project and Environmental Secondary Study for the Children’s Museum Park on
November 26, 2002 by Resolution No. 03559, The Agency found the development to be
consistent with governing land use plans and regulations, and therefore, would not have any
significant environmental effects not previously discussed in the MEIR/SEIR and Secondary
Study previously certified by the Agency.

CONCLUSION

The proposed development of the Park will implement a number of goals from the Downtown
Community Plan. The one-acre Park will complete the King Promenade and provide a unique
amenity for the downtown community and the region at large. The Museum contribution of
funds will enable the Park to be constructed.

Respectfully submitted, Concyrrgd by:
Béverly Schrogder Nancy C{Graham’
Senior Planner President

Johd Anderson

Senior Project Manager — Public Works

Attachment: A — Map — Park Signage Options
B — Fourth Implementation Agreement to Disposition Agreement
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