
ATTACHMENT 17

Headquarters Point Research Park
Planned Industrial/Coastal Development Permit No. 99-0036

Project Chronology

Date Action Description
City

Review
Time

Applicant
Response

Time

01/04/99 Initial Project Submittal For Completeness Check N/A N/A

04/14/99 Comments to Applicant Deemed Complete N/A N/A

01/14/99 First Submittal First Review Cycle

03/11/99 First Assessment Letter Assessment Letter. Cycle included
additional approval determination.

55 days

05/11/99 Met with applicant to discuss issues.

05/28/99 Second Submittal Resubmittal of project. 77 days

07/13/99 Met with applicant to discuss issues.

07/08/99 Second Assessment Letter Identification of remaining issues. 38 days

07/19/99� Final Review All issues determined resolved. 3 days

Public Hearing Planning Commission N/A N/A

TOTAL STAFF TIME Averaged at 30 days per month 3 months
6 days   

TOTAL APPLICANT TIME Averaged at 30 days per month 2 month 
17 days

TOTAL PROJECT RUNNING TIME From Deemed Complete to Hearing 18 Months, 5 Days

����Note: At the time ownership of the property transferred from the San Dieguito Partnership to
to the City of San Diego, processing of the application was then held in abeyance.


