

(RA-85-185)

REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NO. 1120

ADOPTED ON JULY 9, 1985

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO AMENDING THE SCOPE OF A
CONTRACT WITH DYNOCONSTRUCTION COMPANY AND
AMENDING THE CONTRACT.

WHEREAS, the Redevelopment Agency of The City of San Diego
(the "Agency") is engaged in activities necessary to carry out
and implement the Redevelopment Plan of the Horton Plaza
Redevelopment Project; and

WHEREAS, the Agency has previously approved a request to bid
for public improvements around the Horton Plaza Retail Center and
authorized Dyno Construction Company to do the work; and

WHEREAS, the Agency desires to expand the scope of that work
which will require an amended contract; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of

San Diego, as follows:

1. That the Agency hereby authorizes an expansion of the scope of work to include demolition of the remaining portion of Second Avenue, Third Avenue and E Street (Broadway Circle) during the weekend of June 22 and 23, 1985.

2. That the Agency hereby authorizes an amendment to the existing budget by adding \$5,150.00 to the contract; Horton Plaza Project Fund No. 98400 previously encumbered on Auditor Certificate No. 85514.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:613

6/25/85

Or.Dept:CCDC

Aud.Cert:85514 REV.

RA-85-185