

(RA-85-75)

REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NO. 1031

ADOPTED ON DECEMBER 11, 1984

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO INCREASING THE AMOUNT OF  
A PUBLIC WORKS CONSTRUCTION CONTRACT WITH  
CAMERON BROS. CONSTRUCTION CO. FROM  
\$204,044.42 TO \$258,115.55 IN THE HORTON PLAZA  
REDEVELOPMENT PROJECT.

WHEREAS, the Redevelopment Agency of The City of San Diego  
(the "Agency") has entered into a Disposition and Development  
Agreement with Ernest W. Hahn, Inc.; and

WHEREAS, said Disposition and Development Agreement provides  
that the Agency will provide certain utility lateral lines for  
sewer, water and storm drain from the mains in the public street  
to the property line; and

WHEREAS, a public bidding process was utilized and through

that process, Cameron Bros. Construction Co. was selected as the lowest qualified bidder; and

WHEREAS, certain unforeseen problems have caused several change orders for work that was not anticipated in the initial bid by Cameron Bros. Construction Co.; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, that the amount of \$54,071.13 is hereby authorized to be added to the contract with Cameron Bros. Construction Co. for this project.

BE IT FURTHER RESOLVED, that the expenditure not to exceed \$343,200.00 from Fund No. 98400 was previously authorized on Resolution No. 945 adopted on June 26, 1984, A.C. No. 849063.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:613

11/26/84

Or.Dept:CCDC

Aud.Cert:85476

RA-85-75