

(RA-92-129)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 2112
ADOPTED ON JULY 7, 1992

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO AUTHORIZING APPROVAL OF A CHANGE ORDER WITH L.R. HUBBARD CONSTRUCTION COMPANY, INC., BY APPROVING CHANGE ORDERS TOTALLING \$32,415 FOR A CONTRACT FOR PUBLIC IMPROVEMENTS FOR THE ISLAND INN SRO LOCATED AT SECOND AND ISLAND AVENUES, FOR A TOTAL CONTRACT AMOUNT OF \$181,092.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") has determined that it should encourage development in the Marina Redevelopment Project area; and

WHEREAS, the Agency has agreed to provide public improvements around the Island Inn SRO; and

WHEREAS, the Agency entered into a contract with L.R. Hubbard Construction Company, Inc., for such public improvements; and

WHEREAS, during the construction of the project, it was determined that City requirements made it necessary to substantially reconstruct two streets and provide other public improvement changes; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, as follows:

1. That the Agency hereby authorizes an amendment to the contract with L.R. Hubbard Construction Company, Inc., by adding \$32,415 to the contract.
2. That the total amount of the contract shall not exceed One Hundred Eighty-One Thousand Ninety-Two Dollars (\$181,092) for the work.

APPROVED: JOHN W. WITT, General Counsel

By

Allisyn L. Thomas

Deputy Counsel

ALT:lc

06/24/92

Or.Dept:CCDC

Aud.Cert:9200452 REV.

RA-92-129

Form=ra.t