•	7
	. ,,
- 6	://
~4	
- 1	.0
- 27	14

D	ESO	TT	TTT	ONI	No	202092
ĸ	H. 7()		, , ,			20202

Adopted on MAR 4 1971

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 2, dated January 28, 1971, heretofore filed with the City Clerk of said City as Document No. 735133, issued in connection with the contract between The City of San Diego and Art A. Gussa, Inc., for the additional development of Memorial Park and Recreation Center, said contract having been filed as Document No. 732450 in the office of said City Clerk, be and the same is hereby approved; and the changes therein set forth, amounting to an extension of time of 30 days extending the completion to January 18, 1971, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

By Harold Valderhaug, Deputy

HV:K 2-23-71

		ed and adopted by The e following vote:	Council of The Cit	y of San Dieg	go on	<u>M</u> AR 4 1	971 ,
RECEIVED . CITY CLERK'S OFFICE	1971 FEB 26 PH 12: 23	Councilmen Helen Cobb Sam T. Loftin Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Mike Schaefer Mayor Frank Curran	Yeas P P P P P P P P P P P P P P P P P P P	Nay		ed Absent	
			AUTHENTICATI	ED BY:	Mayor of Th	RANK CURRAN e City of San Diego, HN LOCKWOOI	California.
				ву С	City Clerk of	The City of San Dieg	Deputy.

CC-1265-B (REV. 8-70